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Abstract 

 

The objective of this thesis is to identify how to take advantage of opportunities – in the 

construction sector in specific – to contribute to sustainable development at an early stage of 

intervention in disaster-affected areas. To this aim, the thesis develops a "framework for 

sustainability", distilling the literature on sustainable, disaster recovery into a succinct set of 

criteria for the planning and/or evaluation of recovery programmes. What is unique about this 

framework is its intended suitability to the field of construction in particular.  

 

The framework is tested in the thesis against two "case study projects" in construction in disaster 

areas. Data on these two projects, which took place in the Marmara Region of Turkey, was 

collected over a period of fieldwork. The findings, arranged in the chronological order of each 

project's planning/design, implementation, and maintenance, are presented in the latter part of the 

thesis. This is followed by an analysis chapter, which uses the proposed framework to evaluate 

the experiences of the two projects. The thesis concludes that sustainable recovery may indeed be 

supported from an early stage of construction initiatives, by concentrating not only on constructed 

products, but more importantly, on the construction process itself.  



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
In remembrance of my martyr Brother Akram and …other martyr friends who lost their Lives 
for peace… 

To my parents, sisters, brothers, Joyce, and Catherine …………………….. 
And for Nadia ………………………………………. 



 

 

Acknowledgements 

 

Through the course of this study, the past three years have been one of the most challenging and 

stimulating experiences and events of my life. For individuals and organisations who offered their 

support, encouragement and patience during all of these years, I would like to express my sincere 

gratitude to all who have helped me, both directly and indirectly through the development of this 

study. The contribution and support of people, institutions, and organisation has been very 

valuable.  

 

I am particularly indebted to my supervisor Dr. Messaoud Saidani for his help, support and 

encouragement, upholding me through the work of this study. Also, I would like to thank Dr. 

Graham Marsh for his kindness and assistance; and Charles Cockburn and Professor David 

Alexander likewise for their assistance. The work was only possible because of the kindness and 

assistance of many individuals. I would like to express my sincere thanks and indebtedness to 

Mrs. Joyce Pickard and Catherine Walton for continuous help, unfailing encouragement and 

support and making me feel at home. And I would like also to thank Dr. Tony Zahlan, Rosemary 

Tylka and Yasemin Aysan for their wise advice and unlimited help.   

 

Similarly I am thankful to individuals and organisations for providing me with funds to pursue 

my study. I am particularly grateful to Peter and Roswitha Jarman for their generosity and 

support. I am also grateful to the Barakat Trust, Arab British Chamber Charitable Foundation, 

Abdeljawad Scholarship, Arab Student Aid International, Educational Aid for Palestinians, The 

Leche Trust, and Churches Together, for providing scholarships to pursue my studies. Without 

their generosity, none of this work would have been possible. In Turkey, I would like to thank the 

International Federation of Red Cross and Red Crescent Societies for assisting me in carrying out 

the field work, and their office personnel in Ankara, Kelemu Yitbarek, Carl Naucler, Ervin Balu 

and, also all other friends, colleagues, officials, and residents in Düzce. 

 

In Coventry I am grateful to my friends, fellow students and the Centre for Disaster Management 

who have supported, shared their knowledge and provided me with invaluable friendship. Many 

thanks to my two examiners, Dr. Terry Thomas and Andrew Fox, for guiding this work to 

completion. Finally, I would like to express my sincere thanks to my parents and my wife Nadia 

for their continuous support and encouragement. 

 

Ashraf O. A. Hendy 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

Author’s declaration 

 

I declare that this thesis is my own unaided work. It is being submitted for the degree of Doctor 

of Philosophy at Coventry University, Faculty of Engineering and Computing. It has not been 

submitted before for any other degree or examination in any other University. 

 

 

 

 

 

 

Ashraf O. A. Hendy 

Coventry, January 2007 

 
 
 
 
 
 
 
 
 
 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

 

 
 

Table of Contents 
 
 
 
Abstract 

Dedication 

Acknowledgements 

Author's declaration 

 

Chapter 1. Introduction.................................................................................................................1 

1.1. Rationale............................................................................................................................1 
1.3.1. Redefining recovery ...................................................................................................1 
1.3.2. Vulnerability vs. sustainability...................................................................................3 
1.3.3. Toward sustainability: Construction as process .........................................................7 

1.2. Objectives ..........................................................................................................................8 
1.3. Methodology......................................................................................................................9 
1.4. Chapter structure..............................................................................................................10 

Chapter 2. Literature review ......................................................................................................13 

Part I. Defining sustainable recovery.............................................................................................14 
2.1. Aspects of sustainability ..................................................................................................14 

2.1.1. Environmental ..........................................................................................................14 
2.1.2. Sociocultural.............................................................................................................15 
2.1.3. Economic..................................................................................................................15 
2.1.4. Political/Institutional ................................................................................................17 

2.2. Participation.....................................................................................................................17 
 
Part II. Searching for strategies for sustainable recovery ..............................................................20 

2.3. The recovery programme life cycle.................................................................................20 
2.4. Planning and design.........................................................................................................22 

2.4.1. Assessing needs ........................................................................................................22 
2.4.2. Setting objectives......................................................................................................25 
2.4.3. Siting/acquiring land ................................................................................................27 
2.4.4. Technologies/materials/employment........................................................................28 
2.4.5. Architectural design..................................................................................................31 

2.5. Implementation................................................................................................................32 
2.5.1. Reporting ..................................................................................................................32 
2.5.2. Coordination and management.................................................................................32 
2.5.3. Logistics ...................................................................................................................34 

2.6. Maintenance.....................................................................................................................36 
2.6.1. Monitoring and evaluation .......................................................................................36 
2.6.2. Training and institutional capacity building.............................................................36 
2.6.3. Future financing........................................................................................................39 

 
 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

 

Part III. Development of the proposition ....................................................................................... 41 
2.7. Construction in cross-cultural contexts ...........................................................................41 

2.7.1. Sri Lanka ..................................................................................................................41 
2.7.2. Northern Ireland .......................................................................................................42 
2.7.3. Vietnam ....................................................................................................................42 
2.7.4. Ecuador.....................................................................................................................44 
2.7.5. Algeria ......................................................................................................................46 
2.7.6. Summary of cross-cultural experiences....................................................................48 

2.8. Survey of practitioners.....................................................................................................49 
 
Part IV. COAM: A framework for sustainability ..........................................................................53 

2.9. COAM as a planning tool ................................................................................................53 
2.10. COAM as an evaluation tool ...........................................................................................57 

Chapter 3. Methodology..............................................................................................................59 

3.1. Methodological approach: Evaluation as a research method ..........................................59 
3.2. Before fieldwork..............................................................................................................61 

3.2.1. Literature review and preparation for fieldwork ......................................................61 
3.2.2. Survey of practitioners .............................................................................................62 

3.3. Fieldwork.........................................................................................................................63 
3.3.1. Internship with the IFRC..........................................................................................63 
3.3.2. Semi-structured interviews.......................................................................................63 
3.3.3. Survey in Demetevlar Housing Project ....................................................................65 
3.3.4. Direct observation and unstructured interviewing....................................................66 

3.4. After fieldwork ................................................................................................................ 67 
3.4.1. Data analysis and verification ..................................................................................68 
3.4.2. Sharing the findings..................................................................................................69 
3.4.3. Challenges in the fieldwork......................................................................................69 
3.4.4. Reflections from the fieldwork.................................................................................70 

3.5. Conclusions .....................................................................................................................72 

Chapter 4. Case Study Background ...........................................................................................73 

4.1. Introduction .....................................................................................................................74 
4.2. Why study the Marmara region? .....................................................................................74 
4.3. The Marmara region in context .......................................................................................75 
4.4. The Marmara earthquake: Disaster by design and construction......................................77 

4.4.1. The natural hazard ....................................................................................................78 
4.4.2. The construction quality of the buildings.................................................................80 
4.4.3. The location of urban settlement ..............................................................................81 

4.5. The impact of the Marmara earthquake: The scale of the problem.................................82 
4.5.1. House losses .............................................................................................................85 
4.5.2. Hospitals and schools ...............................................................................................88 
4.5.3. The infrastructure damage and losses.......................................................................89 
4.5.4. Damage to industry and losses .................................................................................89 
4.5.5. Economic and business losses ..................................................................................90 
4.5.6. Environmental damage.............................................................................................92 

4.6. Reconstruction of the Marmara Region...........................................................................92 
4.6.1. The Turkish government and NGOs' reconstruction programmes...........................95 

4.7. The culture of disaster construction.................................................................................98 
4.8. Conclusions ...................................................................................................................101 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

 

Chapter 5. Research Data .........................................................................................................103 

5.1. Introduction ...................................................................................................................103 
5.2. The IFRC and Düzce State Hospital..............................................................................103 

5.2.1. Planning and design................................................................................................103 
5.2.2. Implementation.......................................................................................................111 
5.2.3. Maintenance ...........................................................................................................113 

5.3. The World Bank and the Demetevlar Housing Project .................................................115 
5.3.1. Planning and design................................................................................................115 
5.3.2. Implementation.......................................................................................................124 
5.3.3. Maintenance ...........................................................................................................125 

5.4. Conclusions ...................................................................................................................126 

Chapter 6. Analysis ....................................................................................................................127 

6.1. Introduction ...................................................................................................................127 
6.2. Compatible..................................................................................................................... 127 

6.2.1. Reflexive ................................................................................................................127 
6.2.2. Environmental ........................................................................................................128 
6.2.3. Socioculturally responsive......................................................................................129 

6.3. Oriented .........................................................................................................................131 
6.3.1. Participatory ...........................................................................................................131 
6.3.2. Socioculturally constructive ...................................................................................133 
6.3.3. Economic................................................................................................................134 

6.4. Achievable ..................................................................................................................... 136 
6.4.1. Accountable............................................................................................................136 
6.4.2. Coordinated ............................................................................................................137 
6.4.3. Flexible ...................................................................................................................138 

6.5. Maintainable ..................................................................................................................139 
6.5.1. Informed .................................................................................................................139 
6.5.2. Institutionally developmental .................................................................................140 
6.5.3. Financially sustainable ...........................................................................................141 

6.6. Conclusions ...................................................................................................................141 

Chapter 7. Conclusion ...............................................................................................................144 

7.1. The aim..........................................................................................................................144 
7.2. The result .......................................................................................................................145 
7.3. The method ....................................................................................................................146 
7.4. Recommendations .........................................................................................................148 

References...................................................................................................................................151 

Primary sources .......................................................................................................................151 
Secondary sources ...................................................................................................................153 

Appendix: Survey questions to practitioners ..........................................................................170 

 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

 

List of Figures 
 
 
Figure 1.1: Three recovery phases. ..................................................................................................2 
Figure 1.2: The social causation of disasters. ..................................................................................4 
Figure 1.3: The relationship between disaster and development. ....................................................6 
Figure 1.4: The research components. .............................................................................................9 
 
Figure 2.1: Aspects of sustainability..............................................................................................14 
Figure 2.2: The project life cycle of a constructed facility. ...........................................................20 
Figure 2.3: Vietnam map. ..............................................................................................................43 
Figure 2.4: Ecuador map................................................................................................................44 
Figure 2.5: Algeria map. ................................................................................................................46 
 
Figure 3.2: Evaluation components. ..............................................................................................60 
 
Figure 4.1: Simplified location map of the Marmara earthquake. .................................................73 
Figure 4.2: Maps of Turkey's regional boundaries, and the Marmara Region's main cities. .........75 
Figure 4.3: Düzce map. ..................................................................................................................76 
Figure 4.4: Earthquake damage in Düzce. .....................................................................................76 
Figure 4.5: Clearing the rubble in Düzce.......................................................................................77 
Figure 4.6: Seismic map of Turkey................................................................................................79 
Figure 4.7: Location of earthquake. ...............................................................................................79 
Figure 4.8: Tectonic map of Turkey. .............................................................................................80 
Figure 4.9: Space view of affected area. ........................................................................................84 
Figure 4.10: The scope of regional reconstruction. .......................................................................98 
 
Figure 5.1: The site plan of Düzce State Hospital. ......................................................................107 
Figure 5.2: Düzce State Hospital, ground floor. ..........................................................................109 
Figure 5.3: Düzce State Hospital, first floor. ...............................................................................110 
Figure 5.4: Düzce State Hospital. ................................................................................................111 
Figure 5.5: Damaged door, Düzce State Hospital........................................................................114 
Figure 5.6: Electricial damage, Düzce State Hospital. ................................................................114 
Figure 5.7: The site plan of the Demetevlar Housing Project......................................................117 
Figure 5.8: The irrigation canal passing by Demetevlar Housing Project. ..................................119 
Figure 5.9: Demetevlar Housing Project......................................................................................121 
Figure 5.10: E-type plan. .............................................................................................................122 
Figure 5.11: G-type plan. .............................................................................................................122 
Figure 5.12: C-type plan. .............................................................................................................123 
Figure 5.13: Steep stairs leading to houses designed for disabled and elderly people. ...............123 
 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

 

List of Tables 
 
 
Table 2.1: The recovery programme life cycle. .............................................................................22 
Table 2.2: Identified successes and failures of five cross-cultural examples. ...............................49 
Table 2.3: Results of the survey among practitioners. ...................................................................52 
Table 2.4: Criteria with which to plan and/or evaluate a recovery programme.............................54 
Table 2.5: The four COAM factors................................................................................................56 
Table 2.6: COAM: A framework for sustainability. ......................................................................56 
Table 2.7: COAM, the recovery programme life cycle, and the aspects of sustainability.............57 
 
Table 4.1: Affected areas and population densities. ......................................................................82 
Table 4.2: Human losses. ...............................................................................................................82 
Table 4.3: Physical damages..........................................................................................................83 
Table 4.4: Damage assessment. .....................................................................................................83 
Table 4.5: Damage to houses and premises. ..................................................................................85 
Table 4.6: Job loss estimates..........................................................................................................91 
Table 4.7: Turkey’s reconstruction programmes. ..........................................................................96 
Table 4.8: The cost of Turkey's reconstruction programmes.........................................................97 
Table 4.9: The cost of the World Bank's Comprehensive Framework Programme.......................97 
 
Table 5.1: IFRC construction programmes..................................................................................105 
Table 5.2: Cost breakdown of the World Bank’s reconstruction programme. ............................116 
 
Table 6.1: External credit and aid organisations..........................................................................135 
 
  



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 1       Page 1 

Chapter 1. Introduction 

 

1.1. Rationale 

 
What does it mean for a city to recover?...For cities that have lost huge percentages of their 
populations, the restoration of the city as a place of habitation is itself a signal achievement. 
Others will judge recovery through different sorts of mindsets, conditioned by both 
professional training and by personal attachment to places and people. Economics will look 
toward restoration of economic activity; transportation planners will seek measures of local 
and regional traffic flows; designers will look for the healing of streetscapes and the advent 
of new buildings and memorials; psychologists, clergy, and schoolteachers will make 
assessments of emotional well-being. Those who can resist such professional frames will 
view recovery as an ongoing search for a "new normal." (Vale and Campanella, 2006: 12) 

 

This thesis combines and addresses three issues of importance to today's world: recovery from 

disaster; sustainability; and construction. These are described in more detail in the three sections 

below. The objective behind the research was to identify how to take advantage of opportunities 

in the construction sector to contribute to sustainable development at an early stage of 

intervention. Toward this objective, the thesis proposes a "framework for sustainability": a set of 

suggested criteria for the planning and/or evaluation of construction activities in disaster-affected 

areas. 

 

1.3.1. Redefining recovery 

 

To this day, recovery from disaster continues to be classified according to a chronology defined 

in 1991 in UN General Assembly Resolution 46/182. The chronology, termed the "relief-

development" continuum, is comprised of three phases: relief (or emergency), rehabilitation (or 

transition, or restoration), and reconstruction (or development) (see Figure 1.1). Relief activities 

(said to last one to eight weeks) include search and rescue, locating missing and homeless people, 

clearing rubble, and providing basic needs like food, water, medical care, and temporary shelter 

(Daley, Karpati, and Sheik, 2001: 67-68; West and Lenze, 1994: 132; UNDRO, 1982; OECD, 

1997: 10; Azimi-Bolourian, 1986: 64). Rehabilitation activities (between eight weeks and nine 

months) include completion of clearing the rubble, rehabilitating housing, utilities, public 

services, and livelihoods, and conducting needs assessments for reconstruction (ibid). Yet 

rehabilitation only aims to return the situation to its pre-disaster state, hence potentially 

increasing original vulnerabilities; reconstruction is thus needed to move beyond this state 

(Sirleaf, 1993: 303). Reconstruction can be further subdivided between “replacement” and 

“developmental” reconstruction. Replacement reconstruction (up to three years) rebuilds lost 

capital stock, and replaces and repairs damaged structures – including housing (West and Lenze, 
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1994: 132). Lastly, developmental reconstruction (up to ten years) focuses on large-scale projects 

(ibid).  

 
   

Reconstruction 
& 

Sustainable 
Development 

 Rehabilitation 
 
 
 
 

 

 

Relief 
 
 

Disaster 
Impact 

 
 
 

External 
Support 

 
 
 

Self 
 reliance  

 
Figure 1.1: Three recovery phases. 
Source: Adapted from Barakat and Hoffman (1995). 
 
As shown above, sustainability and community development are usually fit into the third phase, 

reconstruction (e.g. World Bank, 2000: 1.6). For example, the World Health Organisations states 

that communities become most aware of what they wish to do, and how they wish to recover, 

when the relief phase ends (WHO, 2005: 71). "Post-disaster" is seen as too turbulent for 

development (UNDP, 1991: 1; UNDRO, 1992). In support, some argue that distinguishing 

between phases is important “to avoid recurrent relief” (World Bank, 1998: 3), and that the scale 

of damage and community coping capacity alters only the sequencing of the phases (World Bank, 

2000: 1.6). As a mild criticism, many have argued for increased integration between phases (e.g. 

UNDRO, 1992: 98; Blaikie, 1994). They recommend, for instance, that relief not be withdrawn 

too early, when people are still dependent upon it (ODI, 1997: 10; Smillie, 1999: 5).  

 

Yet a chronological model has deeper problems. It can lead to inflexibility and problems in 

coordination, such as those that occurred after the 1976 earthquake in Furili, Italy, where 

reconstruction programmes faced difficulties dealing with the scale of damage, aftershocks, 

bureaucratic delays, and uneven resource distribution among settlements (Alexander, 1989: 234). 

Furthermore, organisations are not necessarily specialised to a particular phase (Smillie, 1999: 

13). Lastly, a chronological model presumes a particular, linear model of development (Stiefel, 
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1994: 17), such that “development” is presumed to precede and follow disaster (UNDP, 1991: 

13). This was not the case in, for example, Bosnia, where – following emergency relief – 

development programmes typically used in developing countries were felt inappropriate (Pugh, 

2000). Nor is it necessarily the case in many developing countries, where development 

programmes may not be in place in disaster-affected areas prior to the disaster. Factors that 

challenged the area prior to disaster are likely to continue after disaster, thus making the relief-

development continuum appear to be a false promise. Perhaps for this reason, some have said the 

relief-development continuum "rings hollow" (Duffield, 1994: 2-4). Others say it is "not only 

unhelpful…[but] more importantly – [it] does not reflect the reality on the ground, where roles 

traditionally associated with development are possible in relief situations, and vice versa…" 

(Eade and Williams, 2000: 825-826). In conflict situations, they add, "local and international 

NGOs have undertaken innovative and creative reconstruction and development work even 

before peace has been achieved," (ibid). Thus, it appears that an increasing number of 

practitioners and academics are raising the possibility that environmental, sociocultural, 

economic, and political/institutional development needs may be addressed in the early stages of 

intervention. This thesis explores this possibility further, through the development, proposal, and 

testing of a framework for sustainable recovery, for potential application in the largest sector in 

disaster areas: construction. 

  

1.3.2. Vulnerability vs. sustainability 

 

Disaster has traditionally been divided between "natural" and "anthropogenic" (human-caused), 

with the latter usually referring to conflict situations. Some examples of human-caused disasters 

include Palestine and the former Yugoslavia: 
Between October 1 and 20, UNRWA recorded the destruction of 189 houses in Rafah camp 
in the south of the Gaza Strip. Not since the April 2002 Israeli offensive in Jenin camp has 
so many dwellings been demolished at such speed. As a result of these actions, an 
additional 330 families, comprising 1,780 family members, joined the thousands of Rafah 
refugees who have already become homeless as a result of previous home demolition. A 
total of 293 additional dwellings that house 384 families (2,022 individuals) suffered 
damage at the beginning of October, and are now in need of repairs. UNRWA faces a bill 
of $30.5 million for the cost of its re-housing efforts in the Gaza Strip alone. Nearly 14,000 
refugees have been made homeless in the OPT since October 2000. (UNRWA, 2003) 
 
The partial destruction or total obliteration of dozens of civilian installations on 
Yugoslavian territory (power stations, television centres, medical establishments, 
pharmaceutical, chemical and tobacco works, mechanical engineering facilities, car 
factories, construction sites and many industrial sites, where some 600,000 people were 
previously employed), has resulted in some 2.5 million people being left virtually without 
any means of subsistence. (Egorov, 2000) 
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Many regions fail to recover before another strike (USAID, 2000). The United Nations Research 

Institute for Social Development (UNRISD, 2003) wrote that "the real experience" of disaster – 

and war in particular – is not the "moments…you see on TV," but rather, "what happens 

afterwards, the years of suffering…or struggling to rebuild when all your property has been 

destroyed".  

 

Recent natural disasters include the 2004 tsunami, Hurricane Katrina in the US, the 2000 and 

2001 floods in Mozambique, the 2001 volcanic eruption in Goma, Congo, and the 1989 and 1995 

hurricanes in the Caribbean, to name but a few (Ofori, 2002). However, even "natural" disasters 

are beginning to be perceived as anthropogenic. This has been explained through the division of 

natural disaster into two components: natural hazard, and vulnerability, with vulnerability 

referring to a complex interaction of environmental, sociocultural, economic, and 

political/institutional aspects (Blaikie, 1994: 6; UN Social and Economic Council, 1994; Barakat, 

1993: 12; Cuny, 1986) (see Figure 1.2). Without vulnerability – defined as a "product of the 

prevailing conditions" (Lewis, 1999: 5) – a hazard would not be a disaster (Davis, 1987: 7; Davis, 

1978: 18). Consequently, it is vulnerability, rather than hazard, that recovery programmes aim to 

address (Anderson and Woodrow, 1989; Boutros-Ghali, 1995: 34).  

 
  Natural Environment   

     

 Spatially varied, with unequal distribution  
of opportunities and hazard 

 

     

Opportunities, location, and resources 
for human activities: 

 
Agricultural land, water, mineral, 

energy sources, sites for construction, 
places to live and work. 

            
Hazards affecting human activities: 

 
Floods, drought, earthquakes, 

hurricanes, volcanic eruptions, diseases 

     

 Social processes determine unequal access to opportunities, 
and unequal exposure to hazard 

 

     

 Class-gender-ethnicity-age group-disability-immigration status  

     

 Social system and power relations  

     

 Political and economic systems  
at national and international scales 

 

 
Figure 1.2: The social causation of disasters. 
Source: Adapted from Wisner, Blaikie, Cannon and Davis (2004: 8).  
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A major issue in the debates on vulnerability has been the relationship between development and 

disaster (Barakat, 1996).  
Research into the field of disaster planning and in particular, post-disaster reconstruction 
often raises the issue of development and development planning. (Fox, 2004: 1) 

On the one hand, "underdevelopment" is seen to increase vulnerability. As a percentage of GDP, 

losses from natural disaster are 20 times greater in developing countries than industrialised 

countries (Ofori, 2002: 4, citing the World Bank).  
…in most countries of Africa, the proportion of the population living under poor 
conditions of shelter, water supply and sanitation is rising… [Meanwhile] 51 percent of 
the total population of Colombo, the capital of Sri Lanka, live in slums and shanties, 
while only 42 percent of the national housing stock is permanent. (Ofori, 2002: 4) 

According to Ofori (2002), "the occurrence and impact of disasters (both natural and human-

caused) is greater in developing countries," and the same communities seem to suffer from a 

range of different kinds of disaster. 
…In the first half of 2001 alone, natural disasters caused over US$24 billion in damage 
worldwide…In 1998, natural disasters killed over 50,000 people and destroyed $65 
billion worth of property and infrastructure. Some 95 percent of these disaster-related 
deaths occurred in developing countries, and affected the poorest people most severely. It 
would also appear that the same countries suffer from disasters repeatedly. For example, 
in Mexico, natural disasters claimed 10,000 lives and cost $6.5 billion in 1980-2000. 
(Ofori, 2002) 

"Underdevelopment" is also said to impair recovery (Farah, 1993: 260). Ofori (2002) gives the 

example of Rwanda in 2001 where, seven years after being made refugees, two million people 

were still living in "makeshift structures such as plastic sheeting," (Ofori, 2002). The World 

Disasters Report writes: 
Catastrophe is no longer a brief dip on the curve of development but a danger to the process 
itself. The poorest of the poor are becoming more vulnerable, trapped in a vicious cycle of 
structural poverty and marginalization beyond their power to change. Worse still, some 
places prone to continual un/natural disaster are becoming lawless and a threat to security. 
(IFRC, 2001) 

Developing countries are said to have less mitigation and recovery capacity, even if sometimes 

risks of hazard are lower than in, for example, the United States (Anderson and Woodrow, 1989). 

This broad statement, however, may overlook economic disparities within industrialised 

countries, as demonstrated, for instance, in 2006 in New Orleans.1 

 

Given that internal inequality is as important as national development levels, therefore perhaps 

the "development" of a country is not the only measure of vulnerability. Some have commented, 

for example, that certain models of development can increase vulnerability (UN, 1994) (see 

Figure 1.3).  

                                                 
1 Thanks to Terry Thomas for this observation. 
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Figure 1.3: The relationship between disaster and development. 
Source: UNDP (1991: 2). 
 

A key factor in increasing global vulnerability over recent years has been the steadily increasing 

dependence on the built environment, including commercial and residential sectors, water, power, 

gas, telecommunications, schools, food production, community networks, government 

organisations, and health services. Moor (2002: 1-4) cites in particular the events of September 

2001 in the US, as illustrative of an increased reliance on infrastructure and thus an increased 

vulnerability to hazard. Although economic losses from disaster are difficult to estimate (ILO, 

1995), Ofori (2002) uses such estimations to convincingly argue for increased disaster 

management in the construction sector in specific. He states, for example, that the 100 most 

expensive natural disasters of the 20th century have all occurred since 1970; 10 in the 1970s, 25 in 

the 1980s, and 65 in the 1990s. Housing, in particular, represents an investment of a person's (or 

family's) life-savings, making it perhaps irreplaceable (Ofori, 2002). This is especially the case, 

for example, if the government has a limited budget with which to aid its people, or if property 

and other insurance is unavailable, inaccessible, or unaffordable (ibid). The industrial sector also 

takes time to recover from disaster, largely because requisite infrastructure is costly (Azimi-

Bolourian, 1986: 64). 
The built environment bears the impact of the damage from disasters of all kinds. For 
example, the earthquake in Gujarat state, India in January 2001 left 20,000 persons dead, 
167,000 injured, and nearly a million families homeless. The earthquake ruined much of 
the area's social infrastructure – schools, health clinics, water supply systems, 
communications and power. In many villages and towns the destruction was nearly total. 
The total loss of assets was put at US$2.1 billion, of which US$1.1 was in the housing 
sector. (Ofori, 2002) 

The statement that development can increase vulnerability has typically referred to infrastructure 

development during rapid urbanisation,2 and to technical vulnerability, such as insufficient use of 

hazard-resistant materials (Habitat, 1992). 

                                                 
2 Ofori (2002), for example, notes that in Bangladesh, the urbanisation rate is nearly 25%, and the capital 
(Dacca) is one of the world's 30 largest cities. 

This item has been removed due to third party copyright. The unabridged version of the thesis can be viewed in 
the Lanchester library, Coventry University.
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In the past, infrastructure construction, covering the entire process of planning, design, 
construction, maintenance and operation required to deliver facilities, has adopted a 
conventional approach with little consideration for the possible need of future disaster 
management consequential to the failure of such facilities. (Broadbent and Broadbent, 
2004: 2-3) 

While such technical aspects are imperative to address, vulnerability also entails a number of 

other aspects (as illustrated in Figure 2.2 earlier).  
A focus on purely technical factors leads to the implementation of misguided 
redevelopment programmes following disasters. Altered levels of risk perception can 
even prevent valid rehabilitation programmes from proceeding if undertaken too soon 
after the event. (Fox, 2004: 6, citing Jigyasu in I-Rec, 2002) 

By contrast, looking at coping strategies and sustainability could perhaps provide a new 

perspective, broader than just technical aspects. The United Nations (1994) has recommended 

that aid agencies explore and strengthen traditional and new ways of living with hazard. 

Acknowledging that communities inevitably bear the heaviest responsibilities of recovery, the 

UN suggested that external aid be compatible with communities' own coping strategies and 

responsibilities. Some pathbreaking literature has begun to work in this direction, looking at how 

communities cope. El Masri (1992: 32), for example, identified three stages of coping, which he 

termed, "absorption, acceptance, and reduction and change of use and livelihood". In this way, 

perspectives on vulnerabilty can be expanded, by seeking to understand and acknowledge 

existing methods of coping – and the requirements of communities in order to sustain these 

coping mechanisms. Therefore, the question that arises is: how can sustainable recovery be 

supported? 

 

1.3.3. Toward sustainability: Construction as process 

 

At the moment, the answer to this question is frequently seen in terms of final products. The 

expected cycle is that infrastructure boosts economic growth, which generates employment and 

income, which increases expenditure on construction, which then restarts the cycle (Habitat, 

1997; Spence, 1993). Based on analysis of global data on construction, Crosthwaite (2000: 1) 

suggests that construction helps developing countries "transition" to become developed countries. 

While this may be premised on belief in a linear process of "development", nevertheless, what is 

certain is that sustainable development is supported by the reconstruction of the built 

environment (Bourdeau, 1999: 354). Rebuilding physical infrastructure is needed for resumption 

of the pre-disaster state, and political and social recovery (Habitat, 1994; UNDRO, 1984). This 

includes transport, communication, water and sanitation, energy, commercial and industrial 

facilities, and perhaps most importantly, housing (Sjostrom and Bakens, 1999: 348). Housing can 

be seen as protection (Moor, 2002: 1-4); as a residential and potentially also income-generating 
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facility (Ofori, 2002); and as a source of psychological comfort (ibid). It provides shelter from 

heat and cold, and other factors affecting health (MSF, 1996: 114; Babister and Kelman, 2002: 

5), as well as dignity, orientation and identity – all of which are important to address when 

considering the widespread trauma caused by disaster (Babister and Kelman, 2002: 6). Housing 

affects relations between individuals, and between host communities and displaced or migrant 

communities (Babister and Kelman, 2002: 5). It comprises considerable personal expenditure, 

and can determine an individual’s life chances (Balchin and Rhoden, 1998: xviii). Housing and 

construction can contribute to sociocultural wellbeing (Babister and Kelman, 2002: 4-5; Canadian 

Peacebuilding Coordinating Committee, 1998), and can meet psychological and spiritual needs 

also (Habitat, 1996). Construction programmes provide a physical support mechanism that other 

programmes cannot (Reilly, 2002). Construction can even carry meaning; "temporary" shelter is 

often interpreted as a signal – read by both migrant and host communities – that people displaced 

by disaster will return home (Babister, 2002). 

 

Yet are finished products the only way for construction to support sustainable development? 

Could the process of construction be tailored to a given situation, and mindful of its future (as per 

the definition of sustainability by Trzyna, 1995: 15, citing Brundtland, 1987: 54)? Could 

sustainability be found in the "exploitation of resources, the direction of investments, the 

orientation of technological development, and institutional change" (Eade and William 1995: 

20)? 

 

1.2. Objectives 

 

The goal of this thesis is to raise these questions and to seek their answers. Corresponding to the 

three key aspects described above – recovery, sustainability, and construction – the thesis has 

three theoretical objectives: 

 

1. To examine whether activities shortly following a disaster can contribute to long-term 

development. 

2. To better understand the dynamics of local and regional recovery, and how reconstruction 

activities can contribute to their sustainability (environmentally, socioculturally, 

economically, politically, and institutitionally). 

3. To develop a framework that could guide construction processes (and not only products) 

toward supporting sustainable recovery. 
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In addition, the thesis has a more specific objective, related to its case study of the Marmara 

Region in Turkey: 

 

4. To evaluate two case study construction projects in terms of their contribution to 

sustainable local recovery, following the earthquakes of 1999 in Turkey's Marmara Region. 

 

This last objective is interlinked with the first three: the case study tests and situates the 

framework, while the framework contributes to understanding the case study. These four 

objectives guided the development of the research approach and methods, described briefly 

below, and in more detail within Chapter 3. 

 

1.3. Methodology 

 

Since literature on the subject of construction in disaster is limited, the methods chosen were 

"exploratory" (Rubin and Babbie, 2001: 123) and "flexible" (Robson, 2002: 89-90; Robson 1993: 

169). Exploratory research has the potential to generate new ideas for change (Rubin and Babbie, 

2001: 247). It involves observation and data collection, in order to first describe or understand 

phenomena, and then to improve upon ideas, redefine the initial research questions, and seek a 

defensible argument or "solution" (Zeisel, 2006, 33) (see Figure 1.4).  

 
Figure 1.4: The research components. 

 

Exploratory research typically requires qualitative data collection methods, which consider 

individual accounts of attitudes, motivations and behaviours (Hakim, 1987: 26). Such methods 

concentrate on finding and explaining trends, clusters, and other patterns in these attitudes and 

behaviours (ibid). To complement qualitative methods, two surveys were also conducted. Thus, 

different research methods and data sources were used to examine the same problem – what Hall 

and Hall (1996: 45) refer to as "methodological triangulation". Thus, the fieldwork was 

comprised of a variety of research methods, designed to support the development of a framework 

for sustainable construction. In chronological order (more or less), the research strategies were: 
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1. Literature review and preparation for fieldwork. 

2. A survey of practitioners in the field of disaster management. 

3. An internship with the International Federation of the Red Cross and Red Crescent 

Societies (IFRC).  

4. Two case study projects: 

a. Düzce State Hospital, an IFRC reconstruction project; and 

b. Demetevlar Housing Project, a joint initiative by the World Bank and the Project 

Implementation Unit (PIU) of the Turkish Prime Minister's Office. 

5. A survey in one of the case study projects (Demetevlar Housing Project). 

6. Semi-structured interviews, direct observation, and unstructured interviewing in the 

IFRC, the World Bank, government organisations, the two case study projects, and 

academic institutions.  

 

1.4. Chapter structure 

 

Following this introduction, the second chapter reviews the literature on construction 

management in both disaster and conventional contexts. The chapter is comprised of four parts: 

(1) defining sustainable recovery; (2) searching for strategies for sustainable recovery; (3) 

international examples and views on recovery programmes; and (4) COAM: A framework for 

sustainability. The first part briefly considers how recovery programmes can address both present 

and future needs, in terms of the environment, society, culture, economy, and political and 

institutional representation. The purpose of this part is to introduce a working definition of 

sustainability, for use in the subsequent part of the literature review. One key theme of the thesis 

is introduced in this part, which is that public participation is a tool toward sustainability, and not 

only an end in itself.  

 

The second part of the literature review also begins with a series of definitions: of construction, 

construction processes, and recovery programmes in general. It proposes a conceptualisation of 

the "recovery programme life cycle" as comprised of eleven stages. Each of these stages is then 

described in terms of its potential to contribute to sustainable recovery in disaster-affected areas. 

The third part of the literature review contextualises these reflections, using five international 

examples of recovery programmes in areas of conflict and/or natural disaster. To further situate 

the findings of the literature review in a contemporary context, the answers of international 

practitioners to a short survey are presented. These are structured in table form, based on the 

recovery programme life cycle, and thus linked to the earlier parts of the literature review.  
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The final part of the chapter summarises the major ideas presented, into a two-page table. The 

summarised ideas are then grouped together to form twelve criteria, to potentially guide future 

construction processes in supporting sustainable recovery. Lastly, these twelve criteria are further 

grouped into four categories, which form the basis of the framework proposed in this thesis, 

suggesting that construction processes be: compatible in the present, oriented to the future, 

achievable in the present, and maintainable in the future (abbreviated as COAM). Structured 

around the definition of sustainability (as serving both present and future), and around the 

recovery programme life cycle (from planning and design to implementation and maintenance), 

this four-part framework emerges from the literature review as both a summary and a proposal 

for future research and action. 

 

Following on this, the third chapter describes how the proposed framework can be used not only 

as a planning tool for future construction initiatives, but also as an evaluation tool for past and/or 

ongoing initiatives. This chapter describes the research approach and methods. It begins with a 

discussion of how evaluation can be used as a research approach, and then describes the research 

process in (more or less) chronological order. The first section tells how literature was reviewed 

on the topic and case study, including secondary and primary sources, i.e. internal reports, 

planning documents, architectural designs, and so on. The second section explains how the 

survey of practitioners (described in the first chapter) was conducted prior to fieldwork. The 

following four sections provide a background to the fieldwork itself, about the internship, semi-

structured interview process, case study survey, and periods of direct observation and 

unstructured interviews. The next sections speak of what was done after fieldwork: data analysis 

and verification, and sharing the findings. Finally, some of the challenges are listed, which were 

specific to this thesis and its fieldwork. These are then reflected upon in the final section, which 

concludes with eight lessons learned from the experiences described. 

 

The fourth chapter introduces the situation in the Marmara Region prior to, during, and after the 

two earthquakes of 1999. This chapter rationalises the case study choice, explaining how the 

Marmara Region exemplifies the multi-faceted vulnerability that is the subject of this thesis. 

While the city in question – Düzce – was not the worst hit, the recovery there took longer than 

elsewhere, and was particularly affected by the centralisation of institutional arrangements. 

Therefore, although this chapter describes the natural hazards of the area, its focus is on the 

multiple aspects of vulnerability, including but not limited to technical vulnerability. A 

substantial chapter section on damages incurred (to homes, hospitals, schools, infrastructure, 

industry, economy, and environment) thus sets the stage for an overview of the subsequent 
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reconstruction. This overview highlights a common observation, that political and institutional 

arrangements were too awkard to adequately respond to the disaster, despite substantial 

investment. The chapter concludes that vulnerability is not only technical, but rather multi-

faceted, and therefore a sustainable recovery requires aid programmes – and their construction 

processes especially – to address these many facets.  

 

The fifth chapter temporarily narrows the scope of the thesis to two construction projects in the 

city of Düzce and its environs. Each project is described individually, running through the 

recovery programme life cycle, from planning and design, through to implementation, and 

finally, maintenance. This findings presented are based upon document analysis, interviews, a 

survey among the beneficiaries of one of the projects, and direct observation. The purpose of the 

chapter is to relate the experiences of each project, from start to finish (and after), from the 

multiple perspectives of the individuals, groups, and organisations involved.  

 

The sixth chapter then subjects these findings to an evaluation, using the COAM framework 

developed in the second chapter. Specifically, this chapter questions whether the construction 

processes of the two projects were compatible, oriented, achievable, and maintainable. The 

chapter is structured according to the twelve criteria of the COAM framework, examining the 

extent to which construction processes are: reflexive, environmental, socioculturally responsive, 

participatory, socioculturally constructive, economic, accountable, coordinated, flexible, 

informed, institutionally developmental, or financially sustainable. While the body of the chapter 

represents an evaluation of the two projects, the conclusion of the chapter is an evaluation of the 

utility of the COAM framework. This chapter, therefore, presents two arguments on the basis of 

its analysis. First, it suggests that perhaps in each of the case study projects, construction 

activities could have taken place in alternative ways, so as to be more supportive of sustainable 

recovery. Second, it suggests that COAM could be a potential tool in bringing about the 

suggested changes to recovery programming, toward a more holistic and locally supportive 

approach. 

 

The thesis concludes with some reflections on what remains to be done in this field, and what this 

thesis has sought to contribute. These reflections draw attention to the broader issues of equality 

and social justice, too often seen as peripheral in technical discussions of construction in disaster. 

What this thesis attempts to illustrate, therefore, is the interlinkages – best viewed at the 

microscale – between technical sustainability (hazard-resistant building design and such) and the 

factors on which it relies, and without which it remains an elusive goal.  
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Chapter 2. Literature review 

 

This chapter is divided into four parts, the first of which begins with the generally accepted 

definition of sustainability – as encompassing environmental, sociocultural, economic, and 

political/institutional aspects. This is then used to consider the potential role of construction in 

disaster. This part of the literature review closes with a theme of the thesis, that public 

participation can be a means – and not only an end in itself – to achieving sustainable recovery, 

or at least to guiding construction efforts in that direction. 

 

The second part of the chapter suggests that recovery activities may follow a "recovery 

programme life cycle", modeled on the now-popular concept of a project life cycle. It is thus 

divided between three sections (each of which have further sub-sections): planning and design; 

implementation; and maintenance. The purpose of this part of the literature review is to identify 

what experts have (or have not) said to date on the capacity of the construction process to support 

sustainable recovery in disaster areas.   

 

The literature review then moves to a collection of five documented examples of construction 

projects in disaster areas, implemented in cross-cultural settings: Sri Lanka, Northern Ireland, 

Vietnam, Ecuador, and Algeria. As a summary, the five examples are compared in a table, 

arranged according to the recovery programme life cycle discussed earlier. The overall 

impression is that each project has its individual strengths and weaknesses, seen perhaps more 

clearly – and made more easily comparable – when examined through the lens of the recovery 

programme life cycle. The table is still insufficient, however, because sometimes projects have 

both strengths and weaknesses within a given activity in the life cycle. The next section, 

therefore, seeks to supplement them with the results of a brief survey, conducted as part of this 

research, to learn more about recovery programmes and programming internationally, at present. 

The survey gathered responses from 37 professionals, working in 16 development organisations, 

and operating in 13 countries affected by conflict and/or natural disaster. The fourth and final part 

of the literature review summarises the previous three parts into a series of tables, culminating in 

the proposed "framework for sustainability". This is then further discussed in the following 

chapter on research methodology.  
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Part I. Defining sustainable recovery 

 

2.1. Aspects of sustainability 

 

According to the UN Conference on Habitat (1996: 422-423), sustainable urban development 

includes three factors: environmental, social (or sociocultural), and economic sustainability. To 

these could be added a fourth factor: political and institutional sustainability (see Figure 2.1). 

These four factors are discussed in the following sections. 

 

 

 
 
Figure 2.1: Aspects of sustainability.  
 
 
 
2.1.1. Environmental  
 
 

Monitoring the impact of development on the environment lies at the heart of 
sustainability. All too often the response to a disaster overlooks this fact and, as a result, 
reconstruction programmes often lead in increased environmental degradation, increased 
vulnerability and a reduction in sustainable livelihoods. (Fox, 2004: 7-8)  

Much debate has revolved around whether environment and economic development concerns can 

be reconciled (Ponting, 1994; Slim, 1993: 63). Former UN Secretary-General, Boutros Boutros-

Ghali (1995: 69) stated that economic growth is not necessarily equal, anti-poverty, or 

environmental. Nevertheless, many feel that "improving the quality of human life" is possible 

"while living within the carrying capacity of the supporting system," (WWF, 1991: 211). 
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2.1.2. Sociocultural 

 

Sociocultural losses may be more difficult to recover than other kinds of losses (Smillie, 1999: 

25). People lose family members (often breadwinners), possessions, livelihoods, and even social 

structures (Anderson, 1996).  
Many unfortunate people will continue to be faced with social setback until the worst 
outcomes of disaster can be addressed. There are good reasons why these issues should be 
positively, rigorously and professionally addressed. (Broadbent and Broadbent, 2002: 3) 

Some question whether physical, infrastructural recovery is even possible without incorporating 

sociocultural considerations into reconstruction (Leslie, 1995: 27). On the other hand, if recovery 

programmes can earn public respect and participation, they can then promote hope, healing and 

reconciliation (Barakat and Hoffman, 1995: 75-97). The Turkish and Greek earthquake 

responses, for instance, helped rapprochement through mutual exchange of search and rescue 

teams and mutual assistance, building on communication and peacemaking mechanisms already 

in place (Comfort, 2000: 21). Another example in Afghanistan shared similar success, when two 

communities in conflict (in Khas Orozgan3) approached a local NGO with a proposal to 

reconstruct a joint irrigation canal (Suleman, 1998: 18). Yet other programmes, however, 

represent missed opportunities. In the Iranian town of Abadan, following the Iran-Iraq war, 

opportunities for reconciliation were lost; Azizi (1997: 66) believes this was due to programme 

weaknesses: construction methods, uncoordinated implementation, inadequate skilled labour 

supply for specialised needs, unprioritised objectives and activities, and an overall lack of 

purpose during the different phases of reconstruction. Another example is the city of Berlin, 

which after over 15 years of unification, is still said to be united in the physical sense only, not 

socioculturally (Carr, 2004: 35). Learning from all these examples, perhaps international 

organisations can act as facilitators, in support of local efforts to rebuild society, culture, and 

community (Fisher, 1995: 55). In summary, construction can be not only responsive to local 

needs and situations, but also constructive in rebuilding community cultures and networks.  

 

2.1.3. Economic 

 

This focus on the process – and not only the products – of construction can be extended to the 

economic sphere also. The UN Conference on Habitat (1996: 422-423) defined sustainable 

shelter in terms of the product: "healthy, safe, affordable and secure, with provision of water, 

sanitation, transport, education and healthcare". While such a definition acknowledges the need 
                                                 
3 Khas Orozgan is a district of Orozgan province in southwest Afghanistan, with a mixed population of 
Pushtoons (65%) and Hazaras (35%). The two ethnic groups have been in chronic dispute over land and other 
resources. (Suleman, 1998) 
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for appropriate products  in terms of affordability, it says little about how the process of 

construction can support sustainable recovery. In general, construction is a major investment. 

Today in industrialised countries alone, half of fixed capital formation is in construction; if 

including civil works, this rises to two-thirds (Berghall, 1992: 2). In the EU, for instance, 

construction comprises over ten percent of the overall economy; and employs some 30 million 

people, making it the largest industrial sector in the EU (ibid). Since the precedent of post-WWII 

recovery – where construction helped boost the flagging economy – construction, and housing in 

particular, has been used as a tool to level off the ups and downs of the economic cycle (Berghall, 

1992: 2). Most importantly for the purposes of disaster management, construction comprises most 

of a community's savings (Hillebrandt, 2000: 3); or in technical terms, 45-60% of worldwide 

"gross domestic fixed capital formation" is in construction (Ofori, 2002: 3). The built 

environment usually represents over half of "real capital" in a country, and construction is a 

major contributor to national income (Berghall, 1992: 2). Housing alone comprises 2-8% of GNP, 

10-30% of gross capital formation, 20-50% of accumulated wealth, and 10-40% of household 

expenditure (Ofori, 2002: 3). In 1998, global investment in construction was over $3 trillion 

(Crosthwaite, 2000: 1), contributing significantly to employment and income generation (Rains 

and Stewart, 1999: 259). 

 

Yet organisations undertaking construction in disaster areas, citing time pressure (Vaux, 2005: 

43), tend to employ centralised methods with little local involvement. Although the broad 

objective of financial aid is to help bring about change, such aid is often limited to balance of 

payment support, and humanitarian assistance through international organisations (Dudley, 1993: 

10-18). Recruiting from their own countries, international organisations spend much of the aid, 

which is in their trust, toward the expenses of their staff (Anderson, 1996). Today, officials and 

consultants are visible conduits of aid, through their "imported vehicles, salaries and fees," (ibid). 
It has taken time to recognise that growth and prosperity do not alone flow from the 
construction of national infrastructure and housing.  For instance, foreign consultant and 
contractors were often used with little involvement of domestic resources. Few lessons have 
been learnt. The current situations in Afghanistan and Iraq clearly demonstrate the 
shortcoming in this approach if gauged against experience gained over many years of 
development initiatives. In all these cases, there is little local benefit from the construction 
process other than from the final built product. (Broadbent and Broadbent, 2004: 7) 

The aim of recovery is not only to return to the pre-disaster state, but also to be economically 

stronger than before (APA, 2005: 55). This partly depends, however, on the way in which 

construction takes place. Some say that a beneficial construction process needs to be labour-

intensive, and requires organisational capacity and quick investment (to control inflation) (Azimi-

Bolourian, 1986: 64).  
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…If building costs are spent within a country’s national economy, the construction process 
could become the locomotive of that country’s development. The multiplier effect is 
determined by the extent of self-reliance. When the designer, labour, materials and 
equipment are provided from within the local economy, there is an associated multiplier 
factor of three to four. (Soderberg, 1996: 644) 

Others say that construction can provide a market for a number of parallel economic activities: 

supply or manufacture of essential building materials for sale through existing markets; 

establishment of workshops to produce components for infrastructure; and so on (e.g. Leslie, 

1995: 28). The overall consensus – as expressed in UN initiatives like Habitat II and Agenda 21 – 

is that construction in disaster can and should provide employment to local people, attract 

investment, and support local industries – especially in construction (Zahlan, 1997: 147; Zahlan, 

1984; Sjostrom, 2001; Harris and Lewis, 1999). Once again, therefore, the expectation of 

construction to support sustainable recovery results in two recommendations (based on the dual 

definition of sustainability as respecting both present and future): to be responsive to local 

economic capacities (or lack thereof) and livelihood requirements, on the one hand; and to be 

constructive in terms of rebuilding the local economy, on the other hand. 

 

2.1.4. Political/Institutional 

 

This dual definition – of addressing both present and future – is equally important for the issue of 

political and institutional sustainability.  
New development initiatives should therefore be designed to accommodate complex 
cultural, social, economic, technical and political dimension [sic] to ensure outcomes are 
sustainable. Every opportunity should also be taken to ensure good disaster management 
practices are included in future initiatives. This should set out to ensure the worst impact 
of any hazards do not unduly influence progress in achieving the objectives of 
sustainability. (Broadbent and Broadbent, 2004: 3) 

Prerequisites for success include accountability, local empowerment, and capacity building 

(Lederach, 1997: 25). Such strategies are discussed in more detail in later sections of this chapter: 

Assessing needs, Setting objectives, Reporting, Coordination and management, Logistics, 

Monitoring and evaluation, Training and institutional capacity building, and Future financing. A 

key theme, throughout these and other sections, is the need for public participation, not only as an 

end in itself, but also as a means for construction to support sustainable recovery.  

 

2.2. Participation 

 

The subject of participation has proceeded through a number of stages in development literature. 

One of the first criticisms to emerge was in response to the lack of space given to local 

institutions within development programming (Madeley, 1991: 124; Todaro, 1989: 80-81). Top-
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down, "expert" economic programmes were critiqued for promoting only one way to "develop" 

(Robert, 1984: 5), supposedly based on the recovery that followed World War II (Todaro, 1989: 

64). Development, critics argued, depends on the interaction of different groups (Slim, 1996: 63, 

citing Anderson, 1993) and participation is thus needed. But participation is a broad term, and can 

be understood in different ways. The Overseas Development Institute identified five levels of 

participation: (1) to inform people; (2) to consult people; (3) to have people comply; (4) to have 

people design, implement, or assess; or (5) to have external actors facilitate. Pugh (1998: 22) 

found a divergence in participation levels between social programmes and infrastructure projects, 

with the latter being less participatory. Local people were more likely to be externalised to 

infrastructure projects, he argued, which were limited to the levels of information disclosure or 

consultation. In disaster, Pugh noted, participation may become inconsistent, but the need for it is 

greater.  

 

Commenting on potential reasons for excluding people from infrastructure projects and 

construction, Cliffe (2003: 19) wrote:  
Central, provincial or district government officials may take for granted that they know the 
needs of the population and so may not accept the results of community council decision-
making. They may also have little trust in the capacity of the people, and believe that 
decentralising authority in the aftermath of disaster undermines the authority of the state. 

Thus, perceiving local people and institutions as incapable of participating can result in non-

participatory programming. An example of this link between perceived capacity and participation 

levels can be found in the binary model proposed by Dynes (1993), whereby local capacity 

determines whether or not participation should be integral to programming. The first of the two 

models Dynes proposes is the "military model", which is premised on the notion that disaster 

creates chaos and so requires "command control". By contrast, the "problem solving model" 

assumes and promotes social continuity, coordination and cooperation (ibid). What these two 

models presume is that an external observer can judge local capacities and thus make an informed 

decision on whether or not to incorporate participation as the basis of programming.  

 

While it is true that local communities may have lost much of their ability to contribute from 

human loss, socioeconomic damage, and changes in norms and values due to disaster (Pugh, 

1998: 22), nevertheless, external actors may misperceive the "general and particular social 

potential," (ibid). Although learning about local initiatives and projects may not be easy, too often 

the importance of external actors (rather than internal ones) is overestimated (Stiefel, 1999: 16-

17). Further discouragement of participation may complicate the situation, so that people 

appearing not to contribute may in fact have been excluded. For example, social exclusion can 
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arise if external organisations are selective, or if they place conditions upon participation, to 

which some people may not agree (Pugh, 1998: 22). Saunders (2004: 168) observes, "there is still 

a large distance between the flexible and "open" approach favoured by disaster-affected 

communities, including support for upgrading local solutions, and the "closed" approach often 

favoured by external donors and organisations," (Saunders, 2004: 168). Donor and aid agency 

preferences for inflexible planning, he explains, may be attributed to a desire for "rapid exit", a 

lack of management capacity, and limited vision. Unfortunately, such an approach fails to take 

into account the capabilities of the affected communities (Skotte, 2003). 

 

On this note, participation is a valuable source of local input. It is not an end in itself. 

Mobilisation of resources is difficult (Mitchell and Bevan, 1992: 53-54), and local communities 

play a crucial role (UNDRO, 1982: 3). Inadequate mobilisation of human resources, for instance, 

could lead to delays in construction (ILO, 2006: 17). Beyond labour alone, however, true 

partnership with stakeholders may strengthen local institutions and promote a culture of public 

participation. It may also speed the recovery process, strengthen social solidarity, reduce the cost 

of construction programmes, and ensure cultural continuity in disaster-affected areas. 

Participation further encourages donors to fund construction projects; in addition, project success 

from such participation repeats this positive cycle. Last but not least, participation can help 

ensure transparency and accountability. All of these factors can determine the success or failure 

of construction initiatives, but more importantly, they can help such initiatives become more 

supportive of local communities, in their struggle to recover. 

 

 

 

 

 

 

 
 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 2       Page 20 

Part II. Searching for strategies for sustainable recovery 

 

2.3. The recovery programme life cycle 

 

The above sections of this literature review covered the issues of sustainability and sustainable 

recovery from disaster. Specifically, they suggested the possibility that construction processes 

could support sustainable recovery. The following sections, therefore, look more closely at these 

construction processes.  

 

The term "construction" includes buildings, like residential and commercial facilities, as well as 

"immediate surroundings, community facilities, transportation and communication networks, and 

so on," (UNCHS, 1987: 5). Thus, construction also refers to related services and infrastructure, as 

well as the inputs (like land and finance) required to produce and maintain it (UNCHS, 1997: 

xiv). Processes of construction of course vary, depending on context, thus making generalisation 

difficult. Nevertheless, some analysts have sought to develop generic models, for adoption and 

adaption to various contexts. One such model is the "construction project life cycle" 

(Hendrickson, 2003) (see Figure 2.2).  

 
Figure 2.2: The project life cycle of a constructed facility.  
Source: Adapted from Hendrickson (2003).  
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The stages illustrated may not be meticulously sequential: "some involve iteration, and others 

may be carried out in parallel or with overlapping time frames, depending on the nature, size and 

urgency of the project," (Hendrickson, 2003). The importance of this model is its inclusion of 

operation and maintenance, thus making it a "cradle to grave" model (with the "grave" being 

demolition or conversion) (ibid). This model is similar to that of Wenblad (2003), who identified 

four stages:  
1. Planning, which includes technical, financial, legal and environmental risks and 

socio-political issues.  
2. Design that specifies technical solutions and materials, building components and 

systems. 
3. Construction, which converts the blueprints and drawings and specification into the 

final product: a harbour, hospital, a sewerage works, etc. This requires a complex 
process of assembling material, managing labour and equipment on site and 
transforming these inputs into the desired structure.  

4. After handing over the project, it requires monitoring and maintenance. 
 

Transferring such models to disaster contexts may require some modifications. Accurately 

assessing the time required for each stage, for example, is extremely difficult in disaster 

situations, where circumstances may be both challenging and unpredictable. Moreover, many 

projects may not begin from "cradle"; construction projects could instead cover retrofitting, 

repair, or even tangential activities such as manufacturing building materials. Nevertheless, the 

model is extremely useful. On the basis of this model, a "life cycle" can also be proposed at a 

slightly larger scale: the recovery programme. In disaster situations, communities and planners in 

construction are faced with an overwhelming number of questions: what are the needs, who are 

the beneficiaries, what are the objectives, what are the priorities, what is the timing, where should 

construction take place, what preparation does the site require, which technologies and materials 

should be used, who will be employed, how will activities be coordinated, what logistics are 

required to locate available resources, transport and store them, and finally, how will all of this be 

financed? To place these questions into some kind of framework could perhaps simplify the way 

the construction process is understood. This is the purpose of Table 2.1 below. 
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Planning and design 

Assessing needs 
Setting objectives 
Siting/acquiring land 
Technologies/materials/employment 
Architectural design 

Implementation 
Reporting 
Coordination and management 
Logistics 

Maintenance 
Monitoring and evaluation 
Training and institutional capacity building
Future financing 

Table 2.1: The recovery programme life cycle.  
 
The suggested programme recovery life cycle forms the basis for the following section of the 

literature review. The review is structured according to each phase and activity, and identifies 

some of the strengths, weaknesses and suggestions from past examples of construction in 

disaster. 

 

2.4. Planning and design 

 

2.4.1. Assessing needs 

 

A typical needs assessment usually identifies two factors: the extent of damage and ongoing 

vulnerability, and the target population for aid. Identifying these factors is helpful not only in 

setting objectives, but also in providing baseline information that can later be used in measuring 

performance (Saebi, 1991: 1; APA, 2005: 54). Baden-Powell (1993: 10) is one of the earlier 

writers to think through the exact steps required in "building overseas" (the title of his book). 

Five of the six steps he identifies fall into the planning stage. First, he says, a project is initiated – 

or what Bennett (1991) refers to as "decision points": the decision that construction is required, 

and the nature of that construction. The agency then conducts further research and an initial 

appraisal, "of the chosen country's economy and politics, the opportunities for work, finance, 

local construction industry, materials, and likely staff conditions," (Baden-Powell, 1993). Not 

until Baden-Powell's fourth step does the agency conduct a needs assessment "to really find out 

what is, or is not, required," (ibid). A crucial point he makes is that partnerships are established as 

early as the needs assessment.  
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Most importantly it enables contact to be made with relevant people. It is as a result of 
contacts that further steps may not be taken, partnerships established and so on. (Baden-
Powell, 1993) 

Baden-Powell's fifth step is a "full appraisal", to follow the initial appraisal, and to precede a 

project proposal to donors. As a postscript, Baden-Powell adds that this kind of appraisal can be 

ongoing – rather than once-only, or only at certain stages. 

 

Awatona (1991: 19) argues that in developing countries, little to no attempt has been made to 

involve local communities in the programme stages of problem definition, decision-making, and 

implementation. The cost of such policies is that low-income individuals and families are at 

considerable disadvantage in reconstruction programmes, because they are given no opportunity 

to define and convey their interests. Lack of local involvement can cause different international 

organisations to define needs in different ways. When this occurs in a small geographic area, 

conflicting definitions of what is required can cause confusion and unfairness. In the case of post-

genocide Rwanda, for example, the UNHCR reports: 
…Two neighbouring villages received different types of help creating jealousies 
(Kagabiro, Kibuye prefecture, where one village received the roofing kits and only a few 
doors and windows, while, on the other side of the bridge at some 300 meters, a new 
ECHO funded village received the full assistance). (UNHCR, 2000: x) 

While some may attribute this example to poor inter-agency coordination, it also serves to 

strengthen the argument that greater participation is required in the assessment of needs.  

 

This argument extends to the second factor of a typical needs assessment: identifying the target 

population for aid. Skotte (2003) notes this can be a very expensive process; one NGO active in 

the Knin area of Croatia, for example, spent 22% of its housing construction budget on 

identifying the target group. Furthermore, applying selection standards could be as difficult as 

setting them. Using income levels as a criterion for eligibility, for example, is very challenging. 

How can an external observer establish whether income meets needs – for every individual, 

household, or community surveyed? Certainly a key source of information in this endeavour is 

the individual, household, or community itself, together with others around it. A needs 

assessment that takes into consideration local knowledge could help to identify the most 

vulnerable, and ensure that programmes are correctly targeted. Most importantly, it may help to 

establish common conclusions, accepted by all (or at least more acceptable to communities than 

conclusions established in their absence). 

 

In addition to identifying needs and target populations, a third way in which community 

participation can benefit a needs assessment is in verification of data. Field reports from various 
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organisations can sometimes be contradictory; for example, in Aceh after the 2004 tsunami, the 

government estimated that 120,000 houses were needed, while the UK Department for 

International Development (DfID) estimate was only 78,000. Variations in data can be due to a 

variety of reasons, such as a wish to augment or reduce funds (depending on perspective: 

recipient or donor). While involving communities in data collection and verification may lead to 

further difficulties, it could, alternatively, be an important means of gathering information that 

may otherwise remain unknown to programme implementers and other organisations. 

 

In addition to being more inclusive, needs assessments could also be more comprehensive, 

covering more issues. Specifically, they could assess the capacities of local communities, and 

international organisations. Aysan (1995: 52) recommends assessing what is available among 

local communities for undertaking construction projects. Local communities may choose to 

contribute in a variety of ways: land, skilled and unskilled labour, building materials, technology, 

or financial and institutional resources. Communities often struggle on their own to return to 

normalcy, with signs of success including: early efforts to repair and re-open schools; commercial 

activities; investment in construction; efforts to restore infrastructure; and the restoration of 

institution and facilities of local authorities (IFRC, 1991: 68). 

 

An issue often ignored in both theory and practice is the lack of human resources for construction 

in international organisations. To date, no aid organisation exists devoted to the issue of 

construction. International organisations lack expertise or even technical support in architecture, 

planning, and construction management (Vaux, 2005: 48). In Bosnia, for the reconstruction of a 

third of the 412,000 homes damaged or destroyed, aid organisations had no units dedicated to 

construction, nor did they have professional construction and/or management specialists at their 

headquarters (Saunders, 2004: 166). Elsewhere, organisations recruit short-term staff to fill this 

gap. These staff are usually unfamiliar with the institution, the context, and long-term 

development issues. Those who succeed, do so in spite of inadequate structural support from their 

organisations. Given its share of aid expenditure, construction is the least successful sector in the 

recovery process; USAID, for example, spends a quarter of all its investment on construction 

(ibid: 162). In the leading organisations involved in construction, the design and implementation 

of their construction initiatives is undertaken by generalists, specialists from other technical 

disciplines, or consultants (ibid: 166). Despite this generalised lack in international organisations' 

capacity, few needs assessments include an assessment of implementing organisations' own 

skills, time, resources, and so on. 
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2.4.2. Setting objectives 

 

To be of value, objectives should work toward the good of the affected community, by being 

consistent with the overall programme aim, realistic given the budget and time period, 

measurable in terms of quality and quantity, and acceptable to those involved (Miles, 1979: 19). 

Since no organisation can achieve all their objectives at once – especially in disaster situations – 

researchers recommend establishing a priority list, with tasks defined in sequence, according to 

their importance (Davis, 1986:48). One option, for example, is to rebuild all damaged areas in a 

region in one phase; another option is to rebuild sequentially, in phases determined by local 

authorities (ibid).  

 

Bennett (1991: 5-20) identified six management concepts – complexity, size, repetition, 

uncertainty, speed and economy, and quality assurance – suggesting that "these concepts may 

help in determining the appropriate form of organisational plan". He recommended that 

implementers, "clients", and designers collectively decide values for each of the six concepts 

(ibid: 15). Complexity refers to the number of project activities. It is determined by the time 

scale (e.g. if the project is in phases, or if logistics must be sequential), number of physical 

locations involved in the project, and the number of building components, type, and technologies. 

Size can either refer to cost, volume, or some other qualitative or quantitative measurement 

(Bennett gives the example of "number of beds in a hospital"). Defined from a construction 

management point of view, size refers to "the number of technologically distinct teams used to 

calculate the units activity…combined with timescale to make a basic measurement of one day's 

work for one team," (Bennett, 1991: 7). In disaster recovery programmes, project size is generally 

measured by budget, number of people assisted, or number of units completed. Measuring the 

number of beneficiaries is less frequent, as organisations seem to find this more difficult. What 

has proven successful, is measuring indicators of community-building, such as team 

development; Cabannes (1988: 30) gives the example of teams working together for the 

maintenance of buildings, grain production, sanitation, and waste collection. Such indicators are 

helpful, in that they measure process. They illustrate that objectives in construction should 

perhaps not only be product-oriented (with quantitative indicators such as "houses constructed", 

etc.), but also qualitative and process-oriented: capacity-building, employment, income 

generation, and so on. 

 

Successful construction projects are often repeated. Alternatively, repetition can improve 

performance, lower costs, and thereby increase wages as the workers may share in the benefits. 
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The repetition is not simply in the form of the building, but in the organisation of the process. 

However, the repetition of ideas should be tested carefully from one location to another. For 

example the review of the UNHCR housing programme in Bosnia and Herzegovina shows that 

UNHCR spent about $1 million on a series of tents. These tents had proved very successful in hot 

climates but were totally unsatisfactory for the Bosnian winter and culturally not acceptable as 

the Bosnians regarded living in tents as degrading (Irvin, 1998: 8-10). Replication often happens 

in an ad hoc way, rather than being planned (Clark, 1991: 94). A series of questions regarding the 

replicability of some of organisation's construction programmes can be asked, including: 
Is there an adequate reservoir of the human resources required? Will the approach work 
as well elsewhere? Can a loss of flair in the original project be guarded against? Would it 
be better to multiply the number of like projects rather than increase the size of parent 
project? (Clark, 1991: 94)  

Replication in housing does not always bring success, however. In 2005 in post-tsunami Aceh, 

the International Organisation for Migration (IOM) built a large number of prefabricated houses, 

which meant relative simplicity for supervision, deliveries, equipment and organisation. Oxfam, 

meanwhile, built houses on-site. While this was perhaps preferable to prefabrication, the number 

and remoteness of building sites made project management expensive and difficult. An 

alternative would have been to confine their role to providing and delivering materials, leaving 

the construction process to village groups under the guidance of technical local advisors. Had 

they chosen this alternative, Oxfam would not have been burdened with day-to-day management 

problems, freeing their staff to carry out more projects.  

 

Information is key to management, with "planning being the basis for control, information as the 

guide, and action as a result," (Miles, 1979: 152).  
Good managers consider the possibilities, weigh up risks and practise contingency plans 
to deal with threat to their proposed action, and form their plans in ways to minimise the 
maximum threats to their project's success. (Bennett, 1991: 48) 

Bennett (1991) defines two types of uncertainty in construction: variability and interference. 

While variability is "internal" within an organisation, comprised of "differences in the ability and 

working patterns of different teams", interference is "external" to an organisation. In disaster 

contexts, variability in the quality of construction teams is inevitable, due to shortages of skilled 

and semi-skilled labour, the harsh working conditions, and the psychological effects of disaster in 

terms of individual and collective trauma. Meanwhile, external uncertainty or "interference" often 

affects logistics. Prior to the tsunami in Aceh, for instance, sourcing timber took about two days. 

After the tsunami the process took at least two months. The only seaport capable of receiving 

commercial ships was outside Aceh, in a neighbouring provice. The road from this seaport into 

Aceh was in poor condition and unsafe. Following the tsunami, a special governmental authority, 
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the BRR, was established to coordinate reconstruction activities. Although the BRR permitted the 

import of timber, the Indonesian Custom Authorities followed an Indonesian law that prohibited 

timber imports. These factors cumulated in a two-month delay for each timber delivery.  

 

In the conventional construction process, a large amount of data is published about speed and 

economy: how long a certain building may normally take to erect and how much it can cost. 

Reference to this data, combined with experience, can enable managers to establish a fairly 

accurate timetable and budget. However, in disaster situations, new methods are frequently being 

tried and tested; this is where the importance of using prototypes is evidenced (Mitchell and 

Bevan, 1992). Small-scale experiments provide a basis that will develop a project timescale and 

budget. Oxfam, for example, built one house as a pilot project during the first half of their year in 

Aceh. This test case revealed that the houses could be built at the cost of £1,500 and three weeks 

of work. On the basis of this information, Oxfam was able to develop a budget proposal to build 

2,000 houses during the following phase of the housing programme. Lastly, Bennett (1991: 20) 

defines quality assurance as "making sure that project delivery meets your requirements, by 

employing management systems and processes, and setting project controls to meet project 

milestones". 

 

2.4.3. Siting/acquiring land 

 
…[In post-tsunami reconstruction, implementing organisations] have accepted the need 
for seismic safety in building reconstruction but have been reluctant to engage in the 
debate about reconstruction in the immediate coastal areas. There is no commonly agreed 
definition of what is ‘safe’. The removal of people from ‘buffer zones’ is not clearly 
justified by scientific evidence… (Vaux, 2006: 43) 

Whether to live in hazard areas and take strict mitigation measures, or move elsewhere, is one of 

the most difficult questions facing planners of construction programmes in disaster-affected 

areas. Reconstruction programmes require land and security of tenure (Aysan, 1995: 52). In 

certain disasters, survivors lose their land documentation, and in some areas, there is no 

institutionalised land record. After the 2004 tsunami, for example, individuals and communities 

had no documentation to certify land ownership, and the government land record had been 

washed away (Vaux, 2005: 17). Added to this was the submersion of large tracts of land along 

the coast. In this situation, construction planners were expected to provide shelter for the 

homeless survivors (as weather conditions were harsh), while land tenure issues were yet 

unresolved.  
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This example is but one among many, in which planners face the decision of whether or not to 

relocate infrastructure (and by extension, people). There may be sound psychological and 

physical reasons for moving away. It represents a fresh start, in an area untouched by trauma and 

loss; or it may remove an important factor in the community's physical vulnerability to disaster. 

This is not, however, a decision to be taken lightly; people may be attached to a particular site for 

an array of strong social, cultural, and economic reasons. The cultural, symbolic, and historical 

significance of the damaged area cannot easily be transferred to a new area; returning to a 

particular area, even if it is still unsafe, may be an act of defiance or an attempt toward 

psychological healing. Settlements do not spring up arbitrarily, and there are usually good 

reasons why a community settles in one place rather than another. These reasons may be positive: 

access to a trading route or important natural resources; or they may be negative: economic or 

political hardship could force people to settle in a particular location.  

 

The site selection process may take a long time because of the numerous aspects to be 

considered: land use, exposure to hazards, infrastructure, environmental impact, property rights, 

and access to employment opportunities. When a disaster hits rural areas, survivors are likely to 

move closer to cities, and may often settle in slum areas near city centres (Barakat, 2003: 19). For 

construction programmers, one option is to build for these survivors on their self-settled location. 

But this option is problematic, as it may or may not imply legal ownership. In addition, 

differentiating between displaced persons and host communities is neither easy nor necessarily 

ethical. An alternative to building on-site is to carry out construction programmes in newly 

allocated areas, where consideration has been given to livelihoods, environmental impact, and 

access to local economic activities.  

 

2.4.4. Technologies/materials/employment 

 

New technologies can increase the resistance of constructed elements to disaster (ICE, 1995: 82-

83). Yet mimicking construction practices of developed countries in developing countries has 

been criticised for creating dependency and wasting limited resources (Davis and Aysan). In 

response, the concept of appropriate or "intermediate" technology was proposed in the 1970s 

(Schumacher, 1973: 167). This emphasized using local resources, capital and assets, and focused 

on operations and maintenance (ITDG, 1980: 17). Appropriate technology, however, does not 

mean elementary or primitive technology (Parsa, 1989: 28). Sometimes industrialised building 

technologies – such as prefabricated houses – are presumed to be a quick solution. After the 

tsunami, for example, the International Organisation for Migration (IOM) carried out mass 
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housing using a prefabricated, semi-detached, 36 square metre, moulded concrete unit, which 

included water and electricity, and was designed to withstand earthquakes of up to 7 on the 

Richter scale. Although this mass production supplied people with a place to live, it was 

relatively inappropriate to the sociocultural and economic situation of the Acehnese.  

 

Reconstruction can rapidly increase demand for materials, thus raising material prices, or even 

the taxes levied on those materials (ILO, 2006: 23). Price hikes can also be due to contractors 

inflating prices when bidding for projects. As construction takes place, the question of building 

materials usually becomes the most pressing environmental problem. Transporting materials can 

cause premature deterioration of roads, for example. Yet the larger environmental issue is usually 

that of resource extraction. Following the tsunami in Aceh, for instance, the demand for 

construction materials forced builders to obtain timber from the tropical forest – something that 

had been forbidden since 2001 (Montlake, 2005). Reconstruction in Aceh was expected to use 

four million cubic meters of raw and processed logs over five years (ibid). This rapid rise in 

demand raised local timber prices by 20%. While the government hinted the logging ban may be 

relaxed, some worried this could lead to landslides (ibid). Despite the ban, 70% of Indonesia's 

timber was estimated to be cut illegally, much of it for export. Many suggested that importing 

timber was no solution, as illegally logged timber could be exported, and then brought into 

Indonesia under "some other banner" (ibid). Donors worried that importing timber would prove 

impractical, or might fail to meet builders' needs and local expectations. Lastly, deciduous timber 

was different from Indonesia's tropical hardwoods, and would have needed treatment to withstand 

the humid climate. The example of timber in Aceh well illustrates the dilemmas faced when 

searching for materials in  reconstruction. 

 

"Contractor-based construction" seems to be viewed by some organisations and donors as being 

the easiest and quickest method to implement a construction programme and resume community 

normality. It is especially useful when the planned facilities are expensive or communal, such as 

schools, roads, and other infrastructure. This method relies on contractors who usually specialise 

in one type of construction such as residential or commercial building. They take full 

responsibility for the complete work, except for specified portions of the work that may be 

omitted from the general contract. Although "general" contractors may do a part of the work with 

their own teams, they often sub-contract most of the work to heavy construction or "specialty 

trade" contractors. In contractor-based construction, materials and expertise are often imported 

from outside the target community, despite some suggestions to pursue more labour-intensive 

practies: 
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It is foolish for a contractor to surround himself with expensive, rarely used and 
inappropriate machinery as it would be refused even to buy a wheelbarrow on the 
grounds that the work could be done as well, but more expensively, with men with hand 
pans. A sense of balance has to be acquired quickly and adjusted with time and 
experience. (Miles, 1979: 106) 

More labour, however, implies more management: 
Progressive construction units aim to maximise the use of simple labour intensive 
methods. This objective is not justified in social terms, but reduces fixed capital 
requirements and improves cash flow, as well as lowering the overall cost. Labour 
intensive methods are sometimes put forward as appropriate but more labour requires 
more management. (Miles, 1979: 16) 

Understandably, not everyone wants to work on a building site, as implied by the above view of 

labour-intensive work as "not justified in social terms". After the 2004 tsunami, Habitat for 

Humanity (twinned with Christian Aid) found that people in Banda Aceh were unwilling to work 

on building sites: they said they had small shops in the city and were not familiar with building 

work (Vaux, 2005: 40). Yet this was an exception; many people across Aceh were keen to be 

involved, not only for income, but also to ensure quality and efficiency – two aspects felt lacking 

in the work of contractors. 

 

Perhaps a more empowering alternative, "community-driven construction", has been proposed to 

mobilise and enable communities to undertake construction initiatives by themselves. A noted 

example took place after the second World War in the former Soviet Union, where approximately 

15% of urban homes were said to have been built by their owners, using a handbook distributed 

by the government (Blumenfeld, 1991: 28). Community-driven construction is believed to be 

applicable in housing construction in rural areas, when the design is simple, labour is available, 

and there are no time limits. In the community-driven approach, external support may be in the 

form of building materials, expert advice, and financial facilitation; communities themselves may 

contribute financially.  
In post-disaster environment, urgent construction assistance by donors has generally been 
implemented by international NGOs with high overhead costs. Through involving the 
community in the construction process, where communities manage their own funds, they 
have a strong incentive to economise on available resources by increasing their 
contributions through community labour, using locally available materials, contracting 
local expertise, and applying appropriate technology. (Cliffe, 2003: 4) 

Overall, it is seen as a way of ensuring that genuine needs are met and the benefits of 

construction initiatives are felt more immediately.  
[For example, in Indonesia] the Kecamatan Development Project – though not, strictly 
speaking a community-driven construction project – operates in several provinces with 
widespread and highly destructive conflict. Economic evaluations found that unit costs 
were substantially less than public agency costs, despite the disruptions caused by 
conflict. Farm-to-market roads, for example, cost an average of $4,000 per kilometer 
when built through community-driven construction techniques, but $11,000 when built by 
the public road agency, even controlling for the technology that was used. School repairs 
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showed a similar cost difference, with CDR methods costing $2,000 versus $5,600 to 
make the same repairs using local contractors. (Cliffe, 2003: 4) 

But the aim of employing community members is partly to provide a source of income. In many 

situations, income determines vulnerability. 
The issue on which there is more agreement is the need for long-term reduction of 
vulnerability. There is a need for wider assessment of risk […including] earthquakes, 
floods and cyclones as far more common events. These long-term plans need to be 
integrated into actions... Shelter design is an obvious area in which risk can be reduced, 
but there is also a danger that livelihood inputs are making people vulnerable. (Vaux, 
2006: 43) 

In addition to income, other advantages of community-driven construction may be a sense of 

ownership, psychological recovery, and improved community relations.  

 

2.4.5. Architectural design 

 

As stated above, standardised architectural design can be technically challenging, inappropriate to 

sociocultural needs and preferences, and economically costly to install, operate and maintain. 

One example of this was witnessed after the 1999 earthquakes in Turkey, in a hospital built by 

the German Red Cross in the town of Gölcük. The architectural design was done according to 

German standards, and was fully computerised. Once complete, the hospital was handed over to 

the Turkish authorities for operation and maintenance. Unfortunately, none of the people working 

in the hospital or the region were familiar with the design characteristics – especially the 

computer systems on which the hospital was run. The hospital fell into disrepair and disuse, and 

was eventually deserted. 

 

Another example can be drawn from post-tsunami reconstruction in Aceh. Beneficiaries, in the 

end, were the ones to suffer from the range of problems related to architectural design, listed as: 

"[1] uncoordinated agency planning, leading to a large number of different and inappropriate 

designs; [2] different and often inappropriate approaches to construction; [3] poor coverage 

because of the uniquely "lumpy" nature of the resources; and [4] inadequate resettlement 

planning," (ALNAP, 2002: 95). The multiplicity of options (and especially the prioritisation of 

cost as a criterion for choosing among them) was viewed by some as a disadvantage: 
It would be unwise to assume that lower costs are always better: there is a trade-off 
between seismic safety (which favours use of timber), environmental concerns (which 
favour expensive imported timber) and durability (which dictates use of cement and 
brick). There is actually little difference in cost per square meter between houses built of 
the different materials, and it is difficult to be clear about cultural preferences. The most 
important issue is not cost but the bewildering range of house designs and the difficulty 
this presents to local people in making choices. (Vaux, 2005: 20) 
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Such multiplicity can also be viewed as an indicator of a lack of consensus among donors and 

implementing organisations on what exactly "best practices" are, in either policy or 

implementation (ALNAP, 2002: 95). Although perhaps an obvious statement, the need to take 

into account various factors in architectural design is not always acknowledged (i.e. factors such 

as culture, climate, natural hazard, standard of living, the local or national style of building, 

appropriate levels of services, and what kind of appropriate technologies could be introduced in 

the disaster situation). 

 

2.5. Implementation 

 

2.5.1. Reporting 

 

While organisations are urged to be transparent in recovery programmes (Stiefel, 1999: 20), little 

literature can be found on the importance of reporting to beneficiaries in particular. Yet some 

examples can be found of the benefits of this approach, when taken. 
Where possible, the Iranian government does not relocate or attempt to combine damaged 
settlements. Rather, the policy is to rebuild them on their original sites (darja sazi). This 
is intended to minimize cost, save time, and prevent unnecessary conflict between the 
people and the government. The government also avoids certain actions such as 
reconstructing apartment complexes, building houses before the owners have returned to 
the settlements, and using prefabrication techniques. Experience in Iran indicates that 
previously those actions were not popular with the people. Rather, endogenous 
techniques and ones that use more local or national resources are preferred: they are said 
to reduce the nation's technological dependency. A flexible planning approach is adopted 
so that feedback and inputs from people are easily incorporated to improve the quality of 
operations. [emphasis added] (Amirahmadi, 1996: 164) 

In addition to the numerous technical management lessons of the above passage, what this 

example illustrates is that the built environment stands long testament to either the accountability, 

or lack thereof, involved in construction programmes. Construction anywhere, once built, tends to 

remain long after it has served its purpose (Beyer 1965:54), reminding all those who see it, of the 

ways in which it was built, and the degree to which it responded to the wishes of local 

communities. 

 

2.5.2. Coordination and management 

 

Coordination is necessitated by the number of official and charity organisations working at the 

international, national and local levels (ESCAP, 1992: 292; Jaggles, 1997: 424). Some believe 

development organisations must take the lead in disaster management (Sirleaf, 1993: 307).  
There are less than 20 organisations responding to tsunami affected areas, including at 
least 6 international organisation and 10 NGOs… It could be imagined that coordination 
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would have been relatively simple. However, this has not been the case. Whilst the 
transitional government is institutionally weak, there has been allegedly a lack of 
coordination leadership from usual international organisations, compounded by 
reportedly competitive behaviour. (UN OCHA, 2005)  

If resources are abundantly available to international organisations, they have little need to 

coordinate with donors, the UN, or other organisations (Vaux, 2005: 48). Instead, efforts may 

focus on publicity. 
Each will be primarily concerned with fulfilling its own purpose and desire visibility or 
recognition for its efforts. While this may not appear congruent with being an 
organisation providing relief in a humanitarian crisis, it reflects the reality that NGOs 
have a charter and they must show results to their constituencies or their funding stream 
will suffer. (US Navy, 2005: 4, cited in Vaux, 2005: 26) 

Sometimes unclear  or – as above – conflicting mandates impede progress (UNRISD, 1993: 21). 

In summary, either underemphasis or overemphasis on coordination can lead NGOs to 

"subordinate the ultimate aim of helping stricken communities," (Anderson and Woodrow, 1989: 

89). 

 

Concerns have been raised – especially regarding community-driven construction – that 

decentralising finances leaves open the possibility of mismanagement and corruption. In 

response, some have suggested that a set of requirements may need to be in place in order to 

initiate community-driven construction; these requirements could include, for example, a strong 

sense of community, and the capacities to carry out such initiatives, to address technical and 

financial issues, and to coordinate with other sectors (Cliffe, 2003: 19). Nevertheless, local 

management is perhaps no more susceptible to mismanagement than other levels of management: 

regional, national, or international (ibid). Beyond the public sector, some look to the private 

sector to help "restore growth" and reduce disaster risk (Arnold and Kumar Jha, 2005). Advocates 

of private sector involvement cite the example of Japan after WWII, where land reforms and 

labour legislation enabled increased private investment in construction (Shimizu, 1989: 8-10). 
In the private sector such construction firms have the expertise and cost-effective 
technologies essential for effective reconstruction. By increasing investment, they can 
develop alternate safety nets and create a diverse and resilient economy better suited to 
weather future disasters. Governments and donors can help by increasing access to 
finance and promoting knowledge sharing and technology transfer with the private sector. 
(Arnold and Kumar Jha, 2005) 

After the 2004 tsunami, the private sector – locally and internationally – was encouraged to 

participate in reconstruction. As with any situation, private sector participation there was 

dependent upon the sector's performance capacity. Returning to the issue of transparency, the 

private sector is equally responsible for upholding high standards, as mentioned above with 

respect to the public sector and international aid organisations. 
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2.5.3. Logistics 

 

Disaster situations can pose risks and challenges – at both the personal and organisational levels – 

to the implementation of construction programmes (Bickley, 1997: 75). At the personal level, for 

instance, risks include disease and harsh weather conditions; at the organisational level, they 

include damage to infrastructure that affects the sourcing and delivery of construction materials. 

These risks can also spread to affected communities. In order to reduce risks to personnel, 

programmes, and affected communities, international organisations must take various 

precautions. This is usually done in the field of logistics. Davis and Lambert (2002: 109) defined 

logistics as, "getting the right thing to the right place at the right time, at the right cost". As such, 

logistics combines various elements, such as transport, communication, storage, and personnel 

management. In a disaster situation, the challenges of logistics are greater, due to damage to 

infrastructure and shortages of personnel, on the one hand, and to the uncertainty of the disaster 

situation, on the other hand.  

 

Similar to disaster management, the key characteristics of construction management are 

complexity and a high level of human interaction (Uher and Lossemore, 2004: 10). Whereas, 

"management is about getting things done," "construction management is about getting thing 

built," (Miles, 1979: 5). While project management is concerned with managing ongoing 

operations such as manufacturing products or providing services with a long time period, 

construction project management focuses on delivering projects that are limited in time (before 

handover to end-users) (Uher and Lossemore, 2004: 5). Conventional procurement of design and 

construction is about "reconciling the client's objectives for the project with the particular 

characteristics of procurement systems," (Fewings, 2005: 84). Methods of procuring professional 

services, awarding construction contracts, and financing the constructed facilities can be quite 

different from one project to another (ICE (1995: 59). The International Federation of Consulting 

Engineers (FIDIC in French) has established various contract conditions, which some aid 

organisations (like the World Bank) have partially adopted. 
Universally, there are three ways to procure works or Service – direct negotiation, 
selective tendering or open (open to all say by press advertisement) tendering. The choice 
internationally depends on the value (normally valued in monetary terms), accountability 
and transparency… Tender documents, subject to subsequent contract types, should be as 
comprehensive as possible to include, but not limited to invitation and instructions, 
tendering data, conditions (general and specific), technical specifications, or bills of 
quantities. (Azmat Ulla, 2005a) 

The IFRC South Asia Director and former Construction Delegate in Turkey, Azmat Ulla, 

explains that securities and drawings can potentially avert risks if they are comprehensive. 

However, "even with the best defined construction project in the world, no contract is “risk free”; 
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it is then a matter of good risk management," (ibid). Selection Criteria need to be set (to the 

degree possible4) before any Tender Evaluation Committee Meeting to ensure transparency 

(Azmat Ulla, 2005a). Various kinds of "selection methods" are possible, such as a "pass or fail" 

(Least Cost Selection) or point system (Value for Money) (ibid). In either method, technical 

prerequisites must be met before financial criteria is evaluated (or even seen – financial envelopes 

are to be returned sealed, if technical requirements are not met) (ibid). While legal systems differ 

from country to country, international organisations could establish general procedures for 

contracts and agreements (Kumar, 2005). Such documents require incorporation of clear and 

enforceable penalties for missing targets and poor construction quality. 

 

As discussed above (see Assessing needs), a major impediment among international organisations 

is a lack of procedures in construction management, and training in construction-specific skills. 

Guidelines for recovery programmes were laid out in the UNHCR's Handbook for Emergencies, 

but were not specific to construction, and provided no exact procedures. As an example, a recent 

reconstruction programme evaluation in Gujarat was found by the programme lacked procedures 

and training in quantity surveying (procurement), contracts management, and construction 

finance (Chhetry and Shah, 2005; Azmat Ulla, 2005b). Staff payments were delayed due to a lack 

of procedures in place; meanwhile, unnecessary bureaucratic procedures were more focused on 

servicing the "system" than creating cost-effective impact for beneficiaries (ibid). Prior to a re-

organisation, construction staff (delegates and management) were not highly qualified in 

construction (ibid). Financial reports were of little value to the construction progamme, and 

periodic financial management audits were needed (but not undertaken) to ensure accountability 

in construction activities (Azmat Ulla, 2005b). On a more international scale, an international 

review of construction needs within the International Federation of the Red Cross and Red 

Crescent Societies (IFRC) recommended that construction-specific audits be conducted, which 

would not only cover financial accounting, but would also look at bills of quantities and 

specifications, and verify these with the actual materials provided (ibid).  

 

Conventional construction may have up to six budgets: (1) production; (2) cash; (3) debtors 

(money due in); (4) creditors (including allowing for growth); (5) capital expenditure; and (6) 

administration (again, including allowing for growth) (Miles, 1979: 123). These combined 

budgets (and especially the production budget) must be considered against the "sales forecast" in 

conventional construction (ibid), or the combined local and "donor budget" in the case of disaster 

                                                 
4 For some kinds of contracts (e.g. admeasurements contracts), pre-defining criteria is easier than for others (e.g. 
lump sum contracts) (Azmat Ulla, 2005a). 
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contexts. The budgets should also allow for growth, which is particularly important for the 

creditors' and administration budgets (ibid). One lesson from conventional construction 

management is that reliance on one source of funding is risky. 
Ten thousand contracts for separate clients can represent a healthier workload than one 
hundred thousand prestige projects for a single customer. (Miles, 1979: 123) 

This is equally true for construction management in disaster areas, where reliance on any single 

donor makes a project vulnerable to budget cuts or other unexpected circumstances that affect 

funding. Dependency upon donors makes aid recipients or implementing organisations vulnerable 

to donor constraints and aid conditionality. A last, and small note regarding logistics is the 

potential value of visual management tools, such as those developed in various software packages 

(e.g. MS Project and Primavera). These can be used to plan for the "introduction and termination 

of working capital, skilled and unskilled labour, plant tools and equipment, materials, 

subcontractors, information and communications," (Miles, 1979: 123). 

 

2.6. Maintenance 

 

2.6.1. Monitoring and evaluation 

 

Monitoring and evaluation allows implementing organisations to learn from their previous 

experiences, and to prevent repetition of mistakes, in the event of future intervention. It can 

prevent disorganisation, mismanagement, or corruption. Lastly, and most importantly, it can 

identify problems early. In community-driven construction, monitoring and evaluation is 

extremely important to ensure transparency and accountability, and also to ensure that building 

materials were properly utilised in the constructed facilities (Cliffe, 2003). Some note, however, 

that monitoring and evolution with community-driven construction may be more expensive than 

with contractor-based construction (SIDA, 2000). The same caveats regarding needs assessment 

(see above) also apply to monitoring and evaluation: it should entail an inclusive process of data 

collection, verification, analysis and synthesis; and it should cover a comprehensive range of 

content, documenting local, national and international capacities and needs.  

 

2.6.2. Training and institutional capacity building 

 

In disaster, local populations and national authorities are said to become aware of disaster risks, 

and – despite constraints – more receptive to proposals for risk reduction and preparedness 

measures (UNDRO 1992:99).  
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Lessons learnt from past experiences in many areas identify that changes are now 
necessary to current disaster management practice. The current approach is certainly not 
sustainable. In the past, too much emphasis has been placed on response and short term 
restoration measures. The opportunity should now be taken to introduce new initiatives 
for future management of disasters focusing on appropriate mitigation measures and 
levels of preparedness, and these measures should be fully integrated into construction 
work. Plans should be developed from the vulnerability assessments of natural hazards 
and training for disaster management should in the future be incorporated in development 
work programmes. (Broadbent and Broadbent, 2004: 8) 

Disaster management can include three kinds of activities, all of which may be short- or long-

term: rehabilitation, preparedness, and prevention (ESCAP, 1992: 291). Rehabilitation includes 

resettlement and relocation, restoration of community services, and assessment of the 

environmental damage (ibid). Preparedness became more important in the 1980s and 1990s 

(Jaggle, 1997: 624), and includes awareness raising and pre-planning for emergency and relief 

operations (ESCAP, 1992: 291). Lastly, prevention entails legislation, risk assessment, land use 

and zoning, building codes, and structural measures. Standards in construction and emergency 

services may cover: local accessibility within urban areas, for instance, where people can escape 

shaking buildings; as well as regional accessibility, such as construction type and height, and the 

speed of emergency and public services (Degg, 1994).  

 

An important fact to note is that even if new buildings are constructed using disaster-resistant 

technologies or materials, existing building stock will mostly predate such techniques and 

regulation. Thus, lack of maintenance, or alterations and additions, will affect the quality of many 

buildings. The 1995 earthquake in Kobe, Japan, tragically illustrated the vulnerability of aging 

building stock. In the case of Kobe, the building code was sound, but its application was 

inadequate. Application of building codes can be influenced by monitoring and enforcement, as 

well as a number of external factors: the size of the local labour market, and its level of 

experience and technical skill; the type, quality, and cost of materials available; and the methods 

of financing construction. The combined result of these factors is that larger and well-financed 

projects often attract skilled professionals and are more highly monitored; by contrast, small 

projects may suffer poorer standards of construction. An example of this has been noted in an 

irrigation project in Mazar-I-Sharif, Afghanistan. The project fulfilled technical requirements, but 

where local institutional capacity was weak, the system suffered from lack of maintenance. 
It seems no twist of fate in these circumstances that, in present day Mazar-I-Sharif those 
neighbourhoods with the strongest sense of community are those which still benefit from 
an effective system of water distribution. (Leslie, 1995: 30) 

This example – while different from the traditional example of building codes for earthquake-

resistance – illustrates that regulation is not the sole determining factor in the application of the 
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building code – although it is arguably the most important factor for the purposes of disaster 

management. 

 

Although some international aid organisations – through construction activities – work closely 

with relevant government institutions (such as ministries of health, or of public works and 

settlement), such cooperation does not always include long-term development and capacity-

building (Vaux, 2005: 5). A case study of the IFRC's Maldives and Sri Lanka construction 

programmes highlighted that the sharing of expertise with bilateral partners was not covered by 

Service Agreements (Soylemezoglu and Chan, 2005). IFRC staff suggested that in future 

projects, information be shared between international organisations and their local partners (ibid). 

Taking this further, some aid analysts argue that loans or technical assistance are insufficient 

mechanisms for aid (Dudley, 1993: 10-18), especially if the chief beneficiaries are aid officials 

and consultants (Anderson, 1996). 
Whereas humanitarian assistance can often be justified for basic needs in disaster prone 
areas, it can be short lived, and even very limited in scope… Furthermore, the resources 
for such an approach can be considerable. It is thus reasonable to question whether better 
use could be made of a small proportion of these resources for future preparedness and 
mitigation measures. This would be particularly pertinent to a wide range of typical 
engineering works and necessary budgetary commitments. Perhaps better use could be 
made of the national resources adopting good disaster management practices, with a focus 
on building up capacities and capabilities under training programmes for the 
implementation of planning, mitigation, preparedness, response and relief measures at the 
times of national emergencies? (Broadbent and Broadbent, 2004: 5). 

An important practice, rarely observed, has been to deliver funds to local organisations, who can 

then use these funds toward equitable salary payments to their staff. The two alternatives to this 

practice each have strong disadvantages; either (1) local staff – especially highly trained and 

experienced professionals – could seek employment in international organisations, which tend to 

have higher salaries; or (2) international organisations could limit their own employment to 

exclude local people. This latter practice has been widely observed, most recently in Iraq and 

Afghanistan (Broadbent and Broadbent, 2004: 6). As a result of these two practices, local 

authorities may not have the financial capacity to employ trained professionals to carry out 

building inspections and other maintenance operations. A complementary solution to this 

problem is to develop and implement – on an ongoing basis – ways to increase local capacity and 

skills. 
Community leaders and representatives of the public should be trained by government, 
donors, and specialised NGOs conversant with disaster management practices. The 
purpose of the training would be to develop a capability to undertake a phased work plan 
to both upgrade traditional constructions to be more responsive to hazards such as 
earthquakes and to impose an appropriate regulatory framework for any new works. 
(Broadbent and Broadbent, 2004: 10) 
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Developmental activities could promote: 

• skills in operations, urban development, and management; 

• good practices in construction; 

• a culture of safe building; or 

• appropriate organisational structures. 

In general, the end goal would be to develop teams of well-trained professionals to work in the 

field of construction management and regulation. In addition to construction expertise (such as 

architects and engineers), these could include professions with expertise in sociocultural and 

economic issues, such as economists, social workers, psychologists, and others.  

 

2.6.3. Future financing 

 

While construction, monitoring, and evaluation may be financially supported (at least in part) by 

the implementing organisation(s) until the project is complete, the question remains as to who 

will subsidise maintenance costs? Housing may be handed over to individual owners, but what 

about shared facilities serving that housing? Or public facilities, like schools, roads, or health 

care? 
…it can never be assumed that once infrastructure is successfully built there will be a 
national capacity and capability to automatically take over the critical operation and 
maintenance of finished works. Moreover, the financial resources required for desirable 
levels of maintenance have often not been available. The benefits from new works were 
often never realised, and infrastructure often fell rapidly into disrepair. (Broadbent and 
Broadbent, 2004: 6) 

In addition, local authorities and communities require financial resources to employ personnel, 

procure equipment, and upgrade training, in order to enforce the construction code and ensure 

proper urban planning. In disaster contexts, financial resources are often scarce, and lack of 

financial management prevents local authorities from carrying out these responsibilities. While 

initially, "external financial aid is very important to help rehabilitate vital social services, and 

provide infrastructure," (Colletta, 1996), the question of sustainability remains. 
The available domestic resources to address the consequences of these events are often 
very limited. Accordingly, external assistance has frequently been sought from the 
international community for relief and survival followed by restoration and 
reconstruction. But is this approach sustainable? (Broadbent and Broadbent, 2004: 5). 

The alternative suggestion – that local authorities take responsibility for maintenance costs – 

could be controversial, especially in developing countries. Meanwhile, beneficiaries are often 

unable or unwilling to pay toward public facilities' maintenance, or the development of new 

urban schemes. One reason for this could be a lack of trust or sense of ownership. But also, 
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communities may be in a difficult economic situation, making any kind of payment burdensome. 

Financial sustainability is thus constrained by local political and economic conditions.  

 

To conclude, finance can perhaps be viewed in a holistic way, in the sense that meeting 

community needs and wishes, and seeking to rebuild social, cultural, and other communal 

structures, can strengthen community cohesion and perhaps even financial capacity. This could 

be done, for instance, by addressing the economic issues described above, such as employment 

generation, and accommodation of existing and potential future livelihoods. In this broad context, 

perhaps communal fees collection could become feasible. It is worth noting that in disaster, 

sociocultural and political/institutional networks may be disrupted, and thus joining together to 

collectively finance facilities may not be easy. The absence of an equitable framework for fees 

collection could further generate tension within and between communities and public institutions. 

Collecting fees in a way that accounts for all the above factors can help to secure a sustainable 

social balance, as well as a sustainable financial resource. This would assist local authorities to 

carry out their responsibilities, of inspections, maintenance, urban development, and so on. In this 

way, sociocultural, economic, and political/institutional sustainability can join together to ensure 

that constructed facilities are safe and reliable. 
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Part III. Development of the proposition 

 

2.7. Construction in cross-cultural contexts 

 

The following five case studies are drawn from various sources. The first two are based on 

experiences as an intern in 2002 in Sri Lanka and Northern Ireland. The latter three are based on 

the work of six researchers, who documented their experiences and analyses of reconstruction 

projects carried out in the 1980s. Following a description of each, the five case studies are then 

compared in tabular form, using the recovery programme life cycle as a framework.  

 

2.7.1. Sri Lanka 

 

Fieldwork in Sri Lanka was conducted during an ongoing conflict – evidenced by strewn ruins of 

aeroplanes, numerous road blocks, military personnel, and curfews. The field visit was hosted by 

FORUT, a Norwegian Swedish based organisation. I was one of eight team members assigned to 

conduct fieldwork in the Anuradhapura, a town located in the centre of Sri Lanka. Anuradhapura 

borders the Vavuniya District, where fighting was ongoing between government troops and the 

Liberation Tigers of Tamil Eelam (LTTE). As a result, an influx of internally displaced people 

(IDPs) lived in Anuradhapura in welfare centres, relocated villages, and with friends and 

relatives. We examined coping strategies, relations among host communities and IDPs, NGO 

activities, ethnic minority issues, shelter, security, education, capacity-building, and food 

security.  

 

This experience provided an insight into community resilience and the limits of government and 

outside intervention; NGO activities were creating dependency among communities on outside 

support. Problems in Sri Lanka were complex, and stemmed from the combination of armed 

conflict and government failure to address overall development. The conflict had exhausted 

government resources, and yet holistic reconstruction planning was required. What was most 

important, however, was that local people (including IDPs) coped remarkably well, making the 

most of the situation. The visit showed the benefit of community involvement, leading to greater 

prospects for self-sufficiency, and bringing people together through physical reconstruction 

activities. 
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2.7.2. Northern Ireland 

 

Northern Ireland has been affected by a long period of armed civil strife, leading to massive 

destruction of houses and infrastructure, and displacement of people. The conflict in Northern 

Ireland is not only historical, but continues today in the form of inequality in access to resources 

– such as housing, education, and employment. Segregation between Protestants and Catholics 

has reduced tolerance of living in mixed environments, and systematic discrimination against 

Catholics in service provision led to the creation of the Northern Ireland Housing Executive 

(NIHE) to reduce such inequalities. The case of the Northern Ireland Housing Executive provides 

an understanding of housing settlement design and urban renewal in divided communities. One 

project in particular – the North Belfast Housing Strategy, 2000-2007 – is a concrete example of 

how housing investment can aim to make a full and positive contribution to a community’s wider 

socioeconomic objectives.  

 

The project illustrated four key points: 

• Planning and implementing construction programmes, through community development and 

based on an understanding of context and local circumstances, can contribute to improved 

interpersonal and inter-communal relations.  

• Although the situation was not optimal, changes were not imposed upon people. Instead, 

immediate needs and wishes were acknowledged, considered, and addressed. 

• Promoting regeneration and social inclusion, through partnerships with other agencies, can 

encourage a holistic approach toward the nature and diversity of housing needs.  

• Addressing housing needs alone would not have provided a solution to the multiple problems 

that existed – poor health and environmental standards, education inequalities, and 

unemployment. The project's key to success was the involvement of local communities in the 

regeneration process. 

 

2.7.3. Vietnam 

 

In October 1985, two typhoons struck Bin Thien province, in central Vietnam; 875 people died, 

49,000 houses were destroyed, 230,000 houses were damaged, 2,600 classrooms were destroyed 

or damaged, and 6 hospitals and 250 health centres were damaged. Chantrey, Norton, and 

Nguyen (1990) describe a reconstruction programme that was developed to construct buildings 

illustrative of storm-resistant building methods. The aim was to demonstrate the benefits of these 

techniques, so that local people would adopt them. In essence, the buildings were not the central 
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element; rather, they were meant to illustrate techniques taught and promoted through local 

workshops, which were the central element of the programme. The programme was initiated by 

UNCHS, and implemented by four NGOs: two French and two Vietnamese.  

 

Figure 2.3: Vietnam map.
Source: Country profile: Vietnam (2006).  
 
The programme was able to identify technical ways of improving local technologies so as to 

make them more resistant to storms or typhoons. For example, "the re-introduction of small holes 

on the under-side of roofing tiles, which allow one to tie them down with wire to the batten," 

(Chantrey, Norton, and Nguyen, 1990). The programme developed "a process of training 

technicians and builders that had been tried and tested," bringing together teams that "represented 

a real [local] capacity to identify applicable techniques, evaluate them and undertake their 

diffusion," (Norton, 1995: 143). Overall, the programme succeeded in showing how local 

institutions mobilise resources and people, disseminate information, provide education, faciliate 

decision-making, and complement the skills of more centralised institutions. It also showed how 

external organisations can bring new perspectives on organisational processes, to direct local 

resources toward common goals.  

 

Yet the implementing NGOs found that demonstrating technologies was not enough to convince 

people to use them. Norton (1995) recommended that in future, perhaps the argument could be 

made to individuals and families that if they invested in their homes before a storm, they would 

pay less in repairs afterward. He felt the programme had been given insufficient time, and the 

local NGOs had been given insufficient funds, to be able to spend the resources needed in 

communicating their findings to the Vietnamese public (and in particular, the households that 

could benefit from safer housing). A local study had proven that storm-resistance could be 

achieved in most buildings with just a ten percent increase in construction investment. 

This item has been removed due to third party 
copyright. The unabridged version of the thesis can be 
viewed in the Lanchester library, Coventry University.
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"Sustainability is about finding what can be done and maintained with local resources, rather than 

thinking about what could be done if one found resources from elsewhere," (Norton, 1995: 143).  

 

Norton (1995: 140) acknowledged, however, that:  
…for the many families living in thatched, branch and bamboo structures, the extra cost 
of strengthening these buildings though small, would still remain very high to families 
whose income was negligible. What money there was went towards more immediate day-
to-day needs. 

In response to this fact, Norton (1995) argued that if success were defined as local adoption of the 

practices promoted (such as building regulations), then an integrated process of development was 

required; this would also thus address the diversity of risks that people faced.  

 

2.7.4. Ecuador 

 

In 1987, an earthquake in northeast Ecuador killed 1,000 people and caused thousands more to be 

evacuated. It damaged roads, buildings, and economically vital oil pipelines; 15,475 houses were 

damaged or destroyed, 56% of which were in rural areas. While aid was contributed to all sectors, 

housing was identified as a priority. Diego Jordan (1995) documents the development of one 

housing project in particular, in the municipality of Canton Pimamprio. The following discussion 

reviews his account, to learn how such programmes can be sustainable in future.  

 

Figure 2.4: Ecuador map. 
Source: Country profile: Ecuador (2006). 
 
The housing project was funded by the UNCHS (which provided technical advice5, vehicles, and 

educational materials), the Inter-American Development Bank, and Ecuador's Ministry of Social 

Welfare. These organisations covered all costs (about US$182,000) except labour; beneficiaries 

                                                 
5 Technical advice was also provided by Ecuador's Bureau of National Housing (Jordan, 1995). 

This item has been removed due to third party 
copyright. The unabridged version of the thesis can be 
viewed in the Lanchester library, Coventry University.
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built their own homes. The project worked with 34 communities, aiming to build 356 homes and 

five communal buildings.  

 

The project had two successes, one technical and the other organisational. Its technical success 

was to base its design on local technologies and materials, with minor modifications for safety. 

The first modification was a "hipped roof to balance and better distribute the weight to the walls, 

and concrete foundations," and the second modification related to making the traditional earth 

bricks using "L-shaped moulds to increase corner support and rigidity," (Jordan, 1995). The 

adoption of local methods and materials was felt to increase public acceptance of the buildings 

and their safety innovations (ibid). Additional details, like doors, windows and plastered walls, 

helped to increase popularity also. These reasons for acceptance, together with two participatory 

workshops and the training of local people as foremen, could be considered as an organisational 

success of the project. Local satisfaction with the design was a direct result of the project's 

attempt to involve local people in the development of that design. 

 

The project began with one advantage: local communities had a pre-existing culture of self-help. 

Nevertheless, the building process was long and arduous, and took its toll on local communities. 

The project managers searched for a site with flat ground, to minimise the danger of a landslide. 

While they achieved their objective (in part due to a contribution by the Municipality), they 

excluded residents whose land was on sloping ground. This exclusion was later to cause problems 

in group cohesion and motivation. These were perhaps compounded when the project distributed 

tools and materials free of charge to all its members. This had the disadvantage of ignoring 

inequalities among beneficiaries; targeting – says Jordan (1995) – would have allowed 

consideration of these inequalities, so as to use fees from those able to pay, in order to provide 

additional support to those in need.  

 

Yet staff were accustomed to a centralised government culture, and inexperienced in fostering 

community work. They focused on technical issues and timing, and not on sociocultural 

considerations (Jordan, 1995). Because they were members of the community, "some of the 

foremen, however, were able to work effectively for the solution of collective needs of the 

beneficiaries," (ibid). Despite their efforts, the construction process was still tiring, and would 

have been easier to handle, were it related to other activities in communities' domestic economies 

(ibid). Instead, it dragged on 12 months after its proposed 24-month period. Furthermore, the 

centralised running of the project made it difficult to "handover" to communities, and undermined 

community development (ibid).   
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Jordan (1995) points out an environmental lesson from the project. The key innovation – a timber 

roof – was predicated on the assumption that timber would be in adequate supply. Yet in the hilly 

region of northeast Ecuador, deforestation was a cause of increasing vulnerability from 

landslides. For this reason, the project chose not to source its timber from the communities in 

which it worked. Rather contradictorily, however, it sourced its timber from nearby communities 

– equally vulnerable to landslides. Moreover, no replanting scheme accompanied the massive 

extraction required for the houses' roofs. Using the scarce resource of timber, Jordan argues, thus 

reduced the replicability of the project's main safety innovation. 

 

Lastly, the area was known for a high rate of migration between regions. Young men (and their 

families) moved frequently in search of work. The project, however, was established without 

taking such migration into account, and thus had no positive effects on those who needed to 

migrate for socioeconomic reasons.  

 

2.7.5. Algeria 

 

El Masri (1992) and Hireche (1987) have documented one of the most paradoxical construction 

projects of the 1980s. Following an earthquake in 1980 in the Algerian city of Al-Asnam 

(renamed Ech-Cheliff after the earthquake), a project was initiated to build 20,000 housing units.  

of 1980. Given that the area had been completely devastated by the earthquake – with 2,600 dead, 

8,300 injured, 500,000 homeless, and two-thirds of the city destroyed – the Algerian Inter-

Ministerial High Commission responsible for the project chose to import prefabricated houses 

from 24 foreign contractors. The houses, plus communal educational facilities, were all 

completed in two years – a relatively short and impressive period (El Masri, 1992: 59). 

 

Figure 2.5: Algeria ma
Source: Country profile: Algeria (2006). 

This item has been removed due to third party copyright. 
The unabridged version of the thesis can be viewed in 

the Lanchester library, Coventry University.
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Yet the project was a disaster in many ways (El Masri, 1992: 59). The houses were set up on new 

sites, remote from one another and the old city. Families and their relatives and friends were 

randomly redistributed. Transport was seriously lacking, making travel extremely difficult for 

work, purchasing everyday goods, or social interaction. The educational facilities were poorly 

located, supposedly to prioritise speed, but still taking two years to complete. 

 

The architectural design of the prefabricated homes were inappropriate to local lifestyles. The 

houses were built for an average European family, and were far too small for the average 

Algerian family of seven to eight persons. The indoor toilet was considered unhygienic; the 

kitchen's eight square metres was too small for large families, and added heat to the house. 

People felt the uniformity of the prefabricated houses lacked any character. As described above, 

the materials were imported, and the houses were prefabricated, cutting down on any 

employment opportunities that could have arisen from constructing the houses locally. The 

materials were also technically inappropriate – flammable panels, PVC tiles, and insulation all 

were serious fire hazards given the dry climate and the use of propane canisters for cooking. 

 

Environmentally, the indoor air quality and climate was stifling. According to test by Hireche 

(1987) in 35°C weather, the indoor temperature was over 2°C hotter! This was due to poor 

insulation, housing layout, the size and direction of house openings, and the consequent lack of 

ventilation. As described by El Masri (1992: 65), "no intimate outdoor space is available on 

which the windows could be opened or where the family could gather in accordance with the 

local common practice". 

 

The entire operation was centralised, building no local capacities and including no local 

participation. As discussed above, the location split families and communities and exacerbated 

socioeconomic vulnerability, while the houses' technologies, materials, and architectural design 

were all culturally inappropriate. Perhaps the two most difficult factors, however, were 

affordability and maintenance. People moved into the homes in the belief that the government 

had provided them free of charge. Instead, nearly three years after they moved in, they were told 

to pay rent at a rate four times higher than the pre-disaster rate, plus three years' rent 

retroactively.  

 

The new "city" had no plan for maintenance, and the duties and rights of authorities and residents 

were not specified. Because the houses had been imported, they were not designed to withstand 

local conditions. The lightweight components were too fragile for the harsh climate or the local 
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methods of cooking and cleaning (El Masri, 1992). Designed to last 10-20 years (far short of 

local and international requirements), they instead began to deteriorate in their first few years. 

The local Algerian agency responsible for maintenance in the new city reported 2,500-3,000 

repairs a year. With no spare parts for maintenance, and 24 different types of prefabricated 

houses, they were totally reliant on foreign manufacturers. 

 

The city's residents responded in various ways to the situation. In attempts to regain the privacy 

lost in the new city, people kept their windows closed, and later built boundary walls around their 

houses (El Masri, 1992: 65). Because of the remoteness and unaffordability of the project, some 

families moved back to their original houses, and rented their new houses to other families, as a 

way to generate income. "In other cases the head of the family went back to the original house 

and left the new one for one of his married children," (ibid). People did their own repairs and 

alterations; in addition to boundary walls, they built kitchens and toilets outdoors. In the end, the 

project that had aimed for technical reductions in vulnerability increased not only socioeconomic 

vulnerability and local health hazards, but also the very technical vulnerability it had aimed to 

address. 

 

2.7.6. Summary of cross-cultural experiences 

 

The five case studies each illustrate different aspects of success or failure during the life cycle of 

a recovery programme (see Table 2.2). Researchers in each case study highlighted the aspects 

they felt contributed most to the programme's overall outcome. Thus, Table 2.2 is as much a 

reflection of these researchers' observations at the time, as it is of reality. In other words, some 

aspects that are nearly or completely absent in the Table (such as needs assessment, setting 

objectives, and reporting) may be due to authors' exclusion of these aspects – as either successes 

or failures. The Table therefore illustrates two things: (1) a compilation of cross-cultural recovery 

experiences; and (2) trends in researchers' analysis of such experiences.  

 

It is therefore possible that each case study also experienced other successes, or suffered from 

other failures, and that these issues are closely related. For instance, the Algerian housing project 

was highly centralised, implying that failures were possibly also present in all other factors also: 

the needs assessment, setting objectives, reporting, and training and institutional capacity 

building. 
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Lastly, the Table does not indicate the subtleties of each case; for instance, some failures were 

mixed with success. In Ecuador, for example, the use of timber roofs was environmentally 

problematic, while simultaneously being a positive technical innovation to reduce physical 

vulnerability, and a technology well-integrated with local building traditions (i.e. affordable, and 

providing employment and livelihoods).  
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Planning and design      

Assessing needs      
Setting objectives      
Siting/acquiring land      
Technologies/materials/employment      
Architectural design      

Implementation      
Reporting      
Coordination and management      
Logistics      

Maintenance      
Monitoring and evaluation      
Training and institutional capacity building      
Future financing      

 = failure  = success 
 
Table 2.2: Identified successes and failures of five cross-cultural examples. 
 
 
2.8. Survey of practitioners 

 

What remains absent from the literature on recovery from disaster are the contemporary views of 

practitioners today. To partially compensate for this absence, a survey of practittioners was 

undertaken for this thesis. The survey was drafted and initially distributed via electronic mail, to 

practitioners around the world, four months prior to commencing fieldwork (November 2004). 

While some responses were collected in this period, survey distribution continued until four 

months after fieldwork was complete (October 2005). The aims of the survey were to learn from 

and gauge: (a) organisational and technical experiences; (b) relations between donors, NGOs and 

beneficiaries; and (c) the sustainability of construction programmes to date. 
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By definition, surveys can contain open- or closed-ended questions, and can be conducted in 

several ways, including personal interview, phone interview, mail-out (self-completion), or a 

group setting (Hakim, 1987; Robson, 2002). This survey was conducted by mail-out (electronic 

mail), as well as over the telephone, and in person – the method used with each respondent 

depended upon prevailing circumstances (especially geographic location). The survey included 

both open- and closed-ended questions, to enable respondents to answer each question freely. The 

survey questions are listed in the Appendix to this thesis. 

 

The respondents for the survey were chosen based on initial contacts (from previous experience 

and research in this field), and snowball sampling. The survey was distributed to 55 professionals 

in the field of disaster recovery, and the response rate was 52%. This was unusually high for a 

mail-out survey, for which rates often fall below 50% (Hall and Hall, 1996: 100).  

 

The aim, in inviting a wide number of professionals to respond, was to learn from a variety of 

countries, contexts, and organisations. Some of the countries covered were: Turkey, India, Sudan, 

Indonesia, Iraq, and Afghanistan. Nevertheless, similarities cropped up, and the survey was 

perhaps evidence of the smallness of the aid world: only 15 donors were named, in total, and 

nearly 55% of all programmes were funded by the World Bank or UN organisations.  

 

The survey's first section asked for background information on each individual and organisation. 

This included, for instance, the educational background of the respondent, as well as general 

information on the project where they worked: location, beneficiaries, time period, etc. The last 

two sections asked for additional comments (if any), key resources, and permission to use the 

survey results in the thesis. The four sections in the middle (B, C, D and E) comprised the 

principle portion of the survey. They are described below, in relation to the phases of the 

recovery programme life cycle: planning and design, implementation, and maintenance. For the 

purposes of the survey, however, planning and maintenance were grouped together, rather than 

planning and design. 

 

1. Planning and Maintenance: The 17 questions in Section B covered the context of the 

recovery programme, and educational background (e.g. architecture, engineering) of the team 

involved. This section also looked at how the goals of the programmes were established, and 

who the donors were. Lastly, it looked at methods of monitoring and evaluation. 
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2. Design: Section C looked at technical aspects, local participation, and the level of integration 

between construction and other aid sectors, such as livelihoods, water and sanitation, and 

others (12 questions).  

 

Section E attempted to assess the extent to which local human resources and natural resources 

were involved in the initiative, and what the short- and long-term effects of the initiative were 

locally (12 questions). 

 

3. Implementation: Section D referred to the strengths and weaknesses of the organisation, in 

terms of – for instance – logistics, coordination, and management (8 questions).  

 

Thirty-seven respondents represented 16 organisations, which had deployed 34% of their staff to 

13 disaster-affected countries. While some of the countries in which they worked had suffered 

armed conflict not compounded by natural disaster (Iraq, Palestine, Sudan), the majority were 

tsunami-affected countries (Indonesia, Sri Lanka, India, Thailand and Maldives). Sixty-nine 

percent of respondents had been deployed for about six months each.   

 

Table 2.3 summarises some of the responses, in terms of the recovery programme life cycle. 

Because the survey covered general programming issues, the Table excludes elements that would 

relate to a specific construction project, such as: siting/acquiring land; architectural design; 

training and institutional capacity building; and future financing. 
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Additional comments 

Planning and design    

Assessing needs 32%  • About a third of respondents were unaware of their 
organisations' strengths and weaknesses. 

• They expressed concern about their organisations' 
capacities to meet project needs. 

Setting objectives 100%  • Excluded beneficiaries from the process of setting 
objectives. 

o 30% said donors set the objectives. 
o 65% said their organisation set the objectives. 
o 5% said they jointly set objectives with donors. 

Technologies/materials/employment  81% • Used local natural resources and employed local 
people in administrative, professional, and skiled 
labour positions. 

• This was considerable, given that 90% were in areas 
where the built environment had been heavily 
damaged. 

Implementation    
Reporting 95%  • Nearly all organisations failed to report to their 

beneficiaries, or even to include this as an aim. 
Coordination and management  82% • The majority felt coordination was positive. 

• 97% reported that other organisations worked in 
their area. 

Logistics 33%  • A third felt their pre-departure briefing was 
insufficient. 

Maintenance    
Monitoring and evaluation 82%  • Most respondents measured success solely in terms 

of the number of buildings constructed. 
• Even with this limited criterion, however, only about 

63% felt they had met with success. 

Table 2.3: Results of the survey among practitioners. 
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Part IV. COAM: A framework for sustainability 

 

2.9. COAM as a planning tool 

 

Table 2.4 on the following pages summarises the previous section of this literature review. The 

third column of the table lists the numerous suggestions made by the many writers on 

construction in disaster. These are correlated with the two first columns. The first column 

categorises suggestions according to the three phases of the recovery programme life cycle. The 

second column categorises them according to the four aspects of sustainability: environmental, 

sociocultural, economic, and political/institutional. The final column condenses the list of 

suggestions into twelve key criteria. These criteria can be used as a planning tool, for use in 

developing and completing a construction programme. Or they can be used as an evaluation tool, 

discussed further below.  
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l • Includes assessment of: (1) implementers' needs and capacities: organisational strengths and weaknesses; staff skills, 
knowledge, experience, and time; (2) community and regional needs; (3) physical, economic, and logistics situation; and (4) 
local construction industry's technical capacity.  

• Assesses needs and capacities iteratively throughout the project life cycle; each subsequent assessment also includes the four 
elements listed above. Verifies data in the field and with communities, to the extent possible. Acknowledges potential data 
errors, and uses data consistently and transparently. 

Reflexive 

En
vi

ro
n-

m
en

ta
l • Minimises the environmental impact of construction; and minimises environmental hazards to beneficiaries.  

• Considers internal – as well as external – environmental quality of the constructed facilities.  
• Uses environmentally sound building materials. 
• Incorporates the use of renewable energy sources in its design. 

Environmental 

• Assesses needs, and develops and prioritises objectives in consultation with local communities and authorities.  
• Considers communities' socioeconomic situation in site selection; ensures presence of basic infrastructure, and proximity to 

employment opportunities. Assesses the socioeconomic impact of the construction site.  
• Ensures clear ownership, in terms of acquisition, building regulations, and urban zoning.  
• Minimises the impact of future disaster, in terms of not only technical vulnerability but also sociocultural vulnerability, i.e. 

accessibility, environmental quality, sufficient space, etc. Recognises that inappropriate architectural design of constructed 
facilities may increase vulnerability, e.g. overcrowding, alterations, facilities' use in unintended ways, etc. 

Socioculturally 
responsive 

• Selects needs assessment team to reflect goal of inclusivity, e.g. gender balance. Involves local community, including 
potentially disadvantaged groups, e.g. women, elderly, etc. 

• Involves local communities and balanced, professional team in site selection. 
• Ensures that local communities are represented and participate in all programme stages. Carries out construction in 

partnership with all stakeholders. Recognises that participation is more difficult in disaster-affected areas than in small 
development projects; and takes into consideration the changing socioeconomic structure of communities after disaster.  

Participatory 

So
ci

oc
ul

tu
ra

l 

• Uses construction programmes as a tool to strengthen and promote good relations between disaster-affected communities. 
• Takes into account cultural differences between and within communities. Utilises construction initiatives to ensure positive 

cultural continuity.  
• Considers community, household, and individual needs, in terms of space and functional use. Generates facilities that are 

culturally acceptable and universally accessible – to the disabled and elderly, for example.  
• Recognises that compromises in quality control and good construction practices do not necessarily speed construction. 

Socioculturally  
constructive 

Assessing 
needs 
 
Setting 
objectives 
 
Siting/acquiring 
land 
 
Technologies/ 
materials/ 
employment  
 
Architectural 
design 
 
 

Ec
on

om
ic

 • Enables communities to continue their means of employment and/or livelihood. 
• Promotes use of local construction methods and materials. 
• Creates jobs, and stimulates sectors like transport and construction materials production, and other services.  
• Constructs facilities that are affordable to purchase or rent, and to maintain. 

Economic 

 
Table 2.4: Criteria with which to plan and/or evaluate a recovery programme.  
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• Demonstrates transparency and accountability, not only to donors, but also to recipients and local authorities. Collects data 
and keeps records, e.g. in a database. Accountable 

• Institutes a firm organisational mechanism to prevent mismanagement of financial resources, especially if employing 
contractors. With local authorities and communities, prepares and implements a legal framework for construction issues. 

• Assists local authorities to prepare a manual for coordination and collaboration among authorities and communities.   
• Discourages political endorsement of inappropriate construction practices. 
• Recognises that speed and timing depend on logistical capacities, and therefore strikes a balance between these factors. 

Promotes teamwork, and locates logistical management processes accordingly, e.g. headquarters vs. field. Encourages 
continuity through long-term contracts (e.g. 2-3 years) for staff in implementing organisations. 

Coordinated 

Reporting 
 
Coordination 
and 
management 
 
Logistics 

• Incorporates a supervision structure capable of adapting to unanticipated factors (environmental, logistical, demographic, 
etc.), identified in the course of ongoing work, iterative needs assessments, and monitoring and evaluation (see below).  Flexible 

• Conducts ongoing monitoring and evaluation – involving local communities – to gauge programme relevance, efficiency, 
effectiveness, and impact on beneficiaries, local communities, and regional development processes. 

• Identifies, acknowledges, and enables adaptation to unanticipated factors (see above note on being Flexible). 
Informed 

• Assesses local authority capacities, in terms of structure, human and financial resources, and equipment. Undertakes 
professional training and institutional capacity building initiatives. 

Institutionally 
developmental 

Monitoring and 
evaluation 
 
Training and 
institutional 
capacity 
building 
 
Future 
financing 

Po
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ic
al

/In
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itu
tio

na
l 

• Sets up an effective structure for fees collection that takes into consideration the local socioeconomic situation. Financially 
sustainable 

 
Table 2.4 (continued): Criteria with which to plan and/or evaluate a recovery programme. 
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What emerges from this table is that construction can contribute to sustainable recovery in four 

ways (Table 2.5), assessed by the twelve criteria (Table 2.6). Construction programmes can be:  

Compatible with the environmental, sociocultural, economic, and political/institutional 

structures of disaster-affected communities;  

Oriented to their long-term sustainability;  

Achievable in disaster situations; and  

Maintainable in the future.  

In sum, planning and design can be compatible with the present and oriented to the future, while 

implementation and maintenance can be achievable in  the present and maintainable in the future. 
 

 Planning/Design Implementation/Maint. 

Present     Compatible     Achievable 
Future     Oriented     Maintainable 

Table 2.5: The four COAM factors. 
 

COAM 

Reflexive 

Environmental C 

Socioculturally responsive 

Participatory 

Socioculturally constructive O 

Economic 

Accountable 

Coordinated A 

Flexible 

Informed 

Institutionally developmental M 

Financially sustainable 

Table 2.6: COAM: A framework for sustainability.  
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To put this into context, the following table situates COAM once again within the broader 

discussions of the recovery programme cycle, and the four aspects of sustainability. 

 Recovery Programme Cycle COAM 

Reflexive P/
I 

Environmental  C 

Socioculturally responsive 

Participatory 

Socioculturally constructive So
ci

oc
ul

tu
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l 

Pl
an

ni
ng

 a
nd

 d
es

ig
n 

Assessing needs 
 
Setting objectives 
 
Siting/acquiring land 
 
Technologies/materials/employment 
 
Architectural design O 

Economic  

Accountable 

Coordinated 
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n Reporting 
 
Coordination and management 
 
Logistics 

A 

Flexible 

Informed 

Institutionally developmental 

M
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Monitoring and evaluation 
 
Training and institutional  
capacity building 
 
Future financing 

M 

Financially sustainable 
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Table 2.7: COAM, the recovery programme life cycle, and the aspects of sustainability.  
 
2.10. COAM as an evaluation tool 
 
If used as a planning or evaluation tool, COAM is not intended to be used as the only such tool, 

given that each programme is likely to have its own guidelines. In addition, if used as an 

evaluation tool, COAM will probably only be one of several influences in the evaluation; others 

include:  

• who is carrying out the evaluation, e.g. internal evaluation, evaluation by related 

organisation, or independent evaluation;  

• the reason for the evaluation, e.g. on donors' request;  

• the evaluators' professional background;  

• evaluators' defined roles and responsibilities;  

• involvement of beneficiaries; and 
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• the amount of resources allocated for the evaluation. 
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Chapter 3. Methodology 

 

3.1. Methodological approach: Evaluation as a research method 

 

As mentioned above, the most intensive aspects of the research were focused on evaluating two 

case studies. This evaluation was unusual, in that it looked at not only the perspectives of the 

practitioners, but also those of the survivors (and especially their experiences and levels of 

satisfaction). In other words, not only were the case studies evaluated with respect to their own 

objectives (measuring, analysing and interpreting the changes that took place), but also even the 

objectives themselves were evaluated in terms of how they were conceptualised and 

implemented.  

 

Evaluation as a research method is often used to inquire about the "real world" (Robson, 2002: 

202). Yet identifying failure is too often easier than identifying success, perhaps because so many 

factors are involved that are not intrinsic to the project or programme under evaluation (Rubin, 

1995: 5). Furthermore, some kind of criteria need to be established, to minimise the extent to 

which the research outcomes rely on any single person's point of view. In the past, criteria were 

often limited to the project goal: "Was the goal achieved?" was the main question. Increasingly, 

however, evaluation looks further, to understand relations between the project's aim, objectives, 

input, and output (European Commission, 2001). Looking at interrelationships between 

evaluation and programme implementation can sometimes reveal unanticipated insights (ibid).  

 

Evaluation can be classified into two types, on the basis of the time in which the evaluation is 

conducted (Frechtling, 2002: 7). "Formative" evaluation is conducted during the project, and 

evaluates the impact of project activities and strategies upon players and institutions, at various 

phases of the intervention (ibid). "Summative" evaluation takes place after the project, and 

involves collecting information about outcomes, and the activities and strategies that led to them. 

Summarising these two kinds of evaluation in an analogy, "when the cook tastes the soup, that's 

formative; when the guests taste the soup, that's summative," (ibid: 8, quoting theorist Bob 

Stake). Figure 3.2 provides more information about each kind of evaluation, and the key 

questions it addresses. 
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Figure 3.2: Evaluation components. 
Source: Adapted from European Commission (2001). 
 

 

Common understanding is needed of key points, such as a project's structure, connections, and 

outcomes (Frechtling, 2002: 22) or input, activities, and short-term and long-term outcomes 

(NSF). The key points listed here, however, exclude perhaps the most important element of a 

project (at least, in terms of evaluation): its aim. Perhaps a revised listing could be as follows: 

1. the aim of the project: what will it contribute in the long-run? 

2. the objectives: the operational reasons for the project; 

3. the inputs: everything required in a project, including personnel, materials, and funding; and 

4. the outputs: the results that can be delivered by the project as a result of the activities. 

The European Commission (2001: 11) and Rubin (1995: 38) defined five indicators related to 

evaluation criteria: effectiveness, efficiency, relevance, impact and sustainability. 

 

Effectiveness refers to the relationship between the outputs and the objectives of a project, and 

addresses three key questions. Is the project achieving its objectives? Is it engendering a 

difference in practice, or fulfilling its purpose (EC, 2001: 21)? Have planned benefits been 

delivered and received by key recipients (and/or donors)? 

 

Efficiency refers to the relationship between inputs and outputs, in relation to economic cost (EC, 

2001: 12-13). It addresses the question: How do activities transform resources into qualitative and 

quantitative outputs? A project may be effective, but costly or unsustainable, and thus inefficient 

(Rubin, 1995: 38). 

 

Relevance relates the aim to the objectives and outputs. It assesses whether the project is 

unsuitable at any time, such as the time of its design, or the time at which it is being evaluated 

(Rubin, 1995: 38). A project's approach and strategy should be consistent with the problem and 
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intended effects (ibid). Relevance is a way to measure the links between the overall goal, policy, 

and need. This is a challenge, if the nature or priority of problems changes in the course of the 

project, or if new problems emerge (physical, political, economic, social, etc.). 

 

Impact is the relationship between aim and objectives, and refers mainly to the experiences of 

the recipients. Impact can be economic, social, technical or environmental; it can be positive or 

negative, intended or unintended, short-term or long-term (Rubin, 1995: 39). 

 

Sustainability addresses the question of whether the project will continue after external support 

is withdrawn (Rubin, 1995: 39). It concerns the long-term impact on large-scale development that 

could be sustained at various levels: sector, region, or country. Sustainability can be either 

social/institutional or economic (ibid), and assesses relations between: the capacity of local 

resources; how beneficiaries perceive the project; and how far beneficiaries are involved in 

finding the resources necessary to sustain the project. 

 

3.2. Before fieldwork 

 

3.2.1. Literature review and preparation for fieldwork 

 

A literature review helps researchers to avoid prolonging dangerous and intrusive contacts with 

informants, by focusing on key issues and information gaps (Fielding, 2001). The literature 

review for this thesis was used – together with personal experiences in the field – to develop a 

comparative theoretical framework on social, economic, and technical aspects of construction in 

disaster (see Chapter 3). This is a common use for literature reviews – in combination with 

previous research and work – to articulate and propose remedies to recognised problems.  

 

"Grey" literature was included in the review: materials from non-governmental organisations, 

United Nations reports, and documents from municipalities, local authorities, research institutes, 

universities, electronic websites, and local and international news agencies. These helped to 

understand the purpose, context and results of the projects in the case study. Much of this 

literature was analysed before travelling to the field work, but collection was ongoing during the 

field work. Access to information (through document collection, participant observation, or 

interviews) may not be granted in some circumstances. This may itself be a form of information, 

to understand which information is considered public and which is not (Hammersley & Atkinson, 

1995: 54-55). 
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Learning about the area's conditions (before and after the disaster) prior to fieldwork helps later 

to understand the causes, implications, and analysis of collected data (Barakat and Ellis, 1996: 

149-156). It is also important to avoid becoming a burden on the local population. The IFRC 

kindly provided documents on their work and on the area, by email, prior to fieldwork. Several 

phone calls with the office in Ankara were also helpful in preparation. Fieldwork was conducted 

over 14 weeks (1 March - 5 June 2005), and was planned by location. It began in Ankara, 

because governmental and international organisations are based there, and because the majority 

of construction programmes in the Marmara Region were run in centralised fashion from Ankara. 

Fieldwork then moved to Istanbul (where the remaining organisations were based), and then to 

the Marmara Region. Interviews were conducted with representatives of governmental and 

international organisations, as well as academics, and project beneficiaries. Close to the end of 

fieldwork, findings were shared and discussed with the IFRC staff in Ankara.  

 

3.2.2. Survey of practitioners 

 

This research is unusual in the field of disaster recovery, in that it includes the use of a survey 

unrelated to the case studies examined later. This was done to address a lack in documented first-

hand experiences in the field of construction in disaster. Such information was required for the 

development of the framework (for sustainable construction), and could not have been obtained 

from existing literature. Research to date has principally been conducted through semi-structured 

interviews and participant observation (Barakat, 1993: 161-162; Zargar, 1989). Narratives and 

analysis by practitioners are rare, and in the field of construction, nearly impossible to find. The 

survey of practitioners and professionals was intended to partially fill this gap, although it was 

confined to a set of questions directly related to the topic of sustainable construction. 

 

The questions of the survey are listed in the Appendix to this dissertation, and the results were 

presented in the previous chapter (section 2.8). Reflecting upon the usefulness of this survey to 

the broader research questions, the results were extremely helpful in framing later analysis of the 

fieldwork. Most importantly, they were helpful in developing the framework for sustainable 

construction, presented in later chapters of this thesis. Given that surveys are rarely used in 

research on disaster recovery, this survey illustrates that – as an exploratory research method – 

surveys could be further utilised in this field.   
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3.3. Fieldwork 

 

3.3.1. Internship with the IFRC 

 

The purpose of a case study is to establish relevant variables to help generate hypotheses (Homer-

Dixon, 1994). The methods used to learn about the Marmara case study were both qualitative and 

quantitative. Researchers' choices inevitably comprise biases and constraints in the research, 

screening out some possibilities and maximising others (Feldman, 1981: 8). In researching 

disaster contexts, additional constraints can arise: trauma from the disaster may inhibit 

individuals from sharing information about their experiences. In such situations, "information 

tends to be the product of individual attempts to make sense of confusing and often threatening 

events," (Simmons, 1995: 43). Yet despite these difficulties in claiming "impartiality" in 

qualitative research, such research methods have strong advantages. 
What the methods share is flexibility in execution, deliberate interaction between the 
researchers and researched, and a richness of data, which stems from their largely textual 
nature and from their grounding in the language and experiences of the information 
(Walker, 1985: 7).  

 

Close involvement with a particular organisation may enable or hinder the research, in terms of 

time, expectations of the research outcomes, and access to information, to locations and to 

individuals (Lofland & Lofland, 1999: 42-44 refer to access and sampling distortions). From past 

experience, working from within a local organisation was found to be helpful in research. 

However, such an arrangement may raise concerns about the inconveniences to the organisation 

potentially caused by the research, and about how the research can contribute locally. My 

affiliation with the IFRC made some respondents – in the health sector, and in local authorities – 

cautious in their discussions with me. Nevertheless, the internship enabled access to the IFRC 

archive in Ankara and other "grey" literature (i.e. internal reports, press releases, 

communications, etc.). It also enabled "snowball" sampling, i.e. interviewees supplied additional 

contacts for future interviews. 

 

3.3.2. Semi-structured interviews 

 

Interviews are useful to discuss topics in depth, to learn about others' experiences, or as a follow-

up to surveys (McNamara, 1999). They help identify links between the theoretical background 

and the reality of a situation, and – if informal – they can address problems or issues outside the 

planned framework (in my case, for instance, they discussed unpredictable effects of the 

projects).  
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Interviews are generally of four kinds. Of these, I used what is known as the "general interview 

guide approach" or "semi-structured interviews". In other words, I had prepared questions with 

me, but often discussions would proceed freely without being constrained by questions (Burgess 

& Bryman, 1999: xviii). In rare cases, I used an unstructured format, similar to a lengthy 

conversation with few prompts (Paget, 1999). The other two kinds of interviews, which were not 

used, are either a series of closed-answer questions, or a series of open-ended questions. These 

approaches facilitate faster interviews that can be more easily analysed and compared; these aims 

were achieved instead by using a survey (see below). 

 

Key research informants are individuals who, through their position and role, know much on a 

given subject (Samset, 1993; 42). In this study, the key interviewees were identified through the 

IFRC contact list, other print directories, email lists, websites, and personal contacts. Subsequent 

interviewees were chosen using snowball sampling, in which selection is carried out through 

recommendation from others. With each-passed on recommendation, the pool of interviewees 

grew, making it possible to interview a wide range of policy-makers and practitioners in the 

Turkish government as well as the other international and national organisations. Such sampling 

is recognised as unrepresentative and dependent on interviewee recommendations or the 

researcher’s judgement (Overton & van Diermen, 2003: 43).  

 

Various problems were envisioned with the use of interviews. First, an interview may raise 

expectations concerning the outcomes of the interview or research. Second, an interview may 

inconvenience the interviewee(s) (Overton & van Diermen, 2003: 40), and a one-way discussion 

may be exploitative (Brockington & Sullivan, 2003: 58). One way to address this inconvenience 

is to provide compensation, and another is to enable two-way discussion (Finch, 1999: 73-74). 

Finch argues, for example, that for feminist research, “the only morally defensible way for a 

feminist to conduct research with women is through a non-hierarchical relationship in which she 

is prepared to invest some of her own identity” (Finch, 1999: 75). Offering a written list of 

questions may be helpful, if it allows the interviewee greater choice and control over the 

interview.  

 

In the case of this thesis, an important factor in communication within interviews was the prior 

translation of all interview and survey questions into Turkish. These were then tested among 

IFRC staff, before being used more widely. This was done to ascertain the correct usage of 

specific, technical terminology, and to reduce the likelihood of misinterpretation on the part of 
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interviewees, or on my part – as interviewers can sometimes misinterpret individual answers or 

even group dynamics (Brockington & Sullivan, 2003: 58-59). These communication issues were 

also reason to conduct the research in person – rather than by telephone or email – and to be 

reflexive on possible answers and problems with those answers. A last strategy to address 

communication issues was to include open-ended questions, to allow interviewees the options of 

broad answers, and to allow answers that criticised the narrowness (or other aspects) of the 

question. 

 

3.3.3. Survey in Demetevlar Housing Project 

 

The purpose of a survey is to gather information in a methodical manner, by asking standard 

questions and recording responses in a systematic way. A survey allows data to be analysed 

statistically, and to be summarised in a convenient form. It also helps to gauge different views on 

the same question, and can be especially useful in evaluating users' experiences with a given 

product. In this case, a survey was used to measure satisfaction among residents of the 

Demetevlar Housing Project. 

 

A typical survey is comprised of questions with pre-determined answer categories, focusing on 

issues of interest. The survey for this research included such questions, but also included an open 

section at the end. In total, it was divided into five sections, and collected information on three 

key issues (the entire survey is reprinted in Appendices 2-5). 

 

• Residents' profile: The first part of the survey looked at household structure and 

characteristics. It included general information about the respondent, including occupational 

and marital status, family income, and educational level. 

 

• Satisfaction: This was covered in sections 2, 4, and 5. The purpose of these sections was to 

understand residents' perceptions of the project and related services, and to gauge their 

satisfaction with the performance of the main players. Section 2 was about household and 

living conditions after the earthquake, in terms of housing, infrastructure, and financial 

affordability. Section 4 assessed the cultural appropriateness of the housing, and explored 

residents' perceptions of modernity. Section 5 was an open section, to allow respondents to 

express their views on issues perhaps not covered in the survey. 
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• Participation: The purpose of Section 3 of the survey was to gain insights into resident 

involvement, and their levels of participation.  

 

Sampling was necessary, as the Housing Project is comprised of 612 units. No sample can be 

perfectly representative, and may involve too much or too little generalisation (Zeisel, 2006). 

Furthermore, increasing the size of the sample does not necessarily increase its representativeness 

(Hall and Hall, 1996: 108). The aim of sampling, however, is to select individuals on a random 

basis, such that each person has an equal chance of being selected (ibid: 109). To do this, I 

requested a list of residents from the implementing organisation (the Project Implementation Unit 

in the Prime Minister's Office). Yet officials said no such list existed, so I divided the Project into 

blocks and floors, and used numbers to select a random sample of 12% of residents. Of these 

households, 41 provided completed surveys, describing themselves and their views on the 

Housing Project. As with interviews, the survey was tested before distribution; one of the 

residents volunteered to be the first respondent. 

 

3.3.4. Direct observation and unstructured interviewing 

 

Qualitative methods include three kinds of observation: participant observation, direct 

observation, and unstructured interviewing (Robson, 2002; Web Centre for the Social Sciences, 

2006). Participant observation usually requires immersion in a context for a substantial period of 

time, whereas direct observation can be done in shorter time periods. Unstructured interviewing 

involves direct interaction between the researcher and respondent or group, and was described 

above in the section on interviews; it was used in community meetings, described below. 

 

Responses to the survey in the Demetevlar Housing Project were informative, but required some 

kind of supplementary information. Given that I speak the language from studying and working 

in Turkey for five years (1991-1996), and given also that my visa would not allow me to stay for 

the lengthy periods required for participant observation, I chose to conduct direct observation. 

This method has significant advantages due to its informality, and its importance for spotting – 

perhaps otherwise unnoticed – effects on individuals and communities.  
A major advantage of observation as a technique is its directness. You do not ask 
people about their views, feeling or attitudes; you watch what they do and listen to 
what they say. (Robson, 2002: 310) 

 

Understanding any community situation requires building relationships within that community 

(Samset, 1993:46). To help me do so, staff at the Turkish Red Crescent Society introduced me to 
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a number of community workers in the area. As the community workers were also resident in the 

area, they suggested we visit their friends' or relatives' houses. This was an opportunity to gain an 

inside glimpse into the dynamics and impact of the project on people's lives. Although this 

method was perhaps less representative, and was more time-consuming, it helped to frame the 

collected data into a more comprehensive picture that – as an outside researcher – would 

otherwise have been very difficult to do. Since information collected through observation is 

always dependent on the quality of the observation itself, imaginative ways can be sought to 

develop useful indicators (Feldman, 1981: 43). In this case, for instance, one indicator of wealth 

(to be verified against others) was the number of vehicles in front of homes.  

 

After direct observation was found to be useful in learning more about the Demetevlar Housing 

Project, it was then used again in Düzce State Hospital. In both situations, it helped to: 

• understand the socio-economic and cultural conditions of the population; 

• learn unexpected effects, and developments not taken into consideration when the project 

was set up; and 

• build a picture, to help in interpreting data gathered by other methods.  

 

In Turkey, communities usually come together and discuss their grievances, problems, needs, and 

possible solutions, with a community leader, or Mukhtar. Knowing this from my prior experience 

in Turkey, I asked to attend such meetings in the Demetevlar Housing Project. These meetings 

were very useful to gather further information on the project, and made possible direct contact 

with the beneficiaries involved. The people in the meetings encouraged one another, discussing 

different issues concerning their lives. The advantage of this method is that it enables the 

observer to obtain validated data, because attendees are likely to confirm or correct one another's 

contributions. In such meetings, people express their opinions freely and with respect to one 

another's opinions. Therefore, it was possible to directly acknowledge and respond to people's 

verbal and non-verbal expressions, which allowed for a better understanding of their reactions, 

attitudes, and priorities. Group interviews may have some disadvantages – discussion could be 

dominated by some people, while others may not reveal information if they feel vulnerable or 

protective. To avoid this, I attended several meetings with the Mukhtar meeting several time, so 

as to have a wider basis from which to draw knowledge and information.  

 

3.4. After fieldwork 
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3.4.1. Data analysis and verification 

 

In qualitative research, the resulting collection of documents, notes and transcripts can be 

overwhelming (Kindon and Cupples, 2003: 222). This can be addressed by continuously 

categorising and theorising the information available, to identify what is of greatest relevance 

(Lofland and Lofland, 1999: 8). Consideration needs to be given to issues of credibility, 

dependability, transferability, and conformability (Lincoln and Guba, 1999: 398-422). Given that 

the research involves what Becker terms “subordinate” and “super ordinate” perspectives (in this 

case, the beneficiaries vs. the implementing organisations), consideration was also given to the 

possibility of bias in the research (1999b: 36). Becker observes that subordinate perspectives are 

more often subject to speculation and bias (ibid). He therefore recommends that equal treatment 

be given to subordinate and super ordinate perspectives (ibid: 36-37); this advice was followed, 

such that beneficiaries' opinions are equally (if not more heavily) weighted with the opinions of 

senior officials. 

 

To address concerns regarding data quality, a series of similar questions may be posed to the 

same person (in the same interview or in follow-up discussions), or the same question may be 

asked of numerous individuals. These strategies can be summarised as: triangulation, persistent 

observation, and prolonged engagement (Lincoln and Guba, 1999: 403; Lofland and Lofland, 

1999: 449-451). To the extent possible, information used in the final thesis was verified with the 

source and with alternative sources, such as other interviewees, documents and secondary 

sources. Extensive verification with interviewees could sometimes pose an inconvenience 

(Lofland and Lofland, 1999: 453), so a balance was sought, between verification and respect for 

interviewees’ time.  

 

Quantitative data analysis marks a stage where researchers start to concentrate on making sense 

of what has been discovered (Hall and Hall, 1996: 129). As with all surveys, the answers needed 

to be collected to allow comparison between different variables and categories, and to eventually 

work toward data analysis. Information that could be counted and measured was summarised in 

term of averages and percentages, and displayed in graphs and tables, using Microsoft Excel and 

Access software. The last section of the survey – an open section for additional comments – 

included qualitative data, which was translated, transcribed, and coded (together with the 

interviews above) using NVivo software. 
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3.4.2. Sharing the findings 

 

An important stage in the research analysis involved presentation of the findings among groups of 

interested academics and practitioners. This took place in 2005 and 2006, when some of the 

research findings were presented at the annual meeting of the International Network for Urban 

Research and Action (INURA), as well as at an IFRC Reconstruction Meeting (in South Asia), 

and at Coventry University.  

 

At the INURA conference, I received feedback on my work from other participants, and was also 

given the opportunity to learn about regeneration projects in Rome. An important contribution of 

the conference to my doctoral research was the emphasis on beneficiaries and inhabitants as 

having rights, not only in technical terms with respect to infrastructure, but also in socio-

economic and cultural terms.  

 

At the IFRC South Asia Reconstruction Meeting, I was able to share my work with the 

organisation that had provided the internship in Turkey. It was a way to bring my findings closer 

to policy-makers, and to participate in discussions on future policy and practice.  

 

Lastly, at Coventry University I spoke to colleagues (faculty and students) about how I had 

conducted my research, and my research approach. The discussions there helped to consolidate 

my thoughts on methodology and research methods, as I was working through my data analysis 

and writing the thesis. 

 

3.4.3. Challenges in the fieldwork 

 

Carrying out fieldwork in disaster-affected areas can entail applying traditional research methods 

under unique circumstances. Although disaster research scarcely differs from general research 

methods, nevertheless, the conditions of research inevitably differ (Stallings, 2002: 21-25). In 

researching the Marmara Region, five challenges were encountered. 

 

• Information – like plans or basic statistics about the area, its history, and socioeconomic 

characteristics – was very limited. 

 

• Construction projects were rarely documented. Tracing back the construction programmes 

was extremely difficult, due to a paucity of documents, such as budgets, tender agreements, 
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drawings, specifications, and project diaries. National and international organisations 

involved in construction programmes seemed to have no records or archives; even project 

designers had no documentation of the projects.  

 

• To obtain related studies by the government or other organisations proved exceptionally 

difficult, as some officials judged such studies to be restricted and "confidential".  

 

• Key players in the planning and implementation of past construction programmes tended to 

move on quickly, making them difficult to contact. Expatriate individuals and organisations 

would move to work in other countries; while local people would perhaps be promoted to 

other positions (within the government, for instance), or shift to work on a private enterprise. 

This created difficulties in compiling a contact list and arranging interviews. As an example, 

the IFRC's Chief Architect and Civil Engineer (Construction Delegate) were in India and 

Indonesia, assisting with the post-tsunami reconstruction there.  

 

• Lastly, not all institutions were open to visitors. The Middle East Technical University, for 

instance, is walled and gated, and visitors (including myself) are forced to explain themselves 

(and the purpose of their visit) to security guards, in an intimidating environment.  

 

3.4.4. Reflections from the fieldwork 

 

Because a case study is comprised of individuals, groups, or organisations, its value depends to 

some extent on the researcher's own qualities (Robson, 2002: 177-178).  
Case study is a strategy for doing research which involves an empirical investigation 
of a particular contemporary phenomenon whining its real life context using multiple 
sources of evidence. (ibid, citing Yin, 1994) 

Building on the above statement, therefore, case study research must be an active undertaking, 

involving far more than reading relevant texts. It is also more than a disorganised search for 

solutions, without first seeking to understand the nature of problems (Ziesel, 2006: 33). Instead, it 

is an integration of present experiences with past ones, to help identify – as well as address – a 

given problem.  
The research process requires doing everyday things in an orderly manner, and for an 
interesting purpose that can be generalised. These methods could be learned 
rationally and impersonally. The ability to develop concepts, which go beyond the 
data gathered, is a creative ability, to be learned as one learns skills. (ibid) 

 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 3       Page 71 

A challenge in fieldwork is to engage in local issues while simultaneously keeping in mind the 

long-term goals of the research. In the end, however, this is rewarding, as fieldwork provides 

unique experiences and practical skills. Fieldwork influenced my perceptions as a researcher. At 

times, situations could be cold and unfriendly, and at other times, heated discussions over 

sensitive issues. To interact within these situations meant learning diplomacy and the use of 

simple language; it meant avoiding asking convoluted questions, or questions difficult to answer. 

"Breaking the ice" was done by asking simple questions that interested individuals – questions 

about football leagues and kids' education, for example, proved to be very important to soften 

resistance, and to create opportunities to see more than anticipated. The following eight points are 

reflections on these experiences.  

 

1. Interviewees' knowledge (especially in local communities) is always greater than that of the 

researcher or any outsider.  

2. Contacts are key to facilitate field work.  

3. Appearance and self-presentation are important to gain trust and respect. In some cases, casual 

dress may be most appropriate; however, in some cases (such as Düzce State Hospital), formal 

dress was found to be preferable. 

4. Listening and paying attention are as important as keeping a focus on the main theme. Before 

starting an interview, a relaxed atmosphere can be created by asking general, factual, non-

hostile questions.  

5. Having a "Plan B" when interviewing people – especially senior official – is one way to take 

into account the possibility that an appointment may be postponed, or even cancelled (after 

waiting for hours…). Alternative plans could include, for instance, collecting some secondary 

information about the organisation, or visiting their library if they have one.   

6. Persistence, but not pushiness, helps to overcome obstacles in arranging appointments with 

senior officials in the government or in universities. 

7. Speaking the language improves interaction and helps to avoid formality with local people. It 

also helps to gain trust and integration within a community. 

8. Carrying out fieldwork in a foreign country involves a time limit (due to visa restrictions) and 

expenses. Therefore, any opportunity for learning should be seized – in this case: attending 

IFRC meetings with senior government officials, attending seminars, and following popular 

media, such as television and the local newspaper.  
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3.5. Conclusions 

 

Some of the methods used in this research are used widely – such as semi-structured 

interviewing, for example – but the context was somewhat unusual, leading to challenges and 

lessons that are not necessarily widely applicable. Prior experience was as important as literature 

on methodology (such as that of Hall and Hall, 1996, Robson, 2002, and Stallings, 2002). Taking 

all of this into account, however, perhaps some of the findings presented above, with respect to 

methods and methodology, could be useful to future researchers – especially those working in 

disaster contexts. The following chapters are a closer look at these findings and others, from 

fieldwork carried out in the Marmara Region of Turkey. 
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Chapter 4. Case Study Background 

 
 

Figure 4.1: Simplified location map of the Marmara earthquake. 
Source: http://quake .wr.usgs.gov/study/turkey 
 

This item has been removed due to third party copyright. The unabridged version of 
the thesis can be viewed in the Lanchester library, Coventry University.

This item has been removed due to third party copyright. The unabridged version of the thesis can be viewed 
in the Lanchester library, Coventry University.
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4.1. Introduction 

 
Two survivors had been rescued on the 17th, and although search and rescue teams 
continued to operate on the 18th, hope was fast dwindling. The region in which the search 
and rescue operations occurred was eerily silent, despite the presence of several dogs and 
handlers, some 20 soldiers in gas masks, two cranes, and other heavy machinery, and 
more than 30 rescue workers and press.  
 
The faint sounds of a survivor had been heard beneath the rubble, and everyone was 
listening intently. Heavy rain started when I left the epicentre region, causing much 
hardship in the tent villages, where most of the local population had once again taken 
refuge. (Bilham, 2006) 

 

The statement above underlines the enormity of the Marmara earthquake in 1999, and illustrates 

the challenges faced in the relief and reconstruction efforts. Significant aid was provided to the 

Marmara region, with the purpose of providing emergency relief, and supporting long-term 

development (World Bank, 2000; IFRC, 2000). The aim of this chapter is to introduce the case 

study of the Marmara earthquake, and the reconstruction that followed. What will become clear 

in the following pages is that despite the severity of the natural causes, the chief cause of 

destruction was due to human activity. Beyond the disaster itself, the reconstruction was also 

significant for its focus on technical issues, to the detriment of environmental, sociocultural, 

economic, and political/institutional issues. Of the two organisations in this case study, the World 

Bank and the International Federation of the Red Cross and Red Crescent Societies (IFRC), 

neither developed a policy to address such issues through its construction programmes. These, 

and other issues, are discussed in the pages that follow.  

 

4.2. Why study the Marmara region? 

 

The case of the Marmara earthquake deserves study for numerous reasons: 

1. The area is prone to earthquakes and is densely populated, containing 20% of Turkey's 

population (Marmara Region, 2006).  

2. Marmara became the site of intense reconstruction, in housing, roads, water supply, 

schools, and hospitals. The IFRC Pro-Vention Consortium, for instance, provided over 

£1.2 billion for housing and hospital construction in the area (World Bank, 1999).  

3. The seven-year period (1999-2005) that has passed since the earthquake allows study of 

the immediate aftermath as well as longer-term development.  

4. One of the key causes of destruction was the lack of enforcement of building regulations 

prior to the earthquake. This was, in part, due to a lack of capacity among local 
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authorities, and an environment of rapid and unplanned urbanisation. Studying these 

conditions and their effects could possibly prevent further such occurrences.  

5. Furthermore, disaster recovery efforts were characterised by a tendency toward 

centralised control (by the Turkish government central authorities). This is another 

important reason to study the case of Marmara – to better understand the role of the state 

in disaster recovery, and how this affects the outcome and sustainability of construction 

projects and processes.  

6. Lastly, the case study of Marmara is not atypical, and may provide important findings for 

comparison with (or application to) other regions, both within and beyond Turkey.   

 

4.3. The Marmara region in context 

 

Marmara is one of Turkey's seven regions6 (About Turkey, 2006), covering 67,000 square 

kilometres in the northwest of Turkey, and comprising 8.5% of the country (see Figure 4.2). It 

takes its name from the sea that runs through its centre, connecting the Aegean Sea in the south to 

the Black Sea in the north. Because of these water bodies, Marmara receives rainfall throughout 

the year, and has a generally moderate temperature – rising to 27°C in the summer, and falling 

below zero in winter (ibid).  
 

Figure 4.2: Maps of Turkey's regional boundaries, and the Marmara Region's main cities. 
Source: About Turkey (2006). 

 

Marmara's climate lends itself to agriculture. For instance, Marmara provides 73% of Turkey's 

sunflower production, and 30% of its corn production (Marmara Region, 2006). About half of 

Marmara's agricultural lands are dedicated to growing wheat, and – in addition to sunflower and 

corn production – the remainder produce sugar beets, and other fruit and vegetables. Marmara is 

well situated for trade and industry, being located at an international crossroads. It has become 

                                                 
6 The others are the regions of the Black Sea, the Aegean, the Mediterranean, and the three Anatolian regions: 
central, east, and southeast (ibid). 
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Turkey's main industrial region, and is considered the most developed of the seven regions. Its 

various goods range from textiles to yachts, and include: processed foods, clothing, cement, 

paper, petrochemical products, durable household items, and ships.  

 

The city of Düzce, which is the case study for this thesis, was included in the Marmara region's 

reconstruction project, following the 1999 Marmara earthquake. It was also declared Turkey's 81st 

city by Turkey's Council of Ministers, in recognition of the damage it suffered, and in order to 

facilitate government assistance to the area. Yet in fact, Düzce falls within the Black Sea region 

(see Figure 4.3).  

Figure 4.3: Düzce map. 
Source: Düzce Municipality (2005). 

 

It was also not the worst affected city after the earthquake. The construction that followed, 

however, took an unusually long time in Düzce, and was characterised by remarkably little 

consideration for the people involved (see Figures 4.4 and 4.5). For these reasons, it serves as an 

important example in studying disaster recovery processes. 

Figure 4.4: Earthquake damage in Düzce.  
Source: IFRC (1999). 
 

 

This item has been removed due to third party copyright. The 
unabridged version of the thesis can be viewed in the 

Lanchester library, Coventry University.

This item has been removed due to third party copyright. The unabridged version of the thesis can be viewed 
in the Lanchester library, Coventry University.



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 4       Page 77 

Figure 4.5: Clearing the rubble in Düzce. 
Source: IFRC (1999). 
 

During the Ottoman Empire, Düzce provided timber to the navy, and became an important 

transport centre between Istanbul and cities in the east, like Sivas and Erzurum. Similar to the 

Marmara region as a whole, it benefited from transport routes, natural resources, and its centrality 

in relation to other cities. Düzce was also remarkable for its natural beauty and stable social 

structure, making it attractive for investment. To this day, Düzce provides numerous products, 

including timber, automotive parts, textiles, sporting guns, tobacco, cement, pharmaceuticals, and 

processed foods (meat and dairy products, wheatflour, nuts), and other agricultural products.  

 

Yet Düzce has suffered heavily for its location on the North Anatolian fault, which stretches 

1,200 kilometres from Kocaeli in the Marmara region, to Artvin in the Black Sea region. Düzce 

was hit by the 1944 Düzce earthquake, the 1957 Abant earthquake, and the 1967 Adapazari 

earthquake.  

 

4.4. The Marmara earthquake: Disaster by design and construction 

 

In 1999, two earthquakes hit northwest Turkey. The first, called the Kocaeli or Izmit earthquake 

(named after the cities at the epicentre7), occurred at 15:02 on 17 August, for 45 seconds, and 

measured between 7.4 and 7.8 on the Richter scale. The second, with its epicentre in Düzce, 

occurred at 18:57 on 12 November, for 30 seconds, and measured 7.2 on the Richter scale. The 

                                                 
7 Although the exact epicentre was the town of Gölcük, near Kocaeli, and 110 kilometres from Istanbul (Sahin, 
Toksoz, Yagi, and Kikuchi 1999). 
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two earthquakes affected the cities of Gölcük, Yalova, Adapazari, Izmit, Istanbul, Düzce, Akyazi, 

Golyaka, Spanca, and Kaynasli. Some of these areas were almost entirely destroyed. 

 

While the death toll of the second earthquake, 845 people, was lower than in the first earthquake, 

many (5,000 people) were injured, and 180,000 were made homeless. As winter fell, people from 

Düzce, Bolu, Kaynasli, and outlying villages were without shelter. Many of the displaced were 

missing, and presumed dead (Bibbee, 2000: 2).  

 

Livelihoods across the region were affected. The earthquakes had destroyed cities and villages 

across an area twice the size of Switzerland (IFRC, 2000: 1). Although commercial and industrial 

infrastructure was only moderately damaged, severe damage was caused to houses and public 

facilities, such as schools and hospitals. Thus, the Turkish economy, and especially the local 

economies of the area, were severely affected (IFRC, 1999: 1).  

 

Turkey experiences an average of 40 earthquakes each year, and in the past decade, a number of 

these have had severe effects on life and livelihood (Hurford, 2000: 7). Geophysicists had 

predicted the Marmara earthquake (Papageorgiou, 2000: 6). So the natural hazard was known; 

arguably, the true disaster lies in the vulnerability of the area, as represented by the inadequate 

quality of local construction, and the placement of urban settlements. The following sections 

therefore look at each of these three aspects in turn: the natural hazard, the construction quality of 

the buildings, and the location of urban settlements. 

 

4.4.1. The natural hazard 

 

Turkey is one of the most earthquake prone countries in the world, at the intersection of three 

tectonic plates: the Eurasian, Arabic and African plates. On the basis of the current official 

earthquake hazard zoning map of Turkey (see Figure 4.6), 92% of its area and 95% of its 

population are situated in zones of varying degrees of seismic risk (UNCHS, 1996). In 1992, a 

6.9 earthquake occurred in Arzincan, and a 6.0 earthquake hit Izmir. In 1995, a 6.4 earthquake hit 

Dinar (mid-southwest Turkey); and in 1998, a 6.6 earthquake struck Adana.  
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Figure 4.6: Seismic map of Turkey. 
Source: UNCHS (1996). 

 

In the last century, about 84,000 people have been killed in 131 earthquakes in Turkey. Most of 

these were along the North Anatolian fault (mentioned above) where, over time, earthquakes 

have become increasingly frequent. Starting in 1939, the North Anatolian fault produced a series 

of major earthquakes, of which the 1999 event is the eleventh with a magnitude greater than or 

equal to 6.7 (see Figure 4.7).  

 

Figure 4.7: Location of earthquake. 
Source: USGS (2005). 
 

The 1999 earthquake was unusual in two ways. First, two successive earthquakes with a 

magnitude of greater than 7.0 is a rare occurrence in world seismic history. Second, the damage 

in the 1999 Marmara earthquake was far more widespread than, for instance, that which occurred 

in the previous earthquakes in Arzincan and Dinar. The 17 August earthquake was so great, that it 
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broke the 140-kilometre long western part of the North Anatolian fault, in a "multiple rupture" 

process (USGS, 2000). 

 

In geological terms, the earthquake was caused by northward motion of the Arabian plate, 

squeezing the small Anatolian block westward (USGS, 2001). The Anatolian block, on which 

Turkey rests, is surrounded in the north by the Eurasian plate, and from the south by the African 

plate (see Figure 4.8). Pressure from the African plate causes subduction (where one plate slides 

under another) at the Hellenic and Cyprus arcs; while to the east, the Arabian plate compresses 

the East Anatolian fault (ibid). The cause of the earthquake, hence, was the westward shift of the 

Anatolian block, felt across the North Anatolian fault.  

 

Figure 4.8: Tectonic map of Turkey. 
Source: USGS (2005). 
 

An important aspect of the natural dynamics of the earthquake concerns what happened to the 

soils in the area. Ground motion, in areas where soils were soft, resulted in "liquefaction, loss of 

bearing capacity, and lateral spreading," (Mitchell, 2000: 19).  

 

4.4.2. The construction quality of the buildings 

 

The dangers of non-earthquake-resistant construction using reinforced concrete buildings have 

been evidenced in a number of earthquakes in Turkey, prior to the Marmara earthquake of 1999 

(Bruneau, 2000: 37). In Erzincan, for instance, the city was rebuilt a short distance from where it 

had been destroyed in its 1939 earthquake, which killed 30,000 people (ibid). When a second 
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earthquake struck in 1993, it caused heavy losses; people were killed mainly by the collapse of 

buildings, in a situation that foreshadowed the Marmara disaster of 1999.  
The rate of urbanisation has been very fast in the Marmara Region, and sadly, the 
building control and supervision has been inadequate. (Professor Gülkan, expert in post-
disaster reconstruction in Turkey, interview) 

Turkey's building code, despite being strict, was rarely enforced. For instance, beach sand 

contaminated with salt was used in buildings' concrete supports (Hurford, 2000: 18). Collapses 

resulted from a lack of lateral supports. But weaknesses were not only structural: foundations 

failed; storeys were soft; columns were too weak to support strong beams; columns were 

insufficiently confined; and detailing practices were poor (Bruneau, 2000: 38). 

 

Furthermore, the lack of adherence to building codes occurred as early in the construction process 

as the design stage (Balamir, 2001). Not only were production processes and negligence potential 

problems, but even the planning process contained inadequate attention to safety and building 

codes (ibid). These findings applied to buildings that had sought government authorisation 

(planning permission); an equal number of buildings were constructed without such authorisation, 

and were therefore unmonitored and unlikely to have been any safer.  

 

While much uncertainty regarding building safety is natural – some conditions are impossible to 

predict or prevent – nevertheless, many of the hazards in construction today are caused by 

"manufactured uncertainty", a term designated by Turkish earthquake expert, Prof. Murat 

Balamir, to refer to the potential dangers generated by poor construction practices. As a result, 

natural and "manufactured" uncertainty combine a number of factors, all of which could lead to 

collapse: variations in local subterranean conditions; physical design of the buildings; manner in 

which the construction work was run; choice of structural materials; and methods followed in 

mechanical services, detailing, and so on (ibid). 

 

4.4.3. The location of urban settlement 

 

The tragedy of locating urban settlements in earthquake prone areas is that such decisions occur 

for reasons completely unrelated to the people who suffer.  
Economically and politically powerful local families influence decisions concerning the 
direction and location of future urban growth. As a result, urban areas extend towards 
these families' lands, which, by definition, are agriculturally fertile lands from which 
these families have grown wealthy. Yet these soils are also relatively weaker for town 
development and structural purposes. [These families'] social and political dominance 
will bring the final decision, even though democratic procedures were at work, rather than 
a technical viewpoint in opposition, if it ever existed. All urban development for poor and 
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rich will then take place on weaker and less appropriate lands, a result for which, again, 
no single agent can be held responsible. (Balamir, interview). 

Ideally, fertile valleys, located between major geological formations, should be reserved for 

agriculture. Because of their weak structural carrying capacity, they are the worst places to be in 

an earthquake. 
With the placement of roads and public infrastructure alongside these valleys and plains, 
such nodes become economically more attractive, concentrating further all human and 
productive resources in vulnerable lands, and collectively generating high risks. (Balamir, 
interview) 

Despite four decades of urban expansion into seismic hazard areas, seismic hazard sensitivity was 

not incorporated into any city and regional planning (Suzculoğlu, interview). 

 

4.5. The impact of the Marmara earthquake: The scale of the problem 

 

The results of these dynamics was a dense population (see Table 4.1) living on unstable soils, in 

unsafe buildings (World Bank, 1999: 8).  
 

Name Population Area 
(Km2) % Urban Population % Rural Population Population Density 

Bilecik 192.060 4.302 60 40 45 
Bolu (Düzce) 553.022 10.887 48 52 51 
Bursa  1.958.529 10.422 76 24 188 
Eskisehir 660.843 13.841 78 22 48 
Istanbul 9.198.809 5.196 92 8 1770 
Kocaeli 1.177.379 3612 53 47 326 
Sakarya 731.800 4838 45 55 151 
Tekirdag 567.396 6.313 63 37 90 
Yalova 163.916 848 67 33 193 
Zonguldak 612722 3304 39 61 185 
Total  15.8164.76 64,365    

Table 4.1: Affected areas and population densities. 
Source: Adapted from Ministry of Public Works and Settlement (2000: 5). 
 

The earthquake hit as people were sleeping, causing heavy losses (see Tables 4.2 and 4.3). 

 
17 of August Earthquake 1999 12 of November Earthquake 1999 
Area No of Victims Area No of Victims 
Bursa 268 Bolu-Centre 48 
Bolu/Düzce 270 Düzce-Centre 463 
Eskisehir 86 Golkaya 1 
Istanbul 981 Kaynasli 244 
Kocaeli 9477 Akcakoca 2 
Sakarya 3891 Kocaeli 1 
Yalova 2504 Sakarya 3 
Zonguldak 3 Yalova 1 
Total 17480  763 

Table 4.2: Human losses. 
Source: Adapted from Ministry of Public Works and Settlement (2000: 5). 
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Sector Assessment damage Cost* Note 

Housing  35,074 housing units completely destroyed 
or needing replacement.  
37,803 medium damage.  
42, 805 light damage.  
Only 29% suffered no damage at all. 

£0.8 bn to 
£1 bn 

Government figures as of 
9/9/99 do not include 
relocation of cities which 
could add significantly to the 
costs. 

Education 43 schools were and 381 schools damaged. 
There is a need to provide textbooks, school 
uniforms, trauma counselling and other 
basic support to displaced teachers and 
student  

£60 m   

Energy  Power generation, transmission and 
distribution 
 
Tupras refinery, environmental damage, 
national and municipal gas distribution 
systems 

£265 m   

Transportation Roads: Motorways, main highways and 
municipal roads. 
Railways: Heavy losses on 60 km of 
railway track . Wagon factory destroyed 
(also for responsible for maintenance.  
Port : Derince port facilities partially 
destroyed (2 cranes and 2 wharves)  

£100 m   

Infrastructure  Includes water supply, wastewater 
treatment, public building (except schools, 
roads and medical facilities) 

£60 m Based on the assumption that 
50% of infrastructure was 
destroyed or heavily damaged.  

Health 11 hospital were experienced damages; 28 
health centres were totally destroyed while 
20 others were heavily damaged. Several 
pharmacies have also been destroyed. 

£30 m  Does not include contributions 
from bilateral aid, INGOs and 
NGOs.  

Communication Buildings, national and regional 
infrastructure  

£30 m Based on Turkish Telecomm 
figures 

Environmental  Effects of sewage, dumping of rubble, 
chemicals.  

No figures 
available 

 

Table 4.3: Physical damages. 
Source: Adapted from World Bank (1999: 44-45). 
* Estimated replacement cost of damages. 
 
 
The earthquake left 18,000 people dead, 50,000 injured, 350,000 affected in some other way, and 

some 400,000 buildings either collapsed or severely damaged (Bibbee, 2000: 6) (see Table 4.4). 

 

Disaster 
Magnitude 

(Richter 
Scale) 

Epicentre Deaths Injured Collapsed 
Buildings 

Damaged 
Buildings 

17 Aug 
1999 7.4 Gölcük 17,100 44,000 77,300 245,500 

12 Nov 
1999 7 Düzce 845 4,948 15,389 26,529 

Total  - - 17,945 49,948 92,689 271,029 

Table 4.4: Damage assessment. 
Source: Adapted from IFRC (2000: 5). 
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Losses were estimated at £7-10 billion, including £1.2 billion in industrial facilities, £3.5 billion 

in buildings, and £1 billion in infrastructure (State Department for Planning, 1999: 11). Economic 

losses were nearly as high as physical losses, because factories and industrial facilities needed 

months to return to their pre-disaster production levels. GNP growth dropped by a percentage 

point. Funds needed for a bare recovery were as high as £5 billion, including £2 billion for 

housing alone (including temporary housing). The geographic scope of the damages covered 

41,000 square kilometres (see Figure 4.9). 

 

Figure 4.9: Space view of affected area. 
Source: Gülkan (2001: 5). 
 

The damage was estimated at £1.73-3.64 billion, the equivalent of 1.5-3.3% of Turkey's GNP – 

widening an already existing deficit (World Bank, 1999: 2). Indirect costs were estimated at 

£0.62-1.24 billion (0.6-1% of GNP), assuming that increased production elsewhere in the Turkish 

economy would offset some of the losses incurred (ibid). Reconstruction in the years 1999-2000 

alone was predicted to cost £2.02-2.58 billion (1.8-2.3% of GNP), financed by long-term credits 

and "concessional" funds from international financial institutions and other states (ibid, 4). These 

would raise Turkey's GNP in 2000 by one percent – according to the World Bank. 

 

The fatality rate from the earthquake was over 14.3 per thousand persons, and varied from 

province to province (ibid, 2). This was over five times the "natural crude death rate". In addition, 

many were injured and/or traumatised, and 400-600,000 people were left homeless, including 

114,000 children of school age (according to estimates from the Turkish Ministry of Education). 

Employment losses in the affected areas ranged from 20% to 50% (ibid). 
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4.5.1. House losses 

 

As shown in Table 4.5, 377,879 houses and premises were damaged in the earthquake (Bibbee, 

2000: 7; Erdik, 2000: 5). 

 
High Damage Medium Damage Low Damage Area House Premises House Premises House Premises Total 

Bolu 2,334 219 6,099 902 5,767 1,016 16,337 
Bursa 141 5 571 25 1,371 68 2,181 
Düzce 16,666 3,873 10,968 2,573 13,070 1,605 48,755 
Eskisehir 90 21 167 18 398 32 726 
Istanbul 3,073 532 15,102 2,510 17,870 2,280 41,367 
Karabuk 0 0 76 0 106 2 184 
Kocaeli 35,845 5,478 41,091 5,861 45,606 6,221 140,102 
Sakarya 24,678 5,146 18,406 3,764 27,230 2,699 81,923 
Yalova 13,895 751 14,540 1,159 12,685 1,885 44,915 
Zonguldak 108 6 311 3 952 9 1,389 
Total 96,830 16,031 107,331 16,815 125,055 15,817 377,879 

Table 4.5: Damage to houses and premises. 
Source: Adapted from Ministry of Public Works and Settlement (2000: 5). 
 
Over 120,000 housing units were heavily damaged, or collapsed (Bendimerad, 2000: 2). Turkish 

disaster laws require the national government to replace all homes destroyed; this is akin to a 

zero-payment insurance policy, and thus a severe disincentive to seek home insurance (World 

Bank, 1999). As a result, homeowners were uninsured prior to the 1999 earthquake (ibid). 

Housing reconstruction costs alone were estimated at £3.5 billion (Bendimerad, 2000: 2). The 

damages covered the Marmara region, an area of roughly 20 kilometres by 200 kilometres. In 

towns along the seacoast, such as Kocaeli, the majority of the buildings collapsed. In the Düzce 

earthquake, damage was concentrated in Düzce and Kayanasli. The Düzce earthquake epicentre 

was located about 6 kilometres south of Düzce, where most of the buildings, already moderately 

or lightly damaged by the Kocaeli earthquake, had collapsed. Even some of the buildings that had 

been reinforced following the Kocaeli earthquake collapsed (MPW, 1999).  

 

About 23,400 buildings were damaged, of which 16,400 were heavily damaged or had collapsed. 

This meant that 93,000 housing units and 15,000 business units were heavily damaged; a further 

220,000 housing units and 21,000 business units were moderately damaged. As many as 120,000 

families were left homeless, 18,373 people died, and 48,901 were hospitalised, of whom about 

40% were left permanently disabled (MPW, 1999; Bibbee, 2000: 7). Over half a million 

survivors were in need of homes following the earthquake. Human loss and physical damages 

were four times greater than those of the 1995 Kobe earthquake in Japan. Most of those affected 

in Turkey were upper middle-class residents of multi-storey apartment blocks. Due to rapid 
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urbanisation in the years prior to the earthquake, the majority of this housing stock was of poor 

quality. The extended periods of high inflation prior to the earthquake had generated a high real 

interest rate, which impeded development of the mortgage market and property insurance, as well 

as large-scale housing development, and the industrialisation of housing construction (Bibbee, 

2000: 12; Erdik, 2000: 3). 

The public cost of designing and building 80 m2 flats (to replace destroyed homes) is £17.5 

million, excluding the cost of acquiring land in standard locations (Bibbee, 2000: 14). The 

average cost of repairing a moderately damaged house is £6,000, and a lightly damaged house, 

£2,000. Using these estimates, the total budget required for direct housing investment and 

alternative cash benefits would be £0.8 billion. 

 

Before the earthquake, high rates of industrialisation and urbanisation created an ever-present 

need for inexpensive housing. The number of housing units being built outstripped municipal 

capabilities to regulate and supervise construction. Bureaucracy and a lack of accountability 

(among municipal officials) created disincentives for proper control. As stated above, the 

government's guarantee of housing provision in disaster created a disincentive for private 

insurance – and arguably, even created incentives to build low quality housing, with poor 

earthquake performance (Erdik, 2000: 5). Two decades of rapid growth and industrialisation in 

Marmara had attracted a significant migrant population and raised demand for housing. Local 

builders met his demand with 5-6-storey buildings of reinforced concrete, typically suffering 

from inadequate engineering and faulty construction practices, and passing without inspection by 

the local authorities. In past urban earthquakes, the numbers of buildings damaged beyond repair 

were approximately equal to the number of deaths. In Gölcük, a small town near the epicentre, 

about 7% of the population lost their lives (Erdik, 2000: 7). 

 

Construction in Turkey is typically comprised of reinforced concrete for the outer walls, and 

reinforced masonry for the inner walls, structured in a symmetric floor plan. Inner walls – 

unintentionally – become the first line of resistance to the lateral movements of earthquakes. Yet 

these inner walls are simply hollow clay bricks, often with inadequate mortar at the joints. When 

these fail, outer walls provide this resistance. These too, however, are low quality concrete, with 

inadequate reinforcement, and poor detailing. Inflexibility in critical parts of buildings causes 

damage of varying severity; the worst kinds are "hinge" mechanisms (partial collapse) and 

pancake-type collapses.  
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An important qualification is necessary here: buildings that perform well in an earthquake are not 

necessarily of superior design. The motion caused by an earthquake varies significantly from 

place to place. Some areas might experience heavy motion, while others are relatively unaffected. 

Therefore, assessment of ground motion variability is important before judging building strength 

(Erdik, 2000: 19). Yet despite this variability, contrasting the performance of buildings that 

survived with those that collapsed provides evidence that conformity with the design code, and 

good construction practices can limit damages during strong earthquakes (Erdik, 2000: 20; 

Bruneau, 2000: 39). In summary, damages were caused by five factors: 

 

Poor building materials quality: The strength of the concrete was, in general, well below the 

values specified in the building codes. The use of smooth reinforcing bars (as opposed to 

deformed bars) was also common. 

Soft storeys: Soft storeys increased deformation demands and P-Delta8 force effects, and forced 

the first-storey columns to dissipate all the energy. This caused many collapses. 

Strong beams and weak columns: Deep beams, used with flexible columns, contributed to the 

early failure of columns.  

Improper and poor detailing of reinforcement: Insufficient anchorage, splice length and 

confinement severely limited the ductile response of the reinforced concrete frames.  

Short columns: Improperly designed inner walls limited the height of the columns, leading to 

shear failures (Erdik, 2000: 15).  

 

Steel structure buildings fared much better than those of reinforced concrete, because the steel 

was more ductile (Erdik, 2000: 16; Bruneau, 2000: 48). Due to its expense, however, it was rarely 

used prior to the earthquake, and found mainly in industrial structures (ibid). A large automotive 

plant under construction, for instance, was undamaged, except from strains caused by geological 

factors (ground settlement and fault trace intersection).  

 

Yet not all steel structures fared well: a railcar factory, poorly designed and relatively old, 

received heavy damage, and partially collapsed. Usually, the two reasons for collapse in steel 

structures were: inadequacy of anchor bolts at column bases, and failure of brace connections; or 

local buckling in concrete-filled steel pipes used in wharves.  

 

                                                 
8 P-Delta is a non-linear effect that occurs in every structure where elements are subject to axial load. P-Delta is 
actually only one of many second-order effects. It is a genuine ‘effect’ that is associated with the magnitude of 
the applied axial load (P), and a displacement (delta) (Dobson). 
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Many of the better-built, pre-fabricated industrial facilities also survived the earthquakes intact 

(Erdik, 2000). Nevertheless, a significant number of pre-cast, reinforced concrete buildings 

collapsed, due to failure of the beam-to-column connections. A portion of these collapses was 

observed in incomplete structures that lacked exterior walls (ibid).  

 

 

4.5.2. Hospitals and schools 

 

Public hospitals and schools (but interestingly, not private ones) survived the earthquake better 

than the general building stock (Erdik, 2000; Bibbee, 2000: 14; Ministry of Public Works and 

Settlement, 2000; World Bank, 2000: 45). In construction, such buildings are assigned a safety 

factor of 1.5, meaning that the load for which they are designed is 50% greater than average (in 

terms of earthquake resistance). Their typically simple symmetrical layout, and absence of "soft 

storeys", also provided protection during the earthquake (ibid). Nevertheless, of the 47 hospitals 

in the earthquake's area, 12 were damaged beyond repair. In addition, 28 health centres were 

totally destroyed, and 20 others were heavily damaged. About 50% of the 550 pharmacies in the 

area received various levels of damage. Forty-three schools and 21 secondary schools were 

damaged beyond repair; another 267 basic education schools, and 114 secondary schools 

received minor to moderate damage (ibid). 

 

Although physical damage to the health sector was modest – in comparison to the earthquake's 

overall effects – the impact on health services was significant (World Bank, 1999: 45). Many of 

the hospitals were unequipped to handle the complexity of certain injuries; some people – in the 

aftershocks – had jumped from buildings, causing leg fractures. The most seriously injured were 

evacuated to Ankara and Istanbul. Of the 523 pharmacies in the area, 313 were destroyed and 124 

damaged – leaving only 129 intact.  

 

The earthquake destroyed or damaged many primary and secondary schools in the Marmara 

region: 22 basic education schools (grades 1-8), and 21 secondary schools were irreparably 

damaged, requiring £14 million to replace (World Bank, 1999: 47). Another 267 basic education 

schools and 114 secondary schools were damaged, and required rehabilitation worth £7 million. 

Of this total £21 million, 90% was required for construction and 10% for furniture and equipment 

(ibid).  
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About 547,000 students were enrolled in the destroyed and damaged schools, and about 21,000 

teachers taught in those schools. As an interim measure, the Ministry of Education asked students 

to relocate to other schools in the vicinity. Those students who had been made homeless 

(114,000) moved, together with their families, to stay with relatives elsewhere in Turkey. Some 

students were unable to attend school for other reasons, such as their parents' unemployment or 

other household disruptions as a result of the earthquake (World Bank, 1999: 47). 

 

4.5.3. The infrastructure damage and losses 

 

The transport, energy, and communications sectors were heavily affected. Oil and gas production 

facilities suffered extensive damage, highlighted by the fire damage to Tüpraş oil refinery. 

Municipal oil and gas pipelines were moderately damaged. Telecommunications damage 

included ruptured transmission lines, station damages, and damages to buildings and network 

facilities. Office buildings, water pipelines and supplies, wastewater treatment, sewerage systems, 

and other structures accounted for additional damage to municipal infrastructure. Damage to the 

transport infrastructure included 60 kilometres of the Ankara-Istanbul highway, as well as 

damage to the railways, and numerous harbours. The electricity grid was extensively damaged, 

especially its underground cable lines (Bibbee, 2000: 9).  

 

On the whole, the budget needed for repairs was estimated as follows: £2 million for energy 

transmission; £62 million for energy distribution; £200 million for the highway system; £30 

million for the railway system; £20 million for the ports; and £63 million for telecommunications 

(Erdik, 2000).  

 

4.5.4. Damage to industry and losses 

 

As stated earlier, the earthquakes' epicentres were considered home to tourism, as well as 

Turkey's heavy industries, including: petrochemicals production; power plants; manufacturing 

and repair of motor and railway vehicles; basic metalwork; production and weaving of synthetic 

fibres and yarn; paint and lacquer production; and production of tires, paper, steel, 

pharmaceuticals, sugar, and cement. Numerous foreign companies have affiliates in the region, 

including (among others): Goodyear, Pirelli, Ford, Honda, Hyundai, Toyota, Isuzu, Renault, 

FIAT, Bridgestone, Pepsi, Shell, and British Petroleum.  
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Damage to industry was more expensive than that in other earthquakes of similar magnitude. The 

damage included: cooling tower collapses; damaged cranes; collapse of steel, reinforced concrete 

frames and prefabricated structures; damage to piers; and extensive equipment failures. Over 

1,000 industrial facilities were damaged, including the country’s largest refinery, which burned 

for six days after the earthquake (Bendimerad, 1999: 1).  

 

Telecommunications were severely damaged when the fault rupture cut the Ankara-Istanbul 

connections, and damaged two sub-stations – initially interrupting power across much of 

northwest Turkey. The Istanbul-Ankara motorway and railroads also received heavy damage, 

including a collapsed overpass, which held back transport into and out of the region during the 

first week of the disaster.  

 

Overall, the extent of damage to industry depended on various conditions: distance to the (North 

Anatolian) fault, site conditions, quality of construction, anchorage condition of machinery, and 

toughness and redundancy of fire fighting facilities. To some, the earthquake provided a unique 

opportunity to investigate the performance of industrial facilities subjected to substantial strong 

ground shaking under near-fault conditions (Erdik, 2000).  

 

4.5.5. Economic and business losses 

 

Losses due to extensive business interruption were substantial, as compared to the physical 

damage. The Marmara Region accounted for around one-third of Turkey’s output, and the 

preliminary assessment showed the effects were severely damaging on GDP in the short term 

(Alexandra, 2000:5). Estimates of total wealth and income losses range from £3.5 billion to £11 

billion. Estimates for the loss of physical capital accounts range from £2.7 billion to £7 billion; 

the housing sector accounts for roughly 40% of this (ibid). Average total loss (physical and 

socioeconomic) may be in the range of £12-13 billion, about 7-9% of the nation’s GDP.  

 

Long-term damage significantly exceeds immediate damages, due to reduced tax revenues, 

emergency assistance costs, and three other reasons identified by the World Bank (2000): (1) 

losses from a tax payment deferral announced by the Turkish government; (2) credit subsidies 

from loan refinancing and new loans to small and medium enterprises that sustained damage in 

the region; and (3) postponed non-tax revenues from public enterprise privatisation. All of this 

will result in an estimated £4.5 billion load on public finance – of which £2 billion would be 

needed for housing construction (State Planning Organisation, 2000).  
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Yet revenues were also forthcoming: one year after its initiation, the special "earthquake tax" and 

paid military service scheme had generated £2 billion (later mounting to £2.3 billion) (Erdik, 

1999; Bibbee, 2000: 12). Foreign finance (including the World Bank, European Union, and 

others) generated another £1.7 billion. The initial 5% decline in GDP in 1999 came to an end in 

the first half of 2000, and led to a subsequent annual increase of 5% (ibid).  

 

But on a personal level, losses were heavily felt (see Table 4.6). Among the self-employed, and in 

small- to medium-sized enterprises, 24-50% of jobs had been lost (World Bank, 1999: 38). 

 

(in Thousands) Turkey    
Total Population 63,500    
Total Employment 20,800    
 EQ Zone Kocaeli Sakarya Yalova 
Employment 1,364 1,061 250 54 
Estimated Job Loss 321 216 79 26 
Percentage 23.5 20.4 31.6 48.1 

Table 4.6: Job loss estimates. 
Source: Adapted from World Bank (1999: 38). 
 

Microenterprises and small enterprises – such as retail shops, handicrafts, and artisan workshops 

– were the hardest hit by the earthquake (Bibbee, 2000: 12; Erdik, 2000). They lost most of their 

working capital, their premises, and key family workers. While the total capital stock and value 

added of micro- and small enterprises might be relatively limited, their large number could bring 

these losses to significant levels.  

 

About 6,000 small shops (employing less than five persons) and 1,500 small enterprises 

(employing 5-10 persons) were severely damaged by the earthquake (World Bank, 1999). 

Insurance coverage for these small and micro-enterprises is very limited; they are 

undercapitalised and have limited access to funding. 

 

About 20,000 small businesses were forced to terminate their operations, leaving about 140,000 

people jobless. Job losses could be as much as 45% of the pre-earthquake labour force in the 

earthquake-affected region. Yet some are optimistic of recovery for the self-employed, based on 

government credit incentives, debt rescheduling, and assistance for rebuilding. Nevertheless, 

losses in small businesses alone are estimated at about £0.7 billion, and can have additional 

adverse socioeconomic effects due to loss of employment, production, and economic linkages 

with larger firms.  
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4.5.6. Environmental damage 

 

During the earthquake, sewers broke, the Tupras refinery spilled oil, and the Region's surface 

waters – including the Marmara Sea – were polluted by wastewater and debris (World Bank, 

1999: 48). The sewerage system ruptured in multiple locations, affecting not only groundwater 

and surface water, but also piped drinking water, as water and sewer pipes had often been placed 

side by side underground or in trenches. Some municipalities coped with their wastewater by 

diverting it to the Sakarya River, which drains into Lake Spanca, the main potable water supply 

in the Marmara Region. The extent of the pollution caused a temporary decrease in oxygen 

content in the water, and affected aquatic wildlife and the ecosystem as a whole (ibid).  

 

In the first days after the earthquake, debris and rubble were disposed directly into surface waters, 

such as the Sakarya River and Marmara Sea. Thirteen million tons of rubble required clearing. A 

stationary recycling plant was set up to process the rubble, but large quantities of reinforcement 

bars in the construction waste caused severe damage to the plant. As a result, much of the waste 

from construction and demolition was not processed, and was instead deposited in 17 dumps, 

designated by the Turkish Ministry of Environment and municipalities. Despite this management, 

however, some of the waste did end up at the coastline. 

 

The rubble was mainly from collapsed and damaged buildings, and was comprised primarily of 

construction materials, mixed with household goods and personal belongings (Baycan and 

Petersen, 2002). It also contained material from small- to medium-sized enterprises that had 

operated in the damaged buildings. Some of these materials contained small amounts of 

chemicals, paints, and solvents. In addition to damaging the aquatic environments, these materials 

comprised a hazard for the teams and contractors involved in the clean-up and reconstruction 

(ibid). 

 

4.6. Reconstruction of the Marmara Region 

 

According to the World Bank (1999: 8), the earthquake created the most difficult emergency 

management crisis faced by any nation of its time. Across a vast geographic area, communication 

systems were destroyed, and thousands of people were trapped in destroyed buildings – including 

many of the officials expected to initiate response efforts. Emergency response resources were 
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also severely damaged. Immediately after the earthquake the demand for emergency aid was 

overwhelming, and efforts to respond began.  

 

The organisations involved numbered over 140, including 61 public organisations – 27 of which 

were national ministries and departments, and 10 of which were provincial or municipal offices 

(Cumhuriyet, 1999). In total, 24 cities and provinces (plus national-level organisations) 

contributed personnel and assistance (ibid). Twenty percent of the organisations were non-

governmental. These sent search and rescue teams, field hospitals, medicines, tents, blankets and 

cash. Organisations varied – some were scientific, while others were humanitarian (ibid).  

 

Some sources state that the Turkish government had prepared a national emergency plan prior to 

the disaster (Comfort and Sungu, 2001: 6). In compliance with this plan, the Office of Disaster 

Affairs activated the National Crisis Centre and the Prime Minister's Office. Other key ministries 

and departments activated their own crisis centres, including the Ministry of Public Works and 

Settlement, and the ministries of Health, Foreign Affairs, and Transportation (ibid).  

 

The response plan was governed by National Disaster Law No. 7269, implemented by national 

organisations in the first three weeks after the earthquake. The large number of non-governmental 

organisations of varied sectors – professional, charitable, humanitarian and research – represented 

the significant commitment and sympathy of other nations toward the Turkish people affected by 

the disaster. It also, however, meant that relief efforts were very difficult to coordinate. In 

addition, the government response alone was locally perceived as frustratingly delayed (World 

Bank, 1999: 4; Mitchell, 2000: 19). The Turkish Daily News, for instance, published an article, 

entitled, "Earthquake victims continue to see the mistakes…" (Çevik, 1999). 
In the 12th hour of the disaster, as the people tried to pull survivors or even deceased 
loved ones out of the rubble of the collapsed buildings, there was no sign of any 
authority who would help them. And that includes the military units. In the fair 48 
hours of the disaster, people were still left helpless. Even foreign crews and rescue 
teams did not understand the reason why the Turkish authorities were so slow and so 
ineffective. (ibid) 

 

Staggering losses of human life were in part caused by delays in the emergency response (Bibbee, 

2000: 8). Because the earthquake struck in the early morning, in a densely populated area, many 

people were caught inside destroyed buildings – including, as stated above, officials responsible 

for relief efforts. In the first decisive hours, rescue activities were carried out by on-site survivors 

mobilising themselves in an ad hoc way.  
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Immediately following the earthquake, three critical infrastructure elements failed: 

communications, electricity and transport, which were severely damaged and inundated by 

crowds driving into the region (World Bank, 1999: 8-9). The national main fibreoptic, which was 

the backbone of telephone connections into the region, was damaged. At the same time, damage 

to two main power substations caused a widespread power blackout across Turkey. In addition to 

this, an overpass on the motorway between Izmit and Ankara collapsed.  

 

The scene of the earthquake was chaos. Survivors tried to rescure their family members and 

neighbours entangled and trapped in the debris (Mitchell, 2000: 119-134). Government search 

and rescue activities were painfully slow. Criticism of the government was widespread among the 

public and in the media. Trained personnel for emergency response were in short supply, as was 

heavy lifting equipment and search dogs. Physical and mental exhaustion exacerbated Turkey's 

most costly natural disaster.  

 

An estimated 1,000 international search and rescue teams flooded in, many of them within the 

first 48 hours. These, at least, were able to bring equipment and dogs. However, lack of 

coordination between the international search and rescue teams resulted in friction between those 

who tried to hear sounds from possible survivors buried under the destroyed buildings, and heavy 

equipment operators who wanted to bulldoze, load and carry off the destroyed buildings. 

 

Despite extensive experience in implementing disaster response plans in prior earthquakes, and 

despite activation of the Prime Minister's Office within hours of the Marmara disaster, no on-

scene response from national and provincial public agencies appeared for at least four days. 

Many of the survivors recalled waiting in desperation for four days before any help appeared. 

When the response came, it was also fraught with problems. Disorganised and unplanned 

distributions, for example, resulted in food aid being dumped on the ground, without reaching the 

people who needed it.  

 

The earthquake saturated, damaged and destroyed some of the key medical facilities in the 

Marmara Region, such as Izmit Social Insurance Hospital and Düzce State Hospital. Fortunately, 

some medical facilities were only moderately damaged, and were able to provide emergency care 

in undamaged wings, and outside in the hospital grounds and gardens. Yet the number of injured 

in need of care was far beyond the capacity of the region's hospitals. With the help of 

international organisations and foreign governments, 20 mobile and 16 permanent hospitals were 

put into service.  
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About 15 million people whose houses had remained intact nevertheless remained outdoors, in 

fear of aftershocks. As many as 600,000 were homeless, 200,000 were living in the streets, and 

62,000 families lived in 62 tent sites throughout the area (Mitchell, 2000: 125). The government 

pledged to erect tents and prefabricated homes. Relocation to proposed tent sites, however, was 

resisted due to their remoteness. 

 

Some of the migrants, who had come to the Marmara Region for employment, returned to their 

places of origin, because they had lost their jobs in companies such as For-Koc, Pirelli, Toyota, 

and other large firms. Some of these – 30,000 – were given official notice of their moves, but 

many did not bother with this administrative formality.  

 

4.6.1. The Turkish government and NGOs' reconstruction programmes 

 

In the aftermath of the earthquake, the Turkish government declared a state of emergency, and 

launched relief efforts. In addition to tent "cities", people gathered in informal "clusters" of 

makeshift shelters, pitched close to the people’s damaged or destroyed houses and flats. A large 

relief operation was conducted by the Turkish authorities, the Turkish Red Crescent Society 

(TRCS), the International Federation of the Red Cross and Red Crescent Societies (IFRC), and 

other international agencies. This aimed at addressing the basic needs of 300,000 to 400,000 

people. Within a few weeks, efforts focused on 250,000 people still in need of assistance (IFRC, 

1999).  

 

In retrospect, however, relief efforts were slow (Mitchell, 2000: 126). TRCS facilities for food 

distribution were not visible until seven days after the earthquake (ibid). Some large businesses 

and private organisations donated food to the survivors, and water bottling companies donated 

water. But sanitation was a critical issue. There were no portable toilets for several days. The 

TRCS was not only criticised by the media for its slow response, but also for the quality of 

floorless canvas tents, and for selling burial shrouds to bereaved families. Despite the success in 

preventing fatalities caused by hunger, exposure or spread of disease, the operation soon became 

problematic. In addition to the difficulties of access and communication, there were apparent 

failures in coordination, in understanding needs, and in the integration of the roles and functions 

of the main actors. The perceived lack of speedy response by the military and other state bodies, 

and the torrential rains experienced by those living in makeshift shelters a week after the 

earthquake, created a high profile media campaign attacking the state’s disaster response, in 
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which the TRCS was implicated. The focus narrowed on the perceived disorganisation of the 

authorities, and the inadequacies of the traditional TRCS tents that had been widely distributed.  

 

Regarding the coordination and deployment of international and national resources, the Turkish 

government stated explicitly that the government had complete control over the coordination and 

allocation of resources in the event of disaster. Therefore the predominant planning, logistics and 

delivery mechanisms were created by the government for this disaster: the Crisis Management 

Centres (CMCs) supported by Logistical Supply Coordination Centres (LSCCs), in the early 

stages of the emergency response fund, were channelled through this system.  

 

However, many argued the government performance was very poor: confused in coordination, 

slow in response, indecisive, and lacking in leadership and initiative from the regional authorities. 

While the disaster was indeed formidable in scale and complexity (collective trauma was but one 

example of this), preparedness planning and training was lacking. The large resources led by the 

central government in Ankara were hampered by bureaucracy, delays and a lack of clarity. In 

addition, although a detailed disaster plan had been made by individual ministries, the TRCS, the 

army, the civil defence, no simulations or exercises had taken place based on the integration of 

these bodies (Hurford, 2000: 32). 

 

The Turkish government had no official comprehensive reconstruction programme before the 

Marmara earthquake (Kurita, 2001: 6). International organisations – such as the World Bank, 

UNDP, the EU, and others – worked with the Turkish government to draft the main 

reconstruction programmes of the Marmara region. The planned reconstruction required heavy 

investment and technical assistance, and funds were provided by financial institutions and aid 

organisations, including the World Bank. In the end, the World Bank, the United Nations 

Development Programme (UNDP), the EU, and other international organisations and donors 

outlined a comprehensive Framework Programme, which was financed by the European 

Investment Bank and the World Bank (see Tables 4.7, 4.8 and 4.9).  

 

Programme Total amount 
(GBP million) 

Turkish government’s Earthquake reconstruction programme 1,470 
World Bank’s comprehensive Framework Programme 1,000 

Table 4.7: Turkey’s reconstruction programmes. 
Source: Adapted from Kurita (2000: 6). 
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Programme 
Total Cost  
(GBP 
million) 

Housing Support  111.2 
Support for rebuilding and repair 60.7 
Cash lump-sum payment  21.3 1.Social Aid  

Subtotal 193.2 
2. Social security benefits  13.5 
3. Other social projects  16.3 

Tax deferments  130.9 
Assistance for small-Scale enterprise  12.9 
Credit programme 2.3 4. Business rehabilitation  

Subtotal 146.1 
Housing 619.7 
Land management and building 
standards 

20.2 

Infrastructure  252.8 
Disaster issuance  153.4 
Emergency response system  61.8 

5. Reconstruction and disaster damage 
mitigation 

Subtotal 1,107.9 
Total 1477 

Table 4.8: The cost of Turkey's reconstruction programmes. 
Source: Adapted from Kurita (2000: 7).  
 
 

 Component 
Cost 
(GBP 
Million) 

Source of funding 

A1 National Emergency 
Management System 61.90 World Bank, 

Turkish government 

A2 Disaster insurance Scheme 153.40 World Bank, 
Turkish government 

A3 
Land use Planning and 
Enforcement of Construction 
Code 

6.62 
World Bank, 
Turkish government 

A4 Cadatre Renovation and land 
Management  13.60 World Bank, 

Turkish government 

A Disaster Response System 
and Risk Reduction Strategy 

Subtotal 235.52 World Bank, 
Turkish government 

B Trauma Programme for adult 3.90 World Bank, 
Turkish government 

C Construction of Permanent Housing in Bolu, Kocaeli and Yalova  164.79 World Bank, 
Turkish government 

D Project Management  7.13 World Bank, 
Turkish government  

E Business Rehabilitation 61.64 European 
Investment Bank 

F Construction of Permanent Housing in Bolu, Sakarya, Yalova, 
Istanbul, Bursa and Eskisehir  99.48 European 

Investment Bank 

G Repair of Existing Housing Stock and Healthcare Facilities  355.12 European 
Investment Bank 

H Rebuilding and Repair of roads, water supply Systems, wastewater 
system and Power distribution Networks 78.50 European 

Investment Bank 
 Front-end Fee 2.84  
 Total Programme Cost  1,008.92  

Table 4.9: The cost of the World Bank's Comprehensive Framework Programme. 
Source: Adapted from World Bank (1999: 110). 
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A multitude of national and international organisations responded to the disaster (Mitchell, 2000: 

127-128). For example, the IFRC launched an appeal for US$7 million toward emergency aid. 

International organistaions from all over the world – such as Direct Life Intenrational, Mercy 

Corps, World Relief, Catholic Relief Services, UNICEF, and many others – responded with 

financial, medical, or material assistance. This was followed by support from the European 

Investment Bank, totaling £14.6 million, toward emergency assistance in the form of tents, 

blankets, medical supplies, water purification equipment, and mobile kitchens. The Gulf 

Cooperation Council pledged £225 million toward reconstruction programmes (see Figure 4.10).  

 

According to the IFRC (2000), the overall response to the second earthquake was better, as 

organisations were already established on the ground, and the government and military took a 

much more comprehensive role in coordination. However, the issue of shelter once again became 

critical, and the Turkish Government increased its efforts to fulfil an existing pledge to provide 

26,000 prefabricated houses by the end of November. The TRCS and the International Federation 

refocused on the provision of tents and the setup of construction programmes, as well as 

continuing with supplies of food, hygiene and medical items. Once again, urgent issues arose 

with more tent cities, and the immediate psychosocial needs of the population. Again, however, 

the numbers of people in acute need of relief declined rapidly. 

 

Figure 4.10: The scope of regional reconstruction. 
Source: Gülkan (2001: 48). 
 

4.7. The culture of disaster construction 

 

Since the Marmara earthquake of 1999, other earthquakes have struck Turkey, with the most 

recent in 2005 in the town of Bingöl. The earthquake caused a massive number of deaths, and 

This item has been removed due to third party copyright. The unabridged 
version of the thesis can be viewed in the Lanchester library, Coventry 

University.
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structural damage. The human tragedy which resulted from this earthquake was also attributed to 

the poor construction of the buildings. This event raised questions as to whether the Marmara 

earthquake lessons were learned and incorporated into current construction practices.  

 

In an effort to find answers to these questions, I interviewed Canan Saritaş, a senior manager at 

the State Planning Organisation. His responses were based on first-hand experience in helping set 

up policies and strategies to regulate the construction sector. He also referred at times to 

discussion papers and studies written by various authors, such as Penny Green (2004). Saritaş 

identified six reasons for the recurring high death toll caused by poor construction in earthquake 

events in Turkey: (1) inadequate economic policy; (2) corruption in central and local authorities; 

(3) building amnesties; (4) poor planning; (5) poor training of technical professionals; and (6) the 

high rural-urban migration rate.  

 

1. Inadequate economic policy: Saritaş suggested that, in order to understand the reason for poor 

construction practices in Turkey, we should look back to the liberalisation of the Turkish 

economy in the early 1980s. The liberalisation of the Turkish economy, the lifting of 

protectionist trade policies, and the privatisation of public lands, all led to land becoming 

available for development. This, in turn, made possible the increasing influence of capitalist 

enterprise in housing and, interdependently, on the emergence of unregulated construction 

companies.  

 

These companies and individuals relied on populist government practice, and were able to 

build on undeveloped public land before it became available for sale. Contractors or 

developers relied on the fact that these illegal housing developments would eventually be 

given planning permission on the eve of election. Contractors and developers were well 

aware that the newly elected local authorities would pass building amnesties. These amnesties 

would then either allow the public land – already home to a great number of unlicensed 

housing developments – to be sold to individuals or firms, or allow more storeys to be built in 

the existing developments.  

 

Hundreds of individuals, with neither capital nor technical capacities, set up construction 

firms, relying on friends in local authorities to win the contracts. These new firms made a fast 

profit, but compromised the quality of construction. In addition, on many occasions, local 

authorities indicated that zoning regulations may not be enforced in the run-up to an election, 

which led to individuals building an extra storey onto their existing building.  
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2. Corruption in central and local authorities: Obtaining planning permission from the local 

authority in Turkey, involves three steps: design permission, foundation permission, and 

occupancy permission. Between these three processes, there is much scope for possible 

corruption. Saritaş described how social networks are behind the relationship between clients 

and the construction industry. For instance, the successful bidder in a  government 

construction project is most likely to come from the same town as the Minister or the Head of 

the Department that deals with the project. Being from the same political party is also a 

prerequisite.  

 

Misuse of public funding in rebuilding housing in the earthquake-affected region occurs in 

high levels of the central government. The Minister of Public Works and Settlement set up a 

construction company with his father, explained Saritaş, in order to sell construction 

materials and equipment. It is believed that he forced construction companies to buy materials 

from his company, that he favoured certain companies, and that he disqualified rivals from 

bidding by removing key documents from their files. 

 

3. Building amnesties: Because of the building amnesties (mentioned above), contractors and 

developers do not look for better architects or designs, but for those who can direct their firm 

according to the expectations of the contractors, in terms of profit. Since amnesties are so 

predictable, sometimes public land or forested land is advertised for sale or rental – at low 

prices – before the amnesty has even been passed. 

 

4. Poor planning: Despite the fact that the Turkish Earthquake Code is highly comprehensive, it 

offered little protection in 1999 and the following earthquake in Turkey. Saritaş believes – 

based on information from the Turkish Earthquake Engineers' Union – that less than 25% of 

buildings in Turkey conform to the Code. He attributes this to the failure of local authorities 

to enforce building regulations, due to a lack of capacity in assessing designs and in 

inspecting construction sites. 

 

5. Poor training of technical professionals: Saritaş also believes that training of engineers and 

builders plays an important role in Turkish earthquake disasters. Upon completing their 

degrees in architecture on engineering, graduates are legally permitted to take full 

responsibility for the technical aspects of a construction project. Taking such responsibility at 
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such an early stage may have led to inadequate construction, with fatal consequences during 

earthquakes. 

 

6. High rural-urban migration rate: Hundreds of people, for political and economic reasons, 

migrate from rural and conflict areas in southeast Turkey to seek employment and social 

security in economic centres, including the main cities and industrial areas of the Marmara 

region. This has created pressure for more unauthorised settlements.  

 

The interview with Saritaş explored the question of why earthquakes were repeatedly and 

increasingly disastrous in terms of human life and damage to the built environment. His six key 

points addressed the root causes of widespread destruction. His remarks are useful in reflecting 

upon the disaster and the response. Reviewing these aspects, it can be seen that the first priority 

in the aftermath was the emergency response: search and rescue, food, medical services, and the 

rebuilding of physical elements, such as housing, schools, hospitals and other infrastructure. This 

began relatively early, as these elements are crucial components of the entire recovery process. 

Experience shows, however, that disasters have strong potential for disrupting the most basic 

social infrastructure and that the process of restoring these functions can be very difficult and 

challenging. By the end of January 2000, the relief operation began to wind down, and the 

international organisations concentrated more on an integrated approach to rehabilitation and 

reconstruction; other programmes, such as social welfare were also considered.  

 

4.8. Conclusions 

 

Seven years have passed since the two devastating earthquakes in the Marmara region of Turkey. 

After the Marmara earthquake, the immediate blame was placed on contractors and the 

construction practice as a whole, as being the cause of the structural damage and failure that led 

to high death tolls and physical destruction. No one can deny the role of professionals and 

individuals in the building process: contractors, architects, civil engineers, planners, clients, and 

the construction inspectors of the local authorities. All contributed to transforming the natural 

hazard into a human disaster. Yet the overall nature of the environmental, sociocultural, 

economic, and political/institutional structures in Turkey also made the population vulnerable to 

earthquakes. Therefore, it is almost ethically incorrect to point the finger of blame at any one 

group or profession.  
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The international community and international organisations, in attempting to support the 

reconstruction efforts in the Marmara region, set up reconstruction plans and strategies to help the 

Turkish government technically and financially. But due to the lack of a focused reconstruction 

framework, the economic and social conditions for most of the Region's population remain the 

same as before the disaster. The high rate of unemployment is leading to new waves of 

immigrants seeking jobs in the industrial towns. The new demand for housing and construction, 

in response to migration, could be sowing seeds for renewed disaster in the region.  

 

Added to this recipe are the politicians who run for local authorities, giving promises of insurance 

exemption and planning permission for illegal settlements to win the election. Furthermore, 

enforcement of planning and building regulations is hampered by poverty and political 

inefficiencies. Just as disaster can hinder economic growth – through the loss of infrastructure 

and productive assets and development opportunities – it can also provide opportunities for 

growth in the construction sector, which can contribute substantially to GDP during 

reconstruction (Alabala-Bertrand, 1993). This raises a key question: as a consequence of the 

Marmara earthquake, could international organisations and the Turkish government plan and 

implement successful construction programmes, which incorporate the lessons learned from the 

long list of earthquakes which have already occurred? For now the question is not if, but when, 

the next earthquake will hit in Turkey.  

 

To examine the question above, this study focused on two construction programmes aimed to 

provide the stricken communities with much-needed long-term facilities. The aim of such 

facilities was to protect communities in the event of future disaster. Yet, as was found in the 

fieldwork, the two programmes pursued this aim while paradoxically not taking into 

consideration the socioeconomic dimension of life in disaster areas.  
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Chapter 5. Research Data 

 

5.1. Introduction 

 

This chapter presents the research data collected within the two case studies: the World Bank's 

Demetevlar Housing Project, and the IFRC's Düzce State Hospital. The two projects were chosen 

because they illustrative of the reconstruction efforts as a whole, and because they were relatively 

well documented. The IFRC office in the area offered logistical support for the field research.  

The data below – from observation in each case study – is supported at times with information 

from communications with external academics, government officials, and beneficiaries. Data 

collection on the architectural design of the constructed facilities relied on information in 

architectural drawings and weekly progress reports. Data collection from contractors and 

programme planners was limited, as neither organisation kept the record of the names of 

professionals who were involved in the construction projects. Therefore, field visits were 

important to supplement documentary materials, and to explore community views of the 

constructed facilities. The data collected in each case study project is presented below, structured 

according to the recovery programme life cycle: planning and design; implementation; and 

maintenance. 

 

5.2. The IFRC and Düzce State Hospital 

 

5.2.1. Planning and design 

 

In December 1999, the Turkish Red Crescent Society requested that the International Federation 

of the Red Cross and Red Crescent Societies (IFRC)9 commission a needs assessment for 

reconstruction. The IFRC set up an assessment team in the earthquake-affected areas, covering 

logistics, relief, health, water and sanitation. The team was composed of representatives from 

American, Austrian, British, Finnish, French, Iranian, and Spanish Red Cross and Red Crescent 

Societies. In consultation with government officials, the Turkish Red Crescent Society (TRCS), 

UN agencies, and other organisations, the IFRC identified the number and immediate needs of 

                                                 
9 Although the IFRC was officially formed in 1991, its roots go back to 1859. The Red Cross was created in 
1863 as the International Committee for Relief to the Wounded. Following World War I, Henry Davison, the 
President of the American Red Cross, initiated an international medical group, later to become the League of 
Red Cross Societies in 1919. The League aimed "to strengthen, and unite for health activities, already-existing 
Red Cross Societies and to promote the creation of new Societies," (IFRC, 2006). Its objective was to improve 
the health of people in countries that had suffered greatly during the four years of war. In 1983, it was renamed 
the League of Red Cross and Red Crescent Societies, and finally in 1991, it took its current name, the IFRC.  
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communities affected by the earthquake. The needs assessment indicated extensive damage of 

housing and infrastructure (as described in Chapter 4).  

 

The assessment proposed projects in a number of sectors, including construction (in housing, 

health, and education), water and sanitation, food provision, and disaster preparedness and 

mitigation. In total, 40 possible construction projects were identified (with participation from 

local authorities). Following this, representatives from 18 Red Cross and Red Crescent Societies 

offered Turkey an operational planning and information meeting in Ankara, in February 2000. 

There, they agreed upon 14 rehabilitation and reconstruction projects in the health, education, and 

social sectors. The resulting document provided an overall framework for subsequent IFRC 

programming, and included a list of projects, such as schools, hospitals, health centres, 

kindergartens, orphanages, centres for the elderly, and centres for the disabled.  

 

The aim of the reconstruction programme was to meet the needs of the population, taking into 

account recent population growth. Programme objectives were partly technical: to disseminate 

the use of new seismic techniques among local practitioners, and to exchange information with 

appropriate authorities and institutions, in order to enhance the seismic structural stability of 

buildings and infrastructure. Hence, technical vulnerability was a key issue for the reconstruction 

programme. 

 

The specific objectives included the following: 

• Identifying projects that communities and local authorities have recognised as necessary. 

• Identifying projects where existing staff and operational structures are in place prior to the 

commencement of reconstruction activities. 

• Working within the plans of ministries and local authorities for reconstruction.  

• Working pro-actively with local authorities in developing conceptual designs that are 

appropriate and have sustainable post-construction operation and maintenance. 

• Ensuring that the local authorities are owners of the project, from conceptual design to the 

operation and maintenance [of the schools and hospitals]. 

 

The total cost of all proposed projects was anticipated to be US$32 million. The Federation 

committed to funding two of the projects, and 13 projects found interested donors among 

National Societies from Japan, Kuwait, the UK, and Switzerland, among others. The projects 

were categorised into four, according to funding status. Projects in the first category were the 
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most likely to be implemented first, as their funding had been obtained, and they were included in 

the budget (Table 6.1 lists these projects below). 

 

Main Area Project Title Location 
Total 

Budget 
US$ 

Total Budget 
CHF Donor 

Sakarya State Hospital Adapazari 1,800,000 2,955,600 Japanese 
RC 

Düzce State Hospital Düzce 1,800,000 2,955,600 Japanese 
RC 

Izmit State Hospital Izmit 610,000 1,001,620 Singapore 
RC 

Kandira State Hospital Kandira 61,000 100.000 Various 
Korfez Hospital Izmit 650,000 1.067.300 Kuwait RC 
Psycho-social Centre Izmit 22,000 35,200 Kuwait RC 

Reconstruction 
&  
Rehabilitation 
of  
Health Facilities 

Kocaeli SSK hospital Izmit 55,000 90.310 Various 

Arifiye Dormitory and 
Rehabilitation Centre Adapazari 165,000 270,930 

Japanese 
RC 

 

Arifiye Orphanage 
Kindergarten Adapazari 110,000 180,620 

Japanese 
RC 

 

Barbados Hayettin High 
School Gölcük 770,000 1,264,340 

Japanese 
RC 

 

Izmit Inkilap Primary School Izmit 770,000 1,264,340 
Japanese 

RC 
 

Samat Primary School Bolu 450,000 738,900 
Japanese 

RC 
 

Namikkemal Primary School Düzce 830,000 1,362,860 
Japanese 

RC 
 

Reconstruction 
&  
Rehabilitation 
of  
Education and  
Social Facilities 

Izmit Cubuklu Primary 
School Izmit 450,000 738,900 Kuwait RC 

Total Budget    8.543.000 13,991,482  

Table 5.1: IFRC construction programmes. 
Source: Compiled from information in IFRC documents (fieldwork, 2005). 
 

Other than this categorisation by funding status, objectives and projects were not prioritised. 

According to the IFRC Regional Delegate, the main reason for not having a "priority list" was 

because donors would not support expensive and sequential construction projects (Kelimue, 

interview). A senior IFRC official explained further: 
Because of the lack of a clear construction policy in the IFRC, the construction 
programmes were donor-driven, as these types of programmes were seen as excellent 
methods of channelling large amounts of funding, in a way that is good for visibility. The 
donor organisations tend to put pressure on the implementing organisations, influencing 
decisions related to the construction programmes in any context, without a clear policy, 
and lacking any technical capacity in the Head Office to guide the actions of the IFRC 
delegation. (Azmat Ulla, interview) 
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The end result was that each project was implemented individually, on a "project-by-project" 

basis with neither integration nor prioritisation (Kelimue, interview). In addition, each Ministry 

or local authority seemed to have its own priorities, in its own sector – resulting in construction 

programmes being far from integrated. The Ministry of Health, for instance, identified hospital 

needs in certain parts of the disaster-affected area. Within this context, the Düzce State Hospital 

project was begun.  

 

The project was intended to provide a much-needed medical building, to be built within Düzce 

State Hospital's existing compound. Site selection was carried out by the IFRC, taking into 

account information on needs, provided by the Ministry of Health. Local authorities were not 

involved in site selection. While some attributed this to the Ministry of Health's heavy 

responsibilities at the time (Yilams, interview), others felt the government was overly centralised 

and thus incapable of involving others (Şenli, interview). Düzce State Hospital administrators and 

chief medical staff considered the location of the new hospital to have a number of serious 

drawbacks (Şenli and Yilams, interview). The new building was set within the back of the 

existing hospital compound, surrounded by damaged buildings, and difficult to reach from the 

main roads (see Figure 5.1). The hospital's proximity to surrounding buildings blocked any 

sunshine that would have fallen on the long sides of the building. Due to its lack of integration 

with pre-existing sections of the hospital, the hospital's Director of Medical Services explained, 

moving patients from one section to another was extremely difficult and inhumane (Şenli, 

interview). 
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Figure 5.1: The site plan of Düzce State Hospital. 
Source: IFRC documents (fieldwork, 2005). 
 

The building structure was based on a technology new to the area. An IFRC official explained 

that they chose to use steel for their structure, because the quality of steel structures is easier to 

assess than that of reinforced concrete (Azmat Ulla, interview). Prior to the earthquake, he 

explained, construction was often inadequately improvised, due to a lack of design. Since quality 

control was seen as the main cause of structural failures during the earthquake, IFRC officials 

wanted to ensure the same mistakes would not be repeated (ibid). Yet introducing a technology, 

which was new to the region, required an experienced contractor. Finding such a contractor was 

difficult, in an area where structures were usually of reinforced concrete. As a result, the project 

took longer than planned (completion was expected September 2001, but delayed to June 2002), 

and its building methods cost twice as much as conventional ones.  

This item has been removed due to third party copyright. The unabridged version of the thesis can 
be viewed in the Lanchester library, Coventry University.
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Meanwhile, many defects were reported in the steel structure (IFRC progress report). Local 

technicians unfamiliar with the building methods found it difficult to identity structural problems 

as they occurred, and the annually required check for rust or defects was a prohibitively 

expensive process. In some places, welding was porous, containing voids that were difficult to 

paint, and thereby allowing for corrosion at critical points. The opposite problem also occurred: 

columns were painted prior to welding, implying that welding was applied to painted surfaces, 

thus reducing the quality of the welded joint. Rough welding of secondary elements onto primary 

structures reduces the strength of the primary elements, and affects the entire section. Most of the 

materials required for maintenance needed to be sourced from abroad, adding to already high 

costs. IFRC documentation did not indicate budgets allocated for maintenance, and most funding 

seems to have gone toward materials and equipment required in the construction of facilities; the 

amount of funding allocated for labour remains unclear.  

 

Steel is a very good thermal conductor and, without effective thermal insulation, it absorbs the 

temperature of the outdoor environment and stores it inside the building. The hospital's indoor 

environment, therefore, tended to be hotter in summer, and colder in winter than the outdoor 

temperature (Şenli, interview; Yilams, interview). Hospital windows, meanwhile, were so large 

and unwieldy that staff and patients found them difficult to keep opening and closing (Yilams, 

interview; field visit, Düzce State Hospital). Due to its proximity to the main road, the hospital 

became unbearably noisy when windows were opened. Furthermore, nothing prevented insects 

from flying through open windows, and mosquitoes were ever-present due to a nearby river and 

marshland. As a result, the hospital relied on a heating and cooling system that only functioned 

for a few hours each day, and was insufficient to keep the entire hospital ventilated (ibid). 

Lighting was also artificial. In addition to its poor location for lighting (in the midst of other 

buildings), the hospital's design did not optimise the use of daylight. The building was 

rectangular, with the long sides facing north and south, and the short sides facing east and west. 

Thus, despite a skylight in the centre, the building's positioning and design lost most of the Sun's 

rays.  

 

During the planning and implementation of the Düzce State Hospital's construction, not one 

IFRC official met with hospital staff (Yilams, interview; field visit). The IFRC explained that, 

"we were under pressure to build the hospital as fast as possible; we did not have time for 

consultation," (Azmat Ulla, interview). The design, as with most IFRC projects, was undertaken 

by a private firm, Istanbul-based Tugal Çevre Teknolojisi [Proje Müşavirlik Mümessillik Ltd. 

IFRC officials later explained that it was in fact a replica of the Sakarya State Hospital (Balu, 
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interview); replication was intended to save time and money (Azmat Ulla, interview). The design 

took six months. The result was a two-storey building with about a 145-bed capacity. However, 

neither the ground floor nor the first floor was designed to be accessible to the main building 

elements. Figures 5.2 and 5.3 demonstrate a lack of accessibility to the internal elements of the 

building. This was true not only for patients, but also for staff. For example, the figures illustrate 

that vertical accessibility (through stairs and elevators) was insufficient for the 220 patients' beds 

in the hospital. In fact, the entire building was serviced by only one staircase, and one lift. One of 

the nurses expressed concern about this, in case of emergency. It was difficult to take a patient to 

the operating theatre, which was located upstairs. Moreover, there was no substitution for the lift, 

in case of a technical breakdown or a power failure, which was very common in Düzce.  

 

 
Figure 5.2: Düzce State Hospital, ground floor. 
Source: IFRC documents (fieldwork, 2005). 
 

This item has been removed due to third party copyright. The unabridged version of the thesis can be 
viewed in the Lanchester library, Coventry University.
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Figure 5.3: Düzce State Hospital, first floor. 
Source: IFRC documents (fieldwork, 2005). 
 

Relations among staff and patients – said the doctors and nurses – were not as friendly as they 

were supposed to be. Some patients and nurses would have liked a separate, women-only wing. 

Most nurses and female patients came from very conservative social backgrounds, and female 

patients felt very uncomfortable and exposed, during routine medical check-ups carried out by 

nurses. The unmet need for privacy created tension between patients, which reflected on their 

relations with hospital staff. Hospital staff did not feel that the hospital was any more "modern" 

for this fact. Furthermore, they worried that its design was inflexible and would not accommodate 

expansion to match projected future needs. None of the staff liked the appearance of the building; 

some patients felt they were in a factory, rather than a hospital (see Figure 5.4). Although staff 

and patients felt that the building structure was safe, they were still afraid of multi-storey 

buildings. 

 

This item has been removed due to third party copyright. The unabridged version of the thesis can be viewed in 
the Lanchester library, Coventry University.
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Figure 5.4: Düzce State Hospital. 
Source: Fieldwork (2005). 
 

5.2.2. Implementation 

 

Fears also surfaced regarding financial management. One hospital official (who preferred to 

remain anonymous) had doubted the project would be completed, as he suspected funds were 

being mismanaged. While there was no evidence to substantiate this claim, there was also no 

evidence to the contrary, because finances were not transparent. The project's Memorandum of 

Understanding (prepared by the IFRC) specified that officials should "use the funds provided by 

the Federation for their stated purpose," but provided no guidance on how compliance with this 

directive would be communicated: Düzce State Hospital officials did not know the total amount 

of money received and spent on the hospital's construction; nor did they know how the funds for 

the hospital's construction were utilised (Yilams, interview). Documentation was a weak point in 

general, not only in finance. No documents could be found, for instance, to indicate any of the 

following: (1) a complete listing of projects; (2) written information about projects; (3) specific 

needs and capacity assessments prior to each intervention; or (4) information on organisational 

structures for future operation and maintenance of constructed facilities. In other words, projects 

went relatively undocumented, and were neither preceded by needs/capacity assessments, nor 

followed by plans to keep the facilities running. The IFRC Regional Coordinator in Turkey stated 

that regular records were not kept, and that the IFRC relied on information provided by the local 

authorities, which was then verified by the IFRC local construction delegate (Balu, interview). 
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According to the IFRC Regional Delegate and the IFRC Regional Coordinator in Turkey, the 

working life of the Federation was often frustrating and constrained (Kelimue, interview; Balu, 

interview). Several international organisations were working on construction programmes in the 

same areas as the IFRC. Competition for funding caused duplication, resource wastage, and long 

delays (ibid). All of this affected the timeliness of interventions, and ultimately, the wellbeing of 

the disaster-affected community. The Head of the Delegation was under pressure to establish a 

working relationship with the Turkish Red Crescent Society (TRCS), and simultaneously to 

coordinate a number of Participating National Societies (PNS). To compound problems, 

indecision over whether to locate IFRC central offices in Ankara or Istanbul led to senior 

management shuttling between the two cities. Division of daily management functions into two 

locations created an environment conducive to polarisation. Staff issues often depended on 

personal understanding, rather than formal lines of reporting and responsibilities. Salaries were a 

concern: national staff salaries used to be higher and tax-free; the drop in salary that was 

associated with relocation to Ankara had demotivated the staff.  

 

The IFRC construction team was comprised of three local engineers and – rather inexplicably – 

two biologists. Senior construction professionals felt their pre-project training and briefing had 

been insufficient (Kızılkan, interview). Staff were frequently overburdened, and asked to manage 

a number of projects, located some distance from one another. For instance, for four years, the 

entire Düzce State Hospital project, plus water supply projects for Kinrab and Düzce, were 

supervised by one person (Kızılkan, interview). He and others expressed concern regarding the 

technical supervision and monitoring provided by their organisation. They felt they had limited 

time to visit ongoing construction projects. At the field level, their discussion also reveals a lack 

of effective and timely communication and equipment delivery; these factors were especially 

challenging, given that most construction was carried out in remote areas. 

 

Among the problems encountered was the relative lack of expertise among logistics staff, and the 

complex process by which any implementing organisation had to raise requisitions and deliver 

materials. In terms of construction bidding, a relative bid analysis did not work in such a context, 

as there were no effective guarantees against any irregular tendering process. Yet the process that 

was in place – whereby the Logistics and Health Departments worked jointly on specification – 

was difficult to navigate. When the Department of Health made a very general request, Logistics 

staff felt themselves unqualified to specify the request further, despite their own insistence on full 

specification for all requisitions. This resulted in delays, which in turn, created tension between 

the Departments. One of the main logistical problems was the capacity of the Istanbul airport. 
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IFRC Regional Coordinator, Ervin Balu, explained that Turkish authorities assured international 

organisations that Istanbul airport customs would immediately clear equipment delivered, without 

delay (interview). These authorities – police, customs, and border officials – did indeed fully 

facilitate the flow of reconstruction materials into the country. Nevertheless, the absorption 

capacity of the Istanbul airport facilities was soon overwhelmed, and the Federation made plans 

to shift deliveries to the Ankara airport if needed, for onward transport by road to the affected 

area (ibid). To compound matters, construction of Düzce State Hospital was set back due to poor 

soil conditions, causing delay. Lastly, one factor that had not been anticipated was the rapidly 

growing population in the Düzce area; hospital staff felt the hospital increasingly could not cope 

with a population that was not only increasing naturally, but also due to high migration rates 

(Şenli, interview).  

 

5.2.3. Maintenance 

 

Analysis of key IFRC documents, together with discussions among senior officials, revealed a 

highly quantitative and technical understanding of monitoring and evaluation. Projects were 

evaluated on the basis of numbers, such as the number of housing units, the number of schools, 

and so on. Monitoring and evaluation was carried out by external consulting firms, rather than 

internally. These evaluation criteria and methods may have been due to the scale of the IFRC's 

construction programmes, which necessitated substantial financial and human resources for any 

monitoring or evaluation (Ergünay, interview). Locally, monitoring and evaluation remained 

weak. Düzce's Municipality had no adequate construction control mechanism, for inspecting 

construction work carried out by contractors in the area. A Municipality officer (who preferred to 

remain anonymous) explained that contractor corruption was well known in Turkey, and that 

some contractors were prepared to do whatever they could to maximise their profit margins 

(interview). The Municipality lacked the resources needed to employ sufficient numbers of 

construction inspectors. In addition, because the inspectors’ salary scale was very low, it was 

difficult to employ highly experienced structural engineers. Lastly, developing and sustaining a 

proper inspection structure was likely to be difficult, given that building permission and building 

amnesties were not granted through regulation, but rather only through personal networks, bribes, 

and electoral politics (Saritaş, interview).  

 

The Municipality of Düzce experienced severe financial problems in meeting the cost of 

inspection and of developing an urban plan for future population growth. Before the disaster, 

common practice was to charge fees for planning permission. While local authorities claimed that 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 5       Page 114 

fees were low (perhaps to justify potential future increases), community members claimed they 

were high (perhaps to prevent future increases). Whichever the case, planning charges were 

insufficient to meet the costs of inspection and maintenance. This was evidenced in everything 

from the limited roads network, to everyday disrepair in Düzce State Hospital (see Figures 5.5 

and 5.6).  

 

 
Figure 5.5: Damaged door, Düzce State Hospital. 
Source: Fieldwork (2005). 

 

 
Figure 5.6: Electricial damage, Düzce State Hospital. 
Source: Fieldwork (2005). 
 

Two years after its construction, maintenance in the hospital was visibly lacking. Internal walls, 

made of gypsum boards, were crooked, because the adhesive bonded ineffectively with the steel 

structure; essentially, the two materials were incompatible (Yilams, interview; field visit, 15 May 

2006). The entire steel structure swung. During the winter rains, water gushed from the roof. The 

maintenance department was scarcely able to keep up with the problems reported, and the costs 

were untenable (Şenli and Yilams, interview). 
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5.3. The World Bank and the Demetevlar Housing Project 

 

5.3.1. Planning and design 

 

Like the IFRC and other organisations, the World Bank set up an assessment team shortly 

following the earthquake. The team consisted mainly of international staff, with two national 

staff, no one from the local or affected communities, and few women. In response to their needs 

assessment, the World Bank developed the Marmara Earthquake Emergency Reconstruction 

(MEER) Project, to promote both short-term reconstruction and long-term disaster preparedness. 

Project components include: an emergency management and response system; a disaster 

insurance scheme; land use planning; enforcement of construction codes; cadastre renovation and 

land management; a trauma programme; and construction of permanent housing. Implementation 

of the MEER project was through Turkey's Project Implementation Unit (PIU), a sub-section of 

the Prime Minister's Office. The aims of the World Bank were to "support economic recovery" 

and "resume growth", as well as "to develop an institutional framework for disaster risk 

management and mitigation," (MEER project documents). To achieve these aims, the following 

objectives were set: 

• Upgrading disaster response systems.  

• Rehabilitating the damaged business sector, and reducing the social effects of the earthquake.  

• Reconstructing and repairing affected housing and municipal infrastructure.   

The World Bank, in coordination with the United Nations Development Programme (UNDP) and 

the EU, drafted a comprehensive framework programme, financed mainly by the European 

Investment Bank and the World Bank. Table 5.2 shows the breakdown of the framework, and the 

cost of the projects. 
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 Component 
Cost 
(US$ 

million) 
Source of funding 

A1 National Emergency 
Management system 110.17 World Bank, GOT 

A2  Disaster insurance scheme  237.00 World Bank, GOT 

A3  
Land use planning and 
enforcement of construction 
codes 

11.78 World Bank, GOT 

Disaster response 
system and risk 
reduction strategy 

A4 Cadastre renovation and land 
management  24.21 World Bank, GOT 

A 

  Subtotal  419.16 World Bank, GOT 
B Trauma programme and adults  6.890  

C Construction of permanent housing [Blou/Düzce, Kocaeli and 
Yalova] 293.32 World Bank, GOT 

D Project management  12.69 World Bank, GOT 
E  Business rehabilitation  109.72 European Investment Bank  

F Construction of permanent housing [Blou/Düzce, Sakarya, 
Yalova, Istanbul, Bursa and Eskisehir] 177.07 European Investment Bank 

G Repair of existing housing stock and healthcare facilities 632.12 European Investment Bank 

H Rebuilding and repair of roads, water supply systems, 
wastewater systems and power distribution networks 139.73 European Investment Bank 

 Front-end Fee  5.05  

 Total programme Cost 1,795.75 
of which US$505 million 
was loaned by the World 
Bank  

Table 5.2: Cost breakdown of the World Bank’s reconstruction programme.  
Source: Compiled from information in MEER project documents (fieldwork, 2005).  
 

Although objectives were not formally prioritised – either in the programme or in individual 

projects – the Table above indicates that housing seems to have taken the bulk of the budget. 

Within a week of Turkey's urgent appeal after the disaster, the World Bank provided US$252 

million for emergency recovery assistance, and lent another US$505 million for construction of 

11,502 new homes in eight different areas. In one of these areas, the Demetevlar Housing Project 

was built. In contrast to the rapidly drawn plans described above, the project took five years to 

complete. Site selection for the project was undertaken by a five-member committee – an 

architect, two civil engineers, and two geologists – representing the Ministries of Agriculture, 

Environment, and Public Works and Settlement. In part due to a difference in opinion between 

the latter two Ministries, the process was extremely difficult, expensive, and time-consuming 

(Ergünay, interview). Disaster expert, geologist and professor, Hüsyein Güler, was one of the five 

members, and explained that the main criterion for the site selection was geological safety. The 

site eventually chosen was a relatively large area (see Figure 5.7) of prime agricultural and 

forested land (Güler, interview). 
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Figure 5.7: The site plan of the Demetevlar Housing Project. 
Source: World Bank/PIU documents (fieldwork, 2005). 

This item has been removed due to third party copyright. The unabridged 
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The newly selected site was initially the collective property of the government, and construction 

was financed by the World Bank loan. According to the Project Implementation Unit – which 

built the project – occupants were not yet the owners of the houses (Ovayrut, interview). 

Nevertheless, in a survey of resident opinion, 24% said they owned their homes (fieldwork, 

2005). Ownership was further complicated by the fact that most of the original occupants had left 

the project. Only 10% of the homes were occupied by the original beneficiaries; the rest had 

either sold or rented their flat, and moved elsewhere in search of employment – some even 

returned to the damaged area of Düzce (Mukhtar, interview). This, said the local community 

leader, or Mukhtar, was clearly a waste of resources: "the location of the housing project was not 

convenient for the earthquake survivors of this area". He explained that those who owned land 

had moved to be close to their land: partly to rebuild – or participate in rebuilding – their original 

homes, and partly to minimise problems in restoring their previous livelihoods. Even the new 

residents, however, were dissatisfied with the location: while about 91% of respondents said that 

the location was either average or poor, only 9% only said it was excellent. These 9%, however, 

were all retired individuals, who had moved to the area to escape Turkey's big cities, like Istanbul 

or Ankara. The majority said they would rather live outside the area; 85% wished to return to 

their previous homes; and 88% would have liked access to land, in order to build a house that 

would suit the personal needs of their household.  

 

The project was six miles from the city centre, and the roads were very rough, and neither well-

maintained, nor signposted. Whereas before, residents had lived in communities where they 

worked and interacted, the new commute to their places of employment brought additional 

responsibilities and isolation. Residents were further economically burdened by the additional 

distance required to travel daily to their places of work. Transport was especially costly because 

public transport was only available for limited hours in the day. The location also lacked 

commercial areas and key infrastructure, with incomplete pavements and natural gas pipelines – 

the backbone of any heating system.  
Some of theses areas – poor locations with narrow roads – make the neighbourhood 
frightening at night. If given connecting two-way roads, the area could be used as a 
commercial centre. The present shopping centres are not suitably located, and all are 
three-storey buildings. Only the ground level could be used to supply people’s basic 
needs – but what kind of a business could be run from the second and third storeys?  
 
In addition, the shopping centres are badly planned, with no car parking facilities, and in 
some places, no shop windows. By 2010, the shops will be unusable due to lack of 
parking space. The municipal parking is very expensive. The open market is dirty and in 
bad condition. The telecommunication system is poor. There is only one ATM unit for a 
population of 20,000, and we have to go to Düzce to do all our business. We only come 
here to sleep. On the minimum wage, it is impossible to cope. The new hospital is located 
in the opposite area; there is neither a road nor good transport. (Bakkaloğlu, interview) 
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Another resident said that the area lacked social facilities, such as a sports hall, or cinemas 

(Avaşar, interview), while a third pointed out that what was really needed was a natural gas 

supply system, "as soon as possible," (Avci, interview). Almost all stressed that they were 

missing their old homes and places. Ninety percent found adaptation to their new homes very 

difficult. They longed for the "old days" before the disaster, remembering friends, social 

interaction, and old neighbours. The new areas were perceived as strange, and adaptation took a 

long time, causing both stress and unhappiness. Housing was allocated on the basis of a draw, 

dividing friends and families, and bringing others into close proximity at random. Nor were 

facilities provided to aid in making friends and building a community. 
People here are from different places; we do not know each other. In our old place, we 
used to have coffee shops, parks, and shops. The new area has very few. (Kayacan, 
interview) 

Some of the residents claimed that, at times, they felt like outsiders. 

 

In addition to being distant from services, the location was also too close to environmental 

disturbances. The odour of organic fertiliser from nearby agricultural land, together with the 

mosquitoes that bred in the nearby irrigation canal, meant that windows were kept closed for 

most of the summer (see Figure 5.8). In winter, they were kept closed to keep out the cold. Poor 

indoor air quality affected the performance of the heating and cooling systems, and even the use 

of the building; the community relied completely on electrical power and natural gas – where 

available. 

 

 
Figure 5.8: The irrigation canal passing by Demetevlar Housing Project. 
Source: Fieldwork (2005). 
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As with other World Bank/PIU projects, the Demetevlar Housing Project was designed by the 

Turkish company, KEY: Proje ınşaat sanayıı, ticaret limited şirketi. Government officials 

explained they chose to contract the project for speed, quality, and low cost (Yıldırım, interview; 

Ovayrut, interview). They also mentioned that such an approach placed responsibility with the 

contractors, and was therefore considered less problematic for the government and World Bank. 

As stated above, World Bank grants and loans totaled US$757.7 million, and – as with the IFRC 

budget – were mostly spent on materials and equipment. Similar to the situation in IFRC projects, 

no detailed World Bank/PIU budgets were available indicating the share of funds spent on labour. 

In Demetevlar Housing Project, US$14 million was spent to house 622 households (Ovayrut, 

interview). Each household was then asked to repay this – US$22,500 each – plus interest, over 

25 years. Residents unanimously responded that their flats in the housing project were 

unaffordable.  
These houses were built to help the earthquake survivors, whose houses were destroyed, 
and they should be free of charge. Houses should be given freely. If, in any way, we had 
been asked to pay for these homes, we would have been opposed. We do not find it 
rational. (N. Aydin, interview) 

The residents were mostly teachers and civil servants, or worked in other professions with 

similarly low incomes in Turkey. Nearly none had a private source of income; 95% of residents 

surveyed said their income was insufficient to meet their needs. Monthly income was entirely 

consumed in household expenditures, with no money left to pay instalments to the World Bank. 

 

In terms of appearance (see Figure 5.9), the reinforced concrete buildings of the Demetevlar 

Housing Project satisfied the majority of residents; only 19% indicated otherwise. When asked 

about the exterior housing facades, 93% said they were acceptable. Yet the facades were not 

water-resistant, water often leaked into dwellings from the exterior walls, and basements suffered 

water leakage and high humidity. Building materials were of low quality, including fittings, 

windows, doors, and paintwork; faulty water systems in bathrooms and kitchens caused serious 

problems.  
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Figure 5.9: Demetevlar Housing Project. 
Source: Fieldwork (2005). 
 

A senior government engineer explained that both the relocation and the "modern" housing 

design of the Demetevlar Housing Project aimed to modernise people's way of life (Ovayrut, 

interview). By contrast, one resident defined modernity in a way perhaps representative of the 

relocated community:  
In our old houses, we could reach everything. We were living with our friends and 

relatives in an area we liked. When we moved to these houses, we realised we were 

victims. Modernity does not mean living in a flat with a modern façade. Modernity, to us, 

means having places that fit our culture, and suit our way of life. (Kader, interview) 

Ninety percent of residents surveyed felt unsuited to apartment living. None of the residents felt 

the housing met their social and cultural needs. Figures 5.10 and 5.11 illustrate two standardised 

options for beneficiaries, the E-plan and G-plan. As shown in the figures, these flats consisted of 

two bedrooms, one living room, one kitchen, and one bathroom. The average family size was five 

persons. Most of the residents objected to the insufficient number and small size of the rooms, 

and worse, the lack of privacy. Eighty-one percent felt that their flat was too small, and that they 

were constrained by a lack of space. No facilities – bedroom or bathroom – were available for 

guests. No space was provided for residents to remove their shoes on entering their homes – a 

practice universal in the region. The residents considered the "European-style" toilet unsuitable. 

One woman expressed her frustration about the size of the kitchen – blaming the designer and 

planner for not knowing that a Turkish woman spends most of her day in the kitchen. Washing 

and drying areas were also inadequate, she said. 
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Figure 5.10: E-type plan. 
Source: World Bank/PIU documents (fieldwork, 2005). 
 
 

Figure 5.11: G-type plan. 
Source: World Bank/PIU documents (fieldwork, 2005). 
 

This item has been removed due to third party copyright. The unabridged 
version of the thesis can be viewed in the Lanchester library, Coventry 

University.

This item has been removed due to third party copyright. The unabridged version of the thesis can be viewed in the 
Lanchester library, Coventry University.
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Each flat was located in a three-storey building. Because they were multi-storey, and due to their 

layout, modifications would have been very difficult and costly – if possible. While most 

residents felt their buildings were safe, further discussions revealed a fear of multi-storey 

buildings, and a preference for single-storey houses. Single-storey houses, with the same number 

and type of rooms, were available to the disabled and elderly, in the C-plan layout (see Figure 

5.12). Entrance to these homes, however, was up a series of steep stairs, contradicting the 

purported aim to provide accessible housing (see Figure 5.13).  

 

 
Figure 5.12: C-type plan. 
Source: World Bank/PIU documents (fieldwork, 2005). 
 
 
 

 
Figure 5.13: Steep stairs leading to houses designed for disabled and elderly people. 
Source: Fieldwork (2005).  
 

This item has been removed due to third party copyright. The unabridged version of the thesis can be viewed in the 
Lanchester library, Coventry University.
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Throughout the planning and design described above, beneficiaries were not involved; needs 

assessment, objective setting, site selection, technologies, materials, employment, and 

architectural design were not discussed with the beneficiaries. In the survey of residents in the 

Demetevlar Housing Project, 70% of respondents felt they should not be involved, as the 

government was more informed and more capable of making decisions. Only 25% disagreed, and 

felt they should be involved in the construction programmes that would shape their lives. 

 

5.3.2. Implementation 

 

Residents had no information on the total cost of the project and how the allocated funds were 

utilised. Discussion with a senior official, Elif Ayhan, gave the impression that the World 

Bank/PIU were only responsible for reporting to the Turkish government and donors. Ayhan 

considered all project documents to be confidential, making it impossible to obtain any 

documention on the World Bank/PIU's reporting process. In a discussion with the community 

leader (Mukhtar) of the Demetevlar Housing Project, he explained that the lack of information on 

how the project was funded led beneficiaries to believe that the World Bank fund was a grant, not 

a loan. 

 

One of the World Bank's reconstruction objectives was to enact new building regulations, 

addressing issues like construction supervision and insurance. But these were difficult to 

implement; Prof. Polat Gülkan, a Turkish expert in Disaster Management, explained the local 

situation:  
Regulation implies an existing lack of incentives to promote good construction practice. 
Local authorities hide behind an illusion of assuring quality, fully aware that this is 
difficult to achieve. For example, if homeowners decided to upgrade their buildings, this 
is not currently recognised in increased benefits.  
 
The regulation now has been replaced by purely technical methods of earthquake safety, 
but this has affected the improvement of spatial planning of settlements. The current 
building construction supervision decree is directed mostly at checking designs when, in 
fact, violations occur at the construction site. (Gülkan, interview) 

Some in the government argued that compliance was low because local authorities, as well as 

national politicians, often promised amnesties to squatters (and others who failed to comply with 

building regulations), in order to win the election (Saritaş, interview). Insurance schemes were 

also questionable. According to a senior Turkish government official, the World Bank forced the 

Turkish government to amend their disaster mitigation law by enforcing the disaster insurance 

scheme (Saritaş, interview). But when the earthquake insurance regulation became effective in 

September 2000, insurance companies had not yet begun to sell the insurance (Gülkan, 

interview). When homeowners found they were obliged to purchase insurance but none was on 
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offer, the issue was brought to media attention, and implementation of the decree was 

immediately suspended for two months. This was an unfortunate signal, as it gave the impression 

that the government was not serious about exercising its own policy (ibid). Six years after the 

insurance scheme's initiation, not one resident of the Demetevlar Housing Project had complied 

with the scheme.  

 

Meanwhile, supervision on World Bank/PIU projects was judged lacking even by the supervisors 

themselves. They felt they had insufficient briefing and training before taking up positions, and 

that communication and equipment was insufficient to cope with the remoteness of project sites 

(Ovayrut, interview). Logisitics in the Housing Project and other World Bank/PIU operations 

were centralised. For example, the main procurement decisions were made by the PIU in Ankara 

(Ayhan, interview). Lack of clarity in the local and international procurement process caused 

tension between different departments. All materials relating to procurement and disbursement 

were required to be specified at an early stage of the project, which caused problems because – 

given the quantity and quality of materials and labour available in the disaster situation – such 

specifications could only be determined after the compilation of the project.  

 

5.3.3. Maintenance 

 

Like the IFRC, monitoring and evaluation was quantitative and technical, measured in numeric 

terms, such as the number of facilities constructed. Project documents – such as the World 

Bank/PIU's project appraisal – did not clarify any monitoring and evaluation systems for 

construction projects. As described above, organisational structures were tenuous and 

cumbersome, even to carry out daily operations, let alone to conduct monitoring and evaluation 

on an ongoing basis. International personnel (as evidenced in a number of interviews) made little 

connection between monitoring and evaluation, on the one hand, and successful project 

completion, on the other. Little to no training was provided by international organisations in 

monitoring and evaluation techniques. Local authority involvement was lacking in the 

Demetevlar Housing Project, according to its residents. Sixty percent of residents were 

disappointed with local authority performance, while only 30% were satisfied with it (although 

these results may be due in part to problems between authorities and residents at the time of the 

survey). In the end, as with the IFRC's Düzce State Hospital, external consultants reviewed the 

Demetevlar Housing Project.  
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World Bank/PIU documents provided no indication of any organisational structure for ongoing 

operation and maintenance of constructed facilities. None of the residents of the Demetevlar 

Housing Project paid fees toward the maintenance of the infrastructure, or the annual inspection 

of their building, performed to ensure the safety and durability of the building. Yet the local 

authority had very limited choice: they could not introduce a higher charge for economic and 

political reasons, and the community could not afford to pay for either maintenance, or 

enforcement to ensure compliance with building regulations. "If people cannot afford to insure 

their property, how can they afford to pay a maintenance charge?" asked the community leader 

(Mukhtar).  

 

5.4. Conclusions 

 

Düzce State Hospital and Demetevlar Housing Project represent the dilemmas faced by many 

construction initiatives in disaster contexts. The findings in each case study project are perhaps 

typical of those in many other projects around the world. The above paragraphs presented these 

dilemmas in the chronology of the recovery programme life cycle: planning and design, 

implementation, and maintenance. The next chapter looks at them within the COAM framework, 

to analyse how some of these dilemmas could have been minimised, or at least addressed. The 

COAM framework is thus tested as an evaluation tool, although its ultimate purpose would be in 

the actual carrying out of a project, with the aim of bringing about a form of construction in 

disaster that contributes to long-term, local community sustainability.  
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Chapter 6. Analysis 

 

6.1. Introduction 

 

This chapter is an analysis of the research data presented in the previous chapter. It is structured 

according to the COAM framework, in order to bring out key issues that arise from the data. 

Indirectly, this chapter asks: to what extent were the four traditionally neglected aspects 

incorporated (environmental, sociocultural, economic, and political/institutional), and what were 

the consequences of this incorporation or lack thereof? The practical aim of this analysis is to 

evaluate the case study programmes using a standard method (see Chapter 3) whereby results are 

compared to objectives. This was not always easy, however, because – as was found through 

fieldwork – few construction programmes set clear objectives. The theoretical purpose of this 

chapter is to assess if the COAM framework is useful in evaluating the two case study projects – 

and more importantly – to assess if the COAM framework could have been useful to either 

project at the time of its planning and implementation. As part of this assessment, an underlying 

question – woven throughout the following sections – concerns the potential costs in terms of 

time and funding, that may arise as a result of implementing COAM. Are the costs of ignoring 

sustainability issues greater than the costs of incorporating them? After the following discussion, 

the chapter returns briefly to this question in the concluding section. 

 

6.2. Compatible 

 

6.2.1. Reflexive 

 

An important inconsistency in both the IFRC and World Bank needs assessments was the lack of 

attention to each organisation's own strengths and weaknesses, as well as external factors such as 

political events or even weather. A useful activity would have been a kind of internal needs 

assessment, to examine the availability of funds and human resources. While working in a 

disaster situation is understandably stressful, staff should not feel overly burdened, and a fair 

assessment of staff capabilities and time would help to prevent overwork. To make the best use of 

existing resources, work should be allocated according to staff strengths and skills. For instance, 

the IFRC construction team was partly composed of biologists, raising questions as to the 

compatibility of their educational background with the requirements of their posts. They 

themselves explained they had been provided with inadequate training and pre-project briefing, 

which they felt had affected their ability to monitor and supervise projects. If some kind of 
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internal needs assessment had been carried out, perhaps implementing organisations could have 

set viable and clear objectives, that could have best utilised their existing resources. Lastly, 

neither the IFRC nor the World Bank needs assessment addressed local professional and 

institutional capacities; the two organisations limited their involvement to the provision of 

technical and financial support. 

 

The out-migration that occurred in the aftermath of the earthquake may have negatively affected 

the local and national economy, and therefore, the needs of affected people. These changes 

necessitated an updating of the needs and capacity assessment, in order to differentiate needs and 

capacities from one project to another. Needs assessments carried out in the aftermath were kept 

(and relied upon) for the following years, rather than new assessments being carried out. Lastly, 

needs were assessed on the basis of information from local authorities, verified by international 

organisations' construction delegates. Such methods may be susceptible to inaccuracy, if social, 

economic and technical facts were to be misused – for instance – to obtain more funds or to 

justify the relevance of the project. The UNDP office in Ankara, for instance, was often provided 

with data overestimating the scale of the problem (Doğan, interview). 

 

6.2.2. Environmental 

 

Environmental impediments to health and comfort lead to low satisfaction among beneficiaries. 

Analysis of the design of both Düzce State Hospital and the Demetevlar Housing Project reveals 

the lack of consideration given to energy use, health, the sustainability of construction materials, 

and choice of location. Of the total energy consumed in the world, buildings directly consume 

30%, and indirectly consume a further 20% (Agenda 21, 1996: 68). The energy required for 

climatising the hospital was probably greater than that of any other building in the hospital 

compound, primarily due to its steel structure and lack of effective wall and roof insulation. 

Although the Demetevlar project's concrete is preferable to steel in terms of thermal 

characteristics, nevertheless, it still cannot provide an adequately comfortable indoor temperature. 

To conserve energy, therefore, some kind of insulation is required. Neither the hospital nor the 

housing project used energy-saving technologies, such as insulation, or passive heating and 

cooling. In addition, neither project made use of any kind of renewable energy. Turkey – and 

Düzce in particular – enjoys long hours of sunshine, year round. Yet solar energy is not used. 

Slight modifications of the roofs and walls could have reduced negative environmental impacts, 

reduced the running costs, and increased the life spans of both projects. Lack of ventilation also 

led to poor indoor air quality (field visit, Düzce State Hospital; field visit, Demetevlar Housing 
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Project). Common indoor air pollutants (like lead paint or wood dust) can lead to severe health 

problems (Agenda 21, 1996: 61). Indoor environments can sometimes be more polluted than 

outdoor ones (ibid). Since many people carry out most of their life activities indoors, indoor 

environmental quality is essential for health and comfort. Clean air reduces illness, influences 

wellbeing, and affects the efficiency at which our bodies can function. Unfortunately, neither 

project achieved this standard.  

 

Temperature, comfort, and lighting are three key indicators, not only of building quality, but also 

of potential effects to the external environment (through energy use, and so on). A government 

official confirmed that environmental issues were not given priority in the "emergency situation" 

following the earthquake (Yıldırım, interview). This statement was reinforced by observations 

during the fieldwork, the results of the surveys, and discussions with key professionals. 
Turkey is endowed with an abundance of natural resources, which meets the country's 
needs for construction materials. (Yıldız Aydın, Deputy Director, Project Implementation 
Unit, Prime Minister's Office, interview) 

Yet Turkey consumes only certain of these materials, in large quantities. Furthermore, these are 

not renewable. To maintain and support long-term construction, Turkey could optimise its use of 

existing resources, as well as use renewable, recyclable, and recycled materials. None of these 

options were considered in the two projects studied here. Aydın explained that the use of 

renewable or recycled materials is uncommon in Turkey. Yet recycled materials – like 

construction waste or demolition rubble – could easily be used for construction elements, such as 

roads, sub-bases, or even concrete. This, however, may require a high technical capacity. More 

importantly, it requires changes in current construction practices and processes, in order to 

promote ecologically sustainable materials. 

 

6.2.3. Socioculturally responsive 

 

Construction can sometimes concentrate on technical vulnerabilities, to the detriment of 

sociocultural, economic, and environmental vulnerabilities. These latter kinds of vulnerabilities – 

including poverty, unplanned urban settlements, or exploitation of resources – are often what 

transform natural events into human disasters (Davis, 1979: 3; Blaikie et al., 1994). Both the 

IFRC and World Bank tended to measure needs and outputs in terms of the number of facilities 

built, and their type, e.g. housing, schools, hospitals, or other infrastructural elements. Ideally, 

however, the question should be raised concerning the extent to which these facilities aimed to 

meet needs, in terms of not only (earthquake) hazard resistance, but also cultural, economic, and 

environmental appropriateness. These measures of appropriateness should be assessed in the 
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initial planning stages, because they then determine the location, tenure, and land use, which – in 

turn – define the type of facilities needed.  

 

While in theory, a unified reconstruction programme requires clear objectives and defined 

priorities in order to be effective (Davis, 1989:22), in practice, projects were carried out in no 

particular order, and with no integration. On the one hand, the objectives set for IFRC and World 

Bank construction programmes (to restore living conditions and reduce vulnerability) met 

essential needs. On the other hand, however, neither organisation seemed clear on how to go 

about meeting these objectives. The World Bank was technically more capable, and therefore had 

more policies in place to guide their construction programmes. However, World Bank projects 

tended to take long periods of time, increasing the vulnerability of affected people. Perhaps an 

elementary aspect of setting objectives is that prioritisation requires close consultation with – and 

participation of – all stakeholders. 

 

This applies also to site selection. In both projects, the site was selected with the intention of 

reducing risk. Yet in Düzce State Hospital, the selected site – while efficient – nevertheless 

increased urban densities, identified as key reasons for the extensive damage caused by the 

earthquake. In Demetevlar Housing Project, the people for which it was built chose to live 

elsewhere, thus making the "relocation" futile. In any event,  

searching for a "safe" zone along the North Anatolian fault has been called pointless, as the entire 

area is hazardous (Ergünay, interview). Vice Chairman of the National Earthquake Council, 

Oktay Ergünay, argues that the principal cause of destruction during the earthquake was not poor 

soils, but rather, poor foundation design, and a lack of enforcement of the construction code 

(Ergünay, interview). What would have been more important to tackle than relocation, he said, 

was inappropriate use of land resources, and the lack of accurate, low-level zoning schemes to 

assess natural hazards on a local scale – schemes that could potentially assist local authorities in 

local land use planning. 

 

Ownership of the Demetevlar Housing Project is not yet clear. The question left hanging is: who 

will repay the World Bank loan? Because this has apparently not yet been finalised, it lingers as a 

conflict waiting to happen. It will, in all likelihood, trigger future clashes among beneficiaries, as 

well as between beneficiaries and the government.  

 

In general, beneficiaries seemed dissatisfied with the constructed facilities in both the Demetevlar 

Housing Project and Düzce State Hospital. Analysis of the projects identified, designed, and 
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implemented reveals a patronising and paternalistic attitude among government and international 

organisations: people were asked to "modernise" their lifestyles to conform to the projects 

imposed upon them. Cultural norms were not acknowledged even in the smaller aspects of 

design. One resident's view of modernity, quoted in the previous chapter as "having places that fit 

our culture and suit our way of life", is supported in literature on disaster recovery: construction 

must be "developmental in terms of safety standards and construction techniques," but varied "in 

matters cultural" (Alexander, 1989: 234). In both the housing project and Düzce State Hospital, 

subdivision of areas could have created the privacy people sought (in the hospital, for example, 

staff and patients requested a separate, female wing). Instead, a standardised model was pursued 

to save resources and time – which it did not. A peculiar interest in "modernisation" prevailed in 

the designs (by Turkish architects), and combined with an underestimation of the importance of 

local community participation – although it was local communities who were the ones suffering 

from the disaster, and who were to live and work in the environments created.  

 

6.3. Oriented 

 

6.3.1. Participatory 

 

Ideally, a participatory and holistic approach to construction would entail an integrated, 

professional, team process, in which the professional planning and design teams interact with 

beneficiaries and stakeholders throughout the construction project, to evaluate the design 

suitability, cost, quality, future flexibility, efficiency, occupant acceptance, and overall 

environmental impact. Some literature supports this view, and promotes participation at early 

stages: 
The "whole building" process draws knowledge from all the stakeholders across the life 
cycle of the project, from defining the need for a building, through planning, design, 
construction, building occupancy, and operations. (Prowler, 2006) 

Looking at the early stages of reconstruction in Marmara, neither the needs assessment of the 

IFRC nor the World Bank was conducted by a gender-balanced team. The insufficient number of 

women on the teams lessened the chances for involving women from earthquake-affected 

communities. One human rights and gender equity activist explained the importance of designing 

programmes (including needs assessment teams) so as to maximise local communication: 
The role of women is essential to have reliable information in a needs assessment. In the 
aftermath of the Marmara earthquake, the situation was chaotic. In general terms, the 
flow of information was simply not reliable, and mostly consisted of rumours. Even the 
government did not have accurate and timely information, because governmental 
decision-making did not follow a procedure. 
Women in this situation are very talented in collecting information on their gender 
priorities – such as shelter, livelihood, and essential services – and disseminating 
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information in their own style. Therefore, women's skills in the collection and sharing of 
data offer a very important element in the needs assessment process after a disaster.  
 
Women understand their development priorities and what is going on in their area.  They 
know who is living where, how spaces are utilised to meet family need in the house and 
in community infrastructure…who lives there, who is sick, wounded, and pregnant or 
having small children, and who is most in need. (Akaçar, interview) 

The point here is not that an organisation can or should obtain meticulous statistical and technical 

information. Rather, the point is that some of the most reliable information can be obtained from 

the beneficiaries themselves.  

 

The lack of public participation in site selection, together with the fact that none of the site 

selection team were architects or planners, arguably contributed to the low satisfaction rate 

among beneficiaries, and the outright rejection of the relocation by some beneficiaries. At the 

time of relocation, neither the hospital staff nor the housing project residents were aware of the 

problems to come: transport, building type, cost, and – in the case of the housing project – the 

repayment scheme. The Mukhtar's testimony, together with interviews among key residents, 

illustrate that the location of a housing project is a critical element in people's acceptance of the 

project – and subsequently in their recovery after a disaster. The practice of relocating survivors 

far from their original homes and community resources is common in many disaster recovery 

programmes internationally. Yet this poor choice in location – for the construction of human 

settlements – may lead to project failure, and specifically, failure to meet the original objectives 

set for the reconstruction programme. In the case of the Demetevlar Housing Project, the project 

that had originally aimed to house survivors was, in the end, either sold or rented by the majority 

of those survivors. Meanwhile, the consequences of excluding beneficiaries in the design stage 

was evidenced in both Düzce State Hospital and Demetevlar Housing Project. The hospital's 

design, for example, took six months, in which not one consultation session was held with 

hospital officials, in order to address crucial social and cultural needs. 

 

Yet the survey in Demetevlar found that people were not interested in participating; 70% felt they 

should not be involved. These findings were confirmed by subsequent discussions with 

academics, who felt that communities' passive attitudes were a longstanding response to "the top-

down and centralised nature of the Turkish government since its inception in 1924" (Karanci, 

interview). 
The results are right; these answers are to be expected from a community that relied on 
the government for every aspect of their lives. Turkey is the 'Father state' in most people's 
eyes. One of our studies in the region found that the people expect that most 
reconstruction work will be carried out by the state. (Karanci, interview) 
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While sociology professor, Nuray Karanci, believes the inadequate government response to the 

earthquake has tempered people's trust in their government, focus group discussions in Düzce 

suggested the attitude of dependency appears to be intact. In these discussions, Demetevlar 

residents expressed high expectations of the government to "find a solution". The implications of 

this dependency in a disaster-prone area are worth reflection. First, had communities taken pride 

in their own constructed facilities, perhaps building quality would not have been so poor, and 

therefore not have had such disastrous consequences in the 1999 earthquake. Second, if such 

dependency continues, little incentive will be present to engage in disaster mitigation strategies. 

Yet if such dependency is to continue, projects could – at the very least – become more 

socioculturally responsive and constructive if planned with some kind of prior understanding of 

the diversity of sociocultural characteristics of a population. 

 

6.3.2. Socioculturally constructive 

 

During interviews, people highlighted the inflexibility and poor performance of the design, the 

lack of durability and inefficient maintenance of building elements, and their unmet personal 

spatial needs and requirements. The Demetevlar housing structures were limited to two bedrooms 

and one living room – far too small for the average Turkish family of five. Houses were 

seemingly provided irrespective of family size, in a standardised format, so as to keep costs low 

and to economise on size and space. The location and design were chosen on the assumption that 

people would accustom themselves to them: extended families would diminish to a nuclear 

family structure, and the concept of privacy would change. These expectations seemed present, 

despite the rather contradictory aim of speed in all construction projects. The standardisation of 

the homes created an inflexibility that would eventually limit who could and could not live there. 

People accustomed to "living on the land" felt confined in apartments. Housing was allocated on 

the basis of a draw, a method oblivious to the preferences and differences among beneficiaries. 

Families of differing socioeconomic and cultural backgrounds were lumped together, causing 

tension due to their differing lifestyles. Construction and structural problems made the adaptation 

process more difficult, again causing tension. 

 

Reflecting on the fact that the hospital's design was a duplication of a pre-existing hospital, it 

seems the hospital was built with little consideration to its entire lifespan. Constructed facilities 

can be likened to a living creation, with a birth, life, and death. Using this metaphor, a flexible 

and tailored design is important, based on accurate information about the numbers of 

beneficiaries and possible growth in these numbers. Flexibility in design is essential, in order to 
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allow for future expansion, and to prevent improper building expansion in disaster-prone areas. 

Yet this was not the case in either project; because they were multi-storey, this structure was 

inflexible – no changes or additions could be made. In addition, the location and layout of both 

projects further discouraged future development possibilities. 

 

Six years after the disaster, people were still afraid of multi-storey buildings. Given these 

sentiments, there is little evidence that the designer had any experience whatsoever in tackling the 

issue of people's fears and preferences in the design stage. The design, apparently, was carried out 

under constraints of finance, and of the number of beneficiaries in need of accommodation. 

Disaster-affected people received low priority from the designers, whose main concerns seem to 

have revolved around recouping their costs. Lastly, aesthetic appearance may seem trivial in a 

disaster context, but in reality is very important. It can contribute to (or detract from) 

psychological healing, a sense of pride in achievement, a sense of strength and safety, and a will 

to overcome the difficult days of the disaster. Both the Demetevlar Housing Project and Düzce 

State Hospital represent missed opportunities to reconstruct communities – socially and culturally 

– to help overcome past disasters, and resist future ones.  

 

6.3.3. Economic 

 

According to project managers in both the World Bank's Demetevlar Housing Project and the 

IFRC's Düzce hospital project, contractors were employed to achieve: (1) speed, (2) quality, (3) 

reduced cost, and (4) accountability. Yet on all four counts, and in both projects, contractors 

failed to meet expectations. While donors specified materials, local companies decided on 

architectural design. This led to incompatible choices in materials and technologies, and 

prohibitively costly maintenance – affecting important criteria such as durability and flexibility 

for upgrading or expansion. Generally speaking, new technology requires highly skilled work, 

supervision, and time – elements especially difficult to establish in a disaster context. Perhaps the 

best technology transfers involve materials that are compatible with the local environment, and 

conducive to a high level of local participation. In the case of Düzce, highly skilled work, 

supervision and time were scarce, while the proposed new materials were neither locally 

compatible nor conducive to participation. The result was poor implementation and quality at 

high costs borne – ultimately – by beneficiaries.  

 

Ironically, while cash-strapped beneficiaries – residents, staff, and local authorities – were asked 

to repay loans (to the World Bank) and/or support ongoing maintenance, substantial amounts of 
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money were being injected elsewhere in the "development economy" of private sector firms, 

development organisations, and the Turkish government. Given the funds invested in 

construction activities (see Table 6.1), construction in Marmara had the potential to be a major 

source of employment and economic revitalisation.  

 
Donors  Fund/ Credit 
European Union Euro 600  Million 
World Bank  US$ 757.5 Million 
IMF  US$ 316.5 Million 
European Investment Bank Euro 450   Million 
Other organisations  US$ 140   Million 

Table 6.1: External credit and aid organisations. 
Source: Adapted from OECD (2004: 85). 
 
 

Aid agencies spent over US$2 billion in the Marmara Region. Although Düzce State Hospital and 

Demetevlar Housing Project together cost more than US$16 million, nothing is known 

concerning how much of that budget was allocated for increasing employment. In the absence of 

exact figures, or even estimates, I will suggest that one-third of a typical construction project is 

allocated toward labour. This suggestion is based on my own experiences in construction in 

disaster areas, and is merely meant to illustrate that construction projects can contribute to 

employment, no matter what percentage is chosen. If, for instance, this estimate of one-third were 

chosen, the IFRC and World Bank construction programmes alone, over a period of 3-5 years, 

would have generated at least US$5 million for employment in the relatively small area of Düzce. 

This capital injection in the construction sector could also have promoted other sectors, such as 

construction materials production, and transport. Given that any outside income has the potential 

to generate further local income (the "income multiplier factor"), the potential of construction 

programmes for socioeconomic recovery is substantial. A last point to be made here, is that 

labour-intensive construction has significant advantages, when considered in this wider context 

of socioeconomic recovery. In summary, economic revival of the disaster-affected area could 

have been possible, had the construction programmes in Düzce promoted employment and 

supported livelihoods. However, not only did the location and design negate possibilities for 

employment and livelihoods, but the projects themselves did not incorporate ways in which to 

benefit local communities and end-users.  
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6.4. Achievable 

 

6.4.1. Accountable 

 

Neither the IFRC nor the World Bank ensured full accountability during its assistance to different 

construction projects, due to various reasons such as: the methods of initiating the projects; their 

concept of accountability; and, in some cases, the constraints brought about by funding 

conditions. In the two case study projects, this had detrimental effects on public trust in the 

implementing organisations. Proving the allegation that construction funds for Düzce State 

Hospital were misused would necessitate a thorough investigation of the project's financial 

breakdown. While this was not undertaken, some lessons can be learned from the allegation 

itself. This example highlights the existence of distrust among the different levels of hospital 

officials that, arguably, is caused by a lack of accountability. The IFRC had no mechanism in 

place to prevent possibilities of fraud; nor did it report to either the hospital administration or the 

Ministry of Health. According to the Memorandum of Understanding for Düzce State Hospital, 

the IFRC's concept of accountability was restricted to simply allocating funds for their given 

purposes. It did not include reporting to beneficiaries or local authorities.  

 

According to some, not reporting to beneficiaries or local authorities is common in international 

organisations. Walker (1995:25) argues that international organisations feel themselves 

accountable only toward their donors, not their beneficiaries. The availability of international 

donor funds following a disaster, he says, can create a kind of market, in which aid organisations 

compete, and strive to obtain funds by maintaining the donors' interests first. Such an 

understanding of accountability may undermine the important transition in thinking, among 

programme developers, from relief to development. The responses to the survey of practitioners 

(described in section 2.8) illustrate that accountability is usually understood as being responsible 

to programme donors. Only six out of 36 professionals said that their programme had methods of 

reporting to beneficiaries as well as donors. 

 

In the case of the World Bank/PIU, documentation on the Demetevlar Housing Project was 

considered confidential and closed to the public. Given public preconceptions of construction in 

Turkey as a corrupt, get-rich-quick sector, a closed approach to information unfortunately leads 

to speculation. Had the people in Demetevlar been provided with clear information on the cost of 

construction, everyone would have known how much they should pay back and when. As a result 

of the lack of communication in the project, people became strongly opposed to paying or 
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contributing to the construction of their housing, assuming it was already covered by a grant from 

the World Bank. To improve accountability in construction programmes, partnership and 

participation can play an essential role for making accountability more practical and achievable. 

Local authorities and beneficiaries could be invited into partnership with international 

organisations, in different stages of planning and implementation of construction programmes. 

This would end the discourse of "accountability" – organisations would not need to "report" to 

beneficiaries if beneficiaries were involved as partners in the programmes from their initiation to 

their completion. It would also bring benefits to the construction programme as a whole. 

 

6.4.2. Coordinated 

 

In the aftermath of the earthquake, the Turkish government was overwhelmed by the influx of 

international organisations, and was slow to assume coordination and management 

responsibilities. This may have caused some tension between international organisations and the 

government. In order to have avoided risk of duplication, resource wastage, and long delays, an 

umbrella group for international organisations could have been formed to help the different 

organisations coordinate in the disaster-affected area. Instead, a lack of mechanisms for defining 

strategy and coordination affected all recovery programmes, including those in construction. 

Lastly, in terms of project management, a gap in knowledge and experience – especially in the 

field of construction supervision – was evidenced between organisations' central offices and the 

personnel in the field offices. Key issues in construction are supervision and legal responsibility 

for building safety (Ergünay, interview). Private sector, commercial construction companies were 

involved in the Marmara reconstruction from the outset. While involvement of the private sector 

is important to revitalise the local economy, a vague legal framework leaves open the possibility 

of corruption. This is not to imply that mismanagement of funds occurred; but rather, nothing is 

in place to prevent it from occurring. International organisations, such as the IFRC and World 

Bank, stand to benefit from the creation of such a mechanism. 

 

One lesson learned from these two case study projects was that high-level coordination has little 

impact if partnership relations are not built at the local level. As stated earlier (see Chapter 4), the 

coordination process helps to strengthen the institutional structures of local authorities, and plays 

an important role for the long-term sustainability of construction programmes. The World Bank 

and the IFRC encouraged the involvement of government bodies, local organisations, and local 

authorities, as part of their approach to implementing reconstruction programmes. Specifically, 

while the IFRC worked with the TRCS, the World Bank worked with the PIU. Both programmes 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 6       Page 138 

played a very important role in improving local technical and institutional capacities (of the 

TRCS and the PIU) to deal with construction programmes, in the event of future disaster. 

Nevertheless, this was not reflected on the local authorities, nor on the local communities affected 

by the earthquake. Although the IFRC coordinated closely with related ministries, such as the 

Ministry of Health, in the construction of the Düzce State Hospital, it did not involve the local 

authorities or even the TRCS in the construction of this project. In addition, the project had little 

impact on empowering the institutional capacity of the Ministry of Health, as no new disaster 

mitigation was introduced following the completion of the project.  

 

6.4.3. Flexible 

 

Implementing organisations are often faced with the unexpected – such as the soil conditions in 

building Düzce State Hospital, and the land issues that delayed the Demetevlar Housing Project. 

In both case study projects, too little time was given to draft realistic strategies for 

implementation, especially given the uncertainty of the disaster environment. Flexibility implies 

an ability to respond to environmental, logistical, demographic, and other changes. On the basis 

of the international case studies presented in Chapter 2, key logistical operations include 

procurement, transport and storage. In the case of the Marmara earthquake, however, other 

logistical factors were found to be more of a challenge. Although the earthquake caused serious 

damage to infrastructure – especially communications and road, rail and even sea transport – this 

appeared not to be an issue. Instead, the main logistical issues were the capacity of the airports, 

the bureaucracy of the government, and the capacity of staff to carry out their duties. These 

highlighted the importance of timing to the implementation and completion of construction 

programmes; construction programmes need to be planned, and their materials procured, before 

construction programmes can be carried out in the field. No construction programme can be 

achieved without clear procurement procedures, and the capacity to carry out the work. More 

importantly, logistical planning and strategies require clarity in terms of three issues: a common 

understanding of the situation, procedures, and roles of personnel. 

 

As stated earlier, the Marmara region was the heartland of industrial and economic growth in 

Turkey, and high migration rates were prevalent even prior to the 1999 earthquake (see Chapter 

4). It was therefore expected that such migration would continue to be a coping mechanism after 

the earthquake, and that massive demographic changes would occur – with people constantly 

moving to or from the earthquake-affected area. Discussions with local people confirmed that 

considerable numbers of people from surrounding areas were moving in to work in the industrial 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 6       Page 139 

sector of the region. This perhaps could explain the concerns of Düzce State Hospital's 

Administrative Director, Güney Yilams, when he mentioned that the capacity of the hospital 

could not cope with the increasing number of newcomers to the area. Meanwhile, in the 

Demetevlar Housing Project, demographic change was taking place at a more micro scale. As 

mentioned earlier, only ten percent of the targeted beneficiaries were still living there at the time 

of fieldwork. The remainder had left, declining to live in the project, and explaining their reasons 

as being related to insufficient space for their social and cultural lifestyle. Given these examples, 

one conclusion to be drawn is that flexibility is essential to ensure successful project completion. 

Toward this aim, monitoring and evaluation can be a tool to foresee possible external changes, 

and to help the project adapt in its early stages and during its implementation.  

 

6.5. Maintainable 

 

6.5.1. Informed 

 

Monitoring and evaluation were not present in either case study project, and therefore, neither 

project was able to foresee the challenges that would later become significant obstacles. 

Monitoring and evaluation is one of three components that can help to sustain a project from its 

initiation until after its completion; the other two components – described below – are the 

project's human and financial resources. Monitoring and evaluation is arguably made 

exceptionally difficult in disaster contexts, where time, skills, and training are all in short supply. 

As such, perhaps the kind of evaluations expected under non-disaster circumstances (described in 

Chapter 3) are not to be expected under disaster circumstances. However, perhaps some kind of 

modified version can be initiated, because monitoring and evaluation are so crucial in ensuring 

sustainability and good practices in the field of construction – and especially construction in 

disaster areas. 

 

Evaluation depends on objectives being set, and methods being established for data collection. 

Yet setting objectives was not a common practice in either the IFRC or the World Bank/PIU. 

Furthermore, project documents illustrated the reasons for haphazard planning and poor 

monitoring systems. These documents specified no monitoring mechanisms, and lacked 

qualitative objectives and indicators to measure the impact of the project on the disaster-affected 

community, such as 'improving community solidarity' or 'establishing a safe building culture' in 

the affected area. Such objectives need not be overly ambitious; gauging the 'safety of a 

constructed facility' may be a very difficult task, for instance, but measuring the 'effectiveness of 
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building inspection processes' is a reasonable objective, and perhaps the bare minimum in an 

earthquake-prone area.  

 

6.5.2. Institutionally developmental 

 

The lack of institutional capacity and human resources for the inspection and supervision of 

construction in the Marmara Region prior to the earthquake requires further attention. To date, 

experts and scholars have focused on the poor performance of buildings and infrastructure during 

the earthquake, and have established this to be one of the main causes for the high death toll of 

the Marmara earthquake (see Chapter 4). At the heart of this poor performance was a situation of 

rapid growth and urbanisation, during which construction activities took place without proper 

planning or supervision. Poor workmanship and detailing were (and still are) poorly examined or 

cross-checked, or never inspected at all. Addressing these issues during the implementation and 

maintenance of constructed facilities is essential for their long-term sustainability, and for 

reducing the vulnerability of disaster-affected communities in the event of future disaster. While 

no single policy can be applied to the wide variety of construction companies working in the 

Marmara Region, nevertheless, the private sector contractors that are employed in reconstruction 

could be monitored more closely to enforce building regulations. This appears to have been the 

case in projects supported by the IFRC and the World Bank: good standards and practice were 

well-enforced. But no structure was put in place to ensure this continues into the future. Without 

such a structure, changing the culture of poor building would be very difficult.  

 

The case study of Düzce provides an important example in this respect. Düzce Municipality 

requires resources and trained staff to ensure construction practices are sound. Furthermore, 

construction inspectors need not only to be well trained, but also well paid. International 

organisations, such as the IFRC and the World Bank, could have developed a training 

programme, and increased cooperation between local authorities for training their construction 

inspectors in the area. Such training and capacity building – for construction inspection and urban 

planning – could have been supported through the existing budgets allocated for construction. 

This would have indicated – and been part of – a comprehensive, long term vision for training 

and capacity building that, in the end, would reflect on the wellbeing of the communities living in 

the disaster-prone area. Neither the IFRC nor the World Bank/ PIU undertook any initiative for 

the training of the local authorities' architects and engineers; nor did they provide any of the 

equipment necessary for personnel to carry out building inspections and to enforce the building 

code. Training and institutional capacity building were needed to enforce the construction code 
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and the maintenance of the constructed facilities. Irrespective of the technical sophistication of 

construction programmes, if local capacity – in terms of institutions and individuals – is not 

addressed, the construction practices initiated by the programme will not be sustainable in the 

long-term.  

 

6.5.3. Financially sustainable 

 

The discussion in the preceding sections highlighted that Düzce State Hospital scarcely had the 

resources to carry out simple maintenance, which raised serious concerns: if the visible, minor 

elements of the building could not be inspected and repaired due to financial constraints, what 

about the invisible, major elements such as the steel structure – which requires annual 

maintenance? In Demetevlar, people are less willing to pay for local authorities' capacity building 

(to carry out crucial services, such as building inspections) than they are to pay for gas, 

electricity, or telephone bills. This may be due in part to the enforcement of bill payment through 

penalties, such as cutting the services of those in arrears. It may, however, also relate to issues of 

trust and feelings of community inclusion and membership. (Re)building sociocultural networks 

is thus vital, not only to individual and community happiness and wellbeing, but also to collective 

initiatives such as upgrading and maintaining shared facilities.  

 

In conclusion, some kind of framework could be developed to assist local authorities or other 

stakeholders establish a fees scheme, which can pragmatically ensure sufficient fees are collected, 

by considering the economic situation of the people. Financial resources are the cornerstone of 

any system for inspecting and maintaining constructed facilities and/or new urban areas. A 

mechanism to sustainably procure and manage these resources, for these purposes, is therefore 

crucial to consider in disaster mitigation measures in the future.  

 

6.6. Conclusions 

 

As evidenced by these case studies, aid organisations may use new technology in their design and 

implementation, but may simultaneously neglect the importance of a locally appropriate physical 

design and location for constructed facilities. This may stem from varying definitions of what 

comprises "compatibility". In this thesis, compatibility was defined above as involving the least 

waste of resources and time, in order to produce something both operational and functional – with 

respect to the multifaceted aspects of disaster-affected areas. By contrast, some of the disaster 

professionals interviewed in the IFRC and World Bank defined compatibility in terms only of 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 6       Page 142 

time, resources, and quality. For them, construction was confined to materials statistics, standard 

contracts, and production of the constructed facilities; the concept of a locally appropriate 

functionality was absent. 

 

In this vein, some have argued that sustainable recovery requires not only more investment, but 

more importantly, a shift in attitudes, in the direction and management of investment (Dudley, 

1993). It may even require altered time periods: 
Disaster planners should take heed of this approach [incorporating sustainable 
development in planning guidelines] and recognise both the magnitude of the task and the 
timeframe required to incorporate change in the development planning process. (Fox, 
2004: 4) 

Yet, in the case studies of this thesis, would additional funding or time have been required to alter 

perceptions of compatibility, or to apply other aspects of COAM? This question was posed in the 

introduction to this chapter, and arose in various sections. The section on participation, for 

example, noted the absence of public consultations during the six-month design period of Düzce 

State Hospital. This section also mentioned the inadequate numbers of women on needs 

assessment teams. An in-depth cost-benefit analysis is especially challenging due to the 

qualitative nature of costs/benefits associated with either incorporating or ignoring COAM: 

happiness, comfort, trauma, community cohesion, and so on. Nevertheless, the strategies 

suggested for a more participatory approach (such as consultations and gender-sensitivity) seem 

relatively affordable – both in terms of funding and time. By contrast, this chapter has described 

the costs of avoiding this approach – costs in money, time, and personal and collective stress 

among the affected communities.  

 

If change may be within economic reach, then why has it not taken place? In Chapter 4, Canan 

Saritaş, a senior manager in Turkey's State Planning Organisation, was quoted as identifying six 

obstacles: (1) inadequate economic policy; (2) corruption in central and local authorities; (3) 

building amnesties; (4) poor planning; (5) poor training of technical professionals; and (6) the 

high rural-urban migration rate. In essence, he described a macroscale structure that impeded 

change at the microscale. His views are concordant with findings in similar situations, both 

historically and internationally. For example, citing the work of Kevin Lynch (1990) on 

reconstruction in 1666 after London's Great Fire, Vale and Campanella (2006: 346) write that 

"the most ambitious plans were thwarted by entrenched property interests". On the basis of a 

number of contemporary case studies, they explained further: 
The power of property rights to stabilize the forms of cities – or stymie their evolution – 
cannot be overemphasized. Particular building codes and practices may change in an effort 
to limit future vulnerability to disaster or attack, and destruction may even inspire new 
types of architecture, but larger urban patterns are not easily or readily altered. 
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More generally, the inertia of urban resilience is produced by a combination of 
undiminished geographic advantages, long-term investment in infrastructure, and place-
dependant business networks. 
 
Disaster spurs re-investment and creative destruction as long as the source of urban 
economic strength remains fundamentally unaffected. Capitalism, in this sense, outflanks 
catastrophe. (Vale and Campanella, 2006: 346-347) 

These assertions explain much at the macroscale, and correspond well to a number of local 

interpretations of reconstruction in the Marmara Region. Focusing on the macroscale, however, 

leaves few avenues open for positive change. To find these avenues, therefore, requires a return 

to the microscale, to the individual recovery programme or construction initiative. It is at this 

scale that COAM is aimed.  

 



Ashraf Hendy / Faculty of Engineering and Computing – Dept. of the Built Environment   Construction in disaster: A framework for sustainability 

 

Chapter 7       Page 144 

Chapter 7. Conclusion 

 

7.1. The aim 

 

The purpose of this thesis was to produce a framework for construction to support sustainable 

recovery from disaster. This purpose arose from repeated personal experiences working in areas 

of conflict and natural hazards. How many times has the world witnessed a massive construction 

effort – meant to alleviate suffering amid disaster – gradually become a process from which the 

supposed beneficiaries actually benefit little? This point is frequently made with respect to 

development projects in general, but it has especial relevance to the field of construction, about 

which few publications have spoken in specific. As described in this thesis, construction is 

frequently the most expensive component of a recovery programme. When the parties dealing in 

construction are entirely unrelated to the supposed beneficiaries, the project inevitably begs the 

question: who is benefitting most? 

 

To deal with this question in a political or institutional sense alone is insufficient. While 

critiquing these circumstances and pinpointing the structural inequalities is important, the steps 

that follow must be of a slightly different nature, determining: how can the construction process 

bring wider benefits? This is of course a political and institutional question, but it is also a 

question about the technical aspects of the construction process: environmental considerations, 

sociocultural details, and economic aspects. Through the lens of these factors, the key question 

concerning sustainability emerges: Is the process on the whole appropriate, and does the process 

(and not only the product) contribute to a better future? 

 

The point of this thesis was to look at the details of the construction process in disaster contexts, 

and to think about how this process could be more sustainable, in the meaning of sustainability 

given above: suited to the present, and a source of betterment for the future. As stated above, 

original interest in this research stemmed from being personal witness to a series of contexts in 

which sustainable recovery was insufficiently supported during construction processes. However, 

this personal interest quickly broadened into a realisation that the problem is widespread, as 

testified by the number of documented incidents with similar problems. Behind this thesis, 

therefore, was the aim to bring together documented and undocumented lessons from experience, 

in order to build on success and to learn from challenges, through an easy-to-use, flexible 

framework for future use.  
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7.2. The result 

 

The framework for sustainability in this thesis provides three sets of conceptual tools. The first is 

an abbreviated description of a recovery programme's phases (planning and design, 

implementation, and maintenance) and the activities within its "life cycle": assessing needs, 

setting objectives, siting/acquiring land, technologies/materials/employment, architectural design; 

reporting, coordination and management, logistics; monitoring and evaluation, training and 

institutional capacity building, and future financing. 

 

The second contribution of the framework is a brief definition of sustainability, as comprised of 

four aspects: environmental, sociocultural, economic, and political/institutional. 

 

The final and core contribution of the framework is a series of over 30 characteristics that a 

recovery programme could have in order to support sustainable local recovery. Listed in the 

second chapter in Table 2.4, these characteristics represent a distillation of the literature on 

construction in disaster, and a synthesis of both literature and personal experience. Also in Table 

2.4, these 30+ characteristics are further aggregated into 13 criteria with which to plan and/or 

evaluate a recovery programme. Thus a programme could be seen to contribute to sustainable 

recovery to the degree that it is: reflexive, environmental, socioculturally responsive, 

participatory, socioculturally constructive, economic, accountable, coordinated, flexible, 

informed, institutionally developmental, and financially sustainable. Lastly, these 13 criteria are 

grouped into four key factors that essentialise how construction in disaster can contribute to 

sustainable recovery, by being: Compatible, Oriented, Achievable, and Maintainable (COAM). 

Together, these three columns form the foundation of the framework, and are categorised so as to 

correspond to the other two pillars described above: the recovery programme life cycle, and 

aspects of sustainability.  

 

This last feature – the interconnectedness of the framework – is perhaps the most salient. The 

point here is that when the thesis recommends that the construction process contribute to 

sustainable recovery, this recommendation is not made solely in the abstract sense. Instead, the 

purpose of the framework is to relate this recommendation to very specific actions that can be 

taken, and which have been recommended by the literature and/or proven by experience.10 So 

ideally, those planning a recovery programme – and its construction processes in particular – 
                                                 
10 Usually the opposite is the case, however. Experiences of not having a particular criterion have proven how 
important that criterion is, rather than experiences of having that criterion (e.g. a programme that does not 
"promote use of local construction methods and materials" – the 16th recommendation in Table 2.4).  
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could run through the framework as a kind of checklist, which moves from general to specific 

questions: Is the programme compatible? Is it environmentally sustainable? Has it minimised the 

impacts of construction? Are the building materials environmentally sound? And so on… The 

first question would be derived from the four COAM factors, followed by questions related to 

one or more of the four aspects of sustainability, and concluding with questions from the 13 

general and 30+ specific criteria listed in Table 2.4. All of these questions correlate to the 

recovery programme life cycle, and thus to the rough chronology of the proposed programme.  

 

Of course, no framework can be universal, and to claim to be so would be against the entire 

approach of this thesis, which is to support localised solutions. The framework therefore, is 

intended as a springboard for further work. This "checklist" and the kinds of questions it poses 

are intended as the bare minimum, a rough guide to the lessons learned to date – which may not 

necessarily be the lessons of the future.  

 

One place that the framework has proved useful, however, is the case study of the thesis: the 

Marmara Region of Turkey, following two earthquakes in 1999. While the general findings of the 

fieldwork – in two construction projects by the IFRC and World Bank, respectively – are first 

presented in chronological order (in Chapter 5), they are then analysed using the proposed 

framework as a source of critical inquiry (in Chapter 6). The kinds of questions described above, 

therefore, are asked retroactively rather than prior to the projects' implementation. The framework 

is used as an evaluation tool, rather than a planning tool. The result is that the two programmes – 

different in many ways – can be usefully compared, as well as individually evaluated. Moreover, 

the issues that appear to be problems (as described by the key informants of the fieldwork) can 

not only be highlighted for future action, but can also serve as lessons, thus making each project 

evaluation valuable beyond its own frame and scale. Through the framework, therefore, the 

process of evaluation becomes important not only to the project under evaluation, but also to 

other projects in the future that have similar aims. 

 

7.3. The method 

 

Reflecting on the way in which this thesis was conducted, the methodology of "evaluation" has 

proven highly useful in testing the framework in relation to case study projects. Because of the 

framework, the evaluation was unusual in that it looked not only at whether objectives were met, 

but also at the very process of developing those objectives in the first place. The methodological 

approach of meeting with survivors, and not only project officials, was also instrumental in 
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bringing about the results described above. Much of the chapter on Research Data, for instance, 

was based on the views of the projects' end-users. 

 

Looking back, the fieldwork methods were well-suited to this aim of involving a wide spectrum 

of people including – most importantly – the people using the facilities today. The fieldwork 

involved collecting grey literature, conducting an international survey, embarking on an 

internship with the IFRC, and investigating two case studies. The research methods included 

semi-structured and unstructured interviews, a random-sample survey in one of the case study 

projects, and direct observation (with community workers living in the area; and attending local 

meetings held with the community leader). The interviewees were chosen using snowball 

sampling, to include policy-makers, practitioners, and project participants or end-users. 

Verification, transcription, analysis, and the presentation of results was mostly done afterward, 

allowing for more time to conduct interviews and observation during the period of fieldwork.11 

All this coincided well with the objective to listen to and learn from the people living in the 

Düzce area – where the two case study projects took place. Viewed from a broader theoretical 

perspective, the value of this thesis to the literature on construction in disaster is derived in main 

part from the contributions of these individuals: the people who live with the consequences of 

construction processes implemented in disaster contexts. Without their knowledge, and without 

placing their knowledge at the heart of the research methodology, this thesis would have far less 

to contribute. 

 

The research methods were therefore rewarding, despite being challenging. In retrospect, the 

challenges faced were perhaps not unique, and may represent challenges typically faced when the 

aim is to learn from local experience. For instance, studying a small case study area, and 

especially studying its transition through a period of disaster, is not easy. Little information was 

available about Düzce in general, and even less on the construction programmes implemented 

after the 1999 earthquakes. Some officials considered what little information was available to be 

"confidential", and institutions could at times appear forbidding. Meanwhile, many of the project 

officials had moved on long ago, leaving few to fill in the information gaps. Reflecting on all of 

these experiences, some of the lessons learned were listed in Chapter 3: informants know best; 

contacts are key; appearance of the researcher matters; listen, create a relaxed atmosphere; make 

alternative plans in case appointments are broken; persist; speak the language; and maximise all 

opportunities to learn in the limited time of fieldwork. In this conclusion to the thesis, little more 
                                                 
11 The results were presented in a number of venues: discussions about the rights of the beneficiaries took place 
at an international conference; policy implications were collectively outlined in an IFRC workshop; and the 
research methods were shared with academic colleagues. 
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can be said about research methods; the key point is simply that no fieldwork is easy, and that 

what fieldwork teaches is as much about the researcher and the research methods as it is about the 

research subject (in this case, construction in disaster). 

 

7.4. Recommendations 

 

On the topic of construction in disaster, and its contribution to sustainable recovery, much 

remains unknown. Building on the findings and proposals of this thesis, at least five large areas 

lie open for future research: 

1. Empowering local authorities: Local authorities lack trained professionals and the 

equipment needed to monitor (and therefore enforce) construction codes. Research is 

needed to evaluate capacity building initiatives to date (in terms of their strategies, 

experiences, etc.), in order to draw lessons for future initiatives. 

2. Training and institutional capacity building: Professionals such as planners, architects, 

civil engineers, and construction inspectors, are scarce in the field of disaster 

management. Research is needed to further identify and address deficits in technical 

knowledge and practices, to develop training materials, and to draft curricula for the 

training of construction professionals. 

3. Private sector involvement: Research is required into collaborative construction efforts, 

between the private sector, local communities, local authorities, and international 

organisations. Research could provide a basis for setting up policies and guidelines (for 

international organisations) concerning private sector involvement.   

4. Community building: A key theme in this thesis – construction as a tool to rebuild 

socioeconomic structures – is still an understudied issue. Further research on this theme is 

important for future construction in post-disaster contexts. 

5. Empirical uses of the proposed framework (COAM): The COAM framework has yet to be 

used in the field. Were it to be used, future research could review its utility, and 

potentially contribute to modifications, corrections, and/or additions. 

 

One additional area for research is not as easily categorised or quantified, and that is the issue of 

equality and social justice. As hinted in the introduction to this thesis, issues of equality and 

justice are too often seen as peripheral in technical discussions of construction in disaster. Yet 

what this thesis illustrates is precisely the opposite: a multi-faceted vulnerability renders hazards 

into disasters; and recovery is mainly predicated on issues at the personal and community levels. 

These issues may translate into technical issues, but the technical issues remain symptoms, not 
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causes. This was seen most starkly in the Demetevlar Housing Project where exclusion from the 

construction process resulted in a distant location and inappropriate architectural design, 

culminating in a difficult economic situation for those who lived there, and thus leaving no 

financial resources for vital maintenance. The worse case, however, was Düzce State Hospital, 

where the structure received no maintenance, and even small maintenance jobs were ignored out 

of necessity. The technical issues were inseparable from other kinds of vulnerability, and the 

ability for local people – in either the housing project or the hospital – to pursue a sustainable 

recovery was hampered rather than helped by construction processes (from planning and design 

to implementation and maintenance). 

 

Some insights into these dynamics can be found in recent work on "resilient cities". Following a 

compilation of case studies – from Tokyo to Tangshan, Mexico City to Los Angeles – editors 

Vale and Campanella (2006: 335-355) draw twelve axioms. They argue that "narratives of 

resilience" are a political necessity for "saving face and retaining public office", whereby 

disasters both "reveal the resilience of governments" and enable such claims of resilience to be 

publicly contested (ibid: 340). Vale and Campanella highlight the link – both symbolic and 

material – between local reconstruction and "national renewal", and the significant financial role 

played by "outsiders". They mention the real and metaphoric connection between physical 

reconstruction and psychosocial/spiritual recovery, and the opportunities for recovery driven by 

remembrance and "the power of place" (which well describes the strategic industrial importance 

of the Marmara Region, for example). Thus, they acknowledge the common view of disaster as 

opportunity (e.g. UNDRO, 1992: 99), a view that was equally expressed by international 

development practitioners working in Marmara: 
Disasters provide opportunities to identify vulnerabilities, generate funds, improve quality, 
promote standardisation, involve community, create jobs, use local resources, and bring 
international professional and institutional support and other assistance. (Azmat Ulla, 
2005b) 

Yet they add something that few people have said openly, especially in the literature on 

construction in disaster: "resilience casts opportunism as opportunity".  
There is a fine line between capitalizing on an unexpected traumatic disruption to the fabric 
of a city as an opportunity to pursue some much-needed upgrading of infrastructure and 
facilities and the more dubious practice of using devastation as a cover for more 
opportunistic agendas yielding less obvious public benefits. (Vale and Campanella, 2006: 
348) 

This statement can by no means be applied to the organisations researched in this thesis, yet it is 

one of the first statements to probe the construction industries that enter in the aftermath of 

disaster.  
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In their introduction, Vale and Campanella ask a series of questions, which they then answer 

using case studies written by international experts on cities around the world. Yet the level of 

inquiry remains predominantly national rather than local, and data is secondary rather than 

primary. While their conclusions are strikingly perceptive, they recommend that future research 

supplement their answers with "close analysis [of] the micropractices of recovery," (ibid: 353). 

This thesis responds to Vale and Campanella's recommendation, and seeks to address the 

powerful questions they pose: 
Who sets the priorities for the recovering communities? How are the needs of low-income 
residents valued in relation to the pressing claims of disrupted businesses? Who decides 
what will be rebuilt where, and which voices carry forth the dominant narratives that 
interpret what transpires? Who gets displaced when new facilities are constructed in the 
name of recovery? What roles to nonlocal agencies, national disaster-assistance policies, 
and international relief organizations have in setting guidelines for reconstruction? How can 
urban leaders overcome the lingering stigma inflicted by their city's victimization? What 
place is there for visionary architecture and long-range planning? (Vale and Campanella, 
2006: 12-13) 

It is hoped that the COAM framework can somehow contribute to not only a more participatory 

process of construction, but also one that is more equitable, responsive and constructive, and 

above all, supportive of a sustainable, local recovery. 
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Appendix: Survey questions to practitioners 

 
 
A. INFORMATION ON RESPONDENT 
 
Name: 
Address (optional): 
Tel: 
Fax: 
Email: 
Discipline: 
The project: 
Location: 
Name of the employing agency: 
Starting date: 
Length of programme: 
Target population: 
 
 
B. THE PROBLEM, NEEDS ASSESSMENT, MONITORING AND EVALUATION 
 
1. What was the nature of the disaster? 
2. What were the causes of the disaster? 
3. What kind of background information did you receive from the agency employing you before 

starting to work on the project? 
4. Was this background information enough to prepare you for the work? Yes ( ) No ( ) 
5. Do you think your work could have been more efficient if you had given information that is 

more detailed? Yes ( ) No ( ) 
6. What were the tasks you carried out in the project? 
7. What was the work your team carried out? 
8. What expertise was in your team? 
9. Did you have local or international technical back up? 
10. What were the goals of the project? 
11. Who set the goals? 
12. Were there additional gaols set by your agency? 
13. Who funded the project? 
14. Were there restrictions imposed by donor? 
15. Were these goals set by your agency met? Yes ( ) No ( ) 
16. How was success measured? 

( ) Time  
( ) Number of beneficiaries 
( ) Number of buildings and infrastructure provided 
( ) Number of job opportunities created among the local people  
( ) Other (please specify):  

17. To whom were you reporting? 
( ) To donors 
( ) To beneficiaries 
( ) Within organisation 
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C. THE IMPLEMENTATION 
 
1. Were there enough materials supplied to meet disaster-affected people in order to build their 

homes and other utilities? 
2. What was the extent of the damage? Low (  ) Moderate (  ) High (  )  
3. What were the technical solutions, innovations and adaptation used on the projects? 
4. Were the constructions activities you were involved in for refugee displaced or local 

community (victims)? 
5. If only for refugees/ displaced people please evaluate the relationship between refugees/ 

displaced people and local host community?  
6. Did this inform the way you tackled the issues surrounding construction activities? 
7. Did you receive any participation from the community during planning/ implementation of 

the project?                   Yes ( ) No ( ) 
If Yes, at what stage did this contribution happen and how? 

( ) Planning 
( ) Implementation  
( ) Maintenance 

8. If you were not? What were the main obstacles to the achievement of a good level of 
participation? 

9. What could have been done to improve participation? 
10. Was the construction project you worked for involved with any recycling, waste 

management, using energy renewable integrated projects? Yes ( ) No ( ) 
If yes, please specify:  

11. Were there the advantages of this involvement at an early stage? If so, what were they?  
12. What is your personal opinion about the involvement of those projects in post-disaster areas?  
 
 
D. ORGANISATIONAL ASPECTS 
 
1. Were there any management / coordination problems on the ground? 
2. Were there any governmental organisations involved in the area? 
3. Do you think your organisation was aware of its capacities and weaknesses before taking on 

this project? 
4. How did your organisation come to be involved in those projects? 
5. Were your organisation capacities adequate to meet the need? Yes ( ) No ( ) 
6. Were there other organisations working in the same areas?    Yes (  )  No (  ) 
7. If yes, were your efforts coordinated with those other organisations? 
8. What would you suggest to improve cooperation among organisations (NGOs) or between 

organisations (NGOs) and governmental organisation? 
 
 
E. SUSTAINABILITY 
 
1. Did this project contribute to the development of the area in anyway? Yes ( ) No ( )  

If Yes, how? 
2. During the implementation of the project how many people were directly employed and for 

how long?  
3. Do you think there were some positive effects of this employment, e.g. for easing tensions 

among people? For economic spin-off? 
4. If there were effects, were these: Short term ( ) Long term ( ) or Both ( ) 
5. Did you use local human and natural resources for the implementation of this project?                          

Yes ( ) No ( ) 
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6. What were these resources? 
7. Were there problems with the provision of these resources?    Yes ( ) No  (  ) 
8. What did you do to overcome these obstacles? 
9. Can you identify the main effects of your project on the client community? Are these effects 

Temporary or Long term? 
10. In general terms has the project had a beneficial or detrimental effect on 

The client community: Beneficial or detrimental  
The host community: Beneficial or detrimental 

11. What do you think of using local human and natural resources for the implementation of the 
projects during the reconstruction period? 

12. Please, comment on the relative importance of using indigenous human and natural resources 
rather than imported resources during and the following periods of the disaster? 

 
 
F. IDEAS, COMMENTS 
 
1. Please identify any other key issues regarding the construction activities in post-disaster 

areas, which you think have not been covered by this questionnaire? 
 
 
G. KEY RESOURCES 
 
1. Can you suggest resources such as references, guidelines, checklists, manuals, and computer 

programmes individual and agencies with expertise in construction in post-disaster areas, 
which you think, would be significantly useful for the development of this research? 

2. Would you object to part of the text of your answers being quoted and referenced in my PhD 
thesis? Yes ( )  No ( ) 
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