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Glossary of Terms 
 
BIM – Building Information Modelling (BIM) can be described as a combination of 
technology, people, process and policy, which enables all of the design details, decisions and 
characteristics to be held within a collaborative data package 
 
BEP – A BEP is a BIM specific project-planning document, which encompasses a number of 
critical planning criteria when embarking on a BIM project. 
 
CDE – The CDE is a means of providing a collaborative environment for sharing work and 
can be implemented in a number of ways. The CDE is described in detail within the PAS 
1192/2.  
 
Data Sustainability - Refers to the accessibility and accuracy of building data across the life 
span of an asset or information directory.  
 
gbXML - The Green Building XML schema, was developed to facilitate the transfer of CAD 
building information models between design models, a variety of engineering analysis tools, 
and other types of models. 
 
IFC - Industry Foundation Classes (IFC) are the open and neutral data format for OpenBIM. 
 
Interoperability – Relates to systems, especially of computers or telecommunications, that are 
capable of working together without being specially configured to do so. 
 
OpenBIM - Open BIM is a collaborative approach to the design and management of buildings 
based on open data standards and workflows. It prescribes that data should be interoperable.  
 
PIP – The Project Implementation Plan is a project plan utilised to configure how a project is 
implemented. In regards to BIM it particularly focuses on the resource adequacies and 
readiness of a team or company prior to taking on a BIM project.  
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Abstract 
The Association of University Directors of Estate (AUDE) identified a number of key 
challenges in the management of large portfolio of existing buildings dating back to the 
1960s, these challenges includes poor performance of out-dated building components, a lack 
of flexible functionality to spaces and a complete lack of accurate and reliable data necessary 
for efficient building management. These challenges are findings of AUDE commissioned 
and published paper entitled “The Legacy of 1960’s University Buildings”. The paper 
highlights that much of the building stock held by Universities is progressively becoming out 
of date and unfit for purpose. The report considers “how to renew (refurbish/replace) a very 
large proportion of the property portfolio that was built in the 1960’s.”    
 
Building Information Modelling (BIM) is a technology that can improve the way in which 
building data is created, collated and utilised to improve how buildings are designed and 
managed from cradle to grave. A critical review of the literature was carried out investigating 
the role of Building Information Modelling in Construction Management.   
 
A case study approach has been used to investigate the various aspects of information 
collection and modelling. The George Eliot building, part of Coventry University Estate has 
been identified and selected as the main case study. A number of experimental processes and 
techniques were tested using experimental data collection focusing on key themes of 
relevance to BIM: 3D BIM modelling, Data interoperability, Data Sustainability and Model 
Validation.  
 
The result of the study recognised an existing problem in information management regarding 
a lack of accurate building data. The study establishes critical components to consider within 
the adoption of BIM practices to improve information management such as the need for 
robust model validation. Additionally the research highlights a number of existing issues 
within the interoperability of information management tools, which should be considered 
when adopting BIM. The improvement in interoperability is intrinsically intertwined with 
good BIM practice.  The processes experimented within the research demonstrate the 
potential that BIM can have to improve information management. The findings of the 
investigation consequentially informed into the creation of informed process maps designed 
to facilitate information management within organisations with large built assets portfolio. 
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1. Chapter 1: Introduction to Research 
 

1.1. Introduction to the Topic Area 

The knowledge of Building Information Modelling (BIM) within the construction 
industry is on the rise, the recent NBS National BIM Report 2013 (NBS 2013) states that only 
‘6% of the industry were neither aware nor using BIM’ in 2012, compare this to previous 
years of 21% and 43% in 2011 and 2010 respectively it is clear that the awareness of BIM 
amongst construction professionals is rising. This statistics have improved in the NBS 
National BIM Report 2016 with 54% aware and currently using BIM, 42% only aware and 
down to only 4%neither aware nor using BIM (NBS 2016). 
 

However following on from this, in the same NBS BIM Report 2013, the statistic that 
‘74% of the industry is not clear enough on what BIM is yet’ (NBS 2013) did indicate that in 
2013 the industry was not completely past the ‘What’ stage for all construction professionals. 
However again these figures can be countered through the NBS National BIM Report 2016 
with statistic recording that 73% of participants agreed, “BIM is the future of project 
information” (NBS 2016).  Knowledge of BIM is rising but gaps are still present such as with 
the retrospective application of the techniques to existing buildings. In the context of 
construction Building Information Modelling (BIM) can be best described as a combination 
of technology, people, process and policy, which enables all of the design details, decisions 
and characteristics to be held within a collaborative data package. All of the design and 
project information can then be shared, accessed and altered live, facilitating an efficient and 
fluid collaborative design and management process across the whole life of a building. A 
significant observation is that 'Information' aspect of BIM is just as important as any design 
model. Working within a BIM environment, adopting BIM information sharing protocols, 
collating the data in an interoperable format, and utilising standards such as PAS1192 (BSI 
2013) aims to improve how information is shared amongst all varying parties involved in an 
efficient interoperable manner. 
 

A core feature of working within a BIM environment is the drive towards 
encouraging multi-disciplinary collaboration from the very outset of a project. A major issue 
that is experienced within non BIM design processes is the matter of conflicting design 
issues; the ethos of having a core central BIM model is to facilitate a smoother transition 
through these issues by identifying conflicts earlier on in the project stages thus reducing the 
negative effects on schedule and costs (Mustafa et al, 2014). From an early stage projects can 
be visualised and interrogated using BIM and simulation software allowing the client and 
designer alike to gain an appreciation of how the design is going to materialise, this allows for 
important design decisions and alterations to be made at an early stage where the cost 
repercussions are reduced. The efficiency of the effects of changes within documentation or 
design is greatly improved, as any changes made which are linked to the main BIM model 
will be carried through automatically. 
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Figure 1 - Traditional Collaboration Diagram 

 
Figure 1 represents graphical representation expresses the chaos when all parties are 

working independently outside of a core integrated project environment.  Having the design 
process completed within a BIM environment with federated models at the centre of the 
project can lead to multiple benefits post model creation. The models can be analysed 
allowing for a multitude of model interrogations and analysis to take place. It is argued that 
by using BIM processes for building projects it will improve the energy efficiency, improve 
the scheduling, and facilitate a reduction of waste and possibly paramount to this, a reduction 
in costs (Clifford 2013). 
 

Figure 2 shows a 'BIM Collaborative Design Environment' showing how a BIM 
federated model and CDE can assist the project team to deliver a fluid fully collaborative 
project. 
 

 
Figure 2 - BIM Workflow Collaboration Diagram 

 
In summary, through carrying out all of this pre-construction design analysis and 

interrogation it is argued the result will be a reduction waste in terms of time, cost, process 
and material. At the same time the stringent energy analysis that can take place in the early 
stages of a BIM project aims to improve the performance of a project in regards to low impact 
design. And finally post project completion the BIM model can continue to be utilised by the 
FM team to assist in the management of their assets in an environmentally conscious manner. 
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1.2. Research Questions 

Research questions developed from the research objectives, which will be critically evaluated 
and answered as part of this research.  
 
a. What is the effect of BIM processes and technology on the data management of existing 
buildings? 
 
b. What are the challenges of retrospective application of BIM for information management 
of existing buildings? 

1.3. Aim  

The aim of this research is to investigate the use of Building Information Modelling processes 
and techniques for information management of existing buildings.  
 

1.4. Objectives 

The objectives of the study are such: 
• Objective 1: Carry out a literature review on the role of Building Information 

Modelling in information management;  
• Objective 2: Develop Building Information Model of selected case study building; 
• Objective 3: Evaluate experimental processes to investigate and test the application of 

BIM to existing buildings  
• Objective 4: Establish the critical paths when adopting Building Information 

Modelling tools for information management; 
• Objective 5: Develop process maps to summarise the findings of the research in 

adopting Building Information Modelling processes for information management; 
 

1.5. Breakdown Discussion on Aim and Objectives  

1.5.1.  Aim 

The aim of this research is to investigate the use of Building Information Modelling 
(BIM) to optimise the information management of existing buildings.  

 
A significant focus was the use of BIM software, techniques and processes to assist 

the information management of existing buildings. As stated by Attia et al (2012) building 
design companies and industry as a whole will be galvanised by mandatory codes and 
standards which aim the drive towards neutral or zero energy buildings. Establishing the best 
design option for either new build or refurbishment and combining all of the various design 
options is a difficult task. This research focuses on existing and developing processes within 
BIM, by critically evaluating their adoption to improve the data management of buildings. 
The UK government realised this potential and mandated the use of BIM for public sector 
projects from 2016 for new builds however this work argues that the benefits are transferable 
to existing building information management.  

 
 This research will explore the application of Building Information Modelling within 

the context information management providing awareness and guidance for the adoption of 
Building Information Modelling tools.  
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1.5.2.  Objectives 

Objective 1: Carry out a literature review on the role of Building Information Modelling 
in information management 
 

A comprehensive literature review was carried out evaluating the role of BIM 
software, techniques, processes and protocols in construction has been evaluated. This 
objective investigates the current position of industry in regards to the use of BIM within new 
builds and existing built asset management. This objective was fulfilled within the literature 
review chapter 2, section 2.2. 

 
Objective 2: Objective 2: Develop Building Information Model of selected case study 
building: 
 

This objective investigates the use of BIM for existing buildings. A case study 
building from Coventry University estate was used as the focus of a study to carry out the 
implementation and evaluation of BIM techniques, simulations and measurements. A full 
BIM model of the building was created using BIM and 3D modelling techniques, with a 
critical analysis of the processes involved in achieving this. 
 
Objective 3: Evaluate experimental processes to investigate and test the application of 
BIM to existing buildings: 
 

A number of experimental processes were investigated including model validation, 
data exchange and preparation for model analysis. A significant aspect was to investigate the 
interoperability and collaboration of the processes adopted. This objective has primarily been 
fulfilled within chapter 3 Data collection and Analysis.  
 
Objective 4: Establish the critical paths when adopting Building Information Modelling 
tools for information management: 
 

This objective evaluates and establishes the critical paths for adopting the techniques 
and processes investigated. This objective draws together the previous evaluations and 
investigations with the aim of contextualising the evidence. A significant output of the 
objective was to establish good practice in the use of BIM tools and identify key lessons 
learnt through the use of a robust case study experimentation approach.  This objective has 
been fulfilled throughout the thesis with particular relevance within chapter 3 where the data 
was collected and analysed and further in chapter 4 where the wider context of the processes 
were discussed in the context of the project as a whole.  

 
Objective 5: Objective 4: Develop process maps to summarise the findings of the 
research in adopting Building Information Modelling processes for information 
management: 
 
 

This objective is to develop a critical methodology for the adoption of BIM processes 
and techniques. The thesis has used a phasing of experimental and case study approaches to 
establish recommendations on BIM adoption for information management.  Selections of 
process maps have also been created, which will provide an accessible platform to assist and 
inform future users in the adoption of BIM techniques and processes.  
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1.6. Methodology 

1.6.1. Methodological Description 

The grounding of this work has been underpinned through the understanding of its 
paradigm context. Possible alignments of the work can be seen in the pragmatic paradigm. As 
defined by Cresswell (2003), Pragmatist researchers will focus on the what and the how, not 
necessarily devoted to any specific system, which would support the problem centred, 
practical, real world focus of this thesis. As stated by Mackenzie et al (2006) within 
pragmatism,  “The research question is 'central', data collection and analysis methods are 
chosen as those most likely to provide insights into the question”. However this work fits 
more firmly in the interpretivist paradigm as the case study, qualitative, experimental and 
descriptive approach in which the observations, testing and experiments have been centred 
around naturally fit with the interpretivist philosophy, such as the description by Cohen et al 
(1994) attempting to understand "the world of human experience". The breakdown of the 
specific approaches mentioned above will be discussed in greater detail later within this 
section. The role of the interpretivist paradigm tends to rely heavily upon the "participant' 
views of the situation being studied" (Creswell, 2003). With this it is important to 
acknowledge and recognise the impact of the researcher. This reference is extremely poignant 
to this work as the data collected throughout the work and later the descriptive analyses of 
this data are influenced by the interaction of the researchers interface with the processes.  
 

 The structure of the thesis will be expressed as it progresses through the levels of 
research, Figure 3. As stated above the methodological design begins with the interpretivist 
paradigm. This can be defined as “exploring a research object on the basis of your use of 
abstract theoretical structures and philosophical concepts” (Routio, 2007). The thesis uses 
‘Empirical research’ which will encompass case studies and experimental techniques adopted. 
Routio et al (2007) can define empirical research, “when the object of study belongs 
to empiria, the tangible world of people, objects and events, the study is called, empirical." 

 

 
Figure 3 - Research Strategies (Research Strategies, 2015) 

 
A qualitative method has been adopted. As stated by Stake (2012), qualitative method 

is an iterative and reflexive process that begins as data is being collected rather than after the 
data collection has ceased. This strategy will suit, as the aim is to provide a qualitative view 
as a result of descriptive analysis, which will be discussed in detail later. Data has been 
gathered through the experiments and the observation of processes. This data has then been 
interpreted using ‘progressive focus’ technique, which was used to analyse the data gathered. 
Author interaction with the data will be a factor throughout with an aim of refining the final 
objectives of the work. Anderson (2003) defines ‘Progressive focus’ when the observed 
thoughts “represent theoretical insights that emerge from engagement with the data… 
focusing on events that might bring alive research interests and concerns” (Anderson,

 2003).  

This item has been removed due to 3rd Party Copyright. 
The unabridged version of the thesis can be found in the 

Lancester Library, Coventry University.
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The research experiments were carried out in such ways that the success or failures of the 
experiments affected the strategy of the research going forward and theoretical observations 
were made throughout which informed the structure and approach of the following 
experiments. 
 

A specific component of the method will be the case studies primarily focused on 
Coventry University’s George Eliot building. To provide a scientific spread of testing a 
number of other case study models of low, medium and high complexity were used within the 
tests to ensure robustness throughout the experiments, results and observations. The 
additional models will provide continued controls to the experiments to help ascertain why 
and how issues or results are affecting the data and results. The additional case study models 
varying degrees of complexity will provide a means of credibility and validation of the 
process.  The processes and techniques worked through, as part of the experimental phase of 
the research will be critically evaluated to ascertain functionality, potential benefit and 
accessibility.  
 

To provide further context to the case study selection as the main case study focus it 
is important to reference the interface with an on-going research project at Coventry 
University. The case study project is linked to RESEEEEPE project, which is a European 
Union funded FP7 refurbishment project. The project titled RESSEEPE stands for, 
REtrofitting Solutions and Services for the Enhancement of Energy Efficiency in Public 
Edification. The project focuses on the refurbishment of existing buildings. Building typology 
analysis and a critical selection process was carried out through the RESSEEPE project to 
select buildings which offered the best opportunity for refurbishment within Coventry 
University estate. Once the building options available for refurbishment were critically 
evaluated the selection for refurbishment was narrowed down to two buildings with George 
Eliot being selected as a case study demo building for the project. The RESSEEPE project 
highlighted the need for real world implementations of BIM ethos and the link between that 
project and this thesis was grounded via the sharing of the BIM models created within this 
research.  
 

The case study method has been selected to provide an in-depth investigation into a 
focused area of research. The case study provides a means to evaluate a focused typology of 
building in detailed context working through a sequential standard process of applying BIM 
modelling and analysis techniques. By using this in-depth approach a limitation result is such 
that the wider context of the processes has not been fully explored, however the justification 
for this is that the in-depth approach into the main case study building provides a focused 
wealth of data, which can be investigated fully. The case study building was selected due to 
the replicability of the building typology, which brought strong possibilities for the 
extrapolation of results and findings. At this stage of the research this extrapolation will 
provide best practice guidance for future and similar projects and case studies beyond the 
scope of this research.  

The case study approach utilises experimental and descriptive data collection 
techniques. These techniques cover a number of practical experiments into the use of BIM in 
building management and performance assessment. As discussed by Fellows et al the case 
study approach used within this research will provide a ‘theoretical generalisation for the 
experiments, rather than empirical or statistical generalisation’ (Fellows et al, 2005).  
Interpreting that statement the results of the case study investigation aim to inform into future 
adoption providing assistance, but with the significant note that any findings of the work have 
been discovered and proposed as the result of a focused case study with limitations on the 
reliability of the extrapolation of the results to far wider context. Discussing this limitation in 
the research it can be proposed that further testing on wider case studies and applications of 
the proposals investigated in this study should be carried out to strengthen the validation of 
the outputs of the research. 
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Experimental data collection methods have been adopted to investigate the processes. 
Whilst an experimental approach is traditionally better suited to a bonded approach, as stated 
by Fellows et al, “the experimental research approach is, perhaps, best suited to ‘bonded’ 
problems or issues in which the variables involved are known”, (Fellows et al, 2005) its use 
within this research can be justified by the need to test the investigations in as close to 
scientific manner as possible within the practical nature of the research. It could be argued 
that a control over the independent variables is required to carry out the investigations into the 
selected BIM processes. However as the nature of this research is to evaluate and test new and 
existing approaches to BIM processes and technical applications with unique bespoke case 
study models not all variables can be known from the outset as the source data, in this case 
the case study BIM models are all created as per the one-off source designs.  It is important to 
reflect on this point to identify how the experimental data collection approach within this 
research may differ from the commonly understood use of experiments. The experiments rely 
far greater on the observation and interpretation of the processes within the experiments 
adopting BIM technology and processes rather than the traditional scientific experiment 
which focuses on the numerical or otherwise results of laboratory style work or social 
observations focusing on critical historical data. This differentiation is important for 
understanding the reasoning behind the research placement within the interpretist paradigm 
and the research design as described. This approach can be defended by an example study 
where the focus of the project and ‘experiments’ were outside of the traditional lab context. In 
the case of Elton Mayo’s ‘Hawthorne Experiments’ (Mayo, 1949) the research was carried out 
in a ‘live’ manufacturing workplace housing an electrical company. The nature of the 
‘experiment’ was that it had to respond to the live workplace and the continuing shifting 
variables. 

The information gathered through the experiments within the case studies will be 
analysed using Descriptive Analysis, Descriptive Analysis is tradition based on an 
interpretative philosophy. As discussed by Yin (2009), when evaluating the suitability and 
planning to adopt descriptive analysis it is important to recognise 3 critical questions.  

a. The purpose of the descriptive effort? - Response - To ascertain best practice 
in the selected process adoption 

b. The full but realistic range of topics that might be considered a ‘complete’ 
description of what is to be studied – Response – The BIM processes tested 
within the experiments have been fully described in an open and critical 
manner. Each process has been tested in sufficient detail to provide a 
complete description of the ‘experience’.  

c. The likely topics that will be the essence of the description. -  Response – The 
topics within the description have been selected to provide a wide base of 
data and analysis, which define experiments within a number of industry 
relevant BIM processes. These ‘topics’ that have been selected as part of the 
experiments are analysed descriptively to provide a foundation for the final 
output within the process methodology of best practice.  

 The practical investigations in themselves will lead the study into areas unknown 
from the outset. The critical paths will be observed throughout the experiments. Descriptive 
analysis will be adopted to reflect on the results and process experience with the aim to 
propose best practice in response. Patterns, which describe the use of descriptive analysis, can 
be found as “descriptions of objects or phenomena, explanations of processes, and predictions 
on the future behaviour of the object of study” (Routio, 2007).  These patterns align with the 
suitable structure of this research.  

The reliability and creditability of the research is grounded in the lead researchers 
trained skill and ability in the use of BIM technology and processes adopted. The lead 
researcher is a successor of the BRE BIM fundamentals course and has access to BRE as a 
BRE BIM Member as a result (BRE 2015). Additionally the researcher has held degree with 
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honours qualification in Architectural technology with embedded Autodesk and BIM 
software training certified by CIAT. This experience has provided the researcher with the 
fundamental background to carry out the research in an informed and credible manner.  

As part of the experimental procedure a number of software platforms were used. For 
validity and repeatability it is important to specify the exact versions used as well as the 
hardware platform specifications. Table 1 and 2.  

 

Hardware – Specification Version  

Windows PC system   

Operating system  Windows 7 Professional Service pack 1 

Processor (CPU) Intel core - I5 4690k 

Graphics card (GPU) NVidia GTX 980ti 

Motherboard  ASUS gamer pro Z170 

Memory (RAM) Hyper fury X 16 gb (2 x 8 GB) 1866 MHz 

System Cooling/Fans 3 system fans  (deep cool UF 140 silent)  

CPU cooling EVO 416s CPU cooler heat sink plus 2 CPU 
fans (Corsair air series 120mm) 

Power unit - PSU EVGA 850w gold rated 
Table 1 - Hardware and operating system specification 

Software Version  
Autodesk REVIT REVIT 2015 
IES VE Ware  V 2015.0.0.0. 
Green Building Studio Cloud based accessed in 2015 
BCF plug in V2.2 2015 
Rapid Energy Modelling  Embedded into REVIT 2015 
REVIT Heating and Cooling Analysis Embedded into REVIT 2015 
Solibri V9.1 

Table 2 - Software Version 

1.6.2. Specific Methodological Processes 

 
1. The Paradigm – Interpretivist – The work is grounded in the interpretivist paradigm 

in that the work is very much centred on the case study method; with a qualitative 
strategy focusing on the detail of the process experimented. The experimental data 
collected followed the descriptive and experimental data collection methods, which 
were then analysed in accordance with the interpretist paradigm using descriptive 
analysis.  
 

2. Qualitative Method - A qualitative method has been adopted. As stated by Stake 
(2012), qualitative data analysis is an iterative and reflexive process that begins as 
data is being collected rather than after the data collection has ceased. This method 
will suit, as the aim is to provide a qualitative view as a result of descriptive analysis 
of the case studies. Data has been gathered through the qualitative observation of 
processes. 
 

3. Desk based study; a critical review was carried out to investigate the role of Building 
Information Modelling in Construction Management.  An Investigation into the use 
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of BIM tools for information management has been carried out evaluating the topics 
of data management, interoperability, OpenBIM platforms and data sustainability and 
the origins of BIM.  
 

4. Case Study - The case study approach has been selected to provide an in-depth 
investigation into a focused area of research. The case study provides a means to 
evaluate a focused typology of building in detailed context working through a 
sequential standard process of applying BIM modelling and analysis techniques. 

 
5. Descriptive Data collection; Descriptive techniques have been used to gather data and 

information on the existing information collection, storage and sharing processes at 
Coventry University estates. Focussing on investigating processes and protocols.  

 
6. Experimental Data Generation (Modelling and Simulation): A 3D technical BIM 

model has been created for the case study building retrospectively. The model has 
been used to investigate best practice in modelling, simulation and validation, 
identifying gaps and shortfalls of each software and process. The experimental 
approach adopted in this research differs from the more commonly understood use of 
scientific or quasi-experimental design as this research has developed experiments 
where the data has been collected in using a strong strand of descriptive data 
collection as well as the experimental data collection. Due to this the experiments rely 
far greater on the observation and interpretation of the process and experiment rather 
than the critical historical data or numerical as a result of the experiment.  
 

7. Descriptive Analysis: Case Study has been utilised to critically investigate the role of 
BIM in information management. The qualitative data has been analysed using 
descriptive analysis of the processes attempted in the experiments. This data analysis 
was then used to inform best practice in the future application of BIM processes and 
techniques. A considerable amount of secondary case study data has been gathered, 
analysed and shared throughout the project to provide a comparative critical 
comparison to the central case study.  
 

8. Analytical: Throughout the project the integration and collaboration with the 
concurrent FP7 RESSEEPE project will be analysed critically evaluating the 
processes of the wider European project and the impact the findings of this research 
has had on the European project. 
 

9. Descriptive Analysis Leading to Critical Proposals: Process maps have been 
produced using the descriptive analysis of the case study experiments which 
summarise the best practice and critical paths investigated for adopting Building 
Information Modelling processes for information management. The objective was to 
create process maps, which provide assistance and inform users when embarking on 
adopting BIM processes for improved building management and performance 
strategies of existing buildings in the future. As discussed later on in the final chapter 
the limitation of these process maps are such that for greater reliability and 
generalisation a process of greater validation and widening of the case study 
selections would need to be carried out.  
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2. Chapter 2: Literature Review: Building Information Modelling 

2.1. Introduction to Chapter 

This chapter aims to provide an insight into the background of BIM through a number of 
available definitions of BIM, evaluating modern and historical interpretations. The chapter 
later focuses on the information management aspects of BIM such as data sustainability and 
interoperability.  The literature review is constructed using a mix sources from literature, 
academic papers and online material. The researcher recognises a percentage of the review 
uses online material such as the NBS Surveys (2013-/2016) and UK Government funded 
items such as the BIM Task Group and BIS BIM Strategy (2011). This is justified through the 
aim to provide a strong wide insight into current policy and process. However recognition for 
classical academic support is recognised through the use of historical sources such as the 
works by Englebart’s (1962) and Eastman (1974-) as well as published academic strength 
through paper journals.   

2.2.  The background to BIM  

To explain the definition of BIM and what the acronym of BIM actually stands for I 
have utilised the description as set out by BuildingSMART showing the variations in the BIM 
acronym; Building Information Modelling, Building Information Model, Building 
Information Management (BuildingSMART, 2013). 
 
BIM is an acronym, which can be seen as representing three separate but linked functions:  
  
BUILDING INFORMATION MODELLING - Is a BUSINESS PROCESS for generating 
and leveraging building data to design, construct and operate the building during its lifecycle. 
BIM allows all stakeholders to have access to the same information at the same time through 
interoperability between technology platforms.  
  
BUILDING INFORMATION MODEL - Is the output of the business process resulting in a 
DIGITAL PROTOTYPE, a virtual computer model of a project, which holds selected 
structured data about the asset (design, quantity, time, cost, as built etc.).  
  
BUILDING INFORMATION MANAGEMENT - Is the ORGANISATION & CONTROL 
of the business process by utilising the information in the digital prototype to effect the 
sharing of information over the entire lifecycle of an asset. The benefits include centralised 
and visual communication, early exploration of options, sustainability, efficient design, 
integration of disciplines, site control, as built documentation, etc. – effectively developing an 
asset lifecycle process and model from conception to final retirement (BuildingSMART, 
2013). 
 
Another definition of BIM, which can help evaluate the acronym is the definition as proposed 
by Martin Simpson (2013), which dissects the acronym as such; 
 

• ‘Building’ is the verb ‘to build’ rather than the noun ‘a building’. It is therefore 
relevant to any asset of the built environment 

 
• Information (or more specifically, ‘the sharing of structured information’) is the 
fundamental concept of BIM. This includes both geometric and non-geometric 
information such as time, cost, fire rating etc. 
 
• ‘Model’ refers to the ‘representation of a system or process’ rather than a ‘3-
dimensional representation of a person or thing’. Though there can be no doubt that 
geometric representation is important, we must be able to simulate the various facets 
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of the design of an asset (structural, architectural, building services etc.), the 
construction of the asset and the operation of the asset. 

 
A particular significance of this definition is the identification of the ‘Building’ 

aspect of BIM in the context of a verb as in ‘to build’ rather than the noun of ‘a building’. 
Whilst the use of the noun ‘building’ in BIM restricts the acronym to identify BIM as purely 
focusing on the buildings within projects where as explaining the ‘building’ aspect of BIM as 
a verb allows for a wider appreciation of BIM involvement with the wider construction sector 
focusing on building as a process, i.e. ‘to build’. It could be argued that to take an acronym 
and then later amend it to suit the direction or perception that the source above is indicated is 
a bias play on words. The ethos and BIM bridges beyond whatever any breakdown of the 
acronym.  A criticism is that the industry and its participants in and around BIM have spent 
far to long debating inconsequential aspect such as, ‘what does the M stand for in BIM?’ BIM 
practice in reality is or should be concerned with how to practically adopt better collaborative 
practices and improve how the construction industry performs.  
 

BIM tools can purely be used to enhance the communication of 3D designs in an 
isolated design environment however BIM can go far beyond that limited use. The level of 
collaboration, where BIM software is used simply for 3D visual design representation or 
‘silo’d’ design as it can sometimes be referred to, would be in between Maturity level 0 and 1.  
‘Maturity Level 1’, which is signified by users still preferring to work in 2D yet adopting the 
‘Information’ protocol aspects of BIM to enhance file based collaboration. According to the 
NBS National BIM Survey 2013 (NBS 2013), 47% of participants have already at some point 
reached BIM ‘Maturity Level 2’, which was positive news, reinforcing the stability and future 
prospects of BIM. Within the same NBS National BIM Survey 2013, 8% stated that 
participants had reached the BIM Level 3 of maturity at some point, working within a fully 
collaborative and integrated environment. Looking at the progression of these statistics 
against the latest 2016 result of the NBS survey (NBS 2016) we can see a continued rise in 
the apparent height of the maturity levels of BIM reached with 30% reaching level 1, an 
increase from 47% to 65% reaching level 2 and 4% reaching level 3. These statistics indicate 
that the competence and relevance of BIM is on the increase. Critiquing the data an 
interesting drop in statistics can be seen in the apparent ‘level 3 achievements’.   We can see a 
drop from the 8% stated in 2013 to 4% stated in 2016. It could be argued that this drop is a 
result of a greater understanding amongst the industry as to what level 3 actually entails and 
thus the unrealistic claims in 2013 that 8% of the industry had already reached the heights of 
level 3, at a time before a tangible understanding of what level 3 would actually be in a 
practical sense.  

 
Additional definitions have been presented by leading industry participants, which 

hold robust value such as those of NBS who define BIM as “the means by which everyone 
can understand a building through the use of a digital model. Modelling an asset in digital 
form enables those who interact with the building to optimize their actions, resulting in a 
greater whole life value for the asset” (NBS 2016). A critical aspect of this statement is that 
NBS is using the term of a ‘digital model’ as the primary focus of the definition; the 
definition does not take account of the crucial policy and standards aspects of what 
encompasses BIM. A crucial aspect of what BIM actually is from especially from a UK 
perspective is the collation of a number of standards and regulations, which form the policy 
framework to support BIM.   

 
RICS however define BIM as a useful tool to “help us to save both money and carbon 

by cutting out wasteful processes/activities and making more informed decisions at the right 
time” (RICS 2016). Understandable the perspective from RICS is concerned with the 
reduction of waste in regards to cost and carbon. RICS go on to state that “models offer a 
better visual representation of design/construction and can therefore be used to help inform 
decision making”  (RICS 2016). The consideration that a BIM model can help to inform 
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decision making is positive support for the technology. Its important to highlight however that   
for models to support accurate decision making a critical understanding has to be developed 
in regards to ensuring that models a produced to a high quality and accuracy which should be 
achieved via a robust understanding of the correct procedures to ensure that models are 
validated. Additionally a critical area moving forward is a greater understanding of 
interoperable environments to ensure that data is transferred accurately thus allowing for the 
‘informed decision making’ to be robust.  
 

It could be argued that BIM as a process is not as new as some may perceive. The 
concept of integrated project delivery (IPD) has clear roots in the history of Architecture.  
Historical builds right back to the Empire State Building and even further beyond that to the 
construction techniques adopted for the Egyptian pyramids have had an element of IPD 
embedded within them. The Empire State Building consists of 102 floors and was constructed 
in the 1930's. Surprising to some may be the schedule of works and completion time; the 
building was completed in just 13 months, which was an achievement in the 1930’s 
(Construction Company, 2015). It is argued that they achieved this through various ways; one 
process was by having a collaborative and integrated design environment in which all of the 
various design and construction teams worked in close proximity of each other. This would 
enable decisions and alterations etc. to be made live without any lengthy delays for 
information exchange. A critique of this statement however has to be highlighted, such that 
the context of the previous examples of ‘IPD’ are proposed out of an industry state based in a 
completely different context in regards to the construction industry.  In Egyptian and early 
American 1930’s the relation to the modern construction industry is not comparable.  

 
Attempting to reach the source or birth of the concept of BIM could be seen in the 

early accounts of Douglas C. Englebart’s research into his ‘Augmenting Human Intellect 
study’ (Englebart, 1962), who had the insight to imagine a world where design was completed 
within a visualisation on a screen proposing that “the architect next begins to enter a series of 
specifications and data–a six-inch slab floor, twelve-inch concrete walls eight feet high within 
the excavation, and so on. When he has finished, the revised scene appears on the screen. A 
structure is taking shape. He examines it, adjusts it… These lists grow into an evermore-
detailed, interlinked structure, which represents the maturing thought behind the actual 
design” (Englebart, 1962). Englebart was clearly a visionary and the argument that this 
perception is closer to the origins of BIM is far stronger than that of the empire state building 
as Englebart is not making claims the industry of his time is taking credit for BIM rather it’s a 
philosophical and theoretical view looking forward to the future beyond 1962. Perhaps a 
greater critical turning point in the origins of BIM come from the work from Charles Eastman 
(1974) whose work on the Building Description System (BDS) which introduced the use of 
library component or elements which could be integrated into the building model. At the time 
the software was difficult to navigate but comparisons can be made between the use of pre 
defined library components and the infrastructure of modern BIM software such as REVIT.  
Eastman goes onto to produce the GLIDE system in 1977, discussed within his paper titled 
‘GLIDE: A Language For Design Information Systems’, highlighting the significance of his 
work, “We expect GLIDE to be used as a laboratory for developing a variety of design 
information systems. Initial application areas under investigation include building design, 
with interfaces to a variety of performance analyses” (Eastman 1977). Within the paper and 
model we can begin to see clear relations to the modern understanding of BIM. Additionally 
Eastman goes onto later discuss “the implementation and operating environment… these are 
particularly critical to an interactive database system, since speed and convenience are 
essential if the full advantages of direct interaction are to be obtained” (Eastman 1977). It is at 
this point the indication of the significance of the interactive database is represented, 
positively contradicting the out dated and unsustainable nature of hard copy plans due to their 
‘decay’ and ‘failure to represent the building post renovation’ (Eastman 1974). The research 
carried out by Eastman is crucial in understanding the evolution of BIM, what is found most 
indicative by the research is the fact that Eastman, as early as 1974 had seen the inadequacies 
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of hard copy plans. Without AutoCAD being in essence a digital representation of a hard 
copy plan is surprising to see that the industry took so long on mass to respond to these 
significant observations. It could be argued that there is still a resistance to the culture change 
of BIM today despite the positive evidence in support of it.  

 
Over the last few years the UK Government has made significant moves outlining 

where they expect the construction industry to be in 2016. The UK Government has mandated 
that all public building projects will have to be using BIM design processes at level 2, fully 
collaborative 3D BIM, or higher by 2016. As Maude (2012) Minister for the Cabinet Office 
states, “The Governments four year strategy for BIM implementation will change the 
dynamics and behaviours of the construction supply chain, unlocking new, more efficient and 
collaborative ways of working. This whole sector adoption of BIM will put us at the vanguard 
of a new digital construction era and position the UK to become the world leaders in BIM”. 
The Cabinet Office states in the Government Construction Strategy (2011) “there is a detailed 
programme of measures Government will take that will reduce costs by up to 20% by the end 
of this parliament”; it is believed that BIM will be one of the key factors in achieving this 
target. 
 

The UK 2016 deadlines for level 2 BIM established by the UK Government (2011) 
target is to push the UK as a potential leader in BIM policy and standards. The 2016 policy 
and supporting statements have a critical relevance to the research topic highlighting the 
implication that Government targets have on industry and research.  
 

It's important to assess what data is required or useful to Operations and 
Management, and then in respect of the findings the handover requirements of data can then 
be established. It’s becoming increasingly clear through various drives such as the UK 
Governments Soft Landings policy (GSL) that the handover of relevant data from the design 
and construction phases over to the FM team is being increasingly recognised as a crucial step 
in the whole life of a building.  The Cabinet Office FM Category Team led the development 
of the Soft Landings policy in 2011 with an aim of improving the aforementioned link 
between the actual design and construction of a project with the operations asset management 
of the project (civilservice, 2013). These aspirations fall into part of a wider emphasise of 
evaluating actual building performance against predicted performance utilising actual data 
post completion to test out whether the projects are actually performing as previously claimed 
during design.  The hope is that by further interrogating building post-completion the industry 
can begin to evaluate scientifically whether the projects and methods of design being used 
today are the projects and methods that should be used for future designs. 

 
The focus of the GSL as outlined by the Civil Service (2013) will be on the following: 

• To ensure that the GSL policy becomes a standard ethos for Government projects 
• To improve the integration of FM in the early phase of a construction project. This is 

to ensure that FM can have a constructive input into a project from an early stage 
with a clear focus on how the building is going to perform in the real world across its 
whole life.  

• Ownership and accountability of a project post completion from the design and 
construction team.  

• Improved and appropriate handover process from the construction teams to the end 
user client and FM.  

• The emphasis to carry out Post Occupancy Evaluation/Monitoring, which will lead to 
lessons, learnt from a project being evaluated. 

 
As discussed by Chasey et al (2000), “Because of restrictive construction schedules, 
sequencing and coordination of different construction activities will also become a big issue. 
Constructors will need to develop new ideas and methods to be able to design and construct a 
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fab that ramps up quickly and works efficiently in an uncertain and changing environment.” 
Whilst this reference is concerned with construction activities it does give a recommendation 
for the need to explore new avenues of working to cope with the demands of a modern 
industry. Whilst is originates from 2000, the impact of the coordination of activities is just as 
relevant with current industry processes, new build or refurbishment, with the development of 
BIM a possible ‘modern’ solution to these issues.  

2.3. Information Management in BIM  

The management processes and time that it takes for a facilities management team to 
continually assess and maintain their asset stock can be considerable.  For instance if you 
focus on a University estates team with numerous of buildings to manage trying to find a 
detail specifications of a fixture or fitting in a building that was built 40 years previous, it is 
reasonable to state that this can be difficult task. Having all of the information available 
within one core data package could be invaluable, at the click of a button the details, 
manufacturer, performance criteria and cost could be accessed almost instantaneously which 
BIM can facilitate. Another key component that BIM systems can assist in is by giving the 
decision-making teams the correct tools and right information when they need. The 
information is up to date and applicable to the requirements of the call off of information. A 
key problem that exists within asset management is access to information; a core ethos of 
BIM is to provide an easily and readily accessible access point to all of the required Estates 
and Facilities Management teams information.  BIM is establishing itself firmly in the 
strategy of the future of FM, Operation and Management. At current BIM for FM is focused 
around the handover of viable and relevant data to the FM team post completion.  A future 
prospect is for the data to be held directly within the model and big data package, which can 
then be accessed through interoperable platforms. 
 

The benefits of using BIM for facilities management as outlined in Adopting BIM for 
Facilities Management (Balestry et al, 2007) broadly include: 

 
• Quicker and more effective facilities management – This is done through providing 

information that can be shared easily and reused efficiently by the many contractors 
working within the AEC and FM industries. 

• Easier performance of simulations - For upgrade and refurbishment projects, BIM 
helps to analyse the designs thoroughly and, consequently, perform simulations 
easily. 

• Predict building performance – BIM allows managers to control costs through the life 
of a facility by capturing data that helps to predict the performance of the building 
and enables more accurate budget planning 
 
Project Execution Plans (BEP) and Project Implementation Plans (PIP) are an area 

where quick, cheap and effective steps can be made in the early stages of BIM adoption.  
Small or large companies can use these tools or documents during the implementation stages 
of project at relatively small costs as compared to actually implementing the technology 
platform needed to run a BIM project.  The documents are not a radical new concept; there 
are clear similarities to any existing planning documents that firms have set up internally for 
projects. Other BIM protocol documents such as the PAS 1192-2:2013 have additional 
reference and guidance for a BIM strategy outlining project planning, structure, sharing and 
modelling protocols etc. 
 
 To briefly outline BIM protocols; BIM protocols are the setting up and adherence to 
processes and procedures that are part of BIM. Documents such as the Implementation Plans 
and the Project Execution Plans are used to outline the goals, skills, protocols, responsibilities 
and many other aspects of a BIM project at an early stage (BIS, 2011).  Whilst in their current 
reference these types of documents are often referred to as BIM projects tools or plans they 
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could have a wider use across a multitude of projects, from basic standard construction 
projects right the way through to international research projects. Protocols and Executions 
Plans can be used to take a team beyond the initial brief into and through a project from start 
to finish providing clarity on what rules and procedures the team should adhere to, in a pre-
agreed and documented format. As stated by BuildingSMART (2013), "To successfully 
implement Building Information Modelling (BIM) on a project, the project team has 
developed this detailed BIM Project Execution Plan.  The BIM Project Execution Plan 
defines uses for BIM on the project (e.g. design authoring, cost estimating, and design 
coordination), along with a detailed design of the process for executing BIM throughout the 
project lifecycle."   
 

One of the major benefits of adopting BIM protocols early on is that initial outlay can 
be reduced, resulting in the leap into BIM being less of a leap and more of a steady transition.  
Another factor to consider is that by tackling the people and organisational aspects first you 
can skip the nervous and often ill-informed leap of purchasing a costly full software package 
deal before even knowing what the firm or organisation wants to get out of BIM, which can 
lead to multiple problems further down the line.  It could be argued that by prematurely 
making the decision on technology software packages and tools increases the probability of 
encountering issues such as being tied into a proprietary vendor with little scope to utilise 
OpenBIM approaches or not considering the actual companies or clients (depending on who's 
the driver into BIM) requirements for future BIM projects. Making these leaps into the 
technology aspects of BIM before fully understanding what the organisation hope to achieve, 
or maybe more importantly what they actually need to achieve with BIM could be extremely 
costly. Organisations that wish to invest in BIM should be prudent to ensure that they have 
sifted through the initial stages of the BIM wash to ensure that they fully investigate what 
BIM will mean to the organisations specific requirements.  

 
BIM protocols and Project planning hold particular significance to this work due to 

the coordination and planning requirements of the project. Protocols and project plans are an 
important factor when considering information management, as it is within these documents 
that the information requirements for the management of a project are set. The immediate 
relevance to the study will be the agreement of data standards such as industry foundation 
classes (IFC) and open BIM authoring tools to create the case study model. 

 
Within BIM there are two standards of sharing and coding data, which in general 

terms are regarded as OpenBIM and Closed BIM.  Closed BIM generally refers to when BIM 
processes are carried out on a single platform or proprietary software package.  Data is 
produced to a closed standard, which can only be accessed and interrogated using certain 
software packages, as the coding of the data is not interoperable with multiple formats. 
Whereas OpenBIM refers to when the BIM environment crosses multiple platforms 
regardless of the software vendor, in essence creating an ‘open’ shareable design environment 
using an open standard data. This is achieved through the use of adhering to Industry 
Foundation Class (IFC) standards (OpenBIM Network, 2013).   
 

To achieve an OpenBIM project environment information needs to be 
shared/exported to a non-proprietary format, such as IFC. The debate between Open and 
Closed BIM is a heated topic at present amongst the varying parties involved in shaping the 
future of BIM. The UK Government is pushing the drive towards OpenBIM. One way in that 
they are doing this is through specifying in the BIS-BIM-strategy-Report (2011) that Maturity 
Level 3 BIM should achieve “Fully open process and data integration enabled by IFC/IFD.”  
Many individual BIM experts such as those who are part of the OpenBIM Network are also 
pushing for the drive towards an open standard BIM future. As stated within their mission 
statement at OpenBIM Network, (2013)  “The primary function of the OPEN BIM Network is 
to inform industry about open BIM, what it means, why it is increasingly becoming the global 
solution of choice, how it can be done and what, collectively, industry can do to accelerate its 



 24 

adoption”  (OpenBIM Network, 2013).  The OpenBIM Network is working in alliance with 
BuildingSMART (2013) who are an integral part of developing the IFC standard. 
 

Figure 7 shows data integration of COBie and IFC in respect of the BIM Maturity 
Level stages.  
 

 
Figure 4  - BIS-BIM-strategy-Report (BIS, 2011) 

 

 
The reasoning’s behind ‘open’ BIM are to actively encourage BIM practitioners to 

utilise the IFC data formats and open BIM standards, with part of the hope that no one 
software vendor will have a monopoly on the market.  This would lead to market lead and 
market driven of software options, which are being continually improved, increasing 
competition.  According to the NBS National BIM Survey 2013 (NBS 2013), within the 
scope of their research pool Autodesk currently hold a 63% share of the CAD drawing market 
so clearly they have a large proportional share of the market. However over recent years this 
proportion has fell to 31% (NBS, 2016).  
 

As stated by Taylor et al (2009) issues of BIM standards and interoperability have 
been predominantly addressed so any research moving forward should ensure that the current 
established knowledge base is utilised. As proposed by Jung et al (2010) “Rigorous efforts 
including industry foundation classes (IFC) and others by several international organizations 
have also developed various practical details”. As early as 2009/2010 before recent UK drives 
for adoption, IFC was being referenced as a solution interoperability, yet it could be argued 
that only with the impending BIM level 2 2016 deadline the UK industry has begun to wake 
up to the concept. 

 
Interoperability can be defined in computer science terms as “the ability to exchange 

and use information (usually in a large heterogeneous network made up of several local area 
networks” (Wordnetweb, 2013). The international Standards Organisation with the ISO/IEC 
2382-01 defines interoperability as “The capability to communicate, execute programs, or 
transfer data among various functional units in a manner that requires the user to have little or 
no knowledge of the unique characteristics of those units” (ISO, 2015). This statement places 
greater focus on the intention of the users position within the data transfer process. The 
emphasis is on ‘little or no knowledge of the unique characteristics’. This is a particular 

This item has been removed due to 3rd Party Copyright. The 
unabridged version of the thesis can be found in the Lancester 

Library, Coventry University.
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concern to this research as the role of the user in the experimental processes will be 
paramount.  
 

Interoperability is a significant word in the evolution of BIM and will play a 
significant part in defining the future of BIM. For files and models to be shared and merged 
amongst multiple analysis tools and offices they need to be ‘interoperable’. If software 
packages have the ability to be interoperable then it means that time can be saved through not 
having to continually redevelop new building geometry for each tool that needs to be utilised 
to carry out various analysis and interrogations.  The importance of this interoperability of 
files and models across all the teams involved within a BIM project is a pressing concern 
within BIM, which is continually being intensely developed and debated.  Interoperability is a 
key factor that is directly stated in the BIS-BIM-strategy-Report by the BIM task Group 
(2011),  “A Building Information Model (BIM) should be the central hub for all information 
about the facility from its inception onward. This information takes on many shapes and has 
many roles to play. Accurate geometric and intelligence about the planning, Design, 
construction, and operation of a facility are needed by current and future tools for analysis 
and reporting. Information must interoperable be able to support all the (multiple) 
opportunities.” 
 

When considering BIM, interoperability is a key component, which needs to be 
carefully considered at every step. If the work produced by varying teams is carried out and 
outputted in an interoperable manner then it allows for multiple teams to work collaboratively 
on a project without necessarily holding the same software skills and licences. As stated by 
the BIM Task Group (2011) BIM is “essentially value creating collaboration through the 
entire lifecycle of an asset, underpinned by the creation, collation and exchange of shared 3D 
models and intelligent, structured data attached to them.”  Having an interoperable Open 
database with all of the schedules, materials data, costs, energy performance information in 
one accessible package will enable an Estates and Asset Management team to make whole 
life planning decisions in an efficient manner for all built asset management.  
 

Through the statements made which have been included in this section by the BIM 
Task Group in the BIS-BIM-strategy-Report (2011) and by the OpenBIM Networks mission 
statement (OpenBIM Network, 2013) it can be derived that OpenBIM is clearly being 
encouraged by Governments BIM Task group as well as large sectors of the industry.  The 
BIM task group (2015) stated that “Information must interoperable be able to support all the 
(multiple) opportunities” this along with the UK Governments directives on attaining the 
higher BIM maturity levels indicates that that future BIM practitioners will need to utilise IFC 
data formats and open BIM standards to ensure that they are working in an interoperable 
integrated BIM environment.   
 

As discussed interoperability is a critical concern in BIM, especially in light of the 
recently passed Level 2 Maturity target as per UK Government mandate. For interoperability 
to be a reality and a cohesive drive the adoption of an open data standard had to be agreed. 
This has been done through the adherence to industry foundation classes (IFC) which has 
been established and developed by BuildingSmart and embedded into ISO:16739:2013, the 
ISO is defined as ‘Industry Foundation Classes (IFC) for data sharing in the 
construction and facility management industries’ (ISO, 2013) 
 

IFC data standards are crucial to the sustainability and interoperability of data. The 
use of this data standard will be adopted throughout the project as often as feasible with the 
aim of adopting an ‘open’ process for carrying out the investigations and disseminating the 
results. To briefly explain what IFC data formats are, they are in essence an 'open' and neutral 
data format which set a data standard which if utilised can assist in the 'interoperability' 
between software packages. As stated by BuildingSMART, “Industry Foundation Classes 
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(IFC) is an open and neutral data format for OpenBIM” (BuildingSmart 2015). The data 
standard that has been developed by Building SMART international, if adhered to enables for 
the exchange of models and information between multiple software types, in essence 
achieving interoperability.  

 
London et al (2010) stated that due to the interoperability that is offered as part of 

IFC, BIM is beginning to enhance the design environment creating an environment where 
information exchange can be synchronised using the centralised and single core model data 
model. This statement follows a similar suit to Taylor et al (2009) discussed above which 
eluded that issues with interoperability had been ‘predominantly addressed’. A significant 
question arise from this in regards to, ‘is interoperability really a past issue which has been 
solved?’ These statements will be evaluated through the experiments carried out as part of 
this project and within the discussion.  
 

A key feature of BIM is that it needs to be interoperable > hold current data > easily 
accessible > Have the ability to be analysed. Once data is gathered and collated in an 
interoperable format it can then be drawn off and analysed efficiently. Any data stored and 
accessed can then be used as a key facilitator to inform and assist the decision making 
process.  This is expressed in Figure 8: 
 

 
 

 
Figure 5 - Sustainability of data  

 
Choosing a proprietary software package may hinder the longevity of data 

accessibility, as over time software changes and updates will continually come out. Software, 
if maintained correctly is always in a state of evolution. The risk with choosing a single 
proprietary software package is that the system may get left behind the wider industry 
standard as the competitors continue to develop their systems. It is in this respect that the 
sustainability of data has to be considered.  Data Sustainability for the purpose of this study is 
referring to the accessibility and accuracy of building data across the life span of an asset.  
Data, which is inaccessible due to out-dated data standards or redundant software libraries, is 
as such lacking in data sustainability. Locking down to proprietary software standards can 
directly impact the sustainability of data, as any loss in access to a proprietary format will 
result in a los in data access. As stated by the AIA (2010) “An open standard, if acceptable, 
will result in a greater ability to maintain data accessibility over time. Mandating a proprietary 
single software solution may limit the number of qualified designers and contractors but 
improve internal post-construction data use.” Data sustainability can be achieved if data is 
accessible and has a secured life span.  To provide an example hard copy plan drawings lack 
data sustainability due to the fact they are susceptible to damage and locked away in physical 
achieved systems preventing easy accessibility. On the contrary digital media can be backed 
up multiple times and be accessible via a number of platforms.   
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An important consideration on data is the factor of data security. Recent 
developments in the PAS 1192/5:2015 aims to provide the framework to “specifies the 
processes that will assist organisations in identifying and implementing appropriate and 
proportionate measures to reduce the risk of loss or disclosure of information which could 
impact on the safety and security” (BIM Task group, 2016). 
 

It could be argued that part of the drive to push an OpenBIM future is to ensure that 
no one Software vendor will have a monopoly on the market. This then in effect will help to 
push market competiveness between the development and sales of BIM software packages, 
which may lead to improved systems in the future. According to the recent NBS National 
BIM Survey 2013, within the scope of their research pool Autodesk, which is predominantly 
a proprietary software package, held a 63% share of the CAD drawing market, which at that 
point clearly held a large proportional share of the market. However in NBS National BIM 
Survey 2016 this figure has fell to 31% showing a gradual spreading of the BIM authoring 
tool market. Questions, which will be need to be addressed in the future of BIM but are 
beyond the scope of this research, will be to see ‘how does this large market share affect the 
progression and evolution of OpenBIM?’ And ‘Will Autodesk’s share open up or close down 
the interoperability of BIM?’ Are Autodesk going to be happy to push forward with open 
BIM or is it in their interest to actually tie practitioners into their product package, which at 
current is a relatively closed package? 
 

Within the Sustainability of Digital Formats report carried out by 
digitalpreservation.gov the importance of looking at data in terms of whole life-cycle was 
expressed “Sustainability and retrieval of digital information over time is an imperative to 
life-cycle uses of BIM. Software programs come and go and so do digital file formats. For 
digital data to remain retrievable over time, procedures for archiving and updating must be in 
place” (Sustainability of Digital Formats, 2013). Whilst developing this project this concern 
has been continually address and considered.  

 
A tool or process, which will be evaluated, will be the use of COBie to collate and 

organise the case study information. COBie is another tool that is also vastly becoming 
synonymous with BIM. COBie is a tool, which allows for a multitude of non-graphical data 
and information to be stored in an organised manner, in essence a SpreadSheet. All of this 
data can then be handed over to the client/facilities management department allowing for easy 
access to a multitude of details post-completion without having the unenviable task of sifting 
through a mass of fragmented documentation looking for very specific details, which may be 
hard to find in traditional documentation. With COBie the intention is that all of this 
information can be kept in an up-datable database that can be easily accessed and kept up to 
date throughout the whole life cycle of a building, from concept through to demolition. A full 
detail of information should be handed over at completion of the project with additional data 
drop post occupancy to further inform operations and management. The drops as outlined by 
the BIM task group (2015) 
 
COBie – Data Drops for Standard  
 

• CIC 1: Drop 1: Brief/early design - When project is initiated by Client 
Model represents 
REQUIREMENTS and CONSTRAINTS 

 
• CIC 3: Drop 2a: Design development issued for tender- Requirements & Constraints  

Model represents 
OUTLINE SOLUTION 

 
• CIC 4: Drop 2b: Tender submission - Model Represents Outline Solution 
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• CIC 5: Drop 3: Contractors design development and planning - Construction 

Information) 
Model represents 
CONSTRUCTION INFORMATION 

 
• CIC 6: Drop 4: Handover - Operations & Maintenance Information 

Model represents 
OPERATIONS and MAINTENANCE INFORMATION 

 
• Data Drop 5 (and subsequent drops): 

Model represents 
Post occupancy validation information and on-going operation and maintenance  
 
As stated by the BIM Task group (2015) the COBie data can then “be kept as 

delivered, or held in ordinary databases, or they can be loaded into existing Facility 
Management and Operations applications, either automatically or using simple copy-and-
pasting.”  According to the BIM Task group this process is a ‘simple’ process however in 
reality the process can often be thwart with challenges and interoperability issues. Data needs 
to be specifically aligned within the models for the COBie system to receive data in its 
required structure. It’s important for a client or owner to assess as early as possible as to what 
information they require to be held and handed over in the COBie data sheets to ensure that 
the handover of data is useful and relevant to post completion management, as represented in 
Figure 9.  
 
 

 
Figure 6 - Typology of information held in COBie  

  
 
A varied array of information can be attained from BIM models and processes. Once 

the case study model has been completed the model will be interrogated and analysed. Part of 
the output from the model will be to evaluate the value of creating schedules and takeoffs 
from the case study model. To explain this process further, once a model goes beyond the 
state of simply holding 3D geometry it becomes an intelligent model. It’s the intelligent data 
that’s held within an intelligent BIM model, which becomes the key to getting the most out of 

Maintenance 
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the BIM process. As highlighted by Kulusjarva et al of Solibri (2010) BIM information is 
often fragmented across traditional information storage and exchange processes and to a 
lesser but still paramount extent across BIM platforms. One of the results of intelligent BIM 
model is the huge mass of information and data that is produced from the process. Kulusjarva 
et al (2010) reflects on this aspect with the quote of, “you can’t see the forest for the trees” 
which is a fitting analogy. An example of the importance of making sense of this data is 
explained as such by Kulusjarva et al, (2010) “Some things are easier to see than others. For 
example, through visualising geometrical information and by looking at it problems can be 
discovered. Through this process elevated detail information can be attained to a level more 
understandable, and usable, for all. A similar result is achieved when quantity takeoffs are 
generated from a BIM file, as the ‘total numbers’ gives greater understanding about the 
building structure” (Kulusjarva et al, 2010).  It’s significant to note at this point however that 
the data that can be derived from a BIM model is only as accurate and reliable as to what is 
put into the model in the first instance.  

 
The Building Information Modelling tools available today to industry practitioners 

have begun to help operatives optimise design and retrofit strategies. However, it’s significant 
to recognise that these tools will only be accurate in predictions and outputs if the data and 
models used within them are validated and accurate. It’s important to understand within BIM 
modelling that the quality of data that goes into a BIM model directly influence the quality of 
data that you can draw, the two are intrinsically intertwined. It is important therefore to ensure 
that processes of model validation and data validation takes place throughout a project. 
 
 As stated by Haug et al (2011), it is critical for the information to be used to be 
accurate and correct as inaccurate data and information can result in increased cost and time 
delays.  Haug goes on to argue that poor quality data can significantly impact the efficiency of 
an organisation negatively. Madncik et al (2004) take this further stating that a high quality of 
data is often critical to a company’s success. It is argued that model validation is a crucial step 
in assuring quality of data.   
 

2.4. Drivers for Refurbishment and Existing Strategies 

The Association of University Directors of Estate (AUDE) commissioned and 
published a paper titled “The Legacy of 1960’s University Buildings” (AUDE 2008). The 
relevance of the paper is significant to this research as it focuses on the refurbishment of post 
1960 higher education university buildings. The paper highlighted a common issue that many 
universities are facing in that much of the building stock that is held is progressively 
becoming out of date and unfit for purpose. The choice that owners are facing is whether to 
condemn the buildings refurbish them or carry out a full demolition and rebuild. As stated 
within the AUDE report, the “report considers one of the big issues in Higher Education 
today – how to renew a very large proportion of the property portfolio that was built in the 
1960’s.” With the substantial all-encompassing question being, “refurbish or replace?”  
 
Four key points that were identified as a significant part of the study; 
 

• Academic buildings can often be refurbished more successfully than residential; 
• While the financial case for refurbishment might look poor, with costs in some cases 

as high as 80% of a new build option, there are often significant other benefits from 
the refurbishment route, particularly environmental ones; 

• High standards of environmental performance can be achieved on refurbishment 
projects, provided that the objective is at the core of the design from the outset; and  

• Architectural excellence can still be achieved in refurbishment projects. 
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As stated within AUDE reports from the legacy project, (AUDE 2008) the demand 
for the need to re-evaluate how pre-assessments of higher education building refurbishments 
are carried out rose from discussion in regional meetings with Estate Directors. An example 
of the demand for the project was expressed through the indication that the University of Bath 
alone had earmarked “£40M of investment decisions that will need to be taken which directly 
impact 1960’s buildings” (AUDE 2008). The experimental phase of this thesis aims to 
improve pre-assessment techniques.   
 

In regards to the statistics of what Era University buildings were built in data can be 
gathered from the Estate Management Statistics (Estate Management Statistics 2014); which 
are collated nationally for the HE sector. Focusing on post war buildings around 25% of HE 
buildings were built pre 1940, 10% of HE buildings were built between 1940 and 1959, over 
40% of HE building were built between 1960 and 1979, and around 25% of building were 
built since 1980. This equates to around 75% of higher education building being built since 
1940 with a very significant proportion of 50% of them being built between 1940 and 1979. 
The proportion built pre 1979 and post 1940 are significant as this represents a large 
proportion of building stock which it’s reasonable to assume will require refurbishment in the 
near future and thus this research will focus on existing buildings to pre-empt this trend of 
refurbishment. This data supports the selection of the George Eliot Building for the case study 
and experimental phase of this thesis.  

 
Its reasonable the state that many Universities have similar significant investments 

planned for many buildings from the post war era which require attention and refurbishment, 
therefore it could be argued that any research scope which proposes to inform the spending of 
these funds in an efficient and optimised way would benefit the institutions. Objective 3 
focuses on supporting the decision-making process in performance management through the 
proposed process methodologies. 
 

2.5. Chapter Critical Appraisal  

 
This chapter set out to fully explore the current trends and standards within BIM 

practices and process. A crucial aspect of this research was to theoretically and practically 
ascertain the impact of modern BIM processes and techniques on information management 
for existing buildings. To be able to carry out the experimental phase of the project a full 
understanding of the wider context of BIM theory and processes should be demonstrated.  
This chapter set out the framework to provide a grounded foundation of theory and current 
industry practice in regards to BIM focusing on a number of significant areas such as Drivers, 
BIM theory, interoperability, sustainability of data and OpenBIM. Sustainability of data in the 
case of the is research is focused on the accessibility and life span on the data held on asset 
information in regards to building design, plans and geometry.  
 

When considering BIM in an overview perspective it can be helpful to consider the 
critical significant factors. These can be expressed as the people, the process, the technology 
and the policy. It is argued that it is only when these elements are working collaboratively and 
integrated when the true value of BIM will be experienced.  If all four elements are fully 
considered within BIM adoption then it sets the initiative with a solid foundation of 
understanding. The key components are what will set a successful project apart from an 
unsuccessful adoption, as represented in Figure 10. 
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Figure 7 - BIM factors 

 
Additionally the chapter has signified the importance of ensuring high quality data 

and the negative impact that poor data can have on information management as covered by 
Haug et al (2011) and Madncik et al (2004). The impact of this on the research design of this 
project will be to establish clear measures to ensure the quality of data being exchanged as 
part of the experimental process.  

 
Perhaps the most significant findings of the chapter is the support for the requirement 

for open data standards as discussed with the relevance of the Building Smart IFC standard 
and the establishment of UK and Internationally recognised BIM standards such as the PAS 
1192 series and the ISO/IEC 2382-01 and ISO:16739:2013 setting out the guidelines for IFC 
and interoperability standards. It will be a critical component of this research to ensure that 
the impact of the interoperability and IFC standards is recognised. When constructing the case 
study analysis IFC standards will be adhered to as a significant requirement of the processes.  
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3. Chapter 3: Data Collection and Analysis  
 

3.1. Case Study - Coventry University - Geographic Context 

 
  The city that the case study buildings were selected from is Coventry, West 

Midlands. Coventry is the 21st in the list of district size in relation to population. The city has 
a population estimated as 316,900. The University Public District occupies a purpose built 33-
acre (133.346 m2) campus in the heart of Coventry city centre. The campus buildings and 
environment are constantly being developed and enhanced. The Coventry City Council is 
investing £160m in the campus over the next ten years Lynch et al (2008) including 
construction of a new Student Enterprise Centre and a high-tech faculty building for 
Engineering and Computing. Figure 11 shows the location of Coventry and Coventry 
University within the United Kingdom (RESSEEPE, 2013). 
 

 
Figure 8 - Coventry University – Coventry – UK 

3.1.1. Building Selection 

With the support of the Coventry University RESSEEPE team a thorough process of 
building typology analysis to assess the suitability of the estates building stock in relation to 
the aspirations of the European refurbishment project was carried out.  The six buildings were 
identified as requiring upgrade in many respects, which matches current Coventry University 
building improvement master Plan. The six buildings that were selected to participate in this 
project are Alan Berry, Ellen Terry, George Eliot, John Laing Building, Richard Crossman 
and Student Centre Building.  A full set of building information was collected and analysed 
for the initial feasibility study, which can be found in Appendix A. The analysis that was 
carried out and informed this decision includes evaluation of energy consumption and carbon 
emissions, scope for improvement and planned investments strategies by the Universities 
estates. Once this study analysis was completed, it was concluded that the best building 
suitable for this intervention and provided the best opportunity for optimisation was the 
George Eliot Building. As it can be seen in Figure 12 this building is a six storey building 
constructed in 1960. The Gross external area of the building is 6089 m/2 with a net internal 
area of 2799 m/2 and a gross internal area of 5,325 m/2. The electricity, gas (for heating 
purposes) and water consumption for each square meter in one year are 89kWh/m2 and 
185kWh /m² respectively.  
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Figure 9 – Six-options/George Eliot Building 

The building has a Curtain system, which was refurbished in 1993 with a 30% glazed 
proportion. The window frame type for the office and workrooms on the West and East 
façade is UPVC with 6 mm glass in a double-glazed, which is embedded into the curtain 
system fixed to the frame. A small proportion of the facade varies from the norm, around 10% 
on the East elevation, which houses a stairway, toilet and storage areas where windows are 
constructed of a metal frame with a 6mm single glazed panel. Above and below this are fixed 
rendered panels. The domestic hot water to George Eliot (GE) building is served through a 
single 700 KW boiler located in Charles Ward (CW) plant room. The source of heating in this 
building is from the heat generators in the plant room with the power of 7400 KW.  
 
Figure 13 shows external views of George Eliot building in Coventry: 
 

 
Figure 10 - External view of George Eliot Building 

3.1.2. Benchmarking 

Benchmarking is an important process in driving building performance management 
and prioritizing various intervention measures. The relevance to this study is to establish a 
process to evaluate the current building stock within Coventry University to establish the best 
option for integration into the RESSEEPE project. CIBSE set out a procedure for 
benchmarking building performance with similar buildings in the sector (CIBSE 2008). There 
is always budgetary limitation in terms of the ability of organization to invest in significant 
way in a large number of property portfolios over short, medium and long term perspective. 
Therefore the refurbishment process have to take into consideration a process of prioritizing 
the intervention using a number of indicators such as cost, energy, environment factors and 
feasibility of such intervention. In organizations with large portfolio of old building it is 
essential to plan and prioritise the building stock relative to the urgency for refurbishment 
action. The selected case study buildings in this project have been benchmarked against each 
other using overall electrical and gas energy consumption (kWh/m2/year).  
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Figure 14 shows the energy consumption for both electricity and gas for the six case 
study buildings. The results reveal Ellen Terry Building as an outlier in terms of gas 
consumptions. The building is the oldest among the selected buildings and is constructed in 
1931, which means it has very poor levels of fabric insulation. Initial site survey also reveals 
poor level of heating controls within the building. The building is also surrounded by other 
commercial spaces. This building is one of the most challenging in terms of areas of low 
carbon intervention. The lowest gas consumption is in the Student Center Building, which is 
fairly new building constructed in 2005 therefore insulation levels are based on Building 
Regulation Part L 2002. The second highest gas consumption is the George Elliot Building 
with about 180 Kwh/m2/annum of gas consumption. Electricity consumption varies from 63 – 
116 kWh/m2/year, the variation in electrical energy consumption can be attributed to the 
difference in use and the application of mechanical air conditioners in parts of the buildings.  
 

 
Figure 11 - Case Study Energy Consumption 

 
Figure 15 shows the carbon emission associated with the SIX case study buildings based on 
both electricity and gas consumption using CO2 conversion factors of 0.55 and 0.19 for 
electricity and gas respectively. The total CO2 emissions from these buildings reveal as 
expected Ellen Terry Building to have the highest emissions followed by Richard Crossman 
and George Elliot Buildings. The energy consumption and emissions have been used in 
conjunction with other factors such as available technologies, site access, internal access to 
space, internal flexibility, opportunity for interventions, planned investments by the Estate 
Department in Coventry University and risk of interventions in order to inform the selection 
of the best option for the current intervention. In regards to these factors Ellen Terry had 
considerable access issues as well as existing planning restrictions on the North façade system 
discouraging retrofit. The Alan Berry and John Laing building’s expected life span negatively 
impacts the financial investment consideration. Likewise due to the recent modern 
construction methods used in the student centre this option was also discarded as opportunity 
for further investment on a relatively young building was unlikely.  Richard Crossman has 
been identified for refurbishment as part of a different proposed project. Therefore George 
Eliot has been selected as the best option for the current intervention, according to the 
parameters above-mentioned. GE has good surrounding access. The internal spaces have a 
mix of open and closed volumes providing a platform to test technologies in closed controlled 
spaces. The façade and envelope has potential for alteration due to a current non-structural 
façade and accessible load bearing capable frame. Due to the good accessibility and selective 
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isolated nature of spaces within GE the risk factor is also reduced. Additionally the GE 
building marries up with current investment plans from the University.  
 
 

 
Figure 12 - Carbon Emissions Associated with Case Study Buildings 
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3.2. Rationale for Building Information Modelling and Management 

The lack of data and the lack of a 3D model in the RESSEEPE refurbishment project 
have led to multiple slowdowns and delays; the argument is such that BIM processes would 
help to optimise these processes. As discussed earlier within the literature review of this thesis 
a BIM execution plan can be a valuable asset to a project to ensure collaboration is efficient 
where required. From evaluating the approach of GE as a case study it was clear early on the 
sharing of information and collaboration was weakened by the lack of clarity in regards to file 
sharing, information access and validation of data. A BIM execution plan was retrospectively 
developed to improve the retrofit collaboration.  
 

By using BIM processes it is proposed that it will remove a lot of the data searching 
and repeat work by multiple partners as discussed within the initial approach for data 
collection of the George Eliot Building. However, coming from a current asset management 
perspective, models for each of our buildings are for the most part not currently held by many 
UK estates, so this ‘ideal’ is often not possible. This retrospective realisation of the benefits 
and need for BIM models and BIM processes when investigating the refurbishment of 
buildings is a significant aspect of this investigation which should will be further analysed 
during the discussion and conclusions of this thesis when proposing future optimization of 
building refurbishment. 

3.3. Site Data 

Information on site data was provided through existing CAD plans, although similar 
to later issues to be discussed there was a clear issue with out of date information. Ordinance 
CAD plans and wider topographical information on the surrounding site was limited. A 
significant issue is identified with the reliability and standard of existing site data, which 
highlights the need to gather up to date information prior to any construction. In regards to 
refurbishment contrary to new builds the surrounding context has a reduced impact. However 
building orientation and neighbouring building geometry will have an impact on the optimal 
solutions when considering the refurbishment of a building. Therefore it’s important to 
consider the subject building within a project in the context of its surrounding environment. 
This will ensure that any simulations such as, solar paths, day lighting and façade detailing 
will represent an ‘as close as reasonable’ representation of the actual geometry of the project 
site as possible.  

3.4. Building Data 

A significant challenge when attempting to model most existing buildings is the 
discrepancies within the data held. As with older buildings the data held may be very out 
dated using original plans. A particular area of concern with this is in regards to design plans. 
During the early 1990's there was a trend to migrate original hand drawn plans over to CAD 
plans, although an issue with relying on this data is that the information is only as accurate as 
the original plans. Additionally there is also a level of error when considering the human 
interface transferring the plans. Drawing this point into focus with the George Eliot case study 
building, it was clear when first embarking on the modelling that the discrepancy between 
plans was going to be an issue, which would have to be taken into consideration. A particular 
error was found when transposing plans onto the correct floor levels in a 3D environment and 
aligning the plans. It’s important to note that geographic coordinates were not included within 
any plans so an automated positioning was not possible. The issues that arose was such that 
each floor plan, of which there were 8 in total including the Ground, first to sixth and roof 
plan, did not align correctly from floor to floor. Multiple attempts were made to use key 
features within the plans such as lift shafts, stair shafts and structural columns as key 
indicators to align upon one another. However, each of the aforementioned key indicators, 
which in general should be consistent across all levels, did not all align from floor to floor. In 
summary it was impossible to align all three key indicators on every floor at once. The 



 37 

solution at this stage when considering the level of detail required for the proposed technical 
tasks in this investigation was to make a best assumption when positioning the floor plans. 
This now leads onto the next topic of discussion, which is accuracy of information. GE 
Building Data such as the source plans and GE BIM model can be found in Appendix B.  
 

3.5. Accuracy of Information and the Effect on Performance Gap  

Whilst making numerous approximations the consideration has to be made as to the 
level of detail that is required for any output. In this case the model will be utilised for 
multiple applications.  Focusing on energy analysis it may first appear that the accuracy of a 
model is not too significant as many simulation models are simplistic in nature. However 
when you consider the extent that a 'small error' (10mm) has when multiplied across the full 
volume of a space the error can be extended to a considerable level causing large 
discrepancies in analysis (an exterior wall position 10mm out multiplied by the full volume of 
a room 3500mm in height and then again multiplied across six floors is a considerable amount 
of error). The result is such that it moves the analysis further away from accurate foundations 
of data. It could be argued that this 'approximation' of details is one of the factors that 
influence the gap between virtual and actual performance.  It's clear that an unassuming error 
once considered in a volumetric process can easily become a considerable parameter. 
 

3.6. Level of Detail 

When considering the retrospective application of modelling techniques to existing 
buildings stock, as with new builds that integrate BIM processes it’s important to consider the 
level of detail. To attain what level of detail is required for a particular BIM model it is 
imperative to assess what the model is going to be used for before any modelling takes place. 
The aim of this evaluation process is to ensure that no time is wasted on modelling details that 
are not going to be required within any simulation, investigation or by the local estates 
management teams. Below you can see a table that has been set up to indicate the goals set 
out for the investigation along with the level of detail required within a BIM model to achieve 
these goals. It important to note that this table is process designed to be bespoke in nature to 
each individual project as every projects goals and target will be unique and set by the key 
stakeholders. Table 1 evaluates the desired outputs for this project which has been created to 
provide a breadth of experiments and procedures ranging from Model validation to energy 
simulation.  

 
Goal Type of 

Analysis 
Level of detail required in model Software 

platform  
File Format 

of source and 
export 

requirement 
Energy 
Simulation 

Heating and 
Cooling Loads 
(H&C loads) 

Geometric Spaces and material 
components identified 

REVIT .RVT, 
gbXML 

Energy 
Simulation 

Interoperability  Geometric Spaces – External and 
internal, Window position and size, 
solar shading detail, building 
orientation 

REVIT, 
IES VE  

.RVT, .IFC 

Model 
validation 

Validation of 
model for 
clashes 

As set by other goals, to include: 
Geometric Spaces and material 
components, wall positions, feature 
positions, doors, windows, 
dimensions. 

Solibri .RVT, .IFC 

Model 
validation 

Validation of 
model for 
General Space 
Check 

As set by other goals, to include; 
Geometric Spaces and material 
components, wall positions, feature 
positions, doors, windows, 
dimensions. 

Solibri .RVT, .IFC 

Model Validation of As set by other goals, to include; Solibri .RVT, .IFC 
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validation model against 
building code 
rule sets- pre-
check for 
energy analysis 

Geometric Spaces and material 
components, wall positions, feature 
positions, doors, windows, 
dimensions. 

Energy 
Simulation 
and design 
optimisation 

Optimisation of 
option strategies 
for 
refurbishment 

As set by other goals, to include; 
Geometric Spaces and material 
components 

Green 
Building 
Studio 

gbXML 

Table 3 - BIM Software Matrix 

Previous History of Retrofit 

When considering refurbishment or modelling of existing buildings an important 
factor to consider is the previous history of retrofit. As discussed in the previous sections the 
accuracy of existing information may at times be lacking. One direct contributing factor to 
this inaccuracy can be proportioned down to the on-going maintenance and upgrade of a 
building. Over the life cycle of a building many changes often occur. This may for the most 
part be minor cosmetic change but on occasion the interventions may be considerably larger.  
Examples of this may be such as; Internal floor layout changes, building regulations or code 
amendments (to align the current building with evolving regulation changes), lighting 
changes, façade and glazing changes, mechanical upgrade, insulation density. To elaborate on 
this point using the GE building, some key interventions took place since the building’s 
primary completion, which has to be considered when assessing the buildings information and 
data.  
 

For example, the building has had a major overall of the facades on the east, south 
and west. Within the last 3 years the floor layouts for the ground and sixth floors have been 
completely refurbished to suit ever-changing occupant demands. Contractors carried out this 
work and plans of the work have been handed over and stored by estates in the form of 
electrical schematics. This will enable the modelling process to replicate these changes with 
little issue. In contrary, in 1993 the curtain system and glazing on the east and west elevation 
was replaced from the original single glazed steel frame to a UPVC double glaze units and the 
information on specific details such as insulation is not held on current plans however it is 
believed that the insulation is at best minimal. Around the same date the south façade had a 
major aesthetic alteration to install a decorative panelled system, which was attached to the 
structure via a steel bracket system. This particular alteration is significant as it highlights a 
key issue in the management of assets and respectively the retrospective modelling of assets.  

 
A contractor employed by the estates teams carried out the work on the south façade, 

however no design plans were handed over post completion. This has resulted in a void of 
information on a major component of the building. These observations highlight a substantial 
challenge when considering the management of existing asset stock. If the building 
information in the first instance isn’t accurate, and aligned with as built records and if any 
alterations made to the asset are not sufficiently recorded then it can greatly hinder the 
efficiency of the management of existing stock. If asset management and estates teams were 
to hold up to date, validated and accurate models of asset stock then this issue would be 
somewhat countered.  

3.7. Building Survey’s 

As discussed in the previous section there is a considerable amount of data and 
information that is required to not only model an existing building but possibly more 
importantly to carry out low impact refurbishment often absent for existing buildings. In 
response to this there is a clear indication that to accompany any retrofit or modelling process 
a full building measurement survey aligned with any required structural investigations should 
take place to ensure that the modelling process and thus the analysis of the building is as 
accurate as reasonably possible.  Unfortunately it is beyond the scope and budget of this 
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project, however the requirement for the best practice is highlighted. An example survey 
outline has been produced in Appendix B.  
 

3.8. BIM Execution Plan 

 To assist all internal parties within the refurbishment project in regards to BIM 
processes and practices a Implementation plan (PIP) and BIM Execution Plan (BEP) template 
were created (see appendix D). The aim of the document was to investigate the process of 
using a BxP within a refurbishment project. As discussed in the literature review chapter the 
need for BxP documents within new build BIM projects is clearly required to successfully 
transverse through a BIM project. The use of a BEP in a refurbishment project is less 
understood. This project has investigated the process by creating a bespoke BxP for the 
internal research project based around the refurbishment of George Eliot. To create the BxP 
industry sources on frameworks for BEP documents were utilised such as the template 
proposed within the BuildingSMART alliance, as developed by The Computer Integrated 
Construction (CIC) Research Group of The Pennsylvania State University (BuildingSmart, 
2013). Additionally the template proposed in the AEC (UK) BIM Protocol Project BIM 
Execution Plan, 'Implementing UK BIM Standards for the Architectural, Engineering and 
Construction industry' (AEC UK, 2013) was utilised. As stated within the document the plan 
is a "pro-forma and guidance document to developing a Project BIM Execution Plan." 
  

As with the intention of BxP documents a bespoke template was created specifically 
for the needs of the George Eliot refurbishment research project. An analytical process to 
establish the goals and detail of the document has taken place using the information with the 
two referenced sources (BuildingSmart, 2013) as can be seen in Table 4 below: 
 
 

PEP 
Goal/Detail 

Definition/Aim Rationale Format 

Project Scope Briefly describe the 
project scope in terms of: 
Project Phasing  
Approximate Site Area; 
Approximate Gross 
Internal Floor Area; 
Contract / Delivery Type. 
Location (crucial to 
include project 
coordinates), general 
arrangements, physical 
environment and design 
constraints can all be 
included.  

 

Gives an overview to 
the project whilst 
setting out 
agreements on 
significant project 
parameters  

Bullet point 

Set out 
project goals 

Briefly discuss and agree 
the project goals 
identifying a unified 
understanding as to the 
overall aim/brief of a 
project. 

Sets a concept stage 
agreement on project 
goals 

Bullet point 

Set out 
project 
duration 
BIM goals 
(identify high 
value BIM 
uses during 

Discuss and agree the 
project BIM goals 
identifying a unified 
understanding as to the 
overall BIM target for the 
project. The BIM 
execution plan should 
document the overall 
Project BIM objectives. 

It's crucial to not just 
make a leaping 
statement of 'this will 
be a BIM project'. 
Clear agreement and 
goals need to be set 
from the outset to 
ensure that the 
direction through BIM 

Bullet point 
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PEP 
Goal/Detail 

Definition/Aim Rationale Format 

the project) These should be 
discussed and agreed 
between all 
Stakeholders. The 
selection of these 
objectives will be 
dependent on many 
factors 

is collaborative and of 
a high value nature to 
the project.  

Set out post 
completion 
BIM goals  

Identify high value BIM 
uses for use within the 
operations and 
maintenance of a 
project/building 

Setting out post 
completion BIM goals 
can assist to 
ascertain what use 
BIM will have for 
those who will use the 
infrastructure or 
building post 
completion. These 
can vary from project 
design and 
construction BIM 
goals 

Matrix 
table/bullet 
point 

BIM 
deliverables 
during 
project 

Significant BIM 
deliverables for the 
project. The BIM goals 
are set, this matrix should 
deal with the actual 
outputs to meet these 
goals 

Enables the project 
team to clearly 
identify BIM outputs. 
These outputs will 
then directly affect 
multiple other 
sections such as the 
technology 
specifications, 
modelling and design 
protocols and the 
exchange protocols  

Matrix 
table/bullet 
point 

BIM 
deliverables 
post project 
completion  

Significant BIM 
deliverables for the post 
project completion. The 
BIM goals are set; the 
project BIM deliverables 
should be set, this matrix 
should deal with the 
outputs to meet these 
goals of building 
management and 
operations. 

Enables the project 
team to clearly 
identify BIM outputs 
to meet post 
completion goals and 
operations. These 
outputs will then 
directly affect multiple 
other sections such 
as the technology 
specifications, 
modelling and design 
protocols and the 
exchange protocols  

Matrix 
table/bullet 
point 

Organisation, 
Roles and 
Responsibiliti
es. 

This can be company 
members, Research 
team etc. involved within 
the project. 
 

Sets out a clear easily 
accessible matrix for 
organisation, roles 
and responsibilities 
within a project. Key 
information should be 
included such as 
contact details.  

Table Matrix 

Projects 
resources and 
team skill sets 
 

Identify the resources 
available to the project as 
well as the skill sets of 
team members 

This matrix is crucial 
in ascertaining what 
resources and skills 
are available to a 
project. This has a 
direct consequence 
on the scope of BIM 
adoption whilst also 
identifying strong or 

Table Matrix 
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PEP 
Goal/Detail 

Definition/Aim Rationale Format 

weak areas within a 
project. 

Unique 
project 
challenges 

Identify any unique 
project conditions/ 
challenges which may 
influence the approach to 
the project design/ 
delivery 

 

It is beneficial to 
identify any known 
challenges from the 
outset of a project; 
this will enable the 
processes within the 
project to be 
designed to 
overcome these 
challenges.  

Bullet Point 

Facilitate 
Collaboration 
and 
communicati
on 
procedures 

The PEP document 
through its nature aims to 
improve the collaboration 
and communication 
procedures by setting out 
clear protocols from the 
outset and throughout a 
project. 

BIM is not solely 
relative to technical 
processes, optimising 
the collaborative 
processes is crucial 
to the success of 
projects 

Throughout 
document 

General data 
exchange 
protocols 

Setting out general data 
exchange protocols for 
standard data transfer 
and storage (such as 
word documents and 
SpreadSheets)  

It's crucial to set out 
general data 
exchange protocols to 
ensure that data is 
shared in a manner, 
which adheres to the 
BIM goals set. An 
example; If a goal is 
an interoperable BIM 
project then the data 
needs to be shared in 
a interoperable 
manner such as (.ifc) 
or other common file 
formats (.doc) 

General Data 
Exchange 
Protocols - 
Table Matrix - 
(What is the 
acceptable 
format of the 
required outputs 
and who will 
need the files? 
Do the files 
need to be 
shared as 
PDF’s? Word or 
.dwg for 
instance?) 

Modelling 
and design 
protocols 

Common modelling 
standards should be 
established between all 
Stakeholders. 
Areas of consideration 
could include: 
-Modelling 
Methodologies. i.e. 2D, 
3D 
-Software Platforms. i.e. 
AutoCAD, REVIT, 
TEKLA, Bentley 
-Level of detail; i.e. 
Architectural design, 
structural design, 
sustainable CAD 
documents etc. 
-Checking processes. I.e. 
Who checks whose work 
and how often etc.? This 
is to ensure simple 
mistakes are eradicated. 

 

Setting out the 
modelling and design 
protocols ensures 
that all processes in 
relation to the area 
adhere to the agreed 
standards set within 
the project. Points 
such as the agreed 
level of detail are 
crucial in ascertaining 
what depth of BIM 
adoption is to be 
targeted 

Bullet point 

Model/design Setting out model/design 
exchange protocol for 

It's crucial to set out 
model exchange 

Model/design 
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PEP 
Goal/Detail 

Definition/Aim Rationale Format 

exchange 
protocol) 

standard data transfer 
and storage (such as 
word documents and 
SpreadSheets) 

protocol to ensure 
that data is shared in 
a manner, which 
adheres to the BIM 
goals set. An 
example; If a goal is 
an interoperable BIM 
project then the data 
needs to be shared in 
a interoperable 
manner such as (.ifc) 
or other common file 
formats (.doc) 

exchange 
protocol - Table 
Matrix -  

Project 
timescales 

Key project timescales This can assist in 
determining the 
scope, cost and 
schedule of a project.  

Table Matrix 

Approved 
budget  

Significant project budget 
information 

Macro budget 
information (it's not 
necessary for a full 
breakdown of budget, 
the concentration 
should be on key 
budget parameters) 

Matrix 
table/bullet 
point 

Programme 
and schedule 

Significant programming 
of the project detail 

An overview schedule 
for the project and 
length of project is 
crucial to ascertain 
costs and scope. 

Matrix 
table/bullet 
point 

Set out 
technology 
specifications 
and use 

Define the technologies 
to be adopted within a 
project and what the use 
of those technologies 
aims to achieve in 
regards to outputs. 

A common mistake 
with the adoption of 
BIM is to purchase 
and select a 
technology prior to 
establishing the goals 
of BIM adoption for 
the company or 
project. Once those 
are set the 
technologies can then 
be selected as per 
the BIM goals and 
project requirements 

Matrix table 

Quality 
control 

Ensuring the quality of 
information as well as the 
quality and optimisation 
of processes 

To ensure the 
standards set out in 
the project/BIM goals 
are met 

Matrix table 

Meeting and 
Agenda 
structure/tem
plates 

Minutes template and 
Agenda templates 

Efficient and regular 
communication is 
essential to the 
running of a BIM 
based project. 

Template  

Risk 
assessment 
for the 
internal 
research 
project.  
 

Matrix assessing the 
risks that may occur as 
part of the project 

During the early 
stages of a project it 
can be beneficial to 
attempt to predict and 
evaluate the possible 
risks within a project. 
The aim is to reduce 
the likeness of risks 
occurring before the 
fact through specific 
planning. Following 
on from the 

Table matrix 
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PEP 
Goal/Detail 

Definition/Aim Rationale Format 

identification of the 
risk measures to pre-
empt or overcome 
them should be 
identified.  

Table 4  - Execution Plan Matrix 

Critical Analysis BIM Execution Plan Process 

 To assist to overcome issues in regards to the collaborative processes within the 
project a section within the internal BEP was created which outlined all of the relevant 
protocols and processes for data handling and sharing. The document, as with the nature of 
BxP documents was to be used as a road map for users outlining how to proceed and 
collaborate in a unified manner.   
 
 Additional to this as part of the wider FP7 RESSEEPE project it was highlighted by 
the author that the project was not fulfilling responsibilities in regards to adoption of BIM 
processes and practice. In the early stages of the project BIM protocols and a BxP document 
were not set up. This resulted in the data sharing and collaboration within the project being 
fragmented. One example of this in practice was through the identification that 'repetition of 
work' was taking place in regards to the drawing of CAD plans and 3D models. There were 
multiple parties repeating work that other partners had already progressed on due to the lack 
of informative collaboration and an understanding of what stage all parties were at in regards 
to CAD drawings, 3D models and documentation. To overcome this it was evident that 'pre-
activity' planning collaboration had to take place to ensure that all parties were aware of other 
partner's progress and thus could collaborate more efficiently. Part of this process led to a 
multiple partner teleconference to discuss BIM within the project and a direct result of this 
was to utilise the process of a BEP. A document was set up by one of the partners within the 
project to assist in the collaboration of information.  
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3.9. BIM Authoring Tool Requirements and Selection 

 As part of the software selection process for this study a main BIM authoring tool had 
to be selected. Autodesk REVIT platform has been selected as a capable tool to produce a 
detailed BIM and Mass models. Autodesk REVIT has the ability to produce and export in the 
required file outputs defined in the BIM objectives and tools matrix such as IFC and gbXML. 
Additionally the research has prior skills and experience in using REVIT thus it was an 
efficient decision to carry out the design and BIM modelling work within the tool. OpenBIM 
and interoperability were of key concerns, which needed to be considered additionally to the 
skillset of the operative. The REVIT tool has the capability to export to the IFC data standard, 
which is what gives it the ability to work within an interoperable environment. This process is 
by no means perfect and investigations into the success rate of the IFC export function will be 
explored later within this thesis.  

3.10. Investigation into BIM Simulation and Interrogation Software Used Within 
Project  

Table 10 is matrix analysing the software to be used within the simulation and 
interrogation of the BIM 3D model; 
 

Goal Type of 
Analysis 

Level of 
detail 

required in 
model 

Software 
platform 
and file 
format 

File 
Format 

Weakness and 
challenges 

Minimum 
software 
expertise 
required 

Energy 
Simulation 

Heating and 
Cooling 
Loads (H&C 
loads) 

Geometric 
Spaces and 
material 
components 
identified 

AutoCAD 
-REVIT 

.RVT, 
gbXML 

A lot of data is 
exported through the 
H&C simulations. 
Analysing this data 
for relevant 
information is 
required and takes 
time. The REVIT 
process takes 
additional modelling 
preparation 
specifically for the 
H&C simulation. 
Software expertise 

Software 
expertise to; 
:set up 3D 
model - 
medium 
:Run H&C 
simulation - 
Low 
:Analyse 
H&C data - 
Medium > 
High 

Energy 
Simulation 

Day lighting  Geometric 
Spaces – 
External and 
internal, 
Window 
position and 
size, solar 
shading 
detail, 
building 
orientation 

REVIT, 
IES VE 

.RVT, 

.IFC 
Import into IES  VE 
requires any model to 
be set up and 
prepared for IES VE 
import. Variations to 
model may be 
required to suit the 
import process, such 
as a reduced level of 
detail. Import process 
from REVIT to IES 
VE can be slow 
depending on file 
size. 

Software 
expertise to; 
:set up 3D 
model - 
medium 
:Run  VE 
simulation - 
High 
:Analyse IES 
VE data - 
Medium > 
High 

Model 
validation 

Validation of 
model for 
clashes 

As set by 
other goals, 
to include; 
Geometric 
Spaces and 
material 
components, 
wall 
positions, 
feature 
positions, 

Solibri .RVT, 
.IFC 

Issues need to be 
manually resolved.  
Is an iterative long 
process 
Coordination of 
models is required 
Models need to have 
a relatively high 
detail to draw 
valuable results 

Software 
expertise to; 
:set up 3D 
model – high 
User of 
Solibri – 
Low> 
Medium 
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doors, 
windows, 
dimensions. 

Model 
validation 

Validation of 
model against 
building code 
rule sets 

As set by 
other goals, 
to include; 
Geometric 
Spaces and 
material 
components, 
wall 
positions, 
feature 
positions, 
doors, 
windows, 
dimensions. 

Solibri .RVT, 
.IFC 

Issues need to be 
manually resolved.  
Is an iterative long 
process 
Coordination of 
models is required 
Models need to have 
a relatively high 
detail to draw 
valuable results 

Software 
expertise to; 
:set up 3D 
model – high 
User of 
Solibri – 
Low> 
Medium 
 

Energy 
Simulation 
and design 
optimisation 

Optimisation 
of option 
strategies for 
refurbishment 

As set by 
other goals, 
to include; 
Geometric 
Spaces and 
material 
components 

Green 
Building 
Studio 

gbXML Interoperability a key 
issues 
High level of detail 
and complexity of 
models can halt 
progress.  

Software 
expertise to; 
:set up 3D 
model – high 
User of 
Solibri – 
Low> High 
(depending on 
the 
requirements 
of analysis) 
Green 
Building 
Studio  Low> 
High 
(depending on 
the 
requirements 
of analysis) 
 

Table 5 - BIM Software Application Matrix 

 

3.11. Processes 

A particular choice when modelling buildings retrospectively is the decision on 
whether to model with individual components and families, masses or a selection of the two. 
When considering components and families the benefits are such that it offers a lot of 
flexibility in regards to sizing of components and placement. Adjusting the position of the 
components is simply a shift and drag motion. The drawbacks however are that it restricts the 
speed of interrogation and design optioning that can take place. With the use of massing on 
the other hand multiple design options and simulations can be carried out with relative speed 
and ease. In new build design this particular process is or should be crucial as it enables a 
designer to simulate multiple mass models in quick succession investigating varied 
volumetric changes and building orientations with few resources used. As this project has an 
aspect of focus on the investigation into retrospective modelling either approach could be 
used. The choice was made to use a selection of both techniques to enable the most valuable 
and efficient process. Using components allow for a large amount of control in editing 
bespoke and 'off the shelf' families, whereas having a mass base for the model allows for far 
greater simulation and geometric analysis.   
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3.12. Description of Challenges 

A particular hurdle when modelling retrospectively was the accuracy of available 
data. As discussed previously the data available on existing building stock can on occasion be 
sporadic and often low in accuracy. This difficulty was evident when modelling the curtain 
system façade of the case study building. All of the current elevations only showed indicative 
sizing with no clear dimensions. There were typical detail plans available for the 1994 upvc 
refurbishment windows and curtain system, but these were early stage drawings and it was 
not specified whether the plans were as built. Clear indication of the proposed dimensions for 
the glazed proportions was present. The opaque sections however lacked clear dimensions.  
With further investigation and measurement carried out on site it became clear that the typical 
details were not reflective to 'as built'. To model the curtain grid geometric analysis was used. 
(Through analysing the sizes of various neighbouring components to the curtain system and 
grid it became clear that the size of the metal frame windows on the east stairway were the 
same size as the opaque section of the main curtain system. With further on site dimensioning 
of the windows it was then possible to approximate the size of the opaque section with the 
main East and West curtain system). 
 

The issue with the curtain grid highlights the problematic nature of retrospectively 
modelling old buildings. It's significant to note though that the same absence in information in 
regards to curtain system design required to produce a 3D model a building may also be 
required in many building retrofit cases. This particular aspect drives a need for up to date 
building data and surveys. Without the latest information the use of approximations is all too 
apparent and could easily become a significant issue. A number of assumptions had to be 
made in regards to building details and structure due to the nature of the project. A full 
invasive survey was not possible therefore exact layers of facade materials were not known. 
Nor were detailed structural plans containing structural slab dimensions available. Therefore 
calculated assumptions had to be made in respect of this. The slab was estimated using known 
exterior heights and internal floor to ceiling heights and the façade material layers were 
estimated as per standard construction techniques during the era of construction. The intention 
of the document would be to inform future users of the assumptions made within the model at 
a glance. This would allow future users to be fully aware where assumptions have been made 
in regards to modelling and absence of finite data. It will be crucial for the assumptions made 
within the modelling processes in this project to be validated against a full building survey. 
This will ensure that as much as reasonable the model data can be utilised in future building 
management processes. The investigation into the building modelling process prior to the 
building survey, whilst not ideal, has allowed for significant gaps in building data to be 
highlighted prior to the building survey taking place.   
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3.13. Process Map for Preparation for Modelling and BIM Modelling Adoption 

Figure 16 shows the result of the experiment into the preparation for modelling identifying 
the critical steps. The process map will be discussed in detail within the discussion chapter. 
(Note all images can be seen enlarged in the appendix of this thesis)  
 

 
Figure 13 - Process map - Preparation for modelling and BIM modelling adoption 

 
 

3.14. Rooms and Spaces Definition 

Throughout the following sections a number of reference will be made to spaces and room 
volumes. To clarify the difference between the two they can be explained by Autodesk as, 
“Rooms and spaces are independent components used for different purposes. Rooms are 
architectural components used to maintain information about occupied areas. Spaces are 
exclusively used for the MEP disciplines to analyse volume” (Autodesk, 2014). Within this 
case study both definitions of spaces have been incorporated into the George Eliot REVIT 
model. 

3.15. Model Validation Data Collection and Analysis 

To first enable the validation process to begin the REVIT model created for the 
George Eliot building had to be exported via IFC format. As discussed within the literature 
review chapter of this work IFC file format is a crucial factor in ensuring and enabling 
interoperability within BIM processes.  The process to import from REVIT to Solibri was 
smooth with the use of REVIT's IFC export option. However when using the standard built in 
IFC exporter which comes with the standard REVIT install unusual graphically anomalies 
appeared which indicated that certain components such as stairs and railings were not 
exported correctly with the coordinates and position of the component wrong.  To resolve this 
issue the IFC export functionality was updated within REVIT using the 'Autodesk IFC export 
plug-in tool' (Autodesk, 2014). The IFC plug in tool for REVIT has been designed to provide 
greater accuracy when exporting via IFC. This then resulted in a cleaner IFC export 
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functionality. The Clash detection source files can be found in Appendix E – Model 
Validation 

3.15.1. Model Validation – Clash Detection 

The first checks to take place in the model validation phase was to analyse the George Eliot 
model in clash detection. To begin the process rulesets for the checking process had to be 
selected. For this demo investigation the ‘Intersections between architectural components’ 
ruleset was used, Figure 17. Its crucial to carry out the initial clash detection checks prior to 
running any other analysis to ensure the robustness of BIM models.  
 

 
Figure 14 - Clash Detection - Intersections between architectural components 

Once the ruleset is loaded into the checking window the checking process can be run. Results 
are displayed within the Solibri windows. Issues or clashes with the ‘same kind of 
components’ result showed 22 issues/clashes in total, with 15 being classified as critical, 
which is a reasonable figure for first clash run. In contrary to this the ruleset of ‘intersections 
– Different kind of components’ flashed up a total of 443, with 18 being critical. Further 
investigations were needed to work through the results. The results need to be worked through 
slides added for communication reports, Figure 18. 
 

 
Figure 15 - Reporting clashes - Adding Presentation Slides 

For the demonstration of this process within this project it was determined to work 
through the critical errors first and then work through the lower alert issues. A number of 
yellow issues were raised in regards to walls intersecting into slabs, these error were also 
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noted in the report produced. Once all the clashes are visually checked and reported and 
report presentation can be created within the communication tab in Solibri. This report can be 
displayed internally within Solibri, exported to SpreadSheet or exported in the form of a 
BCFZIP, which will be discussed later on.      

 

3.15.2. Fixing clashes - BCFZIP Analysis and Integration 

Once the clash detection validation was completed an iterative modelling process was 
followed. In this study a process of taking the clash detection results from Solibri into REVIT 
was used. To allow this an additional BCF import/export app had to be sourced and installed, 
which was free. The BCF plugin add on enables the user to exchange BCF files importing and 
exporting. This enabled a workflow link between Solibri and REVIT by supporting the 
exchange of the clash detection report that was previously created during the model validation 
clash detection phase. The add on is presented in a number of ways, including a simple 
visualisation of the report in a standalone viewer, the visualisation of the report within REVIT 
which can be seen in Figure 19 and additionally a very useful quick zoom to each clash via a 
quick link between the clash report viewer in the plugin and the REVIT model which can be 
seen in Figure 20. This results in an efficient process to seek out clashes with the coordinated 
data interoperable between packages rather than having to rely solely on a visual 
identification and locating of the clashes.  

 
Using this process the clashes can be worked through one by one until the clashes are 

resolved. It is important to note here however that it shouldn’t be assumed that all clashes 
have been eradicated and fixed. Therefore an iterative round of model validation should take 
place to check the latest IFC export for clashes post the model fixing stage.  

 
 

 
Figure 16 - BCF viewer and link to viewing clash 
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Figure 17 - BCF - Opening the specific view to identify clash 

 

 
Figure 18  - BCF  - The visual clash viewer within BCFier and the linked model view in REVIT 

 
Due to issues with locating exact positions with clashes even with the visual report in 

BCFier and the quick link to the location, the Solibri report and communication layout was 
used as a back up support. The reasoning behind this is that the visual BCFier report did not 
carry over any visual notes on the location of issues whereas within Solibri it held the 
location, floor, height and offset details that can help to further locate issues. When 
attempting to find it via the quick link it in essence draws you to the image snapshot you 
created in Solibri. This transition is not exact and often the view can be obstructed by building 
components, which are automatically hidden within Solibri when attempting to isolate issues. 
That said using BCFier for the most part with the occasional use of the source Solibri report 
has made the process of eliminating clashes more efficient than just using the standalone 
Solibri report. On a limited occasion there can be an inconsistency between clash issues 
reported and the model representation. For instance a clash may be flagged up in the clash 
report, which in relation within the model is not an issue. In the case of this study a door was 
showing as not having cut through a wall appropriately, whereas in the model the standard 
door insertion was working correctly Figure 22. This highlights an awareness required when 
using ‘automated’ technology, signifying the importance of a professional user with relevant 
construction skills knowledge to interpret results and data.  
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Figure 19 - Clash report inaccuracy 

3.15.3. Iterative Design Approach  

Once the clashes have been dealt with within REVIT and the user is content that all issues 
have been resolved then two processes can begin. The first is that the Solibri model should be 
updated through the file tab within Solibri where the latest IFC file can be selected and 
uploaded. This means that any internal progress done already within Solibri is not lost and the 
connection in the checking process is continuous. The visual location of the option, Figure 23. 
 

 
Figure 20- Clash detection - update models 

 
Again the results are displayed within the Solibri results window. Issues or clashes with the 
‘Intersections - same kind of components’ result showed 10 clashes compared to the 22 
issues/clashes in run 1, with 3 being critical compared to 15 in run 1, which is a reasonable 
reduction for one run. The ruleset of ‘Intersections – Different kind of components’ flashed 
up a total of 235 in run 2 compared to 443 in run 1, with 5 being critical compared to 18 in 
run 1. Further investigations were needed to work through the results. These are reasonable 
reductions but further investigation is required to evaluate the issues.  
 

An unusual occurrence with the second run was that it actually found new issues in 
areas that hadn’t been touched or altered since the first run, which anomalously weren’t 
highlighted in run 1. This highlights the need for multiple runs. It is noted that a full structural 
survey will be required to accurately model the structure therefore any structural components 
in regards to columns. The stairs in preparation for run 2 had been radically improved 
therefore the clashes were limited down to 7 which have been reported for run 2 model 
amendments. Repeating the previous process the run 2 clash report was exported via BCFzip 
and then opened within REVIT using BCFier. The issues were then worked through. 
Similarly the latest IFC file was updated within Solibri repeating the steps in run 1 and 2. The 
checking was run again for a third time, run 3 results can be seen in comparison in Table 7.  
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The results have again markedly improved in run 3 with a total of 5 clashes in 
‘Intersections - same kind of components’ compared to the 10 issues/clashes in run 2, with 0 
being critical compared to 3 in run 2, which is a reasonable reduction for the second run. The 
ruleset of ‘Intersections – Different kind of components’ flashed up a total of 59 in run 3 
compared to 235 in run 2, with 1 being critical compared to 5 in run 2. The report is then 
worked through again as previously explained. As can be seen in the Table 7 the clash 
detection was run through 5 runs in total to ensure that all modelling errors were removed.  

 

Ruleset Run 1  Run 2 Run 3 Run 4 Run 5 
 Total Critical Total Critical Total Critical Total Critical Total Critical 
‘Intersections 
- same kind of 
components’ 

22 15 10 3 5 0 0 0 0 0 

Intersections – 
Different kind 
of 
components’ 

443 18 235 5 59 1 5 0 0 0 

Table 6  - Clash detection results run 4 and 5 

 
 
Figure 24 shows the clear set of clash results.  
 

 
Figure 21 - Clash detection - full set of clear results - no issues 
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3.15.4. Process Map for Solibri Clash Detection 

Figure 25 shows the result of the experiment into the Solibri Clash detection process 
identifying the critical steps. The process map will be discussed in detail within the discussion 
chapter.  

 

 
Figure 22 - Process map - Solibri clash detection 

3.16. Model Validation General Space Check 

The next phase was to set up the software to run checks on the models readiness to 
run energy analysis using the ‘pre-check for energy analysis’ ruleset, a number of issues were 
encountered. The issues were regarding space allocation and building envelope definition. 
Before proceeding with the pre-check, classification data had to be assigned. These issues 
were not success defining but if overcome would ensure better validation. The solution was 
relatively simple to redefine rulesets that match the analysis output required, as this will add 
the classification rules automatically.  

 
A common thread error appeared throughout the check warning that spaces had not 

been assigned to the SMC (Solibri file save model), however spaces were defined before 
export/import from REVIT into Solibri. This highlighted a lack of interoperability between 
the programs. This highlights an issue either within the Solibri analysis software or an issue 
residing within the initial model and export. Evaluating the source model a solution was 
found, spaces needed to be correctly defined within the BIM authoring tool prior to 
export/import into Solibri. This step highlighted the justification for the use of validation 
software, as it not only picks up subtle issues but also more prominent issues. The issue if left 
unresolved would undoubtedly slow down any energy analysis process. Significantly this 
highlights the need for BIM models to be designed with outputs envisaged to allow for 
sufficient data to be inputted into the models during design and creation phase. If energy 
analysis is defined as an output from the outset then it is crucial that spaces are defined within 
the modelling phase. This signifies the importance of the Software Application Matrix in 
Table 4.  
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Once spaces are defined within BIM model then the ‘space usage’ will need to be 

defined with the classification parameters in Solibri. This process is another added step that 
should be automatically carried over within the IFC data from REVIT, however in the first 
run this classification data was not present. This again highlighted a required step missing. It 
is possible to address this issue directly within the validation software as can be seen in 
Figure 26 however it was decided to explore rectifying this problem at source within REVIT. 
The link between the space date > IFC > Solibri is not clean and allocated space type within 
REVIT did not automatically add space classification over to Solibri. A process is available 
within Solibri to apply space name ‘classification rules’ to help Solibri recognise and realign 
spaces from their name, its important to highlight that this differs from space type however 
and is using the name of a space not the space type classification data within REVIT.  

 
This process was successful in part however a limitation of the space classification 

matching was discovered between the software. Each room within REVIT had a room name, 
the identifier for this name was a room number i.e. G04 or 104 or 504. The 
numbering/naming of rooms within the UK in large education buildings and campus’ is 
relatively standard and conventional. Such that the first letter or digit denotes the floor, i.e. G, 
1 or 5 in the above example is Ground Floor 1 and Floor 5. When this data is carried over into 
Solibri via IFC this numbering convention is not recognised by any of the space classification 
system. This is logical as Solibri is looking for key words such as ‘CLASSROOM’ or 
‘OFFICE’. The issue is that in UK building management it’s not logical to just have 100 
‘CLASSROOMS’, each room needs a unique identifier. Working with this issue an attempt 
was made to add ‘1-4 – classroom’ to the REVIT room name, this still resulted in the space 
not being recognised by the classification system even with the keyword ‘classroom’ added. 
Multiple attempts were made to persuade the classification rules within Solibri to recognise 
the spaces automatically and thus efficiently but none were successful. Figure 26 shows a 
screenshot of the pre-set classification rules and the window to alter the classification in 
Solibri. 

 

 
Figure 23 - Issue with classification rules with REVIT 

 
Considering that Solibri will not recognise the ‘space type’ option within REVIT 

analysis options, nor will it recognise space names unless they are exactly matching, with no 
numbering system as discussed above a decision was made to allocate space classification 
manually once the REVIT IFC model was imported into Solibri. Figure 27 shows adding of 
classification manually. 
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Figure 24 adding classification manually 

 
 
The process to go through the classification of spaces manually on such a large 

building can be an extensive task, however it is not complicated. Once the process is complete 
a wealth of analysis can then take place within Solibri such as space usage and percentage of 
circulation per floor. Figure 28 shows the process aligning existing REVIT classification 
within the Solibri rules.  

 

 
Figure 25 - Classification aligned with Solibri rules 

 
 
Another notable issue encountered was the fact that Solibri was interpreting both 

REVIT room tag spaces and REVIT Heating and cooling spaces as ‘Spaces’ within Solibri. 
The software was then warning that these were duplicate components when in fact they are 
both different definitions of spaces within REVIT. REVIT room tags are used to define 
architectural spaces and REVIT heating and cooling spaces are used to define volumetric 
spaces for use in energy analysis. Additionally the later provide the correct constraints to 
enable gbXML export to external analysis software.   

 
During the ‘General Space Check’, a number of issues can be resolved; it is beyond 

the scope of this research to outline each and every issue in detail. Instead a typical scenario 
of the process will be outlined. In this instance the results summary has highlighted a number 
of issues in regards to space validation, as can be seen in Figure 29. 
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Figure 29 - Solibri Space Validation result summary 

Once the checking process is completed results section shows specific issues in Figure 29. 
These issues can then be inserted into an internal presentation format within Solibri’s 
‘communication’ tab, or exported into a presentation report, as presented in Figure 30: 
 

 
Figure 26 - Checking through individual results 

 

 
Figure 27 - Internal communication of slides 

Once the general space checking process is completed appropriate reports can be 
created which demonstrate the processes and information that can be derived from ‘space 
usage’ validation as presented in Figure 31. Figure 32 demonstrates space usage take-off 
which can be accomplished once the space classification is aligned. Also see appendix E for 
exported reports on the general space check issue SpreadSheet as well as the spaces take-off 
SpreadSheet.  
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Figure 28 - Space successfully added and takeoff 

 
 
 

3.16.1. Process Map for General Space Check 

Figure 33 shows the result of the experiment for the general Space Check identifying the 
critical steps. The process map will be discussed in detail within the discussion chapter.  
 

 
Figure 29 - Process map - General space check 
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3.16.2. Process Map for Pre-Check for Energy Analysis 

Figure 34 shows the result of the experiment into the pre-check for Energy Analysis 
identifying the critical steps. The process map will be discussed in detail within the discussion 
chapter.  
 

 
Figure 30 - Process map - Pre-check for energy analysis 

3.16.3. Quantity Takeoff – (Solibri) 

Once a model is validated, the model can be used for takeoffs, such as quantity 
takeoffs. Skilled professionals to assist in the costing and management of building can use the 
takeoff. Within this case study Solibri will be utilised to demonstrate quantity takeoff. When 
first attempting to carry out takeoffs the first step is to ensure that any outstanding prompts 
are worked through. In this case study a number of components remained unclassified, which 
had to be manually checked and classified through to windows, as presented in Figure 35.  
 

 
Figure 31 - Solibri complete classification for missing elements 

Once in the classification settings window, any issues with classification can be seen. 
The unclassified components should be aligned with he correct classification as seen in the 
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step, in Figure 36. Once the classification of components is completed results can be drawn 
off from the model, as presented in Figure 37. It is important to note here that during many 
steps and processes within Solibri there is an option to ignore prompts. In doing this there is a 
risk of analysing or drawing off data that is incorrect as the source data may be incomplete or 
inaccurate. The prompts are there to act as a warning sign highlighting possible issues, a 
professional has to decide whether they are relevant to the integrity of the analysis or not. 
Once takeoffs are drawn off from the model the report can be exported through the Solibri 
export option, as presented in Figure 38. Again the benefit of this option is that reports can be 
exported to PDF or excel, removing the requirement for propriety software to be used to view 
results or reports as seen in Appendix E. This in essence helps to drive the software towards 
an open approach.  
 
 

 
Figure 32 - Solibri unclassified components 

 

 
Figure 33 - Internal Solibri Takeoff Results 
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Figure 34 - Export Solibri Takeoff Results 

  

3.17.  IES: IES VE ware 

 Additional to the collaborative processes of BIM and model validation a selection of 
simulation and performance software will be investigated as part of the project. IES VE has 
been selected as a tool capable of carrying out energy simulations and performance analysis, 
however the relevance to this study is on it capability to accurately import BIM models from 
the source BIM authoring tool. The simulation capabilities will not be tested as part of this 
project and are determined and outside of the scope. Autodesk 'heating and cooling' and 
Autodesk 'Green Building Studio, (GBS)' will be also be investigated to explore a wider pool 
of energy analysis software platforms. The process relies on using a central core model to 
base the simulation around. Within this project the import of data in the form of the GE BIM 
model from the REVIT authoring tool will be investigated. IES VE has been selected as a tool 
within this project due the reputation and interoperability of the simulation software with 
relevant authoring tools used within the project such as Autodesk REVIT with 
interoperability of gbXML, IFC & dxf imports.  The IES support files can be found in 
Appendix F. 
 

3.17.1.  IES: IES VE ware Analysis 

Whilst investigating the IES VE process the focus will be on the interoperability of 
the systems. Therefore, selections of runs evaluating the import of IFC files into IES VE from 
REVIT will be evaluated. Taking a scientific approach a number of models will be run 
through the process testing the impact the complexity and level of detail have on the 
interoperability.  Another additional experiment will be carried out to assess the impact that 
model validation has on the interoperability. The first stage of the experiment was to run the 
final REVIT model, which had been validated to zero issues. The reasoning behind this is to 
evaluate an opening benchmark test. If this model is transferred seamlessly into IES VE then 
it will immediately set a high benchmark level for data accepted complexity. If it was to fail 
then the process will be drawn back to a much lower level of detail.  
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3.17.2. IES VE Benchmark Run 

The initial benchmark run was a limited success but the import displayed many 
issues. Immediately using the model viewer initial errors can be seen with an absence of the 
ground floor and other spaces distorted and misshapen, as presented in Figure 39.  
 

 
Figure 35 – IES VE - Benchmark run model viewer 

 
Many spaces have parametric massing issues in that the volumes of spaces have 

multiple uncoordinated and misshapen spaces, as presented in Figure 40 and 41. These are not 
typical volumetric forms and are clearly errors within the communication between the REVIT 
IFC export and the IES VE import. An additional error can also be identified in that IES VE is 
recognising both the room tag spaces with REVIT as well as the analysis spaces within 
REVIT. This has resulted in two volumetric spaces per room/space within IES VE. This will 
lead to further inconsistencies and errors during interrogation.  
 

 
Figure 36 - IES  VE- Clear modelling errors within the import 
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Figure 37 - IES VE - Clear modelling errors within the import 2 

 
The errors have been identified as room bounding issues, which have been identified through 
the ‘BIM Import’ report, which is created during the import process. These errors will be 
discussed in greater depth within the discussion chapter of the research.  
 

3.17.3. IES VE Benchmark Run with IFC level Space Boundaries 

The next test to run was to evaluate what impact changing of the space boundaries1 
level has. For this run the space boundaries have been set to level 2 when exporting IFC from 
REVIT, Figure 42.  
 

 
Figure 38 - REVIT IFC export 2nd level selected 

                                                      
1 The level space boundaries can be defined by building smart as: 
1st Level Space Boundaries  
1st level space boundaries are used e.g. in quantity take-off and facility management as they describe the surfaces for finishes. They 

cannot be directly used for thermal analysis. However middleware or pre-processors to the thermal analysis software may take 1st level space 
boundaries and perform the necessary transformation into 2nd and 3rd level space boundaries that are required for energy analysis.  

 
2nd Level Space Boundaries 
2nd level space boundaries are used by many analysis packages that require a surface view of the building that can be transformed into 

the various simple topological models. Examples of such analysis packages include: (1) energy analysis, (2) lighting analysis, (3) fluid dynamics. 
Adding the differentiation of the different types of 2nd level space boundaries is a special pre-processing of space boundaries for the use by some 
energy analysis packages (e.g. Energy+ from Lawrence Berkeley National Laboratory (LBNL)”.1  
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During the benchmark run 2, setting the IFC export to level 2 space boundaries the 
run failed to transfer and stalled at ‘re-building adjacencies’. The program was left for 20 
minutes at the same freeze screen until the program was manually terminated due to lack of 
progress. The test was run again to establish consistency in results. The third benchmark run 
and the second run with the level set at 2 for space boundary failed again. This time the 
program displayed a ‘not responding’ warning and requested shutdown. The tests were halted.  
 

3.17.4. Process Map BIM Model Import into IES VE via IFC 

Figure 43 shows the result of the experiment into the BIM model import from IES VE via IFC 
identifying the critical steps. The process map will be discussed in detail within the discussion 
chapter.  

 

 
Figure 39 - Process map - BIM model import into IES VE via IFC 
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Figure 44 shows the result of the experiment into the BIM model import into IES VE via IFC 
using room volumes as the definition for spaces identifying the critical steps. The process 
map will be discussed in detail within the discussion chapter.  
 

 
Figure 40 - Process map - BIM model import IES VE via IFC  - room volume 

 
 
 

3.17.5. IES VE Import via gbXML file from REVIT 

Once 'spaces' have been created and identified within the model the heating and 
cooling analysis can take place. Figure 45 shows the option of adding spaces within REVIT.  
Spaces within REVIT define the volumetric parameters and are used primarily for MEP 
modelling and analysis. This step is mandatory before any gbXML file can be exported. 
Using the gbXML export function the gbXML file can be exported from REVIT for use in 
third party applications, as presented in Figure 46. 
 

 
Figure 41 - REVIT - gbXML adding spaces for energy analysis 
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Figure 42 - gbXML export using the Spaces 'export category' 

Using the import option through IES VE the GE gbXML file can be imported. There 
are a number of options, which can be changed. For the first import run via gbXML the 
import checks were left unchecked, as presented in Figure 47. Again a BIM import report was 
created which can be seen in Appendix F.  The model successfully imported into the recipient 
IES VE software. As gbXML notates that a selection of room volumes or spaces have to be 
defined, in this case ‘spaces’ was selected as the export category.  
 
 

 
Figure 43 - IES VE gbXML import 

 
When evaluating the import process it is still visually clear that errors are present, as 

illustrated in Figure 48, 49, 50. It can be identified that IES VE is struggling to interpret the 
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curved walls, which are being imported. However when comparing Figures 48, 49 and 50 to 
Figures 40 and 41 clear improvements can be seen within the models accuracy.  
 

 
Figure 44 - IES VE gbXML import errors still present 

 

 
Figure 45 - IES VE gbXML Struggling to model curved walls 

 
Figure 46 - IES VE gbXML less visual errors compared to IFC import 

The next gbXML import into IES VE run will evaluate the impact of checking the 
‘import checks’ boxes. This run will evaluate whether the checks are able to clearly highlight 
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the issues reviewed previously during import. The gbXML import criteria, as presented in 
Figure 51.  
 

 
Figure 47- IES VE gbXML 'Import checks' have been checked 

The number of spaces that are not fully bounded was 30 and the number of spaces 
that were intersecting was 67. These results showed a number of errors with interpreting the 
model and the import process. Focusing on Figure 52 a number of errors can be visually 
identified. The errors are an exact match to the errors identified in Figure 44 in run 1. In 
figure 53 and 54 errors can be visually seen in regards to spaces missing the top face. These 
issues will be discussed in context within the discussion chapter.    
 
 

 
Figure 48 - IES VE gbXML run 2 - Errors can be visually identified 
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Figure 49 -IES VE gbXML run 2 - Missing top faces of spaces volume 

 
Figure 50 - IES VE gbXML run 2 missing top face of spaces in places  
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3.17.6. Process Map BIM Model Import into IES VE via gbXML 

Figure 55 shows the result of the experiment into the BIM Model Import into IES VE via 
gbXML identifying the critical steps. The process map will be discussed in detail within the 
discussion chapter.  
 
 

 
Figure 51 - Process map - Preparation and protocol - IES VE import via gbXML - Room volumes 
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Figure 56 shows the result of the experiment into the BIM Model IES VE import via gbXML 
using Spaces definition identifying the critical steps. The process map will be discussed in 
detail within the discussion chapter.  
 
 

 
Figure 52 - Process map – BIM Model IES VE import via gbXML - Spaces 

 

3.17.7. IES VE Import via gbXML through REVIT Plugin 

The next step was to attempt the import into IES VE via the REVIT IES VE plug in. 
This experiment would be utilised to evaluate and compare the functionality and reliability 
with the direct import into IES VE via IFC and gbXML. Once the plug in is installed into the 
REVIT workspace the next step is to use the ‘Import Model’ option to prepare and transfer 
the model to IES VE via gbXML to VE, as presented in Figure 57.  The initial transfer was 
successful but errors were present. The outputted report can be found in Appendix F. The 
immediate warning within the report highlight ‘Warning: Number of spaces that are not fully 
bounded: 30’. Again this identifies that issues are present with room bounding, similar to the 
previous tests.  
 

When inspecting the import from REVIT through the IES VE plugin the same errors 
can be identified, Figure 58 demonstrates this. Once the model was opened within VE the 
option to link to VE ware directly through the REVIT plugin was tested, this resulted in error 
warnings stating that the model needed to be imported first. When attempting to do this a 
warning error was prompted, as presented in Figure 59. This resulted in a failure to fully use 
the IES VE plugin within REVIT. However the import into IES VE from REVIT was 
relatively successful, with the above said errors. This would allow for further analysis to take 
place within IES VE itself. An attempt was made to rectify the issue by searching for research 
on the matter. The result was a test to reinstall and repair the plugin with the latest version. 
This attempt did not resolve the issue in Figure 59. Thusly this ended the REVIT to IES VE 
plugin experiment phase. Despite existing doubts over the performance of the IES plug in 
within REVIT it is an important factor of this research to evaluate the issues using primary 
sources.  
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Figure 53 - REVIT to IES VE plugin - Import Check run 3 

 

 
Figure 54 - REVIT to IES VE through plug in run 3  

 
Figure 55 - REVIT IES VE plug in - Consistent error when importing model 43 
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3.17.8. Resolution of Issues Within gbXML Export/Import REVIT>IES VE 

After researching into the issue the answer to the problem was discovered within an 
IESVE forum. (IES, 2015) The issue is regarding how IES VE interprets the bounding 
elements within REVIT, “If the space element isn't bounded by a roof (for example if you 
have set the Space upper limit to be less than the height of the roof) then you will find the 
room is exported with a big hole where there should be a roof. To correct this the user needs 
to make sure that all spaces are properly bounded by floor and ceiling/roof elements” (IES, 
2015). An experimental test was then commenced to establish if a solution could be found.  A 
number of key issues were worked through in regards to the spaces allocation using the above 
research prompts. Spaces were correctly aligned with bounding surfaces such as 
ceilings/slabs. Additionally a number of other errors were worked through using the Solibri 
report. An anomalous result occurred in that warning were given on ‘Number of spaces that 
are not fully bounded: 40’ and ‘Number of spaces that are intersecting: 75’. Therefore the 
errors in regards to bounded spaces had increased. Focusing on Figure 60 a number of visual 
errors with the gbXML import model can be identified. A number of the errors are a 
continuation of the previous errors found within import with the addition of further errors. 
Comparing Figure 61, which is from the run 2 of gbXML import and pre model fixing, and 
Figure 62, which is of the post model-fixing run 3, a clear improvement can be seen in 
regards to top faces now being recognised within the model. This will be discussed in context 
within the discussion chapter. 
 

 
Figure 56 - IES VE gbXML - Run 4 - Visual errors 

 
Figure 57 - IES VE gbXML run 2 missing top face of spaces in places 
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Figure 58 - IES VE gbXML – Run 4 - Multiple issues resolved in top faces 
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3.17.9. Process Map Import into IES VE via REVIT>IES VE Plugin Toolbar 

Figure 63 shows the result of the experiment into the Import into IES VE via REVIT>IES VE 
Plugin Toolbar identifying the critical steps. The process map will be discussed in detail 
within the discussion chapter.  
 

 
Figure 59 - REVIT to IES VE via REVIT>IES VE Plug in tool 
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3.17.10. Summary of IES VE Experiments 

Table 7 shows a summary of the IES VE experiments. 
 
 
Building/Model Export file 

type 
Process 
time 

Level of detail Success/Fail - notes 

Benchmark run 1-  
GE–Case study.  
 
 

IFC file <4 
minutes 

Very complex 
Rooms/spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues 

Success but with many 
issues. The spaces are 
‘doubled’ up in that IES VE 
has read the Room stag 
spaces from REVIT as well 
as the Analysis Spaces. 
This has resulted in two 
volumetric spaces per 
room/space within IES VE. 
Many spaces have 
parametric massing issues 
in that the volumes of 
spaces have multiple 
uncoordinated and 
misshapen spaces as per the 
images below.  

Benchmark run 2  -  
GE–Case study.  
 
 

IFC file  
2nd level space 
boundary 

Fail >20 
minutes 

Very complex 
Rooms/spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues 

Fail – the import failed to 
transfer and stalled at ‘re-
building adjacencies’ 

Benchmark run 3 -  
GE–Case study.  
 
 

IFC file  
2nd level space 
boundary 

Fail <10 
minutes 

Very complex 
Rooms/spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues 

Fail – the import failed to 
transfer and stalled ‘re-
building adjacencies’ 

Run 1 - gbXML test  
 
 

gbXML  - 
Spaces – NO 
‘import checks’ 
have been 
checked during 
import 

Success 
- 65 
seconds 

Very complex 
spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues 

Success – However clear 
visual errors but far less 
than the IFC import. Dealt 
with curved walls far better 
in comparison to the IFC 
test. 

Run 2  - gbXML test  gbXML  - 
Spaces – 
‘import 
checking’ 
HAVE been 
checked during 
import 

Success 
-  66 
seconds 

Very complex 
spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues 

Success – However clear 
visual errors still remain as 
per run 1. 

Run 3 – gbXML 
import > REVIT 
IES VE plug in 

 

gbXML  - 
Spaces – 
‘import 
checking’ 
HAVE been 
checked during 
import 

Success 
one 
time> 
failed 
upon 
repeat 

Very complex 
spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues 

The first attempt was in 
part a success however 
error could still be seen. 
Additionally no analysis 
could be prompted or done 
using the IES VE plug in 
options within REVIT. 
Further attempt to resolve 
resulted in failure.   
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Building/Model Export file 
type 

Process 
time 

Level of detail Success/Fail - notes 

Run 4 – gbXML 
import post spaces 
fix 

gbXML  - 
Spaces – 
‘import 
checking’ 
HAVE been 
checked during 
import 

Success 
90 
seconds 

Very complex 
spaces/curtain 
system/6 floors- the 
model has been 
validated to 0 issues. 
Attempts to resolve 
known issues with 
spaces in REVIT 
model.  

The run was a success in 
part as issues with no ‘top 
faces’ were resolved. 
However further issues 
were encountered 
elsewhere.  

Table 7 - Summary of IES VE Experiments 

3.17.11. Autodesk REVIT: Rapid Energy Modelling (REM) 

 As discussed by Autodesk, "REM is a streamlined, scalable approach for performing 
energy assessments of existing buildings" (Autodesk, 2011). This terminology may represent 
a number of processes and solutions, a typical workflow presented by Autodesk could consist 
of three outline steps: capture, model, and analyse;  
 

• Step 1: First, you capture existing building conditions. Starting from as little as 
photos, satellite images, aerial images, or laser distance meters, you collect basic 
information about a building such as geometry, location, orientation, and structural or 
operational anomalies. 

• Step 2: This digital information is calibrated and converted into a simplified 3D 
building model. Your model can be a:  

o Conceptual massing model that defines the internal volumes of the building 
(which is all that is necessary for basic energy modelling), or a 

o Detailed model using design elements such as walls, floors, windows, roofs, 
and rooms or spaces. 

• Step 3: In this step, you analyse the building model by performing energy analyses to 
assess expected building performance. 
 

Figure 58 shows the steps in the REM process.  
 
 
 
 
 
 
 

 These steps will be followed within the REVIT tool to investigate and run a Rapid 
Energy Modelling process for the project.   
   
 A significant hindrance when investigating the REVIT Conceptual Design platform 
was the fact that the process, after successfully navigating through the REVIT Conceptual 
Design processes stalled on the server and remained in the 'processing' stage, without 
progressing past 0% completion. A warning from the tools expressed that there may be a 
modelling detail issue therefore the model was refined further checking for errors such as 
missing walls, gaps in walls and gaps in floors, as these are the likely sources of error when 
analysing a model for energy simulation as directed by REVIT support documents. Once the 
initial steps to refine the model were completed the simulation was run again, this time the 
simulation reached 17% before failing, which was an improvement.  
 

 
  Capture Data 

 
        Model 

 
      Analyse 

Figure 60 - Rapid Energy Modelling Process 
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 Investigating the issue a process of elimination of factors was undertaken to establish 
the failure point. The setting to be used within the trial on REM within REVIT software can 
be seen in Figure 66. 
 

 
Figure 61 - Energy Settings 

 
 As the latest George Eliot model is of a considerable level of detail the investigation 
began by exploring the process with a simplified model. The matrix below shows the 
progression.  
 
Building/Model Success/

Fail 
Export 
Category  

Process 
time 

Level of detail 

     
Precursor 
George Eliot Building- Case 
study 

 
 

Fail Spaces n/a Very Complex 
Rooms/spaces/curta
in system/6 floors 

Run 1  

 

Success Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
Internal room-1 
Room boundary 
space set -1 
Analytical Spaces 
set- 1 
 

Run 2   Success Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
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Internal room-1 
Room boundary 
space set -1 
Analytical Spaces 
set- 1 
Doors - 4 
Windows -20 
 

Run 3 
Simulation begun in plan view 
not 3D 

 

Success Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
Internal room-4 
Room boundary 
space set -4 
Analytical Spaces 
set- 4 
Doors - 4 
Windows -20 
 

Run 4 

 

Success Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
Internal room-4 
Room boundary 
space set -4 
Analytical Spaces 
set- 4 
Doors - 4 
Windows -20 
 

Run 5 

 

Success Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
Internal room-8 
Room boundary 
space set -8 
Analytical Spaces 
set- 8 
Doors - 8 
Windows -40 
Floors -2 
 
 

Run 6 Success 
-
Therefore 
wall 
clash not 
an issue 

Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
Internal room-8 
Room boundary 
space set -8 
Analytical Spaces 
set- 8 
Doors - 8 
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Windows -40 
Floors -2 
Wall placed within 
a wall to test if a 
clash is causing GE 
errors 

Run 7 

 

Success 
Therefore 
wall gap 
and loss 
of room 
boundary 
does not 
cause 
major 
issue 

Spaces <3 
minutes 

10m x 10m 
floor/roof 
Walls - 4m  
Internal room-8 
Room boundary 
space set -8 
Analytical Spaces 
set- 8 
Doors - 8 
Windows -40 
Floors -2 
Gap between 
ground floor walls, 
1 room boundary 
now not classed as 
'enclosed' 

Run 8 
John Laing medium level of 
detail 

 
 

 

Failed - 
Model 
too 
complex 

Spaces <15 
minutes 

Medium-large 
building 
3000m/2 
Rooms 50 + 
2 floors 
200+ windows 
Concrete frame 

Run 9 
DCEAB large academic 
concept model (no analytical 
spaces in model) 

 

Success Spaces <15 
minutes 

Large complex 
building- 
Room boundaries 
set. 
Steel frame 
Brick walls 
With large 
proportion curtain 
glazing 

Run 10 
George Eliot Building- Case 

Fail Rooms 
Plus 

<15 
minutes 

Very Complex 
Rooms/spaces/curta
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study 

 
 

thermal 
properties 
selected 

in system/6 floors 

Run 11 
George Eliot Building- Case 
study 

 
 

Fail Rooms 
Plus 
thermal 
properties 
not selected 

>30 
minutes 

Very Complex 
Rooms/spaces/curta
in system/6 floors 

Run 12 
George Eliot Building- Case 
study – validated model 

 
 

Fail Rooms 
Plus 
thermal 
properties 
not selected 

>30 
minutes 

Very Complex 
Rooms/spaces/curta
in system/6 floors. 
Model validated to 
zero errors 

Table 8 - Rapid Energy Modelling Experiments 

 
As can be seen in the above data difficulties were discovered in the level of 

complexity and detail that the REM process could handle. Moving up to run 7 the process 
worked relatively seamless. However when attempting run 8 the process failed. To interpret 
and analyse this failure it could be assumed that the failure is purely down to the over 
complexity of the model and the high level of detail within it. However looking at run 9 the 
building model is the test case is larger than that of run 8, yet in contrary to run 8 the process 
was successful. Likewise to run 8, runs 10 and 11 both failed.  It could be derived from this 
that the level of detail and complexity of a model is not the only determining factor when 
running Rapid Energy Modelling. This topic will be discussed in the context of energy 
modelling and model validation later on in the discussion chapter of this research. REM 
support files can be found in Appendix G. 
 

3.17.12.  REVIT and Heating and Cooling Loads (HC) 

HC loads were also simulated within the REVIT platform to gain simulation results, 
which predict building energy demand. In comparison to the previous energy analysis for 
REVIT the heating and cooling process encountered less issues. Once 'spaces' have been 
created and identified within the model so the heating and cooling analysis can take place. 
The option to add spaces can be seen in Figure 67. This step is mandatory before any heating 
and cooling loads can be simulated. As discussed in the IES VE experiment using the gbXML 
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export function enables REVIT data to be used in third party applications, as presented in 
Figure 68. The setting up of spaces is a requirement for MEP and energy analysis within the 
REVIT platform and outside of the platform on third party platforms.  Once completed the 
HC analysis can be run, as presented in Figure 69. HC support files can be found in Appendix 
H. 
 

 
Figure 62 - REVIT - gbXML adding spaces for energy analysis 

 

 
Figure 63 - gbXML export using the Spaces 'export category' 

 

 
Figure 64 - REVIT heating and Cooling Analysis 
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3.18.  Green Building Studio 

 
The Case Study model was processed through the Green Building Studio (GBS) tool 

following on from the energy analysis within REVIT. GBS accepts files either directly from 
the energy analysis process within REVIT or additionally files directly imported in the form 
of gbXML file format. As stated by Autodesk "Green Building Studio® energy-analysis 
software enables architects and designers to perform whole-building analysis, optimize 
energy consumption, and work toward carbon-neutral building designs earlier in the process" 
(Green Building Studio, 2014). The process was investigated as a cloud-based process for 
design optioning and cost and energy impacts of the said optioning processes. The process 
was completed using the previous protocols utilising gbXML file standard following the same 
setting up, exporting and validating gbXML files steps. By utilising the gbXML data standard 
and format further analysis can be completed on the model within GBS. The GBS support 
files can be found in Appendix I. 

 

3.18.1. GBS  - George Eliot Interoperability Investigation  

There are two ways to commence the process. Either the gbXML file can be manually 
imported into GBS or it can be done via REVIT Energy Simulation tool. The former is 
completed outside of REVIT, directly importing and uploading to the Green building Studio 
platform. The latter is completed via an internal option within REVIT.  

 
The first process investigated was the manual import directly into GBS.  The process 

begins by first setting up a new project within the GBS platform, once the project information 
is entered and a location is set the preparation for the first set of analysis run can be 
commenced. The next step was to upload the gbXML into the GBS platform. The first run 
was attempted using a non-validated gbXML file from the George Eliot (GE) BIM model 
using room volumes/boundaries to define the volumes.  The run was successfully completed 
and a selection of results was received as can be seen in Figure 70 (GBS gbXML room 
volume boundary run 1) and within the appendix I. The second run, (GBS gbXML room 
volume boundary run 2), used a validated GE BIM model to produce and export a gbXML to 
evaluate the interoperability with a validated model. The run was a success and results 
received which can be found within the Appendix I.  
 

The next phase of the investigation was to trial the gbXML interoperability but with a 
difference in set up regarding using a gbXML file defined via spaces. All runs were attempted 
via the REVIT energy simulation tool into GBS (nominated with the run abbreviation of ‘a’) 
and additionally manually into GBS using the gbXML file import and upload option as a 
control (nominated by the run abbreviation ‘b’). The previous experiment was evaluating 
gbXML interoperability defined via room volumes or room tags. This experiment will test the 
interoperability with volume defined via spaces.  The first run (GBS gbXML spaces run 1a/b) 
was attempted using the non-validated model gbXML file. The run failed with the error, 
‘Invalid gbXML file: This gbXML file contains only one zone’. To have a critical comparison 
the experiment was rerun, (GBS gbXML spaces run 2a/b) with the validated BIM model to 
eradicate model validation as a cause. Again the run failed with the same error as above, 
‘Invalid gbXML file: This gbXML file contains only one zone’. This answered the targeted 
question that the error was unaffected by the model validation at this stage and the error still 
remained. Further research was attempted to solve the issue, which highlighted the need for 
all spaces allocated within the source BIM model to have zones allocated to spaces.  

 
A process was then carried out to revisit the source GE BIM model to add in zones to 

the current spaces. Once it was believed all spaces were allocated to zones another run was 
commenced (GBS gbXML spaces run 3a/b). The run successfully solved the issue regarding 
the need for zones to be allocated within the model but still failed eventually due to an error. 
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An error prompt highlighted an issue where, ‘zone ID aim1119 doesn’t have spaces’ as seen 
in Figure 71. All spaces were visually checked to ensure they were aligned with zones, 
additionally a schedule report was produced which highlighted spaces allocated to the default 
zone. To elaborate on this process step, spaces are automatically allocated to a default zone 
until otherwise transferred to a specified zone. The requirement is for all spaces to be 
allocated into a specified zone leaving the default zone bracket empty. The above process was 
completed and the test was run again (GBS gbXML spaces run 4a/b). Again the run failed 
with the same error as run 2. Further research was carried out on the issue and a discovery 
was made into a significant protocol and process, which can assist in remedying the problem. 
The resolution was to use a viewing option within REVIT found within view/system browser 
as can be seen in Figure 72. Using the system browser inline with the schedule takeoff of 
spaces all zones and allocated spaces can easily be identified. This provides a smooth 
platform to evaluate the validity of allocated spaces and zones. Once this process was 
completed a further run was attempted, (GBS gbXML spaces run 5a/b).  

 
Run 5 solved the issue of zones having no spaces allocated to them and for the first 

time GBS began to attempt to run alternative runs. However after a period of 4 minutes 
further errors were prompted highlighting issues with the message ‘ERROR – Cannot 
simulate layers aim25649 as given. The wall is too thin’. A substantial amount of research 
was carried out throughout forums and help pages to try and resolves the issue. A number of 
attempts were made to resolve the issue and a number of unsuccessful runs were also 
attempted. Using the codes given with the error warnings an attempt was made to identify the 
ID of the components causing the issue. A process was carried out using two methods. The 
first was to attempt to identify the component causing the issue via the ‘Select by ID’ option 
within REVIT, as seen in figure 58. No ID within the error could be matched to the source 
REVIT model. The second process was to use ‘AutoDesk, Design Review’ as seen in figure 
59. Searches were made using the search function with the program; however, again no 
component could be matched to the errors. This obstacle resulted in a termination of the GE 
case interoperability tests.  
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Building/Model Export 
file type 

Process 
time 
(minutes) 

Level of detail Success/Fail - notes 

GBS gbXML room 
volume boundary 
run 1 - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Very complex 
Rooms/spaces/curtai
n system/6 floors- 
the model has NOT 
been validated 

Fail - The run failed with 
the error, ‘Invalid gbXML 
file: This gbXML file 
contains only one zone’.  

GBS gbXML room 
volume boundary 
run 2 - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Very complex 
Rooms/spaces/curtai
n system/6 floors- 
the model has been 
validated with 0 
issues 

Fail - The run failed with 
the error, ‘Invalid gbXML 
file: This gbXML file 
contains only one zone’.  

GBS gbXML spaces 
run 1a - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Very complex 
Rooms/spaces/curtai
n system/6 floors- 
the model has NOT 
been validated 

Fail - The run failed with 
the error, ‘Invalid gbXML 
file: This gbXML file 
contains only one zone’.  

GBS gbXML spaces 
run 1b - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<2 Very complex 
Rooms/spaces/curtai
n system/6 floors- 
the model has NOT 
been validated 

Fail - The run failed with 
the error, ‘Invalid gbXML 
file: This gbXML file 
contains only one zone’.  

GBS gbXML spaces 
run 2a - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Very complex 
Rooms/spaces/curtai
n system/6 floors- 
the model has been 
validated with 0 
issues 

Fail - The run failed with 
the error, ‘Invalid gbXML 
file: This gbXML file 
contains only one zone’. 

GBS gbXML spaces 
run 2b- GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<2 Very complex 
Rooms/spaces/curtai
n system/6 floors- 
the model has been 
validated with 0 
issues 

Fail - The run failed with 
the error, ‘Invalid gbXML 
file: This gbXML file 
contains only one zone’. 

GBS gbXML spaces 
run 3a - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Very complex Fail - The run successfully 
solved the issue regarding 
the need for zones to be 
allocated within the model 
but still failed eventually 
due to the following error. 
An error prompt 
highlighted an issue 
where, ‘zone ID aim1119 
doesn’t have spaces’ 

GBS gbXML spaces 
run 3b - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<2 Rooms/spaces/curtai
n system/6 floors- 
the model has been 
validated with 0 
issues 

Fail - The run successfully 
solved the issue regarding 
the need for zones to be 
allocated within the model 
but still failed eventually 
due to the following error. 
An error prompt 
highlighted an issue 
where, ‘zone ID aim1119 
doesn’t have spaces’ 
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Building/Model Export 
file type 

Process 
time 
(minutes) 

Level of detail Success/Fail - notes 

GBS gbXML spaces 
run 4a - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Very complex Fail - The run successfully 
solved the issue regarding 
the need for zones to be 
allocated within the model 
but still failed eventually 
due to the following error. 
An error prompt 
highlighted an issue 
where, ‘zone ID aim1119 
doesn’t have spaces’ 
(significant protocol 
discover made as per 
notes) 

GBS gbXML spaces 
run 4b - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<2 Rooms/spaces/curtai
n system/6 floors- 
the model has been 
validated with 0 
issues 

Fail - The run successfully 
solved the issue regarding 
the need for zones to be 
allocated within the model 
but still failed eventually 
due to the following error. 
An error prompt 
highlighted an issue 
where, ‘zone ID aim1119 
doesn’t have spaces’ 

GBS gbXML spaces 
run 5a - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<4 Very complex Run 5 solved the issue of 
zones having no spaces 
allocated to them and for 
the first time GBS began 
to attempt to run 
alternative runs. However 
after a period of 4 minutes 
further errors were 
prompted highlighting 
issues with the message 
‘ERROR – Cannot 
simulate layers aim25649 
as given. The wall is too 
thin’. 

GBS gbXML spaces 
run 5b - GE–Case 
study. 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<4 Rooms/spaces/curtai
n system/6 floors- 
the model has been 
validated with 0 
issues 

Run 5 solved the issue of 
zones having no spaces 
allocated to them and for 
the first time GBS began 
to attempt to run 
alternative runs. However 
after a period of 4 minutes 
further errors were 
prompted highlighting 
issues with the message 
‘ERROR – Cannot 
simulate layers aim25649 
as given. The wall is too 
thin’. 

Table 9 - Interoperability test George Eliot REVIT to GBS 
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Figure 65 - Run 1  - Green Building Studio non-validated test 

 

 
Figure 66 - gbXML setting zones error 

 
Figure 67 - REVIT spaces schedule and system browser – zones 
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Figure 68 - REVIT 'select by ID' 

 

 
Figure 69 - Design review - Identify component ID with issues 

3.18.2. Control test to Validate GBS Processes and Protocol 

 
To provide a critical reflection it was deemed crucial to continue tests to validate the 

process and protocols using differing models. The target was to provide a control to the case 
study test runs.  The first control test (GBS gbXML spaces run 1 – JL control) was to use the 
medium sized and level model of the John Laing building. The run failed with the error, 
‘ERROR – Cannot simulate layers aim0035 as given. The wall is too thin’. Again this issue 
could not be resolved. To further investigate the issue and to importantly provide a control 
which will critically evaluate the process and protocols carried out a final test was run using a 
far less complex model. The run was titled, (GBS gbXML spaces run 1 – Simple model 
control). The run was a success and critical validated the process carried out and 
interoperability at a basic level between the systems of REVIT and GBS. This process and 
results will be discussed in greater depth within the discussion chapter.  
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Building/Model Export 
file type 

Process 
time 

Level of detail Success/Fail - notes 

GBS gbXML spaces 
run 1 – JL control 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<3 Medium complex 
Rooms/spaces/curtai
n system/2 floors-  

The run failed with the 
error, ‘ERROR – Cannot 
simulate layers aim0035 
as given. The wall is too 
thin.’ 

GBS gbXML spaces 
run 1 – JL control 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<3 Medium complex 
Rooms/spaces/curtai
n system/2 floors-  

The run failed with the 
error, ‘ERROR – Cannot 
simulate layers aim0035 
as given. The wall is too 
thin.’ 

GBS gbXML spaces 
run 1 – Simple model 
control 

gbXML 
import 
into GBS 
– via 
REVIT 
internally 

<2 Simple model – 2 
floors, 8 rooms basic 
generic construction 
components  

The run was a success. 
Results were gained. 

GBS gbXML spaces 
run 1 – Simple model 
control 

gbXML 
import 
into GBS 
– via 
manual 
import 
into GBS 

<2 Simple model – 2 
floors, 8 rooms basic 
generic construction 
components 

The run was a success. 
Results were gained. 

Table 10 - gbXML control experiments 
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3.18.3. Process Map for Green Building Studio Protocols 

Figure 75 shows the result of the experiment into the Green Building Studio Protocols 
identifying the critical steps. The process map will be discussed in detail within the discussion 
chapter.  
 

 
Figure 70 - Preparation and protocol - Green Building Studio 

3.19. Chapter Critical Appraisal  

Chapter 3 set out to critically investigate a number of varying techniques and 
processes, which were practically explored using primary investigations. The aim of this 
chapter was to ensure that new experiments were carried out pushing the investigation of the 
research to have real impact. The tests were created to ensure that the study did not rely on the 
findings of existing secondary work, instead the research looked to trial and test new ground 
in regards to the evolving nature and relevance of BIM. Using the case study and 
experimental investigations a number of process and techniques were tested providing a 
platform to analyse crucial topics in the area of data sourcing, collaboration, 3D Modelling, 
performance simulations, model validation and the interoperability of the said systems. The 
findings of the chapter support the concept that inaccuracy in data is a major issue when 
attempting to retrospectively model buildings, whilst this may be understood in sectors of 
industry this research aimed to prove the case through primary research based around the 
focused case study. One solution to this but outside of the scope would be to utilise laser-
scanning techniques, which are becoming increasingly available. This could provide accurate 
source data, which could then be harnessed to model correctly. However laser scanning has 
its own issues and challenges such as the difficulties in easily moving the point cloud data 
source into a 3D geometric model. The labour involved in processing laser scanning as a 
solution may outweigh the benefits of the process. Another major issue discovered was the 
lack of true interoperability between systems. In theory many systems are labelled as 
interoperable but as can be seen in this investigation it is often not the case in practice. 
Another limitation encountered was the difficulty that many systems had with accepting and 
analysing high level of detail models. In many cases this hurdle was not overcome.   
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4. Chapter 4: Discussion 
 

As discussed within the literature review Taylor et al (2009) reasons that the issues 
surrounding BIM and interoperability were ‘predominantly addressed’. This chapter will 
discuss in detail the results of the experimental process drawing the content into the context of 
the literature reviewed. An interesting observation is that a number of the processes attempted 
within this project contradict the statement made by Taylor et al in (2009), signifying that 
interoperability has not been predominantly address, 7 years after this quote was first sourced. 
A number of significant interoperability issues were encountered in regards to the exchange 
and accuracy of data. Particular to note is the issues encountered with the exchange of the 
case study model with the Green Building Studio and IES VE platforms. 

4.1. Site and Building data 

Part of this project has led to retrospectively 'BIM' modelling a large university 
building, around 5000m2. Modelling any existing building can lead to technique refinement to 
get the software to emulate the building in question, such as a 'new' way to model a bespoke 
roof design, or massing a particular shape or form in a way that you haven't done before.  

 
A degree of skills development when using software and systems is normal; a greater 

challenge has been the lack of available information on the existing building stock to make 
good progress with modelling. This is an issue many Estates and asset management teams 
will have to endeavour to try to overcome. Much of the information on existing buildings is 
old, out-dated and/or buried. This issue highlights a limitation in the sustainability of data 
when focussing on traditional hard copy plans and information systems. As discussed within 
the literature review the sustainability of data within building management is significant when 
considering the information management of a building as existing building stocks whole life 
is often longer than first predicted. The issue is the lack of clear information held on these 
buildings. One aspect when considering the retrospective application of BIM modelling to 
existing building stock is that it tackles this issue by providing a level of information on the 
building in a sustainable format for the future. 

 
   For the GE building that has been modelled there has been a close relationship with 

the local estates team to try and attain the information required to model the current detail of 
the building. The lack of source data has led to a number of assumptions and estimations. The 
GE building was designed in 1961 and neither 3D modelling nor BIM was considered when 
compiling the plans, nor were the requirements of refurbishment strategies. The plans were 
constructed with one criterion in mind, enough information to raise the building from the 
ground, quickly and for the right money. Building handover or management was at best an 
afterthought, if that. In modern years the information being handed over to FM teams is 
greatly improving with initiatives like softlandings in the UK, as discussed within the 
literature review but improvements are still required due to rushed handovers as the deadline 
approaches.  

 

4.2. Accuracy of Data 

Another key issue when retrospectively modelling existing stock is the accuracy of 
the source data. You often can't rely on existing original or CAD plans to hold accurate data 
because over the years buildings evolve and the records often don't show every detail. It may 
even be the case that when a plan reaches site, the detail was just not viable and the process or 
reality of the build altered slightly, this is where the need for 'as built' records derives, again 
this is key to BIM and softlandings. To counteract this there has been a process of model 
validation during this investigation through building surveys and onsite visits. The key was to 
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validate the accuracy of plans, CAD and/or assumptions so that the model is as close to 'as-
built' as possible within the scope of this project.  

 
As discussed in the literature Eastman as early as 1974 (Eastman, 1974) had 

recognised the inadequacies of hard copy plans, yet industry has been slow to progress past 
this restraint. CAD plans improved the situation somewhat but still remain a restrictive media 
to store building data through, often becoming out-dated soon after or even before project 
completion.  

 
Despite the dedicated drive from the local estates team to provide as much relevant 

data as possible there has always been throughout the project a need for further specific 
details and information on the case study building. It’s imperative to highlight at this point 
that this event is not necessarily a consequence of how the individual performs their task 
within the management of a building but rather a reflection on the systems in place for 
building data collation and management. The project has highlighted significant issues with 
access to building data and the sustainability of the data at hand.  

4.3. Level of Detail and Model Complexity 

The research identified the need to establish the BIM goals as early as possible. The 
crucial factor is establishing clear output within the process, which will help to define the 
intention, scope and design of the BIM strategy. As discussed earlier within this thesis the 
execution planning process can assist in defining these statements within the initial stages of a 
BIM project or implementation. Significantly this process is also crucial when defining the 
level of detail. 
 
 Another key consideration is the level of detail and model complexity; much the same 
as any BIM new build, in that it needs to be established as to how accurate or refined does the 
model need to be. This all depends on what information will be required further down the 
line, i.e. will the model be solely used for energy simulation or is there a desire to use the 
model for quantities asset management. There is a point where decisions have to be made on 
the practicalities of entering the detail and specification of every light fitting if that 
information is never going to be required. The quality of data that goes into a BIM model 
directly influence the quality of data that you can draw, the two are intrinsically intertwined. 
A process of model and data validation should take place to ensure quality. 
 

Energy simulations run a complex and intense level of algorithms and data analysis 
on perspective designs with the aim to optimise design process and strategy. A limitation 
occurs when trying to use high detail models within this process as the tools struggle to 
compute simulations with very complex parametric levels. When using simplified models of 
mass models the process tends to be smooth, however when attempting to use as built models 
issues are common. When designing new build projects it is standard to have early concept 
low complexity models or masses, with this simulations can be smooth as the tools can handle 
the level of detail and complexity. However when working in a retrospective modelling a 
building is already completed thus to model that building correctly within a BIM authoring 
tool as close to as built as possible the level of detail increases to a complex level 
immediately. This highlights the need for a clear path for models progress to be set against 
defined outputs. 

 
Likewise this aspect is identifiable in the use of quantity takeoffs, the level of detail 

and skill level of user needs to be appropriate.  For instance Quantity Surveyors need 
sufficient level of detail and skills is required to spot any mistakes or errors before any major 
cost or disruptions are incurred. The software can only assume what is required; it takes a 
skilled professional to acknowledge whether the process has been carried out correctly.   
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If a high level of detail is required for modelling exact building components then 
challenges can arise in complexity. This issue is compounded if the components are state of 
the art or bespoke as it further adds to the complexity. One remit can be to ensure the level of 
complexity doesn’t drift above the maximum required. This goal and definition should be set 
within the Employers Information Requirements (EIR)2 as early as possible. 

4.4. Collaborative Processes 

Throughout the early stages of the project data collaboration has been hindered with a 
lack of information as previously discussed. Eventually the required information was 
gathered, which was collated and harnessed in an interoperable manner within the model. The 
investigation moved through a number of collaborative processes ranging from the traditional 
hard copy transfer of data to the digital cloud based system. A significant issue in regards to 
the sharing and transfer of data at the start of the project was information being out of date. A 
logical strategy of setting up information sharing protocols within the BIM Project Execution 
Plan (PEP) overcomes this issue. The document was set up as a road map for users identifying 
systems and processes for data handling throughout the project. Ensuring a robust project 
execution plan is in place early ensures a clear path forward. 
  
 The inaccuracy of data is intertwined with the issues of data gathering and both issues 
led to delays within the modelling. It is reasonable to argue that this challenge will be 
replicated within other refurbishment projects beyond the scope of this research. Learning 
from the experimentation in regards to data collation and collaborative processes there is 
reason to argue that BIM applications hold answers to the issues raised. Through using 
applications such as A360 or similar common data environments (CDE) the required 
information for the project could have been placed into the cloud system at the infancy 
allowing for multiple users from Coventry as well as RESSEEPE immediate access to up-to-
date information.  Eastman recognised that “the implementation and operating environment… 
are particularly critical to an interactive database system, since speed and convenience are 
essential if the full advantages of direct interaction are to be obtained” (Eastman 1977). BIM 
has evolved to a practically realistic point where true interaction and collaboration can take 
place between a number of users and software platforms if protocols, planning and software 
standards are considered in full.  
 
 Zoho was explored as part of the RESSEEPE project as a collaborative platform but 
as discussed previously issues were raised in regards to user control over the information 
held. Additionally the access to the system was limited to RESSEEPE members, which meant 
that management collaboration could not take place between the Coventry University Estates 
team, Coventry research and RESSEEPE teams. By initiating a locally managed system such 
as A360 the management of the George Eliot was centralised into one platform. To take this 
system to the next phase the introduction of A360 glue or similar BIM cloud based design and 
field BIM management platforms would be advised for onsite communication of building 
data. This would enable BIM processes to be implemented and accessed throughout the whole 
life of projects/buildings.     

4.5. Interoperability 

As highlighted within the data analysis aspect of the study, interoperability is a 
crucial factor. It could be argued that the OpenBIM approach, which aligns BIM practice with 
interoperable standards, should be the mandatory standard moving forward with BIM. As 
highlighted earlier in this study, the BIM task group stated that “Information must 
interoperable be able to support all the (multiple) opportunities” (BIS, 2011). This along with 
the UK Government’s directives on attaining the higher BIM maturity levels indicates that the 
                                                      
2 EIR – Is a document, which a client or employer will provide which sets out the standards and 
requirements that a client expects and demands during tender.  
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future BIM practitioners will need to utilise IFC data formats and OpenBIM standards to 
ensure that they are working in an interoperable integrated BIM environment.   
 

If the work produced by varying teams is carried out and outputted in an 
interoperable manner then it allows for multiple teams to work collaboratively on a project 
without necessarily holding the same software skills and licences. As stated in the literature 
review the UK Government is pushing the drive towards OpenBIM. One way in that they are 
doing this is through specifying in the BIS-BIM-strategy-Report (BIS, 2011) that Maturity 
Level 3 BIM should achieve “Fully open process and data integration enabled by IFC/IFD.” If 
level 3 is accompanied by a similar mandate as level 2 then investigations into how to 
improve and evaluate interoperability are crucial.  Having an interoperable Open database 
with the schedules, materials data, costs, energy performance information in one accessible 
package will enable an Estates and Management to access data efficiently. In reality 
achieving high level of interoperability is not straightforward. As explored within this 
research even when systems are proposed as interoperable the success rate of the process may 
not match up to sufficient standards to achieve critical BIM goals or outputs in information 
exchange. The alignment of interoperability has been included within the modelling process 
maps through the adoption of a BIM authoring tool capable of performing in an interoperable 
format. However not all processes fulfilled this objective as in the case of IES VE.   
 

The above statement is supported by the tests carried out which identified on-going 
issues with interoperability such as those with IES VE IFC import functionality. As 
highlighted in the data collection and analysis chapters not every process attempted was 
successfully interoperable.  It is argued that the topic of interoperability of file formats and 
software packages will be a major factor in determining BIM's success and whether it’s a 
smooth transition from isolated design practices to a truly collaborative BIM environment.  

 
It’s a critical point to draw the attention back to the literature in regards to the ISO 

definition of what are the core requirements of interoperability stated in ISO/IEC 2382-01 
which defines interoperability as “The capability to communicate, execute programs, or 
transfer data among various functional units in a manner that requires the user to have little or 
no knowledge of the unique characteristics of those units” (ISO, 2015). This statement placed 
a clear focus on the role of the users position within the data transfer process. The emphasis is 
on ‘little or no knowledge of the unique characteristics’. Many of the processes explored 
within the data and analysis phase of this research encountered technical breakdowns or 
issues within the process. As discussed in length within the analysis chapter problems such as 
the way IES VE reads space identifications and the level of complexity of models required a 
high level of users exploration and skill to overcome or attempt to overcome the issues. This 
high user involvement contradicts the ISO definition of interoperability.  

 
This statement was tested in a qualitative manner as software programmes such as 

REVIT can sometimes be referred to as closed BIM, this however is not a clear defined point 
as REVIT does have the capability to export file types in the ‘open’ BIM IFC format which 
allows for interoperability. For instance REVIT can export all of the model data from REVIT 
in the IFC data format, which can then be imported into various software packages such as the 
Solibri validation tests. However, as seen in the experiments the actual performance and 
reliability of interoperability can often vary, defined by practical results.  This highlights the 
need for organisations to be careful when considering what approach to adopt, as what is truly 
OpenBIM and what is closed BIM is not clearly signified, the results can often vary away 
from the ‘advertised’ claim, as discovered in this research.  

 
A clear inefficiency in working process was identified concerning the space 

definitions between REVIT and analysis. It is best architectural practice to use room volumes 
to set room identifiers and tags. And likewise it is best practice in MEP models to use 
‘spaces’ to identify room name and volumetric data. It could be contended that having to 
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repeat what is in essence the same process is a needless and inefficient process. Non-standard 
plugins are available to assist in working through this issue however this should not be 
required as this function should be available as standard. This research proposes that this issue 
is eradicated directly within REVIT’s design of the software by merging the two definitions 
of room volumes and spaces to encompass a singular room identifier, which encloses all of 
the room name data, dimensions and volumetric information thus eradicating the need for an 
additional third party plugin. Until the possible point that REVIT does merge these room 
identifier methods then this research advises that separate models should be used depending 
on the desired output. A BIM model containing room volume tags for an asset model and 
another BIM model containing space volume tags for energy simulation. 

 
Figure 71 below summarises the findings found as part of the data collection and 

analysis phase of the project. Critical steps within the preparation for modelling adoption 
include the need for a reiterative modelling process. This should include an initial collation of 
building data, which is then followed up by visual validation of the data done through on site 
surveys and visual checks. Further critical steps include the need to decide on the desired 
outputs before actually beginning the modelling process. A clear BIM strategy should be 
established through the use of planning meetings and project execution plans to set out the 
goals. Once the output goals are established the modelling process will be directly impacted 
in regards to required level of details and model complexity, which will be discussed later in 
this chapter.  

 

 
Figure 71 - Process map - Preparation for modelling and BIM modelling adoption 

4.6. Model validation and Clash Detection  

Throughout the research many technologies and processes have been evaluated such 
as the model validation. Within the AEC industry today simulation tools have been crucial in 
revolutionising design processes. The BIM tools available today to industry practitioners have 
begun to optimise design and retrofit strategies, for accurate results the quality of the model 
needs to be validated. As discussed in the literature Haug et al (2011) states that its critical for 
the information to be used to be accurate and correct as inaccurate data and information can 
result in increased cost and time delays. The process of model validation prior to any 
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exchange of data in later experiments was crucial to help to ensure accurate information was 
shared.    

 
Clashes found within models highlight significant and non-significant errors within 

them, which should be resolved in an iterative nature. Any assumptions or errors made within 
the modelling phase should be brought to the attention of the model users or building 
management team. Again relating to the literature review, ‘The quality of the information 
coming out of a BIM model can only be as good as the quality of the information going in’. 
To ensure quality the GE model was run through model validation. This process has been 
included in the process methodology developed. As stated by Madncik et al (2004) in the 
literature review high quality of data is often critical to a company’s success, therefore for 
attempting to ensure this high quality was paramount.  
 

It is significant to note that this model validation phase only validated the information 
that was contained within the model and cannot validate against human errors in measurement 
or inaccuracies in source data or plans. The model validation has ensured that the model was 
built to a good standard of technical quality. If source data is incorrect or assumptions on 
hidden details have been made then this will remain in the post-validated model. This 
reiterates that a skilled professional is required to interpret building models and data without 
relying only on assumptions made within software. This was supported by the results of 
clashes being reported which didn’t exist in the model, which would take a skilled user to 
recognise this as a nonissue. 

 
As reported in the data phase of the project the clashes within the model was reduced 

from 443 down to 0. This indicates a clear improvement in the accuracy of the data to be 
transferred into the recipient software platforms, as represented in Table 11. This reiterative 
process was adopted to directly alleviate the types of issues highlighted by Haug et al (2011) 
and Madncik et al (2004) in the literature review by ensure good quality data was produced as 
a result of a robust model validation process.  

 
Ruleset Run 1  Run 2 Run 3 Run 4 Run 5 
 Total Critical Total Critical Total Critical Total Critical Total Critical 
‘Intersections 
- same kind of 
components’ 

22 15 10 3 5 0 0 0 0 0 

Intersections – 
Different kind 
of 
components’ 

443 18 235 5 59 1 5 0 0 0 

Table 11 - Clash report figures 
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In Figure 72, (Enlarged in the appendix F) the process map for the Solibri clash detection can 
be seen. A primary critical path in completing the clash detection was the recognition for the 
need for clash detection in spite of the model being created for an existing building. It could 
be argued that an existing building, which is already constructed and therefore has no clashes 
should not need running through clash detection, however this does not take account of the 
errors arising from human or software modelling errors. The case study model initially had 
443 errors, which was reduced down to 0. Critical steps in the clash detection process include 
the requirement for the source model to be exported in IFC format. This critical step has to be 
considered when choosing the Modelling tool. In the case of this study Autodesk REVIT 
fulfilled this requirement. Additionally crucial steps include the need to check off some 
clashes in spite of clash warnings. As discussed previously some clash warnings are false 
therefore a number of clashes may be reported incorrectly. The overall critical aspect of clash 
detection is the adherence to the reiterative nature of the process, which if adhered to will 
impact on project scheduling when attempting to model a project. If sufficient time isn’t 
allowed for the model validation process then significant issues may be carried through the 
exchange process. 
 

 
Figure 72 - Process map - Solibri clash detection 

 

4.7. Space Usage Validation (General Space Check) 

Space utilisation analysis extracted from the BIM model offered multiple benefits. To 
complete valid space usage checks the quality of the data within models is again paramount. 
Additional to this we come back around to the discussion on the level of detail. As discussed 
within the model validation phase some relatively simple gaps in data were discovered when 
investigating the practical process. The remedy to this was to manually enter the data directly 
into the validation software. The investigation into space usage highlighted some key 
processes to be aware of which impacted the process methodology, with outputs previously 
aligned and the need for solid data on space usage to be available either in the root BIM 
model itself, or if not available, a traditional format so the data can be added into the space 
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validation and analysis software manually. If the process is followed then it will offer many 
benefits to optimise space management as identified by IWMSNEWS (2010) such as to:   

 
• Identify under-utilised spaces 
• Align workplace initiatives with business goals 
• Forecast Future Space Requirements 
• Simplify Chargeback Process 
• Simplify space analysis 
• Streamline the move process 
• Compare actual with planned space utilization 
• Increase efficiency and integration of departments or teams 
• Utilise Building Information Modelling 

 
Figure 73 presented below shows the process map outline for the preparation for energy 
analysis general space check (GSC) validation process. Similar to Figure 71 and 72 a primary 
critical aspect to the process map begin at the initial requirement for an IFC file of the source 
model. Another critical step is the requirement to ensure that the model is validated prior to 
carrying out the energy analysis and GSC to ensure a high quality model as per Haug et al 
(2011) warnings on the need for accurate data. Before carrying out the GSC it will save time 
to ensure that the spaces are correctly assigned within the source model prior to GSC 
validation. The analysis carried out in this research identified critical issues when spaces are 
not correctly assigned in the source model such as those experienced in the IES VE 
experiments. One important fact here to highlight is the method for inputted space 
classification data. If option b is selected and the classification is applied within the validation 
software then the data is tied to the validation software. This may result in issues if the source 
data is to be exchanged with other platforms where accurate space classification is required. 
The decision may be to select option a to align space classification in the source BIM model 
directly ensuring that the BIM model contains accurate data.  
 

 
Figure 73 - Process map - General space check 
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4.8. IES VE 

As covered in the literature review Taylor et al (2009) states that issues of BIM 
standards and interoperability have been predominantly addressed however the experiments 
carried out as part of this project indicate that interoperability still has some way to go for 
some processes. The next section will go into detail through some of the major challenges 
encountered in regards to data transfer and interoperability of IES VE. A major issue with the 
level of detail and complexity that IES VE can handle was discovered. Whilst the run tests in 
Table 7 shows successful runs, looking deeper into the analysis consistent errors could be 
seen throughout the imported models. It was established that IES VE struggled to handle a 
complex level of detail from REVIT into IES VE. The impact of this issue is that we are 
forced to move away from one of the core single model environment. For IES VE to handle 
the energy simulation process within the building management workflow it demands for a 
model to be of a low level in detail. Therefore if a detailed model is demanded for building 
component management and is held, it will need to be stripped back for simulation software, 
which has a substantial impact on efficiency. 
 

4.9. IES VE and REVIT – Export and Import 

A number of interoperability tests were carried out between REVIT and IES VE. The 
first set of experiments focused on the IFC interoperability. The first clear issue encountered 
was due to the fact that IES VE was interpreting both room volumes and spaces as analytical 
volumetric spaces. This resulted in a duplication of volumes spaces and led to IES VE 
misinterpreting the model. This issue has significant consequences on the reliability of 
analysis. A simple fix would be to have a BIM model prepared with only volumetric areas 
defined via spaces3. However this quick fix method would completely contradict the ‘one 
model’ ethos of BIM.  
 

Interpreting the report whilst using the visual checking of errors the source of errors 
can be established as bounding issues, which is a result of IES VE attempting to ‘heal’ 
misread geometry. An exert from the report reads as ‘exceeded unmatched edges limit while 
healing geometry - extruding from footprint - Outer shell inverted’. During the import process 
IES VE has misread the IFC data and attempted to reform spaces. This has led to inaccuracies 
and misshapen spaces. The model imported into the IES VE benchmark test run had been 
validated, which ensured the model’s robustness on a technical level. Therefore these issues 
can be reasonably interpreted as interoperability issues between REVIT to IES VE through 
IFC export/import. Unfortunately when attempting to adhere to the guidance discovered in the 
IFC research on space level boundaries a number of experimental runs resulted in obstruct 
failure and resulted in the termination of IFC to IES VE interoperability tests. The failures did 
highlight the need for further development to be progressed in regards to how well IES VE 
can perform importing BIM models via IFC. To investigate a resolution to these issues the 
next phase was to experiment with different forms of data export from REVIT evaluating 
other IFC settings, gbXML export and the REVIT to IES VE plugin. 
 

During the IES VE gbXML import tests a significant issue arose with spaces missing 
the top face of the volume. This issue was evident within the BIM import reports produced as 
well as visually apparent within the IES VE model. The answer to the problem was 
discovered within an IESVE forum, (2015) regarding how IES VE interprets the bounding 
elements within REVIT, “If the space element isn't bounded by a roof (for example if you 
have set the Space upper limit to be less than the height of the roof) then you will find the 
                                                      
3 To recap spaces are the primary volumetric definition for MEP and analysis and room volumes are 
generally used for architectural purposes such as quantities. 
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room is exported with a big hole where there should be a roof. To correct this you just need to 
make sure that all spaces are properly bounded by floor and ceiling/roof elements” (IES 
Forum, 2015). All room bounding elements that specifically required to be classed and 
checked as room bounding elements were correctly assigned, the issue was that the spaces 
defined in REVIT were not in direct contact with the top room bounding elements such as 
floors, ceilings and roof elements. The modelling procedure in REVIT is to have the room 
volume, for purposes of energy analysis restrained by what would be the ceiling tile height. 
This would give a true calculation of the spaces relevant to analysis. However IES VE 
required the space volume to be closed by the above floor slab. The fix was to ensure that all 
space top face limits were set to the exact height of the floor-to-floor heights, thus being in 
direct contact with room bounding elements above. It is important to note however that spaces 
should not clash or encroach into the actual room bounding elements, as this will cause 
validation errors.  
 
 Using this data an attempt was initiated to resolve the issues, which were highlighted 
within the data collection and analysis phase within IES VE. The 3D BIM model was 
revisited to carry out further improvements in regards to spaces design using the information 
provided through the Solibri checking process and IES VE analysis. A number of identifiable 
issues were resolved using the methods above. Each space was in fact not in contact with the 
bounding slab above thus resulting in the top faces of slabs being absent when analysing the 
models within IES VE.  As highlighted within the data chapter clear improvement could be 
seen in regards to this issue, which would result in far greater accuracy when analysing the 
model within IES, however due to the complexity of the model and issues with 
interoperability not all issues were resolved.  
 
Presented in Figure 74 and 75 is the process map summary of steps to taken when attempting 
import to IES VE via gbXML. The primary critical step is for the source model to be created 
in a tool capable of exporting in gbXML. For Figure 74 a critical step is to ensure that room 
volumes are correctly aligned within the source model. This should be done in two ways, by 
visually checking rooms volumes have been set visually and then checking all areas have a 
room volume aligned via the schedule takeoff of rooms.  Whereas in Figure 75 the 
importance is on checking that spaces are moved from default zone and aligned with the 
created zones. As per the above discussions this error of spaces not aligned correctly caused a 
number of failures in the test runs. Both process maps then link onto the previous process map 
for clash detection and pre energy analysis validation indicating the prior need for the process.  
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Figure 74 - Process map - Preparation and protocol - IES VE import via gbXML - Room volumes 

 

 
Figure 75 - Process map – BIM Model IES VE import via gbXML - Spaces 
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Presented in Figure 76 and 77 is the process map summary of steps to taken when attempting 
import to IES VE via IFC. The primary critical aspect is the requirement for the source model 
to be capable of export via IFC. As with the previous gbXML import processes it was critical 
to ensure that room volumes and spaces volumes were correctly set as per the correct 
procedures as discussed above either using room schedule takeoffs or checking spaces in 
system viewer and schedule takeoff. Again similar to previous processes the requirement for 
model validation is emphasised.   

 
Figure 76 - Process map - BIM model import into IES VE via IFC 

 
 

 
Figure 77 - Process map - BIM model import IES VE via IFC  - room volume 
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Figure 78 shows the process map for importing into IES VE via the REVIT to IES VE plug in 
tool. During testing the interoperability of gbXML into IES VE using the REVIT plug in 
failed on basic steps. The first attempt at the process was successful in part, noting a number 
of errors, which replicated those when testing out the gbXML direct import into IES. This 
leads to the suggestion that in relation to whether importing using the REVIT plugin or 
directly though IES VE gbXML import the process is on par. However this statement could 
be misleading due to the failure of the plugin to successfully link with IES VE on a number of 
further occasions.  It cannot be stated that the process is efficient or smooth. The REVIT IES 
VE plug in, despite being freshly installed and repaired repeated to fail thus leaving the 
experiment at a halt. Considering these facts it is reasonable to state that the direct import into 
IES VE via gbXML file is the most accurate and reliable method. If however the plugin 
worked flawlessly then it could be maintained that it would be a more an efficient process but 
unfortunately this statement cannot be defended from evidence within the experiments carried 
out. This process relied on an external plug in tool that internally transferred data. The critical 
step discovered in this process was the need to align all spaces with room bounding elements. 
Each space had to be in direct contact with the room bounding elements in contrast to being 
able to intentionally set space short of elements. Without the critical step aligned to import 
attempts would fail. Again as previous processes model validation and alignment of space 
zones were critical.  

 
Figure 78 - REVIT to IES VE via REVIT>IES VE Plug in tool 

 

4.10. REVIT Heating and Cooling Load (HC) 

The REVIT HC process was relatively straightforward and accessible. Once the 
heavy workload had been completed in regards to setting up the spaces the production of the 
report was simple. The data allows for detailed analysis on pre-build or existing buildings to 
take place. This data is invaluable when evaluating predicted or current building performance. 
Despite the relatively simple and low workload involved in running the HC analysis in 
REVIT a considerable amount of time is spent in preparing a model. A number of substantial 
processes have to be completed prior to the analysis taking place such as the actual data 
collection of plans and components, basic modelling of the building, setting up of spaces for 
energy analysis, validation for clashes and pre-energy analysis before any tangible data can be 
derived which indicates a considerable workload to get a model to a robust level of detail and 
quality. These steps have been included within the development of the process maps. 
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However its important to understand that the workload put into model preparation is not 
specifically attached to the HC analysis process. It additionally provides a platform for 
multiple other strands of investigation and analysis providing a whole building platform and 
tool to assist in building management.  

 

4.11. Autodesk REVIT: Rapid Energy Modelling (REM) 

 After the investigations into the tool using multiple varied source models there was 
mixed success. Using the simple low complexity models the REVIT Conceptual Design was a 
success with varied iterations. Intentional errors were implemented into the models to test 
what impact they would have such as the wall inside a wall clash and the gap in the exterior 
walls/facade causing a room boundary error. With both of these intentional errors the REVIT 
Conceptual Design simulation was still a success. The investigation then moved onto 
differing models with increased complexity. The JL model whilst not a particularly large 
building, 3000m2, had a complex modelling structure with room boundaries set but no 
analytical spaces defined. The process failed. The next model to be tested was a conceptual 
academic model with a footprint of 4500m2. The model structure whilst a large building was 
clean and relatively simple. The model had room boundaries set but not analytical spaces 
defined with the same settings as previous test and resulted in a success.  
  
 The differing factor between the JL model and the concept academic building was the 
level of complexity within the modelling detail. The JL building had a higher LOD. There are 
similarities between the level of detail and complexity in the JL building and that of the GE 
model. At this point it could be reasonably assumed that the failure of the REVIT Conceptual 
Design to run is down to the complex level of detail within the GE model, similar to the 
issues found with the test run on the JL model.  
  

Reasoning can be made as the source of the issues. The conceptual academic model 
was a very clean model and robustly built in regards to the technical complexity. The JL 
model was initially created on a much older version of REVIT, REVIT Architecture 2011. 
Much of the components and families within it are embedded within each other which when 
assessing model integrity can result in an ‘unrefined’ model, which embeds issues when 
attempting simulations. The GE model was also fairly complex and the culmination of these 
modelling discrepancies as well as the level of complexity could be argued as the root of the 
issues with REM.  

4.12. Green Building Studio  

Running the experiments on GBS highlighted a number of core process steps 
included within the process maps to improve interoperability success between BIM models 
and GBS. The first test run was carried out to ascertain the interoperability of GBS when 
using a gbXML file defined via room volumes. The non-validated model and the validated 
BIM model both completed successfully, offering a number of analytical benefits. Room 
volumes contain a differing set of data parameters when compared to gbXML files derived 
from spaces. As defined by Autodesk, “Rooms and spaces are independent components used 
for different purposes. Rooms are architectural components used to maintain information 
about occupied areas. Spaces are exclusively used for the MEP disciplines to analyse volume. 
They contain parameters that maintain information about the areas in which they have been 
placed.” With this observation it was important to also consider the interoperability of BIM 
models to GBS via gbXML files defined via spaces room boundaries.  

 
Providing a critical comparison on the interoperability the two methods of upload 

with GBS were evaluated. The first being via the REVIT energy simulation tool into GBS and 
secondly the manual upload into GBS via gbXML import as a control. From the experiments 
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run it can be derived that no difference is found between the two methods and choosing either 
method did not have any significant impact on the process or interoperability.   

  
The next phase was to investigate import via gbXML files defined via spaces as 

space-bounding definition are a crucial component of MEP analysis. The first run highlighted 
a significant missed step in the GBS process using spaces as the definition protocol, within 
the setting up of the GE BIM model prior to export of the gbXML. Zones had not been 
correctly allocated to the BIM model to allow for further accurate analysis to take place. 
Model clash detection validation had not found this issue and in reality was not intended to as 
the parameters are assessing different criteria for clash detection. However the preparation for 
energy analysis validation had also not highlighted the issue. This is an important step 
included within the process maps. Awareness needs to be underlined when relying on tools 
such as Solibri to assist in the model preparation that not all issues will be discovered or 
recognised by an automated checking system. It highlights the need for additional protocols 
during model creation and pre-energy analysis creation to proceed towards achieving a model 
ready for energy analysis.  
  
 An iterative process was then carried out to revisit the source GE BIM model, 
attempting to align spaces to zones. The process was part successful in getting the procedure 
past the previous error nonetheless the process did not complete successfully upon the 
following run. An additional error was prompted in that some zones now did not have spaces 
allocated to them. Again an attempt was made to revisit the source model and check that all 
zones were visually aligned with spaces and thus all spaces had zones attached. The following 
forth run was completed which again failed with the previous error, clearly the issue had not 
been resolved by visually trying to validate the allocation of zones to spaces and spaces to 
zones. This indicated a significant miss step in procedure and was a route to a notable 
protocol discovery within the process methodology. The resolution was to use a viewing 
option within REVIT found within view/system browser as discussed in the data chapter. 
Using the system browser inline with the schedule takeoff of the spaces and all zones and 
allocated spaces were identified providing a platform to evaluate the validity of allocated 
spaces and zones. In this latter instance the process was not solely relying on a visual 
interpretation of the model and thus the zone allocation. In contrary, the process was 
supported by specific data takeoffs and outputs, which presented the required information in a 
clinical and logical format, which clearly indicated missed zone allocations or errors. By 
using this method the spaces allocated to zones and the zone issues were all resolved. 
 

As highlighted within the data analysis of GBS run 5 the above process did manage to 
solve the issue of zones having no spaces allocated to them and for the first time GBS began 
to attempt to run alternative runs, which was a significant step forward. Run 5 moved further 
into the analysis within GBS then any of the previous runs. However after a period of 4 
minutes further errors were prompted highlighting issues with the message ‘ERROR – Cannot 
simulate layers aim25649 as given. The wall is too thin’. A substantial amount of research 
was carried out throughout forums and help pages to try and resolves the issue.  A useful 
explanation was found within the AutoDesk Community forum, “This error is generated due 
to a limitation on the DOE2 energy analysis engine used by Revit/Green Building Studio. 
What it actually relates to is an instability in the simulation i.e. it is not just specific to walls 
but any building elements that are too light (or too heavy) subjected to rapidly changing 
external environmental conditions and/or internal gains (like a large heat gain coming on 
quickly) causes the simulation to becomes unstable. All dynamic thermal simulation engines 
are prone to this but for different configurations” (AutoDesk Community, 2014). Taking this 
advice into consideration a number of attempts were made to resolve the issue but all 
unsuccessful. Extensive research and reattempts at the runs were carried out with no 
successful route through the issue found. Using the codes given with the error warnings for 
instance the ‘aim25649’ data, an attempt was made to identify the ID of the components at the 
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route of the issue. Error warnings highlighting component ID’s described as the source of the 
issue could not be matched to component ID’s within the source BIM model. 
 

Multiple processes were carried out to solve the issue and identify the components 
preventing the analysis as discussed in the data chapter. It is reasonable to argue that an issue 
is present between the interoperability of the data tagging and parametric data carried between 
the two platforms, as it should be possible to identify ID tagging between the platforms. If 
this is a misstep in procedure it is reasonable to argue that the process should be made more 
seamless allowing for easier diagnoses of issues and a clearer link between failed runs and the 
cause of the failure should be implemented into the GBS system. This resulted in an 
insurmountable issue in regards to running the simulation, which resulted in the termination 
of the experiment. 
 

As discussed throughout the study the source model used has been validated using 
industry standard clash detection software, thus the model is absent of any component 
clashes. The model had also been validated for energy analysis assessment. Visual checks 
were made within the model as well as the above analytical processes, therefore it is clear a 
number of noteworthy attempts were made to prepare the model for the energy analysis, yet 
none were successful. To fully evaluate if the process and protocols were the route cause as 
described above a critical control test was carried using a medium level of complexity model, 
the JL model and a far simplified model, the ‘simple model’. As discussed in the data chapter 
the JL model failed to run within GBS. Conversely the simple model did run successfully 
within GBS. Under all tests the simple model completed its analysis runs successfully. This 
critical phase of the investigation considerably goes towards validating the protocols and 
processes followed within the GE and JL experiments, indicating that the correct modelling 
and protocols were adhered to and followed. It could be argued that GBS as a platform 
struggles to process greater complex gbXML files and thus complex BIM models. however 
this could be greater reflected as an issue with the lack of accessible interface to diagnose run 
terminating issues. The more complex a model the greater need there is for an accessible 
system to assist in diagnosing issues and discovering the route cause of errors.  It is 
reasonable to state that the current system in place within GBS does not support this process 
and it was discovered within this research that the assistance through issues and errors is only 
often found in salient conversation within help forums and not locally within software 
platforms. An advice from this research would be for the reporting of run terminating issues 
to be communicated in a far greater accessible form, whether that be an additional plug in or 
an improvement of the in-system error reporting process.  

 

4.13. BIM Tool Selection 

The tools that were selected as part of the investigation were selected to provide a reasonable 
spread of processes and software types. A critical tool from varying levels of BIM process 
was adopted. REVIT was used as the source of the data, providing an accessible platform to 
ensure interoperability with the recipient software platforms. As stated within the BIS BIM 
Strategy Report (2011) “A Building Information Model (BIM) should be the central hub for 
all information about the facility from its inception onward”. The modelling tool used for the 
source data could be substituted for a multitude of industry standard BIM authoring tools as 
long as they met the minimum requirements in regards to export functions and 
interoperability as discussed in section 3.9  ‘BIM Authoring Tool Requirements and 
Selection’. The next critical process was to ensure a clean model. At first glance it may be 
assumed that an existing building will not need any process of clash detection, due to the fact 
that the Case Study building is an existing building and hypothetically the design is fixed, 
finished and thus clean of clashes. However just because the actual building is free of error 
does not mean the virtual model will be. Model validation is a critical step in insuring 
accuracy and quality within the data. Modelling a building is not a fool proof process and 
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errors can easily arise due to human or software error.  The model validation process can be 
generalised to a multitude of validation software platform. The finite steps in the process may 
vary however the critical focus and requirement in model validation is transferable. IES VE 
was selected as a leading tool within energy simulation. The capability of accepting model 
import files in IFC, REVIT IES VE plug in and gbXML presented the opportunity to 
critically evaluate a number of techniques on one platform. The critical steps in the energy 
simulation processes can be generalised to further software such as the explored requirement 
to ensure a validated model in regards to clashes as well as the critical pre-energy validation 
described in section 3.16.  

4.14. Chapter Critical Appraisal  

This chapter set out to discuss the topics that have been covered earlier in the thesis. 
The primary aim was to critically evaluate the impact of each of the topics whilst providing 
the first opportunity to contextualise the findings evaluating the impact of the research in 
relation to the wider topics of the research and the literature reviewed. The chapter begun by 
discussing the preparation steps prior to modelling highlighting significant issues with access 
to data and accuracy source plans. The chapter then went on to discuss the importance of the 
level of detail and complexity of models when using BIM. The fundamental finding was that 
careful consideration needs to be made to what the final outputs of BIM models and processes 
hope to achieve, as this will directly influence the design of a model and the level of detail 
that should be completed. A common significant issue encountered was that of 
interoperability and model complexity. London et al (2010) stated that due to the 
interoperability that is offered as part of IFC, BIM enhances the design environment creating 
an environment where information exchange can be synchronised using the centralised and 
single core model data model. This statement is contradicted by the findings within this 
research as a number of issues were encountered specifically indicating the need to have 
separate data models designed for specific outputs.  An example of this is described in the 
discussion surrounding the IES VE interoperability, in that this work advises that a BIM 
model should be prepared with ‘room volume’ tags for architectural purposes and a separate 
mass or BIM model with spaces defined via ‘space volume’ tags should be created for IES 
VE energy simulation. This contradicts the statement that a single data model can be used to 
centralise building data indicating that the future of information management of buildings will 
require multiple forms of models to be utilised and accessible. The chapter later went on to 
discuss the challenges of a selection of BIM and performance simulation techniques and 
processes focusing on the successes and failures in relation to the interoperability and best 
practice of the platforms which informed into the process methodology produced as a result 
of this research.   
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5. Chapter 5: Conclusions and Recommendations 
 

5.1. Chapter introduction 

This chapter summarises the outcome of this project relative to the research aim and 
objectives. Significant findings have been discussed summarising the impact of the project, as 
well as reflections on recommendations for future work resulting from the research findings. 
The chapter highlights how the research questions have been answered and the aim and 
objectives of the research achieved.  Finally the chapter concludes with critical evaluation of 
the limitations, which leads to the identification of scope for further research.   

5.2. Summary of the Project 

The aim of the research was to investigate the use of Building Information Modelling 
for information management of existing buildings. The focus is the use of Building 
Information Modelling software, techniques and processes in data management evaluating the 
challenges and hurdles. Existing and developing processes within BIM were critically 
evaluated using a range of experimental modelling processes to identify the critical paths in 
the adoption of BIM in building management. The output of the experimental methodology 
has been summarised into accessible framework that can be adopted/adapted in the process of 
BIM implementation. Whilst the focus of the study was limited to a single large complex 
Case Study building a number of control models were used to provide reliability to the 
experiments. As discussed in section 4.14 in the discussion a number of the processes could 
be generalised to a wider selection of models and software platforms.  
 

The theoretical framework that underlines this work falls best under the Interpretivist 
paradigm, which supported the experimental and descriptive data collection and analysis 
focus of this thesis. The methodological design began with the use of ‘Theoretical research’ to 
construct the literature review. The thesis then progressed on to use ‘Empirical research’ 
which encompassed case studies and experimental techniques adopted. A qualitative method 
was adopted and progressive focus, descriptive data collection and descriptive analysis was 
used.  
 

5.3. Comments on Research Objectives  

This section discusses how the research objectives were met.  
 

• Objective 1: Carry out a literature review on the role of Building Information 
Modelling in information management 

 
This objective was achieved by investigating the current trends and BIM standards 

and practice. This provides a theoretical platform, which supported the foundation of 
theoretical knowledge, which underpins the experimental phase of the project. Key areas such 
as the drivers for BIM adoption, interoperability, collaboration and data sustainability were 
explored as part of the literature review to successfully achieve this objective.   
 

• Objective 2: Objective 2: Develop Building Information Model of selected case study 
building: 

 
This objective investigated the use of BIM for existing buildings. The case study 

model was used as the focus for the objective 3 experimental data evaluation. The processes 
and challenges throughout the modelling process were highlighted and critically evaluated. 
Aspects such as poor existing data management, lack of accurate data on assets and the 
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challenges with access to building data were highlighted as critical challenges when BIM 
modelling existing buildings.  
 
 

• Objective 3: Establish experimental processes to investigate and test the application 
of BIM the existing buildings  

 
This objective was achieved through experimental process, which investigated the 

impact of BIM techniques and simulations with retrospective application to existing 
buildings. Building information management protocols were developed to support the 
retrospective building modelling process. Case study models were validated using Solibri 
model validation software for technical validation. The validation process was carried out to 
improve the accuracy of the BIM model. Data interoperability was then tested using case 
study models of different levels of complexity, which were run through a number of 
experiments to test the success or failure of interoperability within a selection of software 
environments.  The interpretation of the experimental results provides a platform to develop 
the critical paths in objective 4.  
 

• Objective 4: Establish the critical paths when adopting Building Information 
Modelling tools for information management; 
 
The data gathered in objectives 2 and 3 provides a grounding of experiments to 

understand and investigate the critical paths when adopting BIM processes to improve 
information management. A number of critical paths were identified and discussed in depth 
such as the accuracy of source data, critical process steps in modelling and simulation, 
interoperability issues and pre-modelling decisions and protocols which achieved this 
objective. A significant critical path was the need to validate the source model to ensure that a 
clean model was being transferred between the software platforms. When issues exist in the 
source model the accuracy of the data transfer to other software’s cannot be relied open. 
Additionally another critical factor to consider is the level of complexity to models. When 
attempting to transfer a high complex model to IES VE from REVIT the import, whilst 
successful in some part were never exempt from clear errors. Similarly when attempting to 
run models through REM high complex models would fail, whereas the simple control model 
would succeed. This indicates an import critical concern that should be considered when 
exploring the potential of BIM to information management. The research indicates that a 
singular core model is not sufficient if a number of varying processes such as quantities or 
energy simulation are desired. The research has established that high complex models cannot 
accurately be imported into energy software. This work warns that the model design and level 
of complexity should be aligned with the final output. This will result in contradicting the 
core model ethos of BIM through the requirement to have simplified massing models for 
refurbishment energy assessment and detailed complex models for quantity and building data 
storage.  The identification of critical paths then directly informed into the production of the 
process maps to summarise the work, which formed objective 5.  
 

• Objective 5: Develop process maps to summarise the findings of the research in 
adopting Building Information Modelling processes for information management; 

 
Objective 5 provided a clear, accessible and tangible output to summarise the 

research findings. The processes maps were created as an accessible point to reference the 
research. The critical investigations into the interoperability, accessibility and efficiency of 
the chosen tools as discussed in objective 4 were used to set out the proposed process maps. 
The process maps are to be utilised as a starting guide, which new adopters or users can adopt 
and adapt to suit internal bespoke requirements if BIM processes are to be utilised to enhance 
the information management of existing buildings.   
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5.4. Summary Comments on Research Questions  

Research questions developed from the research objectives: 
 
a. What is the effect of BIM processes and technology on the management of existing 
buildings? 
 

The effect of BIM and what BIM has to offer to the improvement of the information 
management of existing buildings is significant. The UK Government has set out clear 
mandates forcing the use of BIM for public construction projects in 2016 for new builds. As 
the understanding of BIM and what benefits it has to offer became better known as a result of 
this mandate the benefit of the technology could surpass the restraints of new build into the 
realm of existing building information management and refurbishment. It can be argued that 
BIM processes and technology can have a positive impact on data management by providing 
an interoperable and sustainable data access point for building information. The effects 
explored as a result of this project leads to a number of processes and methods proposed to 
assist in the information management of existing building stock. It is argued this will be 
achieved through a number of ways such as the increased efficiency of data access, through 
digital access of data within 3D models.  Likewise the sustainability of building information 
can be improved through the collation and storing of data in 3D models within BIM the CDE. 
Having data in a current and relatively future proof format improves the sustainability of the 
data over its 2D hardcopy or achieved CAD plan counterpart. The ability to access the data 
live through the CDE further enhances the accessibility.  

 
If an OpenBIM approach is followed the interoperability can be significantly 

improved enhancing the transfer of data between relevant information management systems 
such as cloud based data storage, energy analysis and digital quantity platforms. This research 
argues that by improving the factors above data accessibility will be enhanced contributing in 
part to improve general building information management. This improvement in 
interoperability is intrinsically intertwined with good BIM practice as identified within the 
literature review of this research. With further study the results of this research have the 
potential to be extrapolated to wider building typologies by expanding the case study and 
software pool.  
 
b. What are the challenges of retrospective application of BIM for information management 
of existing buildings? 
 

The project has highlighted significant issues with access to building data and the 
sustainability of the data at hand. Additionally it could be argued the project has highlighted 
the need for building data to be fully transferred to a cloud-based environment due to the 
issues with gathering up to date information on assets. The cloud environment does open up 
the vulnerability of data security however if PAS 1192/5:2015 is adhered to then data security 
issues can be prepared for and hopefully circumvented. However a definitive protection 
against data security breakdown does not exist in the digital industry today with high-ranking 
networks vulnerable to being breached. In regards to data ownership the establishment of 
clear roles of data access and ownership for all participants through the PAS 1192 series and 
BIM protocol document can help to ensure that contractually and legally binding agreements 
are in place to ensure clarity over Intellectual property and data ownership.  
 

This thesis has identified a key area to consider in the level of detail required in a 3D 
model when developing BIM models. Agreement and evaluation on the level of detail is 
essential to make informed decisions about what processes they will adopt and what outputs 
are required. For example models targeted for energy simulation software such as IES VE or 
Autodesk REVIT rapid energy modelling level of detail and complexity will encounter issues 
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if they have a high complexity. It crucial to ensure clear outputs is established when 
considering BIM technology adoption for information management.  
 

The importance here is to highlight the factor of establishing a proposed use for 
models prior to any development of BIM processes. As discussed earlier within this thesis it 
was highlighted that a significant aspect of BIM was not considered fully within the early 
stages of the parallel RESSEEPE project. Varying partners were creating multiple models, 
which contradicts the core model BIM ethos. This resulted in valuable time and workload 
hours lost through a challenging and difficult data gathering and simulation period. A 
resolution discovered through this thesis to retrospectively apply BIM techniques to model 
the case study buildings was adopted by the RESSEEPE. The GE Case Study model produced 
was forwarded over to RESSEEPE to be used for energy simulation, geometric assessment 
and building data use. This work is on-going therefore no feedback or results have been 
attained at this point.  
 

The thesis identified a clear need for more efficient processes of data storage and 
access, in essence having the information there, when you need it. This may appear as a 
widely understood viewpoint however as this research has explored not all estates 
management is progressing to digital data management processes such as BIM. Therefore this 
work identifies the potential scope for BIM adoption to improve the data access to the case 
Study building. The main case study building modelled was relatively old with from a time of 
out-dated standards of data handover at the time of construction and completion. The lack of 
available data however has similarities to non-BIM'd buildings of today. It could be argued 
that  benefits that a BIM model can bring to new builds are similar to those that are on offer in 
retrofit or building management. The challenges however are often different as discussed 
throughout the thesis with lack of source data. It may be seen that in future asset processes, 
holding a BIM model of estates stock is common or standard, it may be argued that it's 
crucial.    
 

5.5. Achievement of Research Aim and Recommendations 

Considering the interoperability of software systems a particular example from this 
research is worth noting concerning the interoperability between the REVIT BIM model and 
the IES VE platform. The experiment highlighted a significant concern in regards to the level 
of detail and complexity of BIM models that IES VE could handle. Additionally the core 
model ethos proposed that all disciplines work on a core centrally model, with the release of 
certain parts of the building for varying teams to work on comes into question as a result of 
the model complexity issues identified in this project. As discussed previously critical issues 
were encountered in regards to what level of complexity the simulation software could accept.  
The reality of industry processes has evolved the practical solutions in a different direction. 
The issue between the IES VE and REVIT BIM model interoperability regarded the fact of 
IES’s VE interpretation of spaces. This resulted in a duplication of recognised volumetric 
spaces. It leads to the argument that single model ethos will contradict the practicality of 
software and industry practice. Technological limitations has led the concept to move towards 
a federated central model concept where models can be designed and interrogated in their 
own space later to be federated into the central model. This allows for clearer routes of 
ownership, liability and risk through the federated models. The issue discussed above in 
regards to the duplication of space definition within IES VE supports the latter concept in that 
the architectural model would contain the room volume tags and the MEP model would 
contain the ‘spaces’ definition for volumetric room spaces. The model, which would be used 
for IES VE analysis would naturally be sourced from the MEP BIM model and would 
therefore only have spaces defined. The discussion does strongly reiterate the need for 
multiple systems and software platforms to be interoperable and the investigation of this 
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research justifies the move towards an OpenBIM approach within the development of best 
BIM practice.  

 
This investigation explores the challenges when adopting technical BIM processes to 

enable for information management. BIM does not necessarily have to be envisaged as a new 
process, on the contrary, BIM adoption can be seen as a collation of best practice in existing 
design, analysis and management processes. This research has taken on a number of existing 
technical processes alongside a number of evolutionary BIM practices to critically evaluate 
what place BIM has in the existing state of information management. The result has been an 
experimental and enlightening window into the benefits and difficulties that can be 
experienced within the attempt to adopt BIM practices. 

 
The processes trialled out within this research have been critically evaluated with an 

aim to move guidance beyond the theory into practical application. The result of this has led 
to the creation of the process maps, which aimed to provide future adopters with a quick 
reference guide into this research. Many processes encountered significant issues, which were 
not fully discussed within standard technical guidance documents. By working through these 
issues a platform was provided which facilitated the production of the process map outputs 
supported by the critical experiences within the experiments and directly informed the 
specific steps set out within the process maps.  

 
It could be argued from this research that BIM tools and processes bring efficiency to 

building information management processes providing an accessible platform to accurate data 
to the contrary to the hard copy data that existed on the George Eliot case study. The existing 
plans were restrictive in what they could offer to information management beyond the basic 
drawing information. The creation of the BIM model opened up the data to be used in a 
umber of efficiency and informative processes such as energy simulation. The outputs 
attained from the experimental case study support this statement as a considerable amount of 
useful data and analysis was attained through adopting BIM practices. The investigation 
however has emphasised the importance of understanding the processes and tools when 
adopting new techniques. The importance of this factor should be considered crucial if 
efficiency, accuracy of data and analysis are signified as critical outcomes. As analysed 
within the key case study adopting processes, whether that be as an experienced or 
inexperienced user, unforeseen issues can be encountered. It could be assumed as a common 
understanding that having less experience and skill in the use of a platform will have a direct 
influence on the efficiency of use within that process. What is maybe more significant to note 
as a result of this research is that even when user experience is high in a software such as 
REVIT, information management and data transfer can often be a troublesome and 
complicated process when issues are encountered. Many of the issues encountered within this 
project did not have immediate solutions available within software support or guidance. 
Which supports the need for continued guidance and assistance through the processes of 
adoption.  

 
The process methodologies produced are a critical result of the processes trialled 

within the experimental phase. The target of these process maps is not to be a one stop 
definitive guideline. To the contrary it is designed to be an iterative map, which can be further 
evaluated and evolved with future trials and testing. The process maps provide a current 
summarised window into the experimentation results of this research. They provide a context 
to assist users in making early pre-adoption decisions supplying users with the ability to 
foresee some of the potential pitfalls and issues, which may lie ahead. By discovering and 
encountering the issues within this project, proposals were made outlining steps to take in 
response to issues.  
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5.6. Limitations of the Research 

The process maps would be improved with further critical evaluation and testing 
within a wider case study pool. This wider context application would provide a platform to 
improve the robustness and validity of the processes.  

If comparing to the work by Fellows et al case study approach can provide a 
‘theoretical generalisation for the experiments, rather than empirical or statistical 
generalisation’ (Fellows et al, 2005). Which is what this work has aimed to align to. The 
results of the case study investigation aimed to inform future adoption of the trialled 
techniques and process providing assistance and guidance. The work is not designed to 
provide a definitive exhaustive statement of best practice, but in contrary propose and 
highlight lessons learnt as a result of the work. Any findings of the work have been 
discovered and proposed as the result of a focused case study with limitations on the 
reliability when extrapolating the results to far wider context. Additionally the work could be 
expanded to cover different avenues of source data collection such as laser scanning or 
modern surveying methods if the resources were available, as it may circumvent a number of 
the source data issues.  Exploring the limitations and benefits of laser scanning and modern 
surveying methods would be beneficial to establishing best practice in retrospective BIM 
modelling. Identifying these research limitations leads directly into the proposals for future 
work beyond the scope of this project. 

It is also important to recognise the limitations that exist in regards to the software 
versions that this project used. The versions selected in this project had to be fixed to a 
specific snap shot of a version to ensure the project remained within a realistic scope of work. 
A limitation of this is that the work provides insight into a short window of time of relevance 
for some of the process adopted. This is not true for all aspects of the work however as some 
of the critical processes identified are transferable across software versions and platforms, 
such as the need for model validation steps prior to attempting data transfer between 
authoring tools and recipient platforms.  

 

5.7. Further Research and Future Work 

As discussed previously to enable for widening of the impact of the study a wider test 
pool of case study buildings would need to be carried out. This would provide a stronger 
scientific grounding for the assumptions and results. To further enhance the validity and 
robustness of the process maps a qualitative phase of review could take place. This peer and 
industry review would help to strengthen best practice guidelines outlined within the process 
methodologies. Additionally the process maps for each of the software specific process could 
be tested against a wider pool of software, which aims to perform the same tasks, such as 
additional energy analysis platforms. 
 

The investigations could progress on to explore and test potential building 
components in suggested building refurbishments as part of an analysis phase. The 
investigation could be integrated further within a lab and live building demo environment 
attaining clear results on performance, reliability and future possibilities.  Interesting future 
work would be to use the simulation tools investigated within this project to simulate 
performance predictions and critically compare the simulation, post installation and lab 
performance data of the interventions to evaluate the gap between predicted and actual 
performance.   

 
To begin to assess the impact of the research carried out within the project a number 

of comparative studies could be evaluated to establish the optimum expected time for 
processes adopted within this study. This would provide a critical platform to quantify and 
establish the impact of the experiments against current optimal industry examples. 
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Additionally a systematic approach to the data reliability during transfer would help to 
establish the true performance of the interoperability between the platforms investigated.  
 

Another suggested area for future work could be use the foundation of work in to 
create an app or software platform designed to utilise the best practice critical path guides. 
The app or platform could act as an accessible and efficient platform to assist users through 
the adoption of retrospective BIM processes and simulation trials. 
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7. Appendix  
 
Documents for the appendix can be found in the digital support media provided with this 
thesis or upon request from the author. The structure of the media is as per the Appendix 
contents list.  
 
Appendix contents list 
 

• Appendix A - Building Selections Feasibility Study 
• Appendix B – GE Building Data  
• Appendix C  - Building Survey Outline 
• Appendix D – BxP and PIP Template 
• Appendix E - Model Validation 
• Appendix F – IES VE 
• Appendix G – Rapid Energy Modelling  
• Appendix H – Heating and Cooling Loads 
• Appendix I – Green Building Studio 
• Appendix J - Enlarged Process Maps 
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Appendix J 

Process Map for Preparation for Modelling and BIM Modelling Adoption 
 

 
 
 
 
 
 
 

Process Map for Solibri Clash Detection 

 
 

 
 
 
 
 
 
 



 120 

 
Process Map for General Space Check 
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Process Map for Pre-Check for Energy Analysis 
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Process Map BIM Model Import into IES VE via IFC 
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Process Map BIM Model Import into IES VE via IFC (room volume) 
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Process Map BIM Model Import into IES VE via gbXML 
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Process Map BIM Model Import into IES VE via gbXML (spaces) 
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Process Map Import into IES VE via REVIT>IES VE Plugin Toolbar 
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Process Map for Green Building Studio Protocols 
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